



**PURCHASING ITEM
FOR
COUNCIL AGENDA
Memo No. PWCM08-001**

1. Agenda Item Number:
50
2. Council Meeting Date:
October 25, 2007

TO: MAYOR & COUNCIL
THROUGH: CITY MANAGER

3. Date Prepared: October 9, 2007
4. Requesting Department: Public Works

5. SUBJECT: Approve Change Order No. 1 in the amount of \$123,900 to the construction contract with Haydon Building Corporation, Inc. for the Price Road Improvements (Germann to Santan) Project No. ST0504-401, for a revised contract price of \$6,384,995.

6. RECOMMENDATION: Staff recommends that Council approve Change Order No. 1 in the amount of \$123,900 to the construction contract with Haydon Building Corporation for the Price Road Improvements Project No. ST0504-401, for a revised contract price of \$6,384,995.

7. BACKGROUND/DISCUSSION: The Price Road Improvement project consists of roadway and waterline improvements of Price Road from Germann Road to the Santan Freeway, including an additional through lane in both directions, curb and gutter, bike lanes, turn lanes, raised medians, storm drain, street lights, traffic signal interconnects, and extensive potable water, reclaimed water, and sewer manhole improvements.

Change Order No. 1 includes the installation of two new water stubs for the Mayfield (Echelon) development (\$30,000) and the removal of existing 8-inch waterline asbestos cement pipe and replace with ductile iron pipe (\$93,900). This work is within the scope of the original solicitation and will add three weeks to the project schedule, for a new completion date of August 8, 2008.

8. EVALUATION: City staff verified the costs submitted by Haydon Building Corporation and found them to be consistent with the approved unit costs contained in the contract documents.

9. FINANCIAL IMPLICATIONS:

Original Contract Price: \$6,261,095.00
Change Order Number 1 \$ 123,900.00 - 2.0 % Original Contract - User Requested
Revised Contract Price: \$6,384,995.00
Fund Source:


<u>Acct. No.:</u>	<u>Fund Name:</u>	<u>Program Name:</u>	<u>CIP Funded:</u>	<u>Amount:</u>
601.3820.0000.6713.6WA110	Water Bond	System Upgrades During Street Repairs	FY 06/07	\$123,900

10. PROPOSED MOTION: Move that Council approve Change Order No. 1 in the amount of \$123,900 to the construction contract with Haydon Building Corporation, Inc. for the Price Road Improvements (Germann to Santan) Project No. ST0504-401, for a revised contract price of \$6,384,995.


ATTACHMENTS: Location Map

APPROVALS

11. Requesting Department


Mike Normand, Acting Assistant Public Works Director/Transportation and Operations


13. Department Head



Daniel Cook, Acting Public Works Director

12. City Engineer


Sheina Hughes, Acting Assistant Public Works Director/City Engineer

14. City Manager


W. Mark Pentz




PRICE ROAD IMPROVEMENTS

PRICE RD AND GERMANN RD IMPROVEMENTS

PROJECT NO. ST0504-401

MEMO NO. PWCM08-001



--- STREET IMPROVEMENTS



NTS
ChanGIS

