
PURCHASING ITEM
FOR

COUNCIL AGENDA
Memo No. CA12-136

1. Age~~em Number:

2. Council Meeting Date:
February 23, 2012

TO: MAYOR & COUNCIL 3. Date Prepared: January 24, 2012

THROUGH: CITY MANAGER 4. Requesting Department: Transportation &
Development

5. SUBJECT: Report staff approved Contract Amendments No. 1 and NO.2 and approve Contract
Amendment No. 3 to the engineering services contract with Entellus for the design of roadway and utility
improvements for Gilbert Road (Queen Creek Road to Hunt Highway), Project No. ST0809-201, in an
amount not to exceed $551,862 and a revised contract amount of $3,143,037
6. RECOMMENDATION: Staff recommends that Council accept Contract Amendments NO.1 and No.2
and approve Contract Amendment No. 3 to the engineering services contract with Entellus for the design
of roadway and utility improvements for Gilbert Road (Queen Creek Road to Hunt Highway), Project No.
ST0809-201, in an amount not to exceed $551,862 and a revised contract amount of $3,143,037
7. BACKGROUNDIDISCUSSION: The original intent of this project was to design and construct the entire
scope from Queen Creek Road to Hunt Highway. Due to past budget constraints, it was put on hold at 60%
design until additional funding could be secured. During this period it was decided to split the project,
design and construction into one mile segments or phases. Entellus was asked to reallocate funds
remaining in the contract and concentrate on Phase I, Queen Creek Road to Ocotillo Road. This design has
been completed and construction was started in early December. The construction Guaranteed Maximum
Price (GMP) for Phase I was negotiated well within the construction budget, so staff was asked to work with
the contractor and designer to evaluate the possibility of designing and constructing an additional half mile
of Ocotillo Road. This too was estimated to be well within both construction and design budgets. The
designer was instructed to develop plans within current design bUdget. This portion of Ocotillo Road, Phase
1A, will be constructed toward the end of Phase 1 in November 2012. Phase 2 plans are currently at 95%
design. Upon Council approval of Contract Amendment No.3, Entellus will be given instructions to
complete the design of Gilbert Road south to Wood Drive, a quarter mile south of Chandler Heights and to
include final design down to Hunt Highway now designated as Phases 3 and 4. During that time, a Phase 2
construction GMP will be negotiated with the same general contractor.
8. EVALUATION: City staff, designer, and general contractor, using the benefits of Construction Manager
at Risk contracting, have worked diligently to draft a set of plans and negotiate a construction GMP and are
confident the products of the efforts display reasonable and viable costs.
9. FINANCIAL IMPLICATIONS:

$2,534,106
$ 36,900
$ 20,169
$ 551,862
$ 3,143,037

N/A
N/A

Original Contract Amount
Contract Amendment One
Contract Amendment Two
Contract Amendment Three
Revised Contract Amount

Savings:
Long Term Costs:
Fund Source:
Acct. No.:
415.3310.6517.6ST596

603.3820.6712.9WA076

Fund Name:
Impact Fees

Water Bond

Program Name:
Gilbert Road (Queen Creek to
Hunt Highway)
Transmission Mains

CIP Funded:
Yes

Yes

Amount:
$544,105

$ 7,757



10. PROPOSED MOTION: Move that Council accept Contract Amendments NO.1 and No.2 and approve
Contract Amendment NO.3 to the engineering services contract with Entellus for the design of roadway and
utility improvements for Gilbert Road (Queen Creek Road to Hunt Highway), Project No. ST0809-201, in an
amount not to exceed $551,862 and a revised contract amount of $3,143,037.
ATTACHMENTS: Location Map, Contract

APPROVALS

11. Requesting Department 1Q:!ttHead

&6-~aJ \\ v "-
Bob Fortier, Capital Projects Manager R.J. ~e9 Transportation & Development Director

12. City Enginee~,M 14. City Manager

~~Sheina Hughes, City Engineer Rich Dlugas, Cit0'J1ger
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AMENDMENT NUMBER 1

LHHNULt~ LIlY LLtRK

a:.
~
Chandler Ariz.ona

Fax:480-782-2185 Ma~ 14 2010 16:00 P.03

Project Name: Gilbert Road Improvements (Queen Creek to Hunt Highway)
Proiect No.: ST0809·201

This Amendment No. 1 ,to that certain Agreement between the City Of Chandler (CITY) and Entellus,
Inc., a Corporation of the State of Arizona, dated for April 3, 2008 is entered Into this (I... day of
~,2010. . :

WHEREAS the parties have detennined that it is necessary and desirable for DESIGN CONSULTANT to
perform additional selVices for CITY;

NOW THEREFORE, the parties agree as folloWS:

1. Section 3, of the above referenced Agreement, is hereby; amended by adding a.dditional soope
of work described in more detail in Exhibit A attached hereto and inoorporated herein by
reference.

2. Section 5, of the above referenced Agreement, is hereby; amended by increasing the total
oontraot price by an amount not to exceed the sum of Thhiy Six Thousand Nine Hundred
Dollars, ($36,900) for a total Contract Price not to exoeed the sum of Two Million Five Hundred
Seventy One Thousand Six Dollars ($2,571,006) of all payable In accordance with Exhibit 8,
attached hereto and Incorporated herein by reference;

3. Section '6 of the above referenced Agreement is hereby amended by increasing the Contract
Time by Three Hundred Sixty Five (365) days for a total Contract Time of Nine Hundred Seventy
Five (975) days from the original Notice to Proceed. '

4. AU other terms and conditions of the above referenced Agreement shall remain unchanged and
in full force and effect.

1'-

Date

City Clerk

IN WITNESS WHEREOF. the parties have hereunto subscribed their names this
day of I 2010.

CITY OIC"t~~~t(l'I

B:
Departmen

City Attorney by:

ATTES~m ~

Approved by Legal 11-3-06
510609·201
Plilee 1 of 5



LMHI'IULt.K l-l 1Y LLt.KK.

Amendment No. 1 cont.

May 14 LUlU lb:UU t-'.U4

Project No. ST0809~201

THESE CHANGES RESULT IN THE FOLLOWING ADJUSTMENTS OF CONTRACT PRice AND
TIME

ORIGINAL CONTRACT AMOUNT $ 2,534106'

CURRENT CONTRACT PRiCe PRIOR TO THIS AMENDMENT $ 2,534,106
(Including previous amendments)

NET INCREASE 1DECREASE (Resulting from this amendment) $ 36,900

REViSED CONTRACT PRICE (Including this amendment) $ 2,571,006

AMENDMENT PERCENTAGE (Of original oontract price) U%

CONTRACT TIME PRIOR TO THIS AMENDMENT (Including prevIous
12/4/09amendments). 610

(Days or Date)
NET INCREASE/DECREASE (Resulting from this amendment) 366 .

(Days. or Qate)
RI:VISED CONTRACT TIME (Including this amendment) 975 12/4/10

(Days or Date)

THIS AMENDMENT No.1 Does not Require Council Approval:
Less than $30,OOO~ -..---,.

More than $30,000 but less than
10% of Contract'" l;

THIS AMENDMENT No. _ Requires Council Approval
Greater than $30,000'" -
Greater than 10% of Contract *

*Including City Manager approved Amendments

ORIGINAL CONTRACT COUNCIL DATE; ITEM NO.: 1- if applicable

COUNCIL APPROVAL: _ITEM NO: I if applicable

CITY OF CHANDLER (Date & Name of Owner Dept. verbal approval): RJ Zeder, 4/2/10

cc: City Clerk

Approved by Lega] 11-3.QB

User Dept Project Mgr Consultant Project Analyst

$\0609-201
Page 201 5

File



CHANDLER CITY CLERK Fax:480-782-2185

EXHIBIT A
SCOPE OF WORK

Ma~ 14 2010 16:00 P.05

DESIGN CONSULTANT shall perform the following tasks for Gilbert Road from Queen Creek to Ocotillo
and from Riggs Road to Hunt Highway (including all quadrants at intersections excepting southern
quadrants of Gilbert/Hunt Highway).

Task 1: Environmental Resource Review
Existing environmental information will be reviewed for key resources such as biological, cultural and
hazardous materials and evaluated to determine any effects to each resource as a result of the proposed
project. A kick-off meeting, site visit and Project Data Sheet (PDS) will be completed under this task.
Coordination with the City and ADOTs Environmental Planner will also occur.

Deliverables: Project Data Sheet
Schedule: 2-3 weeks from ADOT kick-off meeting

Task 2; Technical Reports
Utilizing information collected under Task 1, DESIGN CONSULTANT will prepare a Biological Review,
Cultural Survey Report and Preliminary Initial Site Assessment (PISA) for the project. Coordination with
the City and ADOT teohnical specialists will be completed so that approvals can be made, field work can
be completed and referenced in the CEo

Deliverables: Biological Review, Cultural Initiation Form. PISA
Schedule: Within 2-3 weeks from completion of Task 1

Task 2.1 Cultural Resource Surveys
Cultural r~source surveys have been completed for portions of the project area including the Cooper
Commons subdivision, Eastern "RWCD" Canal, and intersections at Ocotillo, Chandler Heights and
Appleby Drive. Pedestrian surveys will be conducted for exi$ting and new right-af-way, temporary·
construotion easem~nts and construction staging areas. Project kick-off meeting is typically the start of
th~ project where ADOT specialists are assigned to review the project deliverabJes. A federal TRACS
number Is distributed to the team for reference on all correspondence St:'ld deliverables,

Task 3: Agency Coordination/Seoping
Under this task, DESIGN CONSULTANT will worK with the design team in reviewing previous pUblic
involvament'scop!ng efforts for the project. Development of a seeping mailing list and letters will be
oompleted and provided to the City and ADOT for approval and distribution. DE.SIGN CONSULTANT will
utilize ADOT's seoping guidance for adequate oompletion of thiS task.

Deliverables: Mailing list and seoping letter
Sohedule: Within 4 weeks from completion of Task 2

Task 4: Draft Categorical Exclusion
In accordance with ADOT's Local Government CE guidelines (February 2009), information colleoted
under Tasks 1-3 will be evaluated and compared to determine any effects to the human environment as
a result of the proposed project. Existing documentation will be summarized in the CEo Resouroes to be
analyzed in the CE typicallY inclUde: .

o Natural Environment

o Threatened and Endangered Species

o Sensitive Species
o Tribal L~nds

o Invasive Species

Approved by Legal 11·3·08
S\0809·201
Page 30f 5
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LHHNDLc~ LIlY LLE~K Fax:480-782-2185 Ma~ 14 2010 16:01 P.06

o Wetland and Riparian Areas

o 100-Year Floodplains

o Section 404 and 401

o Seotlon 4(f) Resources

o Visual Resources

o Prime or Unique Farmlands

o Wild and Scenic RIvers

o Sole Source Aquifers

o Physical/Construction

o Noise/Air Quality

o Utilities

o Hazardous MaterialS

o Arizona Pollutant Discharge Elimination System (AZPDES)

o Socioeconomic

o Existing/Proposed ResIdential/Commercial Development and Displacement(s)

o Temporary and Permanent Acoess

o Neighborhood Continuity/Community Cohesion

o Title VI/Environmental Justice

o Cultural Resources

o Existing Archaeological/Historical Sites

o Agency/State Historic Preservation Office Determination

o Public Involvement

o Agency Coordination

o Public Coordination

o Public Meetings

Deflverables: Draft Categorical Exclusion
Schedule: To be determined based on final design plan reviews and funding

Task 5: Final CE
Upon receipt of comments from ADOT, the draft CE will be revised, approved by all interested parties
(City of Chandler) and sUbmitted to ADOT for approval by FHWA. Two hardcopies along with a Word
document and PDF file will be submitted tQ the City for their records. .

Deliverables: Final Categorical Exclusion
Sohedu/e: 4 weeks prior to submittal of 30% design plans to ADOT

Approved by t.egaI11-3·oa
Sto609·201
Page 40f5



, .
LHHNULcK LIlY CLlRK

COST SUMMARY

l-ax:480-782-2185

EXHIBIT B
FEE SCHEDULE

Ma~ 14 2010.16:01 P.O?

o Queen Creek to Ocotillo Road Environmental Clearance totals $18,450.00

o Riggs Road to Hunt Highway Environmental Clearanoe totals $18,450.00

Total Fae for Gilbert Road segments shown above Is $36,900.

Approve<l by Legal 11-3-08
8\0809-201
POIge5of5



Apr, '19, 2011 7:44AM No,0273 P. 8

S
Chandler Arizona

AMENDMENT NUMBE:R 2

'.

Project Name: Gilbert Rd. Improvements (Quaan Creak to Hunt HighWay)
Project No.: S'0809.201

ThIs AmendlJlent No. 2 to that certain Agreement between the CIty Of Chandler (CITY) and Entello$,
~~c;., a CorporatIon of the State of Arl~ona, elated for April 3, 2008 Is entered Into this ~ t- day of
ryri I ,2011.

WHEREAS the partlas have determined that It Is necessary and desirable for CONSULTANT to perform
additlomil services for CITY;

NOW TrIEREP'ORE, the parties agree as foHo~&:

1. Section 3, of the above referenced Agreement, Is hereby; am~hded by adding additional scope
of work descrIbed In more detail /n Exhibit A attached hereto and Incorporated herein by
reference. .

2. SectIon 5, of the above referenced Agreement, Is hereby; amended by Increasing the total
contract prIce by an amoUilt not to exceed the sum 01 Twenty Thousand, One Hundred Sixty
Nine DQllars t ($20,169) for a total Cont(aot PrIce n01 to exceed the sum of Two Million, Five
Hundred Ninety-One Thousand, One Hundred Seventy-Five Dollars ($2,691,175) of all payable
In accordance with ExhIbit B,.attached hereto and Incorporated herein by reference.

3. Section 6, of,th~ above referenced Agreement Is hereby amsnded by IncreCls)ng the COhtract
Time by Three Hundred Sixty~FlVe (365) days fOr a total Contract TIme of One Thousand Three
Hundred Forty (1,340) de.ys from· the orIginal Notice to Proceed.

.4. All other terms and conditions of the above referenced Agreement shari remain unohanged and
In full force and effect.

,.

DalGDapartmeo sadl e&190ee

APP~~M:

Approved by Legal 11·3·0B
sr0809.201
PIlQII 1014

f J
~ ..



Amendment No.2 cont.

Project No. 8T0809-201

THESE CHANGES RESULT IN THE FOLLOWING ADJUSTMENTS OF CONTRACT PRICE AND
TIME -

ORIGINAL CONTRACT AMOUNT $ 2 534106

CURRENT CONTRACT PRICE PRIOR TO THIS AMENDMENT $ 2,571,006
(Including previous amendments)

NET INCREASE / DECREASE (Resulting from this amendment) $ 20,169

REVISED CONTRACT PRICE (Including this amendment) $ 2 591175

AMENDMENT PERCENTAGE (Of original contract price) 0.8%

CONTRACT TIME PRIOR TO THIS AMENDMENT (Including previous
amendments). 975 12/4/10

(Days or Date)
NET INCREASE/DECREASE (Resulting from this amendment) 365

(Days or Date)
REVISED CONTRACT TIME (Including this amendment) 1 340 12/4/11

(Days or Date)

THIS AMENDMENT No. ~ Does not Require Council Approval:
~Less than $30,000'"

More than $30,000 but less than
10% of Contract'" --

THIS AMENDMENT No. Requires Council Approval
-- Greater than $30,000'" ---

Greater than 10% of Contract '"

"'Including City Manager approved Amendments

ORIGINAL CONTRACT COUNCIL DATE: ITEM NO.: ~ if applicable

COUNCIL APPROVAL: _,TEM NO: I If applicable

CITY OF CHANDLER (Date & Name of Owner Dept. verbal approval): John Knudson 2/28/11

CC: City Clerk

Approved by Legal 11·3·0B

User Dept Project Mgr Consultant Project Analyst

ST0809·201
Page 20f4

File
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EXHIBIT A
SCOPE OF WORK

Provide design services for installation of pressure reducIng valve station in eXisting potable water
infrastructure on Gilbert Road between Queen Creek and Ocotillo. PRV design plans shall stand alone
and apart from existing Gilbert Road Improvement plans currently In progress under this contract. PRV
design plans shall meet all requirements for successful public bidding and construction.

Approved by Legal 11-3-08
ST0609-201
Page 30f4
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EXHIBIT B
FEE SCHEDULE

GENERAL TASKS

DATA COLLECTION
Field Survey

PROGRESS MEETINGS
Team Meetings & Comment Resolution Meetings (1 meeting)
Meeting minutes

PROJECT MANAGEMENT
Progress Reports, BUdget Monitoring, & Management

RIGHT-OF~WAY SURVEY

PLANS SPECIFICATIONS AND ESTIMATES
95% Plan Submittal
100% Plan Submittal &CD
Specifications
Cost Estimates
Prepare Comment Resolution Forms

UTILITY LOCATING SERVICES (POTHOLlNG)
Develop Pothole List & Submit for Approval (2 potholes)
Pothole Exploration & Coordination
Plot Potholes on Plans & Distribute

CONSTRUCTION DOCUMENTS

POST DESIGN SERVICES
Address RFI's &Shop Drawings
Prepare As-built Drawings

TOTAL DESIGN FEE

$1,134

$520
$330

$630

$8,076
$2,313
$3,252
$1,356
$363

$1,198
$286
$0

$370
$341

$20,169

Approved by Legal 11-3-06
5T0809·201
Page 4 of4



Q
.Chandlel' Arizona

AMENDMENT NUMBER ~

Project Name: Gilbert Road (Queen Creek ROild to Hunt HlghwlilY)
Project No.: $T0809-201 .

This Amendment No.3 to that certain Agreement between the City Of Chandler (CITY) ~nd Entellus,
Inc., a Corporation of the State of Arizona, dated for April 3, 2008, Is entered into this d,ay of

1 2012. .

WHEREAS the parties have determined that it is necessary and desirable for CONSULTANT to perform
additional services for CITY; ,

NOW THEREFORE, the parties agree as follows:

1. Section 3, of tM above referenoed Agreement, 1$ hereby: aMended by adding additional scope
of work described In more detail in Exhibit A attached. hereto andin.corporated herein by
reference. "

2. Section 5, of the above referenced Agreement, Is hereby; amended by Increasing the total
contraot price by an amount not to exceed the sum of Five Hundred FIfty One Thousand Eight
Hundred Sixty Two Dollars, ($551,862) for atotal Contract Price not to exceed the sum Of Three
Million One Hundred Forty Three Thousand Thirty Seven Dollars ($3,143.031) of all payable In
accordance with exhibit B,sttached hereto and Incorporated herein by reference.

3. Section 6 of the above referenced Agreement il$ hereby amended by Increasing the Contract
Time by Three Hundred Ninety Two (392) days, for a total Contract Time of One Thousand
Seven Hundred Thirty Two days from the original Notice to Proceed

4. All other terms and conditions of the aboVe referenced Agreement shall remain unchanged and
in full force and effect.

Date

Secretary

WITNESS: (If Individual or Partnership)

CityAttorn~ _

ATTEST: ~'~.

MAYOR

APPROVED AS TO FORM:

IN WITNESS WHEREOF, the partle$ have hereunto subscribed their names this _ day of
__~~__, 2012..

CITY OF CHANDLER:

~ =

City ClerK SEAL

Approved by Legal 1113/08 ST080ll-201
Gilbert Rd. OesfgnArrtlilncj 3

Page 1 ofe



Amendment No. ~ cont.

Project No. ST0809-201

THESE CHANGES RESULT IN THE FOLLOWING ADJUSTMENTS OF CONTRACT PRICE AND TIME

ORIGINAL CONTRACT AMOUNT $ 2,534,106

CURRENT CONTRACT PRICE PRIOR TO THIS AMENDMENT
$ 2,591,175(Including previous amendments)

NET INCREASE / DECREASE (Resulting from this amendment) $ 551,862

REVISED CONTRACT PRICE (Including this amendment) $ 3,143,037

AMENDMENT PERCENTAGE (Of original contract price) 21.8%

CONTRACT TIME PRIOR TO THIS AMENDMENT (Including previous
amendments) 1,340

(Days or Date)
NET INCREASE/DECREASE (Resulting from this amendment) 392

(Days or Date)
REVISED CONTRACT TIME (Including this amendment) 1,732 -12/31/12

(Days or Date)

THIS AMENDMENT No. ~ Does not Require Council Approval:
Less than $30,000* -
More than $30,000 but less than
10% of Contract* --

THIS AMENDMENT No. Requires Council Approval
-- Greater than $30,000* ~

Greater than 10% of Contract * X

*Including City Manager approved Amendments

ORIGINAL CONTRACT COUNCIL DATE: 3/27/08 ITEM NO.: 20, if applicable

COUNCIL APPROVAL: 2123/12 ITEM NO: • if applicable

CITY OF CHANDLER (Date & Name of Owner Dept. verbal approval): Paul Young. T&D. 2/7/12

CC: City Clerk User Dept Project Mgr CONSULTANT Project Analyst File

Approved by Legal 11/3/08 ST0809-201
Gilbert Rd. DesIgn Amend 3

Page 2 of6



EXHIBIT A
Scope Of Work

Because of funding available for construction of improvements to Gilbert Road from Hunt Highway to
Queen Creek Road, the City of Chandler has divided the four miles of improvements into multiple
segments and added additional work at specific locations to complete the street improvements in specific
corridors. Consequently, this addendum request is for services associated with extension of the design
contract well beyond the original 2009 contract length; dividing the plans into multiple plan sets for
reviews, permitting, and construction; and for adding additional improvements at specific locations
throughout the corridor. The base-line set of design documents prior to additional services being
requested for this project is a 60% set of plans for the entire corridor that was issued in November 2009.

• Phase I consists of Gilbert Road from south of Queen Creek Road to the RWCD canal on Gilbert
Road. This includes improvements at the Ocotillo Road intersection and tapers both east and
west of the intersection to existing pavement widths and striping configurations, and a taper on
Gilbert Road at the south end of the improvements north of the RWCD canal crossing. This work
required the addition of 11 new plan, profile and detail sheets.

• Phase IA consists of improvements to Ocotillo Road from and including the Norman Way
intersection on the west end of Ocotillo Road, to the east side of the RWCD crossing on the east
end of the Ocotillo Road Improvements. The limits of Phase IA were extended on the south side
of Ocotillo Road to include the Norman Way intersection and on the north side of Ocotillo Road to
the same Norman Way intersection. Updates to the drainage report and additional right of way
exhibits, field survey, and coordination were also required.

• Phase II consists of improvements to Gilbert Road south of Ocotillo Road to Wood Drive that is
located approximately 1000-feet south of Chandler Heights Road. this also includes some
improvements to the Chandler Heights Intersection and to Chandler Heights Road both east and
west.

• Phase III/IV consists of the remaining improvements south of Wood Drive with some minimal
improvements being made to Riggs Road to meet current codes, etc.

Each of these submittals requires a certain amount of coordination with City staff and with the CMAR
contractor, and impacted utility companies. Additional coordination is reqUired to address right of way
acqUisitions, utility company relocations, RWCD improvements, and adjacent homeowners and
developers concerns. Copies for submittals and reviews are also reproduced mUltiple times.

The accompanying change order spread sheet breaks out time and costs that affect the phasing of the
project, or is required because of additional scope being added to the project. Additional funding that is
being requested because of the additional phasing is required to preserve funds for the final submittal
that is identified as Phase III above.

ADDITIONAL CIVIL ENGINEERING SERVICES CONSIDERATIONS

• Because of the extension of the contract and because of the corridor improvement area adjustments,
additional coordination meetings with the City. the CMAR, and utilities are required.

• Multiple phasing for the project and the lack of an IGA between the City and Maricopa County
requires that mUltiple submittals be made to the County for permitting purposes. This has also
required additional coordination with Achen-Gardner to prepare plans to submit to the County for
permitting purposes. Multiple permits are now required from MCESD for water and wastewater
improvements, and to the MCDOT to work within County right of way.

• Phase I required the addition 11 sheets to the project and revisions to 9 additional plan and all other
waterline, signing and striping and detail sheets that were affected by these improvements.

• Entellus is working with the City to meet federal funding requirement for the corridor by developing
two Project Assessments (PA) that replicate ADOT format guidelines. EntelJus worked with Del Sol
Group to submit them to ADOT in an effort to prepare the proposed improvements for potential
federal funding.

Approved by Legal 11/3/08 ST0809-201
Gilbert Rd. Design Amend 3

Page 3 of 6



• Revisions were/are being made to handicap ramp designs and applied at all public intersections
throughout the corridor from just south of Queen Creek Road to Hunt Highway. Since the Americans
with Disabilities Act (ADA) pedestrian ramp guidelines periodically change, the long time schedule of
this project has required three separate modifications to the ramps as the requirements change.
These ramp changes were also coordinated with sub-consultants and utility companies.

• Entellus has developed an alternated horizontal alignment adjacent to the southern RWCD surcharge
pond. This was done by reducing the width of the median from Stations 403+00 to 422+00 to see if
roadway improvements for the design-year traffic could be accommodated without acquiring right of
way from RWCD. Acquisition of right of way from RWCD in this area would be cost prohibitive when
considering the impact to the surcharge pond. This work was initiated after 60% corridor plans were
submitted. Entellus anticipates revising the existing 60% plans to accommodate this alignment
change.

• The Athol Academy has been constructed at the northeast corner of the Markwood Drive
intersection. Entellus worked with the Academy to accommodate their design and improvements
adjacent to Gilbert Road at the Markwood intersection. This effort included plan review, survey
verification during their design, generating new right of way documents, coordination meetings, right
turn lane design changes, and as-building the improvements and adjacent earthwork stockpiles after
construction was completed. This work was initiated after 60% corridor plans which required changes
to five drawings, and after 95% Phase I plans were submitted.

• The location of the Iris Road intersection on the east side of Gilbert Road was moved to coincide with
Iris Road on the west side of Gilbert Road. This required revisions to right of way documents, and
changes to seven drawings.

• Private irrigation plans were not included in the original scope and have required several changes to
the private ditch at the southwest corner of the Appleby intersection to adapt to property owner
acquisition requests.

• Four concepts were generated for the private irrigation ditch at the southeast corner of the Ocotillo
Road intersection to provide support in the City's negotiation efforts with SRP for improvements in
the SRP 320 kV easement.

ADDITIONAL SURVEY ENGINEERING SERVICES

• Entellus provided additional staking for most of the work listed above in support of the efforts
described. Additionally, survey services were require at the RWCD pumping station on Ocotillo Road
and at the south RWCD surcharge ponds to show where proposed curb, gutter and sidewalk would
be constructed and where the proposed right of way limits would be located. This work was done to
provide City staff and RWCD personnel an idea of the work to be done in these two areas.

• Allowances were established to develop 60 legal descriptions. We have generated 66 legal
descriptions with approximately 81 edits to them. Additional legal descriptions and subsequent edits
are anticipated in the future.

ADDITIONAL WET UTILITY DESIGN SERVICES

• A 16-inch water line was added to the design from Ocotillo to the Alamosa Plant and from the Ocotillo
intersection east to the east side of the RWCD canal. This work was initiated after 60% corridor plans
which reqUired changes to 6 drawings, and was completed after 95% Phase I plans were submitted.

• Revisions were made to the wet utility alignments in the Ocotillo Road intersection on two separate
occasions. This work was initiated after 60% corridor plans and required changes to 12 drawings.
Changes were again made after the 95% Phase I plans were submitted, and again after the GMP set
was issued to accommodate changes in the Contractor's construction approach at the intersection.

Additional coordination meetings were held with MUD to discuss changes to the wet utility line
configurations and to coordinate this effort with operators and City staff.

Approved by Legal 11/3/08 STOB09-201
Gilbert Rd. Design Amend 3

Page 4 of6



EXHIBIT B
Fee Schedule

-~~ .. --~..._...GI~~~-~i~-:;·-qu~e~·g-:~'~:R~.irtR-~~q'-~jg~w~i(;Jj!g~~~~.~~!~~y>.. . .._.__ .. ~. ~._~~~: ....._...~..:..:
_____________. .!:!9JLR ANO..f.l;.li!=STlMA...n=.__ . . . •. ._. .

--'- -• ---- - ---- ------ - -- ---- --.- ----- .------------ --_ . • ....!1.~J5?1i.'=_Igf_. . . • _
Fee to

complete

.------+--/---~~----.---~~~ -- --~-.--~~-.~ --.---.-- ---- --.-~-~i~~=--=l----·:::=~=F=~·: =-:.:--~=::: ~---.:--= p~::~~:~
t---_.-1L-_-1.1-__-_-__ -.-_-- __-_-.__-_-__ - -_----------+-__-.._-_I-_-_-_-_I-__:::"pr-.-~~-1.+_-__-_._-+_-__-...-__.4__-=~URV:-::.__:::':..::::Ey::+-:__ S::-:U:::RVEd'L II

SR. PE PM Enalneer CADD CLER RELD OFFICE
$163 $150 $110 $88 $55 $150 $117

Fee to
complete

Phase III/
IV

A. 8ACKGROUND

r8'-'1-"'.0'fG~E=rN;::E=:RAe.L~tJ!AS=K~S=_;_;;::::_:_::-;:":--:~-___::_::_:__=__::_--__t--+-_:_:+--:+-_:_:_I__-:-:-/---__t---/-._- --.--- ••_ -----.---------
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EXHIBIT C
Contractor Immigration Warranty

To Be Completed by Contractor Prior to Execution of Contract

A.R.S. § 41-4401 requires as a condition of your contract verification of compliance by the contractor and
subcontractors with the Federal Immigration and Nationality Act (FINA), all other Federal immigration
laws and regulations. and A.R.S. § 23-214 related to the immigration status of its employees.

By completing and signing this form the contractor shall attest that it and all subcontractors performing
work under the cited contract meet all conditions contained herein.

Project Number/Division: ST0809-201 Amend 3
Name (as listed in the contract):
Street Name and Number:
City: State: Zip Code:

I hereby attest that:

1. The contractor complies with the Federal Immigration and Nationality Act (FINA), all other Federal
immigration laws and regulations, and A.R.S. § 23-214 related to the immigration status of those
employees performing work under this contract;

2. All subcontractors performing work under this contract comply with the Federal Immigration and
Nationality Act (FINA), all other Federal immigration laws and regulations. and A.R.S. § 23-214
related to the immigration status of their employees; and

3. The contractor has identified all contractor and subcontractor employees who perform work under
the contract and has verified compliance with Federal Immigration and Nationality Act (FINA), all
other Federal immigration laws and regulations, and A.R.S. § 23-214.

Signature of Contractor (Employer) or Authorized Designee:

Printed Name: _

Title: _

Date (month/day/year): _
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