
PURCHASING ITEM
1. Age~=iem Number:D. FOR

COUNCIL AGENDA
~ Memo No. CA13-017

2. Council Meeting Date:
Chand'e'· Arizona July 26, 2012
In''l''!'lalu~,'Jf<lke7beDiffim.'1ICl·

TO: MAYOR & COUNCIL 3. Date Prepared: July 11, 2012

THROUGH CITY MANAGER 4. Requesting Department: Transportation &
Development/Municipal Utilities

5. SUBJECT: Approve Contract Amendment Number One (1) with Entellus for professional engineering and
construction services for Gilbert Road Improvements (Ocotillo Road to Riggs Road) Construction
Management Services, Project No. ST0809-454, in an amount not to exceed $244,882 and a revised contract
price of $518,326.
6. RECOMMENDATION: Staff recommends Council approve Contract Amendment Number One (1) with
Entellus for professional engineering and construction services for Gilbert Road Improvements (Ocotillo Road
to Riggs Road) Construction Management Services, Project No. ST0809-454, in an amount not to exceed
$244,882 and a revised contract price of $518,326.
7. BACKGROUNDIDISCUSSION: Professional engineering and construction services by the Engineer of
Record are required to ensure the proposed potable water, reclaimed water, landscape irrigation, and sanitary
sewer facilities are installed and tested according to plan specifications. This is required to obtain the
necessary Approvals of Construction from the County. These services will supplement City inspection staff.
Also included in this cost is quality assurance testing for subgrade, asphalt and new roadway bedding
compaction. The general contractor is providing quality control.
8. EVALUATION: City staff and Entellus, using previously agreed to hourly rates, negotiated this fee and find
it fair and reasonable in comparison to recently used rates and services.
9. FINANCIAL IMPLICATIONS:
Savings: N/A
Long Term Costs: N/A
Fund Source:
Accl. No.: Fund Name: Program Name: CIP Amount:

Funded:
415.3310.6517.6ST596 Impact Fees Gilbert Road (Queen Creek to Ocotillo Road) Yes $106,484

601.3820.6712.6WA110 Water Bonds Water System Upgrades w/Street Projects Yes $87,274
610.3910.6810.6WW192 Reclaimed Water Effluent Reuse - Transmission Mains Yes $25,178

Bonds
611.3910.6810.6WW332 Wastewater Bonds Wastewater System Upqrades w/Street Proiects Yes $25,946

10. PROPOSED MOTION: Move Council approve Contract Amendment Number One (1) with Entellus for
professional engineering and construction services for Gilbert Road Improvements (Ocotillo Road to Riggs
Road) Construction Management Services, Project No. ST0809-454, in an amount not to exceed $244,882
and a revised contract price of $518,326.
ATTACHMENTS: Location Map, Contract

APPROVALS /\
11. Requesting Department 13. Departm~jead

~4bJ ~~_L
~-

Bob Fortier, Capital Projects Manager R.J. Ze""-, T2ortation & Development Director

~A~l/b~/
Dave Siege1', lJ(/Iurici~1 Utilities Director

12. ~~Engin••,r 14. City Manager

.4, 't~ Llkd; fu .. ~~ Rich~c~rt)f1efna Hughes, City Engineer
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Chandler Arizona

No, 1069 P, 1

AMENDMENT NUMBER 1

Project Name: Gflbert Road (Queen Creek Road to Ocotillo Road) Construction Management Services
Project No.: ST0809-454

This Amendment No. 1 to that certain Agreement between the City Of Chandler (CITY) and Entellu8
dated for March 17, 2012 is entered into this __ day of ,2012.

WHEREAS the parties have determined that it is necessary and desirable for CONSULTANT to perform
additional services for CITY;

NOW THEREFORE, the parties agree as follows:

1. Section 2, of the above referenced Agreement, is hereby; amended by adding additional scope
of work described in more detail in Exhibit A attached hereto and incorporated herein by
reference.

2. Section 4, of the above referenced Agreement, is hereby; amended by Increasing the total
contract price by an amount not to exceed the s\.lm of Two Hundred Forty Four Thousand EIght
Hundred Eighty Two Dollars, ($244,882) for a total Contract Price not to exceed the sum of Five
Hundred Eighteen Thousand Three Hundred Twenty S.ix Dollars ($518,326) of all payable in
accordance with Exhibit B, attached hereto and incorporated herein by reference.

3. Section 5, of the above referenced Agreemeht is hereby amended by increasing the Contract
Time by Three Hundred Sixty Five (365) days for a total Contract Time of Seven Hundred Thirty
(730) days from the original Notice to Proceed.

4. All other terms and conditions of the above referenced Agreement shall remain unchanged and
in full force and effect.

DateMAYOR

IN WITNESS WHEREOF, the parties have hereunto sUbscribed their names this __day of
_-'-- , ,20_.

CITY OF CHANDL~R:

By:

Secretary

WITNESS: (If lndividual or Partnership)

City Attorney by:~

APPROVED AS TO FORM:

../

ATIEST:

City Clerk SEAL

Approved by L.essl1 1-3-0B
STOB09-454 Amend 1
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Amendment No. 1 cant.

Project No. ST0809-454

THESE CHANGES RESULT IN THE FOLLOWING ADJUSTMENTS OF CONTRACT PRICE AND
TIME

ORIGINAL CONTRACT AMOUNT $ 273,444

CURRENT CONTRACT PRICE PRIOR TO THIS AMENDMENT
$ 273,444(Including previous amendments)

NET INCREASE / DECREASE (Resulting from this amendment) $ 244,882

REVISED CONTRACT PRICE (Including this amendment) $ 518,326

AMENDMENT PERCENTAGE (Of original contract price) 52.7%

CONTRACT TIME PRIOR TO THIS AMENDMENT (Including previous
amendments). 365

(Days or Date)
NET INCREASE/DECREASE (Resulting from this amendment) 365

(Days or Date)
REVISED CONTRACT TIME (Including this amendment) 730

(Days or Date)

THIS AMENDMENT No. -- Does not Require Council Approval:
Less than $30,000* --
More than $30,000 but less than
10% of Contract* --

THIS AMENDMENT No. One
Requires Council Approval
Greater than $30,000* 6

Greater than 10% of Contract *

*Inc/uding City Manager approved Amendments

ORIGINAL CONTRACT COUNCIL DATE: 2/23/12 ITEM NO.:261 if applicable

COUNCIL APPROVAL: ITEM NO: , if applicable
,

CITY OF CHANDLER (Date & Name of Owner Dept. verbal approval): Paul Young - 6/20/12

CC: City Clerk

Approved by legal 11-3-0a

User Dept Project Mgr Cons~ltant Project Analyst

8T0809-454 Amend 1
Page 2 of4
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EXHIBIT A
SCOPE OF WORK

CONSULTANT shall provide Engineer of Record Services as well as General Construction
Administration Services for Gilbert Road Improvements GMP 1 Phase· 1 - Wet Utilities - Ocotillo Road to
Riggs Road project limits.

Approved by Legal 11-3-08

ST0809-454 Amend 1
Page 30f4



EXHIBIT 8
FEE SCHEDULE
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Approved by Legal 11-3-08
ST0809·454 Amend 1
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