
PURCHASING ITEM
FOR

COUNCIL AGENDA

1. Agenda Item Number:

1,,5
MEMO NO. CP13-140 2. Council Meeting Date:

June 27,2013

TO:

THROUGH:

MAYOR AND COUNCIL

CITY MANAGER

3. Date Prepared: June 12, 2013

4. Requesting Department: Transportation &
Development

5. SUBJECT: Contract amendments to Entellus, Inc., for Design Consultant services for Gilbert Road
(Queen Creek Road to Hunt Highway) in the amounts of $24,236 and $110,000.

6. RECOMMENDATION: Staff recommends City Council acceptance of staff approved Contract Amendment
NO.4 and approval of Contract Amendment NO.5 to Entellus, Inc., for Design Consultant services for Gilbert
Road (Queen Creek Road to Hunt Highway), Project No. ST0809-201, in the amounts of $24,236 and
$110,000, respectively, for a revised Contract total of $3,277,273.
7. BACKGROUNDIDISCUSSION: Gilbert Road from Queen Creek Road to Hunt Highway is a major arterial
corridor that carries high volumes of traffic between the Santan Freeway and southeast Chandler. The
original roadway section, prior to design, consisted of both unimproved two-lane segments as well as fully
improved six-lane sections adjacent to commercial and residential development. The original intent of this
project was to design the entire corridor to a full six-lane arterial design standard, with landscaped medians,
bike lanes, curb, gutter, and sidewalk and construct it utilizing a Construction Manager at Risk contractor.

On September 13,2012, the City entered into an Intergovernmental Agreement (IGA), Resolution No. 4640,
with Arizona Department of Transportation (ADOT) for transfer of jurisdiction and operations and
maintenance responsibilities to the City for Arizona Avenue from Ocotillo Road to approximately 1,325 feet
south of Riggs Road. In this IGA, in return for the City accepting jurisdiction of this section of Arizona
Avenue, ADOT committed to transfer $4.5 million in federal funds to the City to be used on either the Gilbert
Road project or the McQueen Road project.

Contract Amendment No. 4 was to accommodate design changes for new developments on the corridor.
Contract Amendment No. 5 is for an alternate drainage design at the Roosevelt Water Conservation District
(RWCD) north pond and an alternate roadway alignment at the RWCD south pond to resolve right-of-way
certification need for federal obligation. This amendment also includes modifications to the Phase 3 project
plans, specifications, and estimate for federal low bid construction compliance. For a brief description of
Contract Amendments No. 1 to No.4, see Attachment A.
8. EVALUATION PROCESS: On March 27, 2008, City Council awarded the original Contract for Design
Consultant services to Entellus, Inc. City Council accepted staff approved Contract Amendments NO.1 and
No. 2 and approved Contract Amendment No. 3 on February 29, 2012. This consultant was selected in
accordance with the City's selection procedures. Staff reviewed the scope of work, billing rates, and fees for
this amendment, compared them to historical costs, and determined them to be reasonable.

Amount:
$14,300.00
$95,700.00

CIP Funded:
Yes
Yes

Program Name:
Gilbert Road (Queen Creek to Hunt Highway)
Gilbert Road (Queen Creek to Hunt Highway)

Fund Name:
GO Bonds
Impact Fees

9. FINANCIAL IMPLICATIONS:
Original Contract: $2,534,106
Amendment NO.1: $ 36,900 1% of original - Staff Approved
Amendment NO.2: $ 20,169 1% of original, 2% cumulative of original - Staff Approved
Amendment NO.3: $ 551,862 22% of original, 24% cumulative of original
Amendment NO.4: $ 24,236 1% of Amendment NO.3 revised total - Staff Approved
Amendment NO.5: $ 110,000 3.5% of Amendment NO.3 revised total
Revised Total Contract Cost: $3,277,273
Savings: N/A
Long Term Costs: N/A
Fund Source:
Acct. No.:
411.3310.6517.0.68T596
415.3310.6517.0.68T596



10. PROPOSED MOTION: Move City Council accept staff approved Contract Amendment NO.4 and approve
Contract Amendment NO.5 to Entellus, Inc., for Design Consultant services for Gilbert Road (Queen Creek
Road to Hunt Highway), Project No. ST0809-201, in the amounts of $24,236 and $110,000, respectively, for
a revised Contract total of $3,277,273; and authorize the Mayor to siQn the Amendment.

ATTACHMENTS: Location Map, Amendments, Attachment A

APPROVALS

1101;21 13. Department:u
?7~~

Daniel W. Cook, Transportation Manager R.J. Zeder! Trans~rtation & Development Director

12. Transportation & Development 15. City Manager

v34»~) ~(~
Bob Fortier, Capital Projects Manager Rich Dlugas
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oct, 25. 2012 8:26AM

$
Chandler Arizon,a

AMENDMENT NUMBER 4

No, 1271 P.2

Project Name: Gilbert Road (Queen Creek Road to Hunt HIghway)
. Project No,: 8T0809-201

This Amendment No.3 to that certain Agreement between the City of Chandler (CITY) and Entellus,
·-....----.-.!6~::ff~~~~.!~.~~10i.~.~ .~~~~~ ~.f. Ari~onat~. _ d.ated ~or April 3, 2008, is entered into thIs _11_ day

WHEREAS the parti~ have determined that it is necessary and desIrable for Consultant to perform
additlohal services for CITY;

NOW THEREFORE, the parties agree as follows:

1. Section 3, of the aboVe referenced Agreement, Is hereby; amended by adding additional scope
of work described in more detail ill Exhibit A attached hereto and incorporated herein by
reference.

2. Section 5, of the above referenced Agreement, Is hereby; amended by increasing the total
contract price by an amount not to exceed the sum of Twenty FOI.Jr Thousand Two Hundred
ThIrty Six Dollars, {$24,236) for a total Contract Price not to exceed the sum of Thre~ Million
One Hundred Sixty Seven Thousand Two Hundred Seventy Three Dollars ($3,167,273) of all
payable in accordance with Exhibit 8, attached hereto and incorporated herein by reference.

3. Section 23, of the above referenced Contract, is hereby; amellded by addIng additional
language Required Compliance With Arizona Procurement Law described in more detail in
Exhibit C attaohed hereto and Incorporated herein by referenCB.

REQUIR~D COMPLIANCE WITH ARIZONA PROCUREMENT LAW

PUt'$uant to the provisions of A.R.S. § 41-4401, the Contractor hereby warrants to the City that
the Contractor and. each of Its subcontractors rSubcontractors") wlll comply with all Federal
Immigration laws and regulations that relate. to the immigration status of their employees and the
requirement to Use E-Verify set forth in A. R.S. §23-214(A) (hereinafter "Contractor Immigration
Warranty"),

A breach of the Contractor lmmig'l'aUon Warranty shall constitute a material breach of this Contract that is
subject to penalties up to and Including termination of the contract.

The City retains the lagal right to inspect the papers of any Contractor or Subcontractor
employee who works on this Contract to ensure that the Contractor or Suboontractor Is
complying with the Contractor Immigration Warranty. The Contractor agrees to assist the City in
the conduct of any such inspeqtions.

The City may, at its sale discretion, conduct random verifications of the employment records of the
Contractor and any Subcontractors to ensure compliance with Contractors Immigration Warranty. The
Contractor agrees to assist the City in performing any such random veliflcations.

The provIsions of this Article must be included In any contract the contractor enters Into with any al1d air of
its sUbcontraotors who provide services under this Contract or any subcontract. "Services" are defined E1ij

furnishing labor, time or effort In the state of Arizona by a contractor or suboontractor, Services include

Approwd by Lellal 11/3/08 ST08Q9-201
G/lbe\t Ret Design
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No.1271 P. 3
frV, I-JJJ 11'.J

con~llvotlon or maintenance of allY structure, buildIng O( transportation- facility or improvement to real
propel1y.

.In aceardali~ with ARS. §35--S9g,06, tha Contractol' hereby certifioo that the offerQr does not haVe
scrnt!nlz~d business operatlol16 in Iran. .

In al3cOrdal1cB with A.R.S. §3&-3fi1.0B, the) contraotor l'iereby certifies that the oftf;!.ror does not have
$t;rutlhlzi9d business operations In Sudan. ft

4, All otherterme and condItione Qfthe above referenced Agreement shal! remain unchangecl and
in full force and effect.

have hereunto subscribed thelt' na.mes thls~ day of

Date

Cll)' Attorney by:

ATTeST: (]
=f)J\~ ..l -$= £ e eO-.

City Clerk

Approved by l-aga11113/00 ST0609-201
Gilbert Rd. DnigA
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Oct. 25, 20 12 8:26 AM

Amendment No.4 cont.

No, 1271 p, 4

Project No. ST0809-201

THESE CHANGES ~ESULT IN THE FOLLOWING ADJUSTMENTS OF CONTn.ACT "PRICE AND TIME

ORIGINAL CONTRACT AMOUNT $ 2634,106

CURRENT CONTRACT PRICE PRIOR TO THIS AMENDMENT
$ 3,143.037(Including previous. amendments)

NET INCREASE I DECREASE (Resulting f~om this amendment) $ 24,236

R.EVISED CONTRACT PRICE (lnciuding this amendment) $3167273

AMENDMENT PERCENTAGE (Of original contract price) ~%

CONTRACT TIME PRIOR TO THIS AMENDMENT (Including prevIous
amendments) 1732

(Days or Date)
NET INCREASE/DECREASE (Resulting from this amendment)

(Days or Date)
ReVISED CONTRACT riME (Including this amendment) 1,732 -12/31/12

(Days or Date)

THIS AMENDMENT NO.4 Does not Require Council Approval:
Less than $30,000* ~

More than $30,000 but less than
10% of Contract'" --

THIS AMENDMENT No.
Requires Councll Approval-- Greaterthall $30.000~

Greater than 10% of Contract ""

'"'Including City Manager approved Amendments

OR1GINAL CONTRACT COUNC1L DATE: 2123/12 ITEM NO.: 1 ifapplicable

COUNCil APPROVAL: ITEM NO: 1 if applicable
CITY OF CHANDLER (Date & Name ofOwnar D$pt. verbal approval): Paul Young. T&O, 217112

co: City Clerk User Dept Project Mgr CONSULTANT Project Analyst File

Approved by LegIII 11/3/08 SToa09~201

Gilbert Rd. Design
Page 30f6



Oct, 25, 2012 8:26AM

EXHIBIT A
Scope OfWork

No, 1271 P. 5

Project History: As a part of the scope of services for designing the Gilbert Road Improvements
between Queen Creek Road and Hunt Highway, Entellus is to reView existing drainage reports
developed for adjacent properties. Developments are to provide adequate storage capacity for half
street improvements of Gilbert Road. We have confirmed the capacity of the basins and designed the
street profile, to direct runoff to those basins. In some oases we coordinated with proposed
developments to accommodate their proposed basin locations. Where existing or proposed basins were
not prOVided, Entellus designed temporary basins to accommodate the runoff. In a few locations such as
the Guthrie parcel and the Athlos Academy. Entellus provided designs for both a temporary basins and
then revised the roadway to accommodate new offsite basins constructed by the developments after
substantial roadway designs were completed.

Scope of Services:

Sewer Line - North of Riggs Road: The City requested that a sewer line be extended from the Riggs
Road intersection. and north for approximately 1200 feet.

Belmonte Development and Riggs Parcel: The City has requested new designs and legal descriptIons
for the right turn lane at the Belmonte Development and the revised retention basin at the Riggs parcel.
Also associated with the Belmonte Development, additional design and one new drawing will be required
for the storm drain line In Chandler Heights Boulevard,

Brooks Ranch: At the Brooks Ranch development, there are two drainage basin areas adjacent to
Gilbert Road. One is located south of Mead Drive and the other is located north of Mead Drive.

The Brooks Ranch drainage report reflects that there is adequate capacity in the northern basin for runoff
associated With the East half of Gilbert Road. However, the HOA has complained to the City that there
are flooding issues associated with normal storm events in the northern basin. Entellus was asked to
assess the situation to determine What is causing the flooding problem and then to find a way to resolve
it. The extent of Entellus' involvement to date has been for survey crews to gather topographic
information on the basin and Its tributary area, and to develop a Civil 3D computer surface to ascertain
the existing capacity and to see if the eXisting basin can be reconstructed to contain runoff generated by
the design event.

Design Tasks:
The City. ha$ asked Entellus to provide design costs to design the additlonal sewer improvements in
Gilbert Road, and to develop a design that meets City development requirements associate with the
drainage issues discussed above and to coordinate this design with Sam Sherrill in the· City's Planning &
Development Services.

New Sewer Line north of Riggs Road
Plan and prcfile sheetg(3 sheets)
Sewer lateral sheet (1 sheet)

Belmonte & Riggs
Designs and right tum lane at Belmonte retention basin at Riggs parcel
Legal Descriptions for right turn lane at Belmonte retention basin at Riggs parcel
Design storm drain for Belmohte in Chandler Heights Boulevard. Per comments on sheets 30-33

Brooks Ranch
Develop computer surfaces (4 Iterations) of retention Basins D
Plan sheet and cross sections for Basin Dmodifications (2 sheets)
Landscaping and Irrlga1ion plan sheet for Basins C & D (2 sheets)
Revise drainage report to reflect changes at Brooks Ranch
Meetings to coordinate with City and HOA (3)

Approved by Legal 1113108 5T0809·201
Gilbert Rd. Design
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EXHIBIT B
Fee Schedule

Proj SURVEY SURVEY
SR PE PM Eng CADD CLER FIELD OFFICE ENTELLUS SUB TOTAL

$163 $150 $110 $88 $55 $150 $117 LABOR FEES REIMB FEE
SEWER LINE NORTH OF RiGGS

1 ROAD
1 Plan and Profile Sheets (3) 2 16 20 2. $:3 930.00 $3.930
2 Sewer Lateral Sheets (1) 2 6 12 $2016.00 $2,016

2 Belmonte & Riggs
Design right ttlrn @ Belmonte

1 &: Retention Basin @ Riggs 2 8 12 $2,236,00 $2,236
Legal Descriptions for right
tum @ Belmonte & retention

2. @RiggS 2 4 8 . $1444.00 $1,444
Des-ign 5torm drain for
Belmonte in ChandJer Heights

3 Blvd_ 2 4 16 $2,148,00 $2.,148

3 8ROOKS RANCH DRAINAGE
Develop computer models of I1 retention Bas[n D (4) 4 32 8 $4.824.00 $4,624
Plan sheet &. cross section for

2. Basin 0 4 8 16 $2 888.00 $2,888
Landscaping & irrigation

3 plans for Basins C'&D 2 2· 2. $696.00 $2,500 $3,196
Revise Drainage report to
reileet changes at Brook

4 Ranch 2. 4 a 2 $1,554.00 $1554

Total Design Fee () 12 46 34 2 0 0 $21,736 $2,500 $B $24,236

Reimbursable
SUBTOTAL DESIGN FEE $24,236

o,..,
~

r-..:>
..."

r-..:>
<:>

r-..:>

co

f00
Ct'o
:;I>
:s:

:z:
?
~

f00
-..J-
-0

0'0

Approved by tegal1113108 STOSOS-201
Gilbert Rd. Design
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Oct, 25, 2012 8: 26AM No. 1271 p, 7

EXHIBIT C
Contractor Immillratlon Warranty

To Be Completed by Contractor Prior to Execution of Contract

A.R.S. § 41-4401 requires as a conditIon of your contraot verification of compliance by the contractor and
subcontractors with the Federal Immigration and Nationality Act (FINA) , all other Federal immigration
laws and regulations, and A.R.S. § 23-214 related to the immigration status of Its employees.

By completing and signing this form the contractor shall attest that It and all subcontractors perfonning
work under the olted contract meet all condltlons contained hemin.

Project Number/DiVision: 8T0809-201
Nam~ (as listed in the contract):
Street Name and Number:
City: State: lip Code~

I hereby attest that:

1. The oontractor complies with the Federal Immigration and Nationality Act (FINA), all other Federal
immigration laws and regulations, and A.RS. § 23~214 related to the Immigration status of those
employees perfonning work under this contract;

2. All subcontractors performing work under this contract comply with the Federal Immigration and
Nationality Act (FINA), all other Federal Immigration laws and regulations, and A.R.S,. § 23-214
related to the immigration status of their employees; and

3. The contractor has identified all contractor and subcontraotor employees who perform work under
the contract and has verified compliance With Federal Immigration and Nationality Act (FINA), all
other Federal immigration laws and regUlations, and ARS, § 23-214.

Signature of Contractor (Employer) or Authorized D~ignee;

Printed Name: __~ ~ _

Title: ~ ~_~

Date (monthldaylyear):.__~~~ _

Approved by Legal 11/3/0B STOl109·201
Gilbert Rd. Design
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ATTACHMENT A
DESCRIPTION OF CONTRACT AMENDMENTS NO.1 TO NO.4

Contract Amendment No. 1 was for preparation of federal environmental clearance documents.
Contract Amendment No. 2 was for design of the Zone 2/1 Pressure Reducing Valve (PRV)
station just south of Appleby Drive on the east side of Gilbert Road.

Due to budget constraints, the project was split into phases with Contract Amendment NO.3.
Phase 1 consists of improvements on Gilbert Road from south of Queen Creek Road to the
Roosevelt Water Conservation District (RWCD) canal just south of Ocotillo Road. Phase 1A
consists of improvements on Ocotillo Road from, and including, the Norman Way intersection
west of Gilbert Road to the east side of the RWCD canal crossing east of Gilbert Road. Phase 2
consists of improvements on Gilbert Road south of Ocotillo Road to Wood Drive just south of
Chandler Heights Road. Phases 3 and 4 consist of improvements on Gilbert Road south of
Wood Drive to Hunt Highway. Phase 1 construction is complete. Phase 1A, Phase 2 Wets
(Ocotillo Road to Riggs Road), and Phase 2 Roadway (Ocotillo Road to Chandler Heights
Road) are under construction by our Construction Manager at Risk contractor, Achen-Gardner
Engineering, LLC.

Contract Amendment No. 4 was for design revisions to the project plans, to accommodate
changes created from new developments such as the Residences at Belmonte and the Athlos
Academy, after substantial design had already been completed.



Jun. 18. 2013 11 :43AM No. 1900 P. 2

~
~
Chandler Arizona

AMENDMENT NUMBER ~

Project Name: Gilbert Road Improvements (Queen Creek to Hunt Highway)
Project No.: ST0809~201

This Amendment NO.5 to that certain Agreement between the City Of Chandler (CITY) and EntellUs Inc"
a Corpor<1tion of the state of Arizona, dated April 3, 2008 for Gilbert Road Improvements (Queen Creek
to Hunt Highway) is entered Into this __ day of 12013.

WHEREAS the parties have determined that it is necessary and desirable for DESIGN CONSULTANT to
peliorm additional services for CITY;

NOW THEREFORE, the parties agree as follows:

1. Section 3, of the above referenced Agreement, is hereby; amended by adding additional scope
of work described in more detail in Exhibit A attached hereto and incorporated hereIn by
reference.

2. Section 6, of the above referenced Agreement, is hereby; amended by Increasing the total
contract price by an amount not to exceed the sum of One Hundred Ten Thousand Dollars
($110,000) for a total Contract PrIce not to exceed the sum of Three Million Two Hundred
Seventy Seven Thousand Two Hundred Seventy Three Dollars ($3,277,273) of all payable in
accQrdance with Exhibit B. attached hereto and incorporated herein by reference.

3. Section 6, of the above referenced Agreement is hereby amended by increasing the Contract
Time by Five Hundred Forty Five (545) days for a total Contract Time of Two Thousand TWo
'Hundred Seventy Seven (2\277) days from the original Notice to Proceed.

4. All other terms and conditions of the above referenced Agreement shall remain unchanged and
in full force and effect.

DateMAYOR

APPROVED AS TO FORM:

Clly Attorney by:~(
ATTEST:

IN WITNESS WHEREOF, the parties h~ve hereunto subscribed their names this __ day of
___~~_l 2013.

CITY OF CHANDLER:

By:

City Clerk SEAL

Legal approval 6/5/13 SToe09-~01

GllbBlt Rd. Irnp.(Queen Greek to Hunt Hwy)
Page 1 of a



Amendment No, 5 (cont.)

Project No.: ST0809~201

d'fd' tIt· th f IIhese c anqes resu In e 0 owmq a lJUS men s 0 con rac amoun an time:

Origi:nal Contract amount: $ 2,537,106

Cummt Contract amount, prior to this Amendment: (including previous amendments) $ 3,167,273

Net change resulting from this Amendment: (if over $50,000 from Contract amount
$ 110,000previously approved by Council, Council action is required)

Revil:;ed Contract amount, including this amendment: $ 3,277,273

Last Contract amount approved by Council: $ 3,143,037

Amelrtdment % of last Contract amount approved by Council: (if over 10% of previous 3.5%amount approved by Council, Council action is required)

Contract time or completion date prior to this Amendment: (inclUding previous
amendments) 1732 or

Days Date

Net change resulting from this Amendment: 545 or

Days Date

Revh>ed Contract time or completion date: (including this amendment) 2277 or
Days Date

THIS AMENDMENT No. __ does NOT require Council approval: --
Amendment is less than 10% of Contract amount last approved by Council Or revised
Contract amount is less than $30,000* (*including City Manager approved Amendments)

THIS AMENDMENT No. ~ does require Council approval: ~
Amendment causes the Contract amount to exceed $30,000* Or Amendment is greater than
10% of Contract amount approved by Council ("including City Manager approved
Amendments)

Amendment No. §. Council approval: __ Item No.: __, if applicable

City of Chandler (Date & Name of Owner Dept. verbal approval): Paul Young 2/25/13

Th

E-copy: Project Analyst Project Support Asst. Project Mgr Consultant Owner File

Le£ al approval 615/13 ST0809-201
Gilbert Rd. Imp.(Queen Creek to Hunt Hwy)
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EXHIBIT A .
SCOPE OF WORK

Background
Construction methodology for Phase 3 Roadway Improvements from Chandler Heights Road to Hunt
Highway has changed from Construction Manager at Risk (CMAR) local funds to low bid federal and
location funds.

To expedite Phase 3 roadway work from Chandler Heights to Hunt Highway, Phase 2 Plans show
roadway improvements from Ocotillo to Chandler Heights as well as wet utility construction from Ocotillo
to Riggs Road by CMAR.

Scope of Work
DESIGN CONSULTANT shall petiorm additional professional services to modify the 95% plans
associated with Phase 2 Ocotillo to Chandler Heights for City, Roosevelt Water Conservation District
(RWCD), and Maricopa County Environment Services Department (MCESD) plan approval and modify
baseline 60% plans for the Phase 3 Chandler Heights to Hunt Highway issued in November 2009 and
specifications for federal bidding compliance and obligation, extension of project limits north of Queen
Creek to accommodate the relocation of RWCD facilities on new developments, and additional utility
coordination and progress meetings.

Modifications associated with Phase 2 are as follows:
• Additional of Bus Pads back into plans, but removal of Bus Pullouts on northeast corner of

Chandler Heights and elimination of modifications to existing southbound Bus Pullout combined
right turn lane on southwest corner of Chandler Heights from plans. This includes modifications
to elimination replacement and restoration of landscaping and irrigation.

• Removal of southbound right turn lane at Wood Drive from plans and adjustments to previously
proposed utility relocations. This includes coordination to modify/eliminate streetlight relocations
in this segment.

• Removal/elimination of connector drainage pipe between La Paglia and Brooks Ranch
Development properties including modifications to drainage report.

• Design of relocation of private irrigation ditch extending north from RWCD canal at the Alamosa
Well site entry crossing.

• Revisions to drainage report for alternate retention basins at RWCD north pond or Brooks Ranch
South basin/Mead basin.

• Downsize 12" potable well waterline to 10", revising plans and Oetails.
• Addition of lateral placeholders for wet utilities 8" and larger
• Removal/elimination of sewer line plans from Riggs intersection tie-in to RWCD south pond
• Evaluation of alternative sewer services for RWCD south pond
• Addition of approximately 3200 feet of 10" potable well waterline along Wood Drive to plans.

Including preparation and/or revision of legal descriptions and coordination for Approval To
Construct (ATC) and Approval Of Construction (AOC) permitting with MCESD.

• Survey for additional 10" potable well waterline along Wood Drive and update location of south
RWCD pond.

Modifications associated with Phase 3 are as follows:
• Addition of quantities on plans, not previously required for CMAR.
• Modifications for new southbound right-turn lane on northwest corner of Riggs Road intersection

and addition of median break to coordinate future development access on northwest and
northeast corners of the Riggs Road intersection. This includes removal of busbay on northeast
corner of Riggs Road.

• Incorporation/inclusion of ADOT stories specifications and ADOT standard bid item numbers
applicable to this project into the specifications/special provisions and bid schedule.

• Modify/update cost estimate and bid schedule to include ADOT item numbers and items
associated with federally bid projects.

Legal approval 6/5/13 sToa09-201
Gilbert Rd. Imp.(Queen Creek to Hunt Hwy)
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• Complete alternate alignment plans option around RWCD south pond in addition or original
alignment by RWCD south pond. This includes modifications to paving, signing and stripping,
streetlights, and landscape and irrigations plans.

• Assist City in preparation of the Utility Clearance Letter, needed for federal obligation.

l\IIodifications associated with North Queen Creek Improvements (NQCI) as follows:
• Perform additional field survey and prepare exhibits showing location of existing RWCD facilities

for proposed irrigation line improvements to extend RWCD irrigation pipe west along the frontage
of Rockefeller property on the north side of Queen Creek. Coordinate with Atwell-Hick on their
existing design to relocate the RWCD irrigation line around the existing west site on the northwest
corner of Emmett and Queen Creek.

• Coordinate improvements of the RWCD facilities at the northeast corner of Queen Creek
intersection. This includes additional potholing of Southwest Gas (SWG) utility line and
coordination with sub-consultant Safe-R-Dig.

• Preparation of SRP new service request documentation to power new irrigation pumps, traffic
signals, and street lights.

• Prepare updated Phase I Environmental Site Assessment (ESA) as needed to modify and
complete right-of-way acquisition. This includes coordination with and efforts by sub-consultant,
Ninyo & Moore.

• Additional project and coordination meeting to facilitate delay in submittal date of Phase 1 plans,
caused by additional time needed by RWCD and SRP to prepare and finalize their plans.

• Additional utility coordination meetings to finalize right-of-way and project utility relocation
requirements, caused by RWCD alignment changes. This includes additional submittals to
RWCD for review and approval.

• Plan changes associated with SRP relocating utility poles, signal power source locations, and
street lights. This includes additional coordination meetings and submittals to SRP and
coordination with SRP's engineering consultant, TOR Engineering.

• Coordinate meetings and plan changes with City and Church Pastor to review and modify access
points and median breaks for Groves Church, while maintaining safe vehicular movements.

• Preparation of exhibits and coordination meetings to modify retention configuration for Zwager
parcel on the east of Queen Creek and Gilbert Road intersection to facilitate real estate
acquisition. This includes revision to drainage report and legal descriptions.

• Coordination and construction meetings to incorporate construction of improvements on Queen
Creek and Gilbert Road that were originally to be performed by Layton Lakes development. This
includes modifications to Phase 1 final plans, review of compatibility of construction documents,
differential elevation comparison after construction, and utility coordination.

• Prepare additional interim Phase 1 plans, 96%, between 95% and Final plans to resolve plan
conflicts between RWCD, SRP, and City's wet utility plans. Prepare additional submittal after
final plans to obtain MC approvals.

• Preform additional field survey and prepare additional legal descriptions to facilitate additional
real estate acquisition for additional 16" waterline.

• Revised plans and coordination for addition of 16" waterline to be installed between Ryan and
Appleby Roads.

• Coordination and assessment of pavement viability in the corridor. This includes coordination
with sub-consultant, Ninyo &Moore, and additional cores of existing pavement.

• Evaluation of modifying the roadway section from 4 to 6 lane sections, to reduce construction
costs through the corridor. This includes traffic count and coordination with sub-consultant,
SWTE.

Additional B 3.0 Utility Coordination and Review Meetings associated with extended length of project
time to complete design.

Majority of effort associated with B13.0 Structural Improvements scope of work from the Original
Contract has been reduced or eliminated, due to the City contracting relocation design for RWCD
faGilities directly with RWCD and their Engineer, EPS Group. Scope of work associated with the bridge
Legal approval 6/5113 ST0809-201 Page 4 of 8
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design is modified or reduction to preparation of bridge selection report and bridge approach slab design
for Phase II and bridge approach slab design for Phase IA. It was determined that retaining walls would
not be needed nor utilized on this project, so all associates scope for retaining wall design is eliminated
in its entirety.

Clarifications & Assumptions
• The City has an approved Certified Acceptance Plan/Procedures thru Arizona Department of

Transportation (ADOT)
• The City will prepare Right-of-Way Clearance/Certification, Utility Clearance, and Material

Compliance and Pavement Certification letters necessary for federal obligation.
• The City will prepare the Construction Contract Document by using specifications/special

provisions prepared by DESIGN CONSULTANT and adding them to the City's and Federal boiler
plate.

• Owner Design allowance is only to be used with prior written approval from City staff.

Legal approval 6/5/13 ST0809-201
Gilbert Rd. Imp.(Queen Creek to Hunt Hwy)
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EXHIBIT B
FEE SCHEDULE

TASK DESCRIPTIONS LABOR CLASSIFICATION SR. PE PM ENGR CADD CLER FIELD OFFICE SUBTOTAL
LABOR RATES $163 $150 $110 $88 $55 $150 $117

PHASE 2 CHANGES $50,243
1 Add Bus Pads and remove Bus Pullout on NEC Chandler Hots. 4 8 $1,144
2 Remove SB RT Lane at Wood & bus bay Mods S8 SEC Chandler Hots. 2 3 $484
3 Remove modifications to SB bus bay on SEC Chandler Hgts. 2 3 $484
4 Switch alternate drainaoe at RWCD/Brooks Ranch 2 16 24 $4,172
5 Private Irrioation Plans/Culvert/box at Alamosa Well Site 2 8 32 $3,996
6 Revisions to Drainage Report 2 28 8 $11,133
7 Downsize 12" well line to 10" line 2 16 32 $4,876
8 Placeholder wet utility laterals 2 24 72 $9,276
9 remove sewer line from Riggs Int. to RWCD south pond 2 4 16 $2,148
10 Sewer Evaluation for alternate sewer services RWCD south pond 8 $880
11 Wood Drive well line, ATC, & AOC MCESD permittinQ 6 18 34 4 8 2 $7,526
12 Additional Wood Drive and RWCD south pond 4 9 10 $2,824
PHASE 3 CHANGES $55,331
1 Detail Revisions to reference ADOT item numbers 2 24 16 2 $4,458
2 New SB Right Turn lane, N of Riqqs 1 2 6 $898

3 Modifications of Specification and inclusion of ADOT stored specs 16 48 8 $8,120
4 Modify cost estimate for ADOT format and item numbers 4 32 8 4 $5,044

5 Modify bid schedule for ADOT format and items number 4 12 2 $2,096

6 RWCD south pond Alter align plans in add to reg. aliQn plans 14 28 40 2 $8,810

7 Additional utility coordination 3 12 2 $1,880

LABOR CLASSIFICATION SR. PE PM ENGR CAD0 CLER FIELD OFFICE

LABOR RATES I $155 $135 $106 $75 $56 $122 $67

NORTH QUEEN CREEK IMPROVEMENTS (NQCI) $139,456

1 Field Survey & Exhibits RWCD Extended Improvements Area Ph. 1 2 12 24 8 8 $4,842

2 Additional Pothole for gas line (Safe R Diq) Ph. 1 1 2 2 2 $607

3 Prepare service request forms for SRP Ph1 2 32 $3,630

4 Ninyo & Moore Phase I Updates Ph1 2 2 $480

5 Additional Semi-Weeklv Coordination Meeting (6) Ph1 16 24 4 $4,904

6 Additional Utility Coordination MeetinQs (6) Ph1 16 24 4 $4,904

7 Plan Changes Coordination with RWCD Ph1 8 48 40 $9,120

8 Coordination Meetinqs (2) Coordination with RWCD Phi 4 6 $1,170

9 Review Submittals to RWCD Coordination with RWCD Phi 6 24 32 $5,730
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TASK DESCRIPTIONS LABOR CLASSIFICATION SR.PE PM ENGR CADD CLER FIELD OFFICE SUBTOTAL
10 Plan Chanaes Coordination with SRP Phi 2 12 16 $2,730
11 Coordination Meetinas (2) Coordination with SRP Phi 2 3 $585
12 Review Submittals to RWCD Coordination with SRP Phi 1 8 16 $2,175
13 Median Desian Changes Coordination with Groves Church Phi 1 16 32 $4,215
14 Design Review Meeting Coordination with Groves Church Phi 2 6 $900

Coordination/Basin Relocation Analysis Coordination with Zwager Property
15 Phi 2 24 16 $3,990
16 Design Review Meeting Coordination with Zwaqer Property Phi 3 $315
17 Review Drawinqs Layton Lakes Offsite Improvements Phi 2 24 $2,790

Coordination & Construction Meetings Layton Lakes Offsite Improvements
18 Phi 4 16 $2,220
19 Site Review Meeting Layton Lakes Offsite Improvements Phi 2 4 $690
20 Revised plans for 96% submittal Phi 24 40 40 4 $10,664
21 Plotting and Deliverables for 96% submittal Phi 2 8 $810
22 Revisions to plans for 2nd Final Submittal Phi 8 24 36 4 $6,524
23 Plottina and Deliverables for 2nd Final submittal Phi 2 8 $810
24 Additional Riaht of Way Description ($765 each) Phi 16 8 32 $4,800
25 Coordination with MUD, SWTE, Achen-Gardner 16" waterline Phase 1 & 2 16 24 4 $4,904
26 Generate P&P Sheets for 16" & Reclaimed Water lines (11) Phase 1 & 2 24 32 48 4 $10,424
27 Submit Drawings to Maricopa County for Permits Phase 1 & 2 2 2 $322

28 Generate Preliminary Concept Exhibits 16" Waterline Phase 1 & 2 2 8 32 $3,510
29 Soil Borings at Ponds (2) Geotechnical & Pavement Design - Phase 2 2 2 $480

Pavement Coring at EXisting Pavement (15) Geotechnical & Pavement
30 Design - Ph2 2 2 $480

Generate Preliminary Concept Exhibits Evaluate Change in 6 & 4 lane
31 configurations - Ph2 2 4 32 $3,090

32 SWTE Traffic Evaluation Evaluate Chanqe in 6 & 4 lane configurations - Ph2 2 2 $480

LABOR CLASSIFICATION SR. PE PM ENGR CADD CLER FIELD OFFICE

LABOR RATES I $163 $150 $110 $88 $55 $150 $117

B 3.0 PUBLIC UTILITY COORDINATION $15,229

1 Additional Utility Coordination and Review meetinqs and minutes 59 59 $15,229

B 13.0 STRUCTURAL IMPROVEMENTS ($178,959)

1 Bridge Design Coordination with PB Americas (4) (36) (36) (80) (8) ($17,492)

2 Design Retaininq Walls (40) (88) (120) (140) ($45,240)

REIMB
1 Phase 2 Chanqes - Wood Drive MCESD oermits $1,300

2 Phase 3 Chanaes - South pond alter alian Reimburseables $12,000

3 NQCI - Reimbursables $10,406
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I TASK DESCRIPTIONS LABOR CLl\.SS!F!CAT!ON ! SR. PE! PM ! ENGR ! CADD I CLER I fIELD I OFFICE I SUBTOTAL I
4 NQCI- County Health Additional Review Fees Phase 1 & 2 $1,350
5 NQCl - Deliverables & Copies $505
6 Owner DesiQn Allowance $20,000
SUB FEES
1 Phase 3 Chanqes - SWTE - fed reo. $4,025
2 Phase 3 Chanqes - Waibel &Asso. - fed req. $6,500
3 Phase 3 Chanqes - Ninyo &Moore - fed reo. $1,500
4 NOCI - TBE (PotholinQ) $3,500
5 NOCI - Ninvo & Moore (Geotechnical EnQineer) $12,100
6 NOCI - SWTE (street Iiqhts, traffic siqnal, siqninq and strippinq) $8,300

7 Oriqinal structural Improvements - PB Americas (Structural Enqineer) ($116,227)

8 Darcor $4,500

9 Jensen $4,200
AMENDMENT NO.5 TOTAL $110~OOO
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