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- 
2. Council Meeting Date: 
August 23,2007 

TO: MAYOR & COUNCIL 

THROUGH: CITY MANAGER 

3. Date Prepared: August 8, 2007 

4. Requesting Department: Community Services 
5. SUBJECT: Approve construction contract Change Order No. 5 to Haydon Building Corporation for the 
Tumbleweed Park Recreation Center, Project No. PR0209-402, in an amount of $125,272.00 for a revised 
contract total of $1 3,404,999.18. 
6. RECOMMENDATION: Staff recommends that Council approve construction contract Change Order No. 
5 to Haydon Building Corp., for the Tumbleweed Park Recreation Center, Project No. PR0209-402, in an 
amount of $1 25,272.00 for a revised contract total of $1 3,404,999.18. 
7. BACKGROUNDIDISCUSSION: Tumbleweed Park is located south of Germann and west of 
McQueen roads and is currently in the process of a multi-phased development. As part of the 2000 Bond 
Election, funding was approved for the design and construction of a recreation center at Tumbleweed 
Regional Park. This recreational facility, which is currently under construction, will become a focal point of 
the 205-acre park. Change Order No. 5 includes a variety of minor design modifications such as improved 
roof insulation, auto sliding entry doors, mechanical maintenance mezzanine and additional material 
testing. The design modifications will improve the overall functionality of the building and its infrastructure. 
8. EVALUATION: Four (4) bids were received on April 19, 2006 and opened on April 20, 2006. Council 
approved a construction contract with Haydon Building Corp. on May 11, 2006. The construction contract 
time is 420 days for completion. Staff has reviewed the costs and has determined that they are acceptable 
based on costs for similar work. 
9. FINANCIAL IMPLICATIONS: 

Original Contract Cost $ 12,654,600.00 % of Original 
Change Order No. 1 (Council Approved November 16, 2006) $ 309,145.18 2.44% 
Change Order No. 2 (Staff Approved) $ 46,696.00 0.37% 
Change Order No. 3 (Council Approved February 8,2007) $ 207,129.00 1.64% 
Change Order No. 4 (Council Approved June 28,2007) $ 62,157.00 0.47% 
Current Contract Cost $ 13,279,727.18 

Change Order No. 5 $ 125,272.00 0.99% 
Total Revised Contract Cost $13,404,999.18 

Project Percent Complete is 85%. Contingency amount expended with Change Order No. 5 is 75%. 

Fund Source: 
Acct. No.: Fund Name: Proaram Name: CIP Funded: Amount: 
420.4580.0000.661 1.6PR048 Park Bond Fund Recreation Center FY05106 $125,272.00 

10. PROPOSED MOTION: Move that Council approve construction contract Change Order No. 5 to 
Haydon Building Corp., for the Tumbleweed Park Recreation Center, Project No. PR0209-402, in an 
amount of $125,272.00 for a revised contract total of $13,404,999.18, and authorize the Mayor to sign the 
contract documents. 
ATTACHMENTS: Location MapIExhibit A 



APPROVALS 

uesting Department 

b- lq4'.-k 
~arbdra Young, R'ecreatibh Manager 

12. City Engineer 

she% ~ u g h s g ~ c t i n g  Assistant Public Works 
Director 1 City Engineer 

13. Department Head 

Mark M. Eynatten, ~ o m h n i t y  A Services Director 





TUMBLEWEED RECREATION CENTER 
PR0209-402 

Change Order No. 5 

EXHIBIT A 

I COR # Reference Description Amount I 
I I 

49 PR#3 Add truncated dome pavers to front entry $4,911 

50 PR#6R Improve sink faucets $2,028 

58 AS1 #16 Exterior sign improvement $24 1 

59 AS1 #17 Added masonry pilaster and additional steel lintel in child watch $3,055 

67 RFI #54 Add water and power to patio water feature $2,877 

71 AS1 #20 Revisions to door height , galvanized plates, window elevations and roof edge $2,818 

72 AS1 #21 Add a smoke damper to kiln room 155 $997 

75 RFI #73 Relocate a fan coil unit and ductwork $5,133 

80 AS1 #23 Locate light fixture ballasts remotely $1,468 

81 PR#12 Extend stage platform, improve drapery and flooring $3,016 

83 PR#14 Improve cooling tower foundation, add floor drain $3,996 

84 PR#15 Standing seam roof changes ($2,573) 

105 PR#19 Widen Chiller room doors $15,429 
111 PR#25 Replace glass entry doors with auto-sliding doors $21,367 

118 RFI #108, RFI #124, RFI #150 Structural improvements $736 

120 RFI #I55 Improve courtyard window wall support $1,805 

126 - Additional roof insulation $31,927 
127 PR#31 Condensate catch oans under air handlers $4.574 - 

135 - Metal roofing improvements $2,714 

140 - Window wall revisions ($1 3,385) 

144 PR#40 Deletion of some chair rail in offices ($360) 

145 PR#41 Add a electrical receptacle at entry stair $534 

146 PR #42 Improve stage soffit to h~de curtain hardware $933 

154 PR #47 Improve flag pole lights $3,353 

155 - Additional materials testing $9,331 

156 CCD #A56 Additional communications conduits $4,107 

157 PR #48 Lobby ceiling changes including lighting changes $1,537 - -  - 

159 PR #49 Added mechanical mezzanine $1 3,069 

162 - Eliminated redundant fire suppression system ($4,342) 
166 RFI #I24 Relocate kitchen exhaust $1,025 

174 - Revise light fixture mounts on perimeter of courtyard $2,299 

179 CCD #11 Add data & power to accommodate energy management system $165 
193 CCD #20 Improve air handler filter rack in craft storage $487 

Change Order No. 5 Cost 



This Change Order in not vrlld until d m  by both the City and the Contractor. Slgnatum ofthe ~onw~tor 
inclkatea agmment herewith, including any adjwtmenta in the Contract Prkx or Contract lime. 

PROJECT NAME Tumbleweed Park Recreation CONTRACTOR Haydon Buildina Corp. - - 
Center 

PROJECT NO. PR0209-402 COST ACCT # 420.d580.0000.6611.6PR048 
USER DEPT Community Services NTP DATE August 21,2008 

TO: Haydon Buikllng Corp. 
(CONTRACTOR) 

YOU ARE DIRECTED TO-MAKE THE FOLLOWING CHANGES TO THlS CONTRACT: 
(Describe changes in detail andlor reference attached cost breakdown sheet.) 

All as described in detail in Exhibit A attached hereto and incorporated herein by reference. 

f HESE CHANGES RESULT IN THE FWOWlNG ADJUSTMENTS OF CONTRACT PRlCE AND TIME 

ORIGINAL CONTRACT AMOUNT: 
CURRENT CONTRACT PRICE PRIOR TO CHANGE ORDER 
(Induding previous change orders) 
NET CW-NGE RESULTING FROM THIS CHANGE ORDER: $ 126,272.00 
REWISED CONTRACT PRICE INCLUDING THIS CHANGE ORDER: $13,404,999.18 
CHANGE ORDER IS % OF ORIGINAL CONTRACT AMOUNT: 0.89% 

CONTRACT TIME OR COMPLETION DATE PRIOR TO THlS 
CHANGE ORDER (Including previous change orders): 

NET CHANGE RESULTING FROM THlS CHANGE ORDER: 

420 10115/2007 
DAYS DATE 
- 

DAYS 
REVISED CONTRACT TIME AND COMPLETION DATE: 420 10/15/2007 

THE ABOVE IS AGREED TO BY: 

acbd Th~&dt Cql9 P 
CONTRACTOR o& Signature: Date 

CITY OF CHANDLER (Date 8 Name of Owner Dept. verbal approval): 

For Change Orders of less than $50,000 and 10% of contract price: 

Ti*: 
Director or Designee Signature: Date: 

Or (but not both) 
For Change Orders of $50,000 or more, or 10% or more of contract price: 

MAY OR Date: 
Approved by Council on: 

Date Attest: City Clerk Date 
Approved at to Form: 

City Attorney P- 
CHANGE ORDER FORM W2010 

Rev. 2/25/03 


	Return to Agenda

