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FOR 1. Agenda Item Number: 

w COUNCIL AGENDA I 
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2. Council Meeting Date: 
October 25, 2007 

TO: MAYOR & COUNCIL 

THROUGH: CITY MANAGER 

3. Date Prepared: October 9, 2007 

4. Requesting Department: Community Services 
5. SUBJECT: Approve construction contract Change Order No. 6 to Haydon Building Corporation for the 
Tumbleweed Park Recreation Center, Project No. PR0209-402, in an amount of $152,327 for a revised 
contract total of $1 3,557,326.1 8. 
6. RECOMMENDATION: Staff recommends that Council approve construction contract Change Order No. 
6 to Haydon Building Corporation for the Tumbleweed Park Recreation Center, Project No. PR0209-402, in 
an amount of $1 52,327 for a revised contract total of $1 3,557,326.18. 
7. BACKGROUNDIDISCUSSION: Tumbleweed Park is located south of Germann and west of 
McQueen roads and is currently in the process of a multi-phased development. As part of the 2000 Bond 
Election, funding was approved for the design and construction of a recreation center at Tumbleweed 
Regional Park. This recreational facility, which is currently under construction, will become a focal point of 
the 205-acre park. Change Order No. 6 includes a variety of minor design modifications and addresses the 
44 day critical path delay experienced by the contractor related to the 12 inch hollow core flooring specified 
for the second floor. That delay meets the definition of "unforeseen conditions" as specified in the contract 
thereby entitling the contractor to request extended days and General Conditions costs up to the maximum 
MAG schedule of $1,780 per day. The value of each extended day covered by this Change Order has 
been calculated to be $1,749.39. As such, the total General Conditions cost associated with this Change 
Order is $76,793 ($1,749.39 x 44 days = $76,793). The design modifications will improve the overall 
functionality of the building and its infrastructure. 
8. EVALUATION: Four (4) bids were received on April 19, 2006 and opened on April 20, 2006. Council 
approved a construction contract with Haydon Building Corp. on May 11, 2006. Staff has reviewed the 
costs and has determined that they are acceptable based on costs for similar work. 
9. FINANCIAL IMPLICATIONS: 

Original Contract Cost $ 12,654,600.00 % of Original 
Change Order No. 1 (Council Approved November 16, 2006) $ 309,145.18 2.44% 
Change Order No. 2 (Staff Approved) $ 46,696.00 0.37% 
Change Order No. 3 (Council Approved February 8,2007) $ 207,129.00 1.64% 
Change Order No. 4 (Council Approved June 28,2007) $ 62,157.00 0.47% 
Change Order No. 5 (Council Approved) $ 125,272.00 0.99% 
Current Contract Cost $ 13,404,999.18 

Change Order No. 6 $ 152,327.00 1.20% 
Total Revised Contract Cost $ 13,557,326.18 

Project is 95% complete. Contingency amount expended with Change Order No. 6 is 91%. The 
percent of contingency spent to the original contract amount is 7.1 1%. 

Fund Source: 
Acct. No.: Fund Name: Proqram Name: CIP Funded: Amount: 
420.4580.0000.661 1.6PR048 Park Bond Fund Recreation Center FY05106 $1 52,327.00 

10. PROPOSED MOTION: Move that Council approve construction contract Change Order No. 6 to 
Haydon Building Corp., for the Tumbleweed Park Recreation Center, Project No. PR0209-402, in an 
amount of $152,327 for a revised contract total of $13,557,326.18, and authorize the Mayor to sign the 
contract documents. 
ATTACHMENTS: Location Map 
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ClTY OF CHANDLER CHANGE ORDER 
CHANGE ORDER NUMBER 6 

DATE October 10, 2007 

This Change Order in not valid until signed by both the City and the Contractor. Signature of the Contractor 
indicates agreement herewith, including any adjustments in the Contract Price or Contract Time. 

PROJECT NAME Tumbleweed Park Recreation CONTRACTOR Haydon Building Corp. - 

Center 
PROJECT NO. PRO209402 COST ACCT # 420.4580.0000.661 1 1 6 ~ ~ 0 4 8  -. 
USER DEPT Community Services NTP DATE 

TO: Haydon Building Corp. 
(CONTRACTOR) 

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES TO THlS CONTRACT: 
(Describe changes in detail andlor reference attached cost breakdown sheet.) 

All as described in detail in Exhibit A attached hereto and incorporated herein by reference. 

THESE CHANGES RESULT IN THE FOLLOWING ADJUSTMENTS OF CONTRACT PRICE AND TIME: 

ORIGINAL CONTRACT AMOUNT: $12,654,600.00 
CURRENT CONTRACT PRICE PRIOR TO CHANGE ORDER $1 3,404,999.18 
(Including previous change orders) 
NET CHANGE RESULTING FROM THIS CHANGE ORDER: S 152,327.00 
REVISED CONTRACT PRICE INCLUDING THIS CHANGE ORDER: $13,557,326.18 
CHANGE ORDER IS % OF ORIGINAL CONTRACT AMOUNT: 1.20% 

CONTRACT TlME OR COMPLETION DATE PRIOR TO THlS 
CHANGE ORDER (Including previous change orders): 

NET CHANGE RESULTING FROM THlS CHANGE ORDER: 

420 1 O i l  512007 
DAYS DATE 
44 

DAY S 
REVISED CONTRACT TlME AND COMPLETION DATE: 

THE ABOVE IS AGREED TO BY: 

CONTRACTOR Date 
Law&, Rcp. to - 1 / - t 7 - 7  

ClTY OF CHANDLER (Date & Name 

For Change Orders of less than $50,000 and 10% of contract price: 

Title: -- 
Director or Designee Signature: Date: 

Or (but not both) 
For Change Orders of $50,000 or more, or 10% or more of contract price: 

MAYOR Date: 
Approved by Council on: -- 

Attest: City Clerk Date 
Approved at to Form: 

CHANGE ORDER FORM #22010 
Rev. 2/25/03 
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EXHIBIT A 
PR0209-402 

Change Order No. 6, Continued 

COR Reference Description 
# -. 
63 PW8 Sheet metal and roofing changes $2,104 

65 PR#10 Roof Access Modifmtions $17.981 

108 PW22 Provide Roof Orainaae at Courtvard $2.016 - 
110 PR#24 Sleeves under front walk $3,377 

119 PFl#134 Add Stair Landina at Stair 144 $1,533 - 
123 PR#30 Delete Interior Sign Package ($ 1,925) - - 
124 Unforeseen Delivery of Structural Core Slab dictated extending project schedub $76,973 

condition 
125 PR#80 Boiler Exhaust flue imorovements $4,694 

128 PW32 Automatic sliding door and window supports $2,649 

130 ASl#27 Metal Deck at Stair 144 $298 

,...,,, , ,,am Showing Failure I Epoxy Inject Structural Cracking $5,868 

149 PRW5 Silo base plate improvements $2,744 

160 RFlt179 Relocate Light Poles $6,060 
170 PR#54 Conduit in cable tray over women's locker room $495 

171 PR#55 Suoer insulate air handlers over fitness offices $2,619 

murtyard sill improvements $3,532 

. .,-.,.,.. .- ... ndow and sill for fire sprinkler piping $1,931 

178 ASI#36 Relocate maintenance sink $770 

180 ASH37 Recruit big ceiling fans $2,554 

184 PR%O lntearal window blinds $2,946 

137 RFI#162 Embed Q Beam Showing Failure I Epoxy Inject Structural Cracking $5,868 

149 PRW5 Silo base plate improvements $2,744 

160 RFlt179 Relocate Light Poles $6,060 
170 PR#54 Conduit in cable tray over women's locker room $495 

171 PR#55 Super insulate air handlers over fitness offices $2,619 

173 PR#57R Second floor courtyard sill improvements $3,532 

176 ASY34 Revision to window and sill for fire sprinkler piping $1,931 

178 ASI#36 Relocate maintenance sink $770 

180 ASH37 Recruit big ceiling fans $2,554 

184 PR%O Integral window blinds $2,946 

185 PRC61 Revise main stair $4.094 

190 CCD#17 Relocated power and cable to second level TV 's $2.846 

208 PR#77 Paint Rain Leaders $1,770 

210 RF'#181 182 Reroute Mechanical Equipment for elevator inspector $1.468 

212 PR#81 Omit courtyard light (821 5) 
220 PR#82 Add support at drinking fountain framing $2.962 

221 dlrection High voltage power for IT equipment $608 

223 Field direction Extend header at door 213A $120 

224 direction Move wall in room 176 for ADA compliance $282 

226 Field direction Add Box Beam Headers at windows 127E 8 200F $264 

228 Field direction Extend tot-turf in play yard. $1.907 
229 PR#89 Replace patio flagstone with stained concrete ($2,998) 

Total Chanae Order No. 6 Cost $4 52.327 
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