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1. Ag'J1jem Number:

2. Council Meeting Date:
May 14, 2009

TO: MAYOR & COUNCIL 3. Date Prepared: April 8, 2009

THROUGH: CITY MANAGER 4. Requesting Department: Community Services

5. SUBJECT: Award a Construction Manager At Risk contract to Brignall Construction for the Chandler Center for
the Arts Renovation Phase II, Project No. CS0802-402, in an amount not to exceed $4,098,916.00
6. RECOMMENDATION: Staff recommends that Council award a Construction Manager At Risk contract to
Brignall Construction for the Chandler Center for the Arts Renovation Phase II, Project CS0802-402, in an amount not
to exceed $4,098,916.00.
7. BACKGROUNDIDISCUSSION:
The City and Chandler Cultural Foundation commissioned a study in 2007 to review the current conditions
of the Chandler Center for the Arts. The study examined the existing conditions of the facility's
performance systems and identified a list of recommendations to maintain operability of the facility, bring
existing conditions up to current codes, replace worn stage equipment, and other architectural
improvements. Phase I of the project is currently underway and includes fire alarm, HVAC, and security
improvements. Phase II scope of work includes the complete replacement of main stage rigging with new
catwalk access, auditorium seat refurbishment, stage house lighting and controls, signage, new dressing
rooms and offices, storage, telecom rooms, and improved ADA accessibility throughout the building and
site. The team overseeing this project consists of representatives from the Chandler Cultural Foundation,
city personnel, school personnel, architect and theatre specialists.

The rationale for utilizing the Construction Manager at Risk (CMAR) procurement method is because the
City was able to select a construction manager, CM, with theater renovations experience. In addition the
architect and CM were able to collaborate early in the project and utilize the study to identify which items
would be most feasible given the budget constraints. As a result, much of the project work began earlier
than if it was a traditional bid. This is important for a shared-use facility that is utilized 360+ days per year.
Any delays resulting' from a traditional bid may have led to extended closure of the main auditorium and a
substantial loss of event revenue. Furthermore, this project's scope of work included very specialized
systems such as the theatre rigging and light dimming equipment, which requires an understanding not
generally available in the general contracting industry. The CMAR selection process allowed the City to
choose the Architect and CM with the most theatre experience. The CM has a theatre specialist on their
team who has worked on several other theatre renovations.

Staff reviewed and examined the details of the CM's Guaranteed Maximum Price and bids for each scope
of work to ensure there was competition amongst the bidders. In addition, the City examined the CM's
General Conditions and made cost saving cuts such as eliminating CM's onsite trailer. The CM will now be
housed within the Art Center saving trailer rental, utility fees, furniture rental and other miscellaneous costs.

Staff also negotiated the CM's fee from 7.5% down to 4.5% of the total project cost. Staff believes this
percentage is consistent with market conditions. Furthermore, staff anticipates zero construction change
orders based on the ability to identify early all potential costs associated with the scope of work. These are
identified as alternates the City may select if funding becomes available through project savings.

In terms of funding, in 2006 and 2007 the Chandler Unified School District (CUSD) and the City of Chandler
held bond elections and voters approved $2.5 and $4.2 million for Arts Center renovations respectively.
There are some aspects of the renovations, such as the capacity of the new rigging system and the
telecom rooms that benefit the city more so than CUSD, hence the larger amount of city bond funding for
the Ar:ts Center renovations. In the scope of work identified in Phase I, the city and CUSD will equally
benefit. CUSD will reimburse the city for half of the Phase I not to exceed cost of $1,362,426.00. For the
scope of work identified in this Phase II, the remainder of CUSD's $2.5 million, estimated at
$1 ,780,591.00,will be applied to Phase II. The City's share of Phase II will be $2,318,325.



During Phase II work, the smaller theatres and foyer will remain open except for brief scheduled downtimes
accommodating school, City and Foundation events. Phase II construction is estimated to take nine
months with commissionin and trainin on new e ui ment re uirin 3 months.
8. EVALUATION: Staff solicited and received statements of qualifications from eleven (11) interested
general contractors for the Chandler Center for the Arts Renovation, on January 18, 2008. Discussions
with four qualified firms were held and Brignall Construction, Inc. was selected for recommendation of
contract award.
The selection committee included the following members:

Martin Perez, Project Manager Katrina Mueller, Project Owner
Bill Fay, Public Works Engineer Fred Deutsch, Contractor
Jeanette Polvani, Chandler Resident Jimmie Byrd, Senior Production Coordinator

Brignall Construction Co. Inc. was selected based on qualifications, current workload, and experience in
accordance with City regulations and established procedures. The costs proposed for this project were
comparable to staff estimates and historical preconstruction services prices.

9. FINANCIAL IMPLICATIONS:

Cost:
Savings:
Long Term Costs:

$4,098,916.00
n/a
n/a

Amount:

$2,371,025
$1,727,891

Total: $4,098,916

CIP
Funded:
08-09
08-09

Program Name:

Ctr. For Arts Improv.
Ctr. For Arts Improv.

Fund Name:

G. O. Bonds
G. O. Bonds

433.4580.0000.6212.9PR551
101.4580.0000.6212.9PR551

Fund Source:
Acct. No.:

10. PROPOSED MOTION: Move that Council award a Construction Manager At Risk contract to Brignall
Construction, for the Chandler Center for the Arts Renovation Phase II, Project CS0802-402, in an amount
not to exceed $4,098,916,00 and authorize the Ma or to si n the contract documents.
ATTACHMENTS: Location Map, Contract

APPROVALS

12. City Engine~~

13. Department Head

4~.~
Mark M. Eynatten, Commun ysefVlCeS[)irector
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PROJECT TITLE:
PROJECT NO:

CONSTRUCTION MANAGER AT RISK
CONSTRUCTION CONTRACT

Chandler Center for the Arts Phase II
CS0802-402

This CONTRACT is made this day of , 2009, by and between the City of
Chandler, 215 E. Buffalo Street, Chandler, Arizona 85225, (hereinafter referred to as "CITY,")
and Brignall Construction, Inc., an Arizona corporation, (hereinafter referred to as
"CM@RISK.")

CITY and CM@RISK, in consideration of the mutual covenants hereinafter set forth, agree as
follows:

1. ARTICLE ONE - CITY'S STANDARD CONSTRUCTION GENERAL CONDITIONS
The City's General Conditions for Construction Contracts are incorporated herein by reference
and the parties agree to be bound by all provisions therein. If any of the provisions of the
contract conflict with the City's General Conditions for Construction Contracts, the parties are
bound by the General Conditions. For the purposes of this Agreement, references to
CONTRACTOR and to CM@RISK in said General Conditions refer to CM@RISK herein.

2. ARTICLE TWO - DEFiNiTiONS
Words used in this Agreement which are defined in CITY's General Conditions for Construction
Contracts shall have the meaning stated therein. CM@RISK is the CONTRACTOR as defined
in said General Conditions.

2.1. "Construction Allowance Items" means those items included in the GMP as allowances,
which items shall be paid based on the actual cost to CM@RISK as described in the City's
General Conditions for Construction Projects, Subsection 12.4., provided, however, no
overhead or profit shall be included in the item as these are paid separately. The actual
amounts paid for Allowance items shall be included in the Contract Price Subtotal by which the
percentage for the Contractor's fee for overhead and profit is multiplied.

2.2. "Guaranteed Maximum Price" (GMP) means the maximum amount to be paid by the City
to CM@RISK for the performance of the Work which shall constitute payment in full for the
furnishing of all materials, equipment, appurtenances, labor, plant and tools necessary to
provide a complete workmanlike, finished and satisfactory Project as described herein.

3. ARTICLE THREE - CM@RISK - FIDUCIARY DUTY

3.1. This is a contract for complete construction services in accordance with the Construction
Manager at Risk method of delivery of construction services. CM@RISK has participated in the
design process and been an active member of the Project Design Team and is fully aware of
any issues and constraints involved in this construction project.

3.2. CM@RISK is the CITY's fiduciary responsible for undertaking all necessary action
contemplated under the contract documents to construct the Project and ensure timely and
quality completion of the project at a cost within the Guaranteed Maximum Price (GMP).
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3.3. This project is an "open book" project. CITY is entitled to attend any and all meetings,
and CITY shall have access to any and all records of CM@RISK or maintained by CM@RISK
relating to the Project.

4. ARTICLE FOUR - WORK

4.1. CM@RISK shall perform all work necessary to complete the Project described herein.
The Project is known as and is hereinafter referred to as, CITY PROJECT NO. CS0802-402 and
is described as follows: construction of Chandler Center for the Arts Phase II described in
Exhibit A of the Clarifications and Qualifications and includes the furnishing of all materials,
equipment, appurtenances, labor, plant and tools necessary to provide a complete workmanlike,
finished and satisfactory Project as described herein. Each item shall be completed with all
necessary connections, testing, painting and related work accomplished to provide for the
satisfactory use and/or operation of the item. Detailed descriptions of contract drawings and
specifications, all as more particularly set forth in Exhibit B attached hereto and incorporated
herein by reference.

4.2. CM@RISK shall complete, provide and perform, or cause to be performed, all work in a
proper and workmanlike manner, with appropriate consideration for public safety and
convenience, consistent with the highest standards of professional and construction practices
and in full compliance with, and as required by or pursuant to, this Contract, and with the
greatest economy, efficiency, and expediency consistent therewith all as more particularly
described in the Contract Documents.

5. ARTICLE FIVE - CITY'S REPRESENTATIVE

5.1. CITY has appointed a CITY'S REPRESENTATIVE (sometimes referred to as CITY REP
and sometimes known as the Owner's Representative or Construction Manager) to manage this
Project and to represent the CITY on the Project site. The CITY REP will assume all duties and
responsibilities and will have all rights and authority assigned to the CITY REP in the Contract
Documents in connection with completion of the Work in accordance with the Contract
Documents. Any references in the Contract Documents, or other pertinent documents, to the
Engineer or Project Engineer shall mean the CITY REP.

5.2. The CITY'S Representative is Martin Perez

6. ARTICLE SIX - CONTRACT TIME

6.1. Completion time. The Work shall be substantially complete within Two Hundred Seventy
(270) days after the date when the Contract Time commences to run as provided in the Contract
Documents, and all Work shall be finally completed and ready for final payment in accordance
with the Contract Documents within Three Hundred (300) days after the date when the Contract
Time commences to run.

6.2. CPM Schedule. CM@RISK shall submit to CITY, on or before the effective date of the
Construction Contract, a Construction Progress Schedule in Critical Path Method (CPM) format
indicating the times for starting and completing the various stages of the Work, including any
Milestones specified in this Contract and as more fully described in the General Conditions and
other Contract Documents. Revisions/updates to the CPM schedule shall be submitted as often
as necessary to accurately reflect plans for completion of the work, but no less frequently than
required in the Contract Documents.
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6.3. Time is of the Essence. All of the time limits for Milestones, if any, for Substantial
Completion and for Final Completion and readiness for final payment as stated in the Contract
Documents, are of the essence of the Contract.

6.4. No Waiver. Failure of CITY to insist upon the performance of any covenant or condition
within the time periods specified herein, shall not constitute a waiver of CM@RISK'S duty to
perform every other covenant or condition within the designated periods, unless a specific
waiver is granted in writing for each such covenant or condition.

6.5. Specific Waiver. CITY'S agreement to waive a specific time provision or to extend the
time for performance shall not constitute a waiver of any other time provisions contained in the
Contract Documents. Failure of CM@RISK to complete performance promptly within the
additional time authorized in the waiver or extension of time agreement shall constitute a
material breach of this Contract entitling CITY to all the remedies set forth herein or provided by
law.

6.6. Material Breach. Failure of CM@RISK to perform any covenant or condition contained in
the Contract Documents within the time periods specified herein, shall constitute a material
breach of this Agreement entitling CITY to terminate the Agreement unless CM@RISK applies
for and receives an extension of time, in accordance with the procedures set forth in the
Contract Documents.

5.7. Written Extensions. Failure of CITY to insist upon the performance of any covenant or
condition within the time periods specified herein, or CITY's agreement to waive a specific time
provision or to extend the time for performance shall not constitute a waiver of CM@RISK's duty
to perform every other covenant or condition within the designated periods, unless a specific
waiver is granted in writing for each such covenant or condition. Failure of CM@RISK to
complete performance promptly within the additional time authorized in the waiver or extension
of time agreement shall constitute a material breach of this Agreement entitling CITY to all the
remedies set forth herein or provided by law.

7. ARTICLE SEVEN - LIQUIDATED AND SPECIAL DAMAGES

7.1. Liquidated Damages:

7.1.1. It is hereby agreed that the amounts per day set forth herein in paragraphs 7.1.2. are
reasonable estimates of such damages, that said amounts do in fact bear a reasonable
relationship to the damage that would be sustained by CITY, and CM@RISK agrees to pay
such liquidated damages as herein provided.

7.1.2. CITY and CM@RISK recognize that time is of the essence of this Contract and that
CITY will suffer financial loss, in addition to and apart from the costs described in Paragraph
7.2, if the Work and/or portions of the Work are not performed and completed within the times
specified in Article Six, plus any extensions thereof allowed in accordance with the Contract
Documents. CITY and CM@RISK also recognize the delays, expense, and difficulties involved
in proving, through legal or arbitration proceedings, the actual loss suffered by CITY if the Work
or portion of the Work is not completed on time. Accordingly, instead of requiring any such
proof, CITY andCM@RISK agree that as liquidated damages for delay (but not as a penalty)
CM@RISK shall pay CITY One Thousand Seventy dollars and no cents ($1070) for each
calendar day that expires after the time specified in Article Six for substantial completion, until
the Work is substantially complete. After Substantial Completion, if CM@RISK shall neglect,
refuse or fail to complete the remaining Work within the Contract Time or any proper extension

CM@Risk Construction
(19492) 8-22-03 Final JS
Revised 10-1-08

Chandler Center for the Arts Phase II
CS0802-402
Page 3 of 35



thereof granted by CITY, CM@RISK shall pay CITY Five Hundred Thirty Five dollars and no
cents ($535) for each day that expires after the time specified in Article Six for final completion
and readiness for final payment.

7.2. Special Damages: In addition to the amounts provided for liquidated damages,
CM@RISK shall pay CITY the actual costs reasonably incurred by CITY for the CITY REP, the
Project Designer and for engineering and inspection forces employed on the Work for each day
that expires after the time specified in Article Six for Final Completion, including any extensions
thereof made in accordance with the Contract Documents, until the Work is finally complete.
The rate for inspection services for this contract is One Hundred Forty Eight dollars ($148 per)
hour. The rate for work by the Project Designer for this Contract is One Hundred Ninety dollars
($190) per hour. The rate for work by the CITY REP is One Hundred Ninety dollars ($190) per
hour. Each of these hourly rates is calculated at time and one half for work required to be
performed during other than normal business hours

7.3. CITY may withhold and deduct from any payment due to CM@RISK the amount of
liquidated damages, special damages, and other costs, such as CM@RISK'S failed testing
costs or damages to other CITY property, from any moneys due CM@RISK under the Contract.

8. ARTICLE EIGHT - CONTRACT PRICE

8.1. Guaranteed Maximum Price. The Guaranteed Maximum Price (GMP) is the total amount
payable by the City to Contractor for the complete construction of the Project. CM@RISK
represents, warrants and guarantees to CITY that the total maximum cost to be paid by CITY for
CM@RISK's complete performance of this Contract, including, without limitation, Final
Completion of all Work, all services of CM@RISK under this Contract, and all fees,
compensation and reimbursements to CM@RISK, shall not exceed the total amount of Four
Million Ninety Eight Thousand Nine Hundred Sixteen dollars ($4,098,916) ("Guaranteed
Maximum Price") as set forth in Exhibit A, attached hereto and incorporated in by reference.
Costs which would cause the Guaranteed Maximum Price to be exceeded shall be paid by the
CM@RISK without reimbursement by CITY.

8.2. Guaranteed Maximum Price Components. The Guaranteed Maximum Price is comprised
of the maximum amount payable by CITY for:

8.2.1. The Cost of the Work for full and complete performance of the Work to complete the
Project as described herein. The items to be included in Cost of Work are those listed in
Section 12.4 of the City's General Conditions for Construction Projects, except that no
overhead and profit shall be included in the cost of work and shall be subtracted out of
items listed in 12.4 A 5) c, and the items listed in 12.4.A 5) d and h are not included in
the cost of the work. The Cost of the Work will be referred to as the Work Item Direct
Costs. No additional payments will be made for any work included in and/or necessary
for completion of the Project unfess specifically noted and excluded from the GMP in the
assumptions and clarifications of the GMP. Progress payments will be made based on
the schedule of values, however, City reserves the right to audit the books of
CM@RISK, at any time, to determine actual costs and to modify the schedule of values
to better reflect actual costs of the work.

8.2.2. A fee to CM@RISK for Overhead and Profit which has been estimated for inclusion in
the GMP to be the amount of One Hundred Eighty Six Thousand Twelve dollars
($186,012) ("CM@RISK's Fee"). This fee shall be determined by multiplying the agreed
upon percentages listed in the GMP by the Work Item Direct Costs less the amounts
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listed for Contractor's General Conditions. This CM@RISK's Fee shall be the
CM@RISK's sole and exclusive compensation for all costs not included in Subsections
8.2.1 or 8.2.3 herein and for those costs and expenses listed in Subsection 12.4 Band
12.5 of the City's General Conditions for Construction Projects, and is inclusive of all
overhead and profit arising out of or relating to the CM@RISK's Work.

8.2.3. Reimbursement to CM@RISK by CITY for the cost of insurance, bonds and taxes
actually incurred by CM@RISK for this Project.

8.2.4. The Guaranteed Maximum Price is further broken down into line items and categories on
Exhibit A attached hereto and incorporated in by reference.

8.3. Quantities. The quantities set forth in the GMP are used only for the purpose of
substantiating and demonstrating the basis for the GMP submitted by CM@RISK and are not a
part of this Contract nor any guarantee by CITY. CM@RISK shall install and perform such
quantities as necessary to complete the Project in accordance with the Project description and
the Contractor agrees to perform all of the Work for costs plus fees and reimbursements
described herein, not to exceed the Guaranteed Maximum Price, regardless of whether or not
the items or units are decreased or increased.

8.4. Cost Overruns. CM@RISK shall be solely liable and responsible for and shall pay any
and all costs, fees and other expenditures in excess of the Guaranteed Maximum Price for
and/or relating to the Work, INithout entitlement to reimbursement from CITY. CM@R!SK is not
entitled to any fee, payment, compensation or reimbursement under this Agreement or relating
to the Work or Project other than as expressly provided in this Article 8.

8.5. Inferable Work (intent of the Project). CM@RISK agrees that the scope of the
Guaranteed Maximum Price includes Work not expressly indicated on the Contract Documents,
but which is reasonably inferable from the Project description and/or Contract Documents, or
consistent therewith, and such Work shall be performed by CM@RISK without any increase in
the Guaranteed Maximum Price.

8.6. Allowances._ The GMP includes some work items with the cost listed as an allowance.
Allowances are to be used specifically for the areas of work defined in the Contract Documents;
provided however,

8.6.1. If the designated work is completed for less than the allowance, the surplus will revert to
the project construction contingency.

8.6.2. If the designated work requires more than the allowance, the additional funds will be
allocated by the CITY with assistance from CM@RISK within the GMP by transferring
excess from other allowance items, value engineering or using less expensive means,
methods or components or as a last resort reducing the scope of the Project.

8.6.3. A running balance sheet will be kept concerning the various allowances so that monies
can be floated among the allowances to maintain the integrity of the overall GMP. Thus,
savings in one area of work will be available to offset overruns in another area of work
specifically associated with these allowances.

8.7. Construction Contingency. This GMP includes a dollar amount listed as a Construction
Contingency which shall be readily available for increased costs for subcontractors, material
and equipment subject to prior approval of City, which approval will not be withheld
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unreasonably. The Construction Contingency may also be used, at the discretion of CITY, to
reimburse CM@RISK for unexpected costs due to (a) scope gaps between trade
subcontractors; (b) contract default by trade subcontractors; (c) unforeseen field conditions but
only as defined in Subsection 4.3 of the City's General Conditions for Construction Projects; (d)
work completed to meet the intent of the design, but which was not indicated on the plans; (e)
costs overruns not covered by allowances; (f) costs of corrective work not provided for
elsewhere and (g) implementation of any Recovery Plan. Cost for which CM@RISK desires to
be paid from the Construction Contingency shall be documented by CM@RISK on a time and
materials basis and are subject to verification by the CITY. If agreed to by CITY, a "Use of
Contingency" form shall be executed by both parties authorizing the actual cost of the work to
be paid and included in the Work Item Direct Costs. The Construction Contingency is not
allocated to any particular item of the Project but may be used for any portion of the work as
determined above. Any amount not used in the Construction Contingency shall belong to the
CITY and shall reduce the GMP.

8.8. Owner's Contingency. This GMP also includes a dollar amount listed as an Owner's
Contingency which may be used only by the CITY (owner department) for upgrades and
changes in scope or other changes not already included within the intent of the Project
Program. CITY shall provide CM@RISK with a Work Change Directive authorizing CM@RISK
to perform the additional work and to transfer funds from the Owner's Contingency to the Work
Item Direct Costs category to be paid with such direct costs. These additional costs shall be in
amount mutually agreed upon by CM@RISK and CITY or shall be documented by CM@RISK
on a time and materials basis and are subject to verification by the CITY. Any amount not used
in the Owner's Contingency shall belong to the CITY and shall reduce the GMP.

8.9. Reduction of the Work. If CITY elects to have a party other than CM@RISK, or one of
CM@RISK's Subcontractors, perform the Work related to an Allowance Item or other portion of
the Work, or otherwise eliminates or reduces the scope of an Allowance Item or other portion of
the Work, the Guaranteed Maximum Price shall be reduced by the Allowance Amount for any
such Allowance Item or the budgeted amount in the Guaranteed Maximum Price for such item,
and such amount shall be excluded from the Work Item Direct Costs upon which the
CM@RISK's Fee is calculated.

8.10. Taxes. CM@RISK shall pay all existing and future applicable Federal, State and local
sales, consumer, use and similar taxes, whether direct or indirect, relating to, or incurred in
connection with the performance of the Work. In the event CM@RISK is obligated to pay any
new or increased taxes or duties arising after the date hereof, the amount of such new or
increased taxes shall increase the Guaranteed Maximum Price pursuant to the Change Order
provisions of this Agreement as set forth in the General Conditions. In the event CM@RISK
receives the benefit of a tax exemption or tax reduction taking effect after the date hereof, the
amount of such exemption or reduction shall decrease the Guaranteed Maximum Price
pursuant to the Change Order provisions of this Agreement.

9. ARTICLE NINE - PAYMENT PROCEDURES

9.1. Schedule of Values. Before the first application for Payment, CM@RISK shall submit to
CITY, and the parties shall agree upon, a Schedule of Values, setting forth the various portions
of the Work, and the costs listed in the Guaranteed Maximum Price allocated to each such
portion of the Work. The Schedule shall be used as a basis for reviewing the contractor's
applications for payment and as a basis for progress payments. The Schedule of values shall be
updated as actual costs become known to accurately reflect the cost of the work. City reserves
the right to audit the books of CM@RISK, at any time, to determine actual costs and to modify
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the schedule of values to better reflect actual costs of the work. At Project completion and prior
to final payment the parties will reconcile the schedule of values with the actual costs in
accordance with provisions in Article Eight herein to determine the final payment.

9.2. Applications for Payment. CM@RISK shall submit completed Applications for Payment in
accordance with the Contract Documents. No payment application will be considered complete
unless it is accompanied by an updated Construction Progress Schedule and a certification that
the on-site, red lined, as-built drawings are up to date. Completed Applications for Payment will
be processed by CITY REP as provided in the Contract Documents.

9.3. Waiver of Claims at Final Payment. Acceptance of Final Payment by CM@RISK shall
constitute a waiver of affirmative claims by CM@RISK except those previously made in writing
and identified as unsettled at the time of Final Payment.

9.4. Retention. Prior to Substantial Completion, progress payments will be made in the
amount equal to the percentages indicated below, but in each case less the aggregate of
payments previously made and less such amounts as CITY'S REPRESENTATIVE may
determine, in accordance with the General Conditions or other provisions of the Contract
Documents.

9.4.1. To insure the proper performance of the contract CITY shall retain ten per cent (10%) of
the amount of each approved progress payment until the Work is fifty percent (50%)
complete.

9.4.2. When the Work is fifty percent (50%) complete as measured by the schedule of values
and approved by CITY REP, one-half of the amount retained under the ten percent
(10%) retention provision, shall be paid to CM@RISK, provided CM@RISK is on
schedule for project completion and is making satisfactory progress on the Work and
there is no specific cause or claim requiring a greater amount to be retained. After fifty
percent (50%) completion, CITY shall retain five percent (5%) of each approved
progress payment providing CM@RISK is on schedule for project completion, is making
satisfactory progress on the Work, except that if at any time CITY determines
satisfactory progress is not being made, ten percent (10%) retention shall be reinstated
for all progress payments made under the contract subsequent to such determination

9.4.3. In lieu of retention, CITY will, at the option of CM@RISK, accept security as provided in
ARS § 34-221.

9.5. CITY may withhold and deduct from each progress payment and final payment an
amount equal to CITY'S estimate of the liquidated damages then due, or that would become
due based on CITY'S estimate of late completion of the Work, provided CM@RISK fails to
submit and implement a written schedule recovery plan describing the cause of schedule
slippage or delayed progress and the actions proposed and taken to recover schedule slippage.

9.6. Final Payment: Upon final completion and acceptance of the Work and upon compliance
with all other terms and conditions of the Contract Documents, CITY shall pay the remainder of
the Contract Price, including retainage withheld, less such deductions as may be withheld to
cover claims in accordance with state law and the Contract Documents, and to cover liquidated
and special damages and other charges owing to CITY.
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10. ARTICLE TEN - CHANGES TO CONTRACT GMP

10.1. Changes to Scope. CITY reserves the right to change the scope of the Project by adding
or deducting work to be performed by CM@RISK under this Contract. Increases to the scope of
work to be paid for out of the Owner's Contingency shall be documented by a Work Change
Directive. Deductions from the work and additions after the Owner's Contingency has been
exhausted shall be documented by a Change Order executed by both parties.

11. ARTICLE ELEVEN - CM@RISK'S REPRESENTATIONS

As part of the inducement for CITY to enter into this Contract, CM@RISK makes the following
representations:

11.1. CM@RISK was a member of the Design Team for this Project and participated in and
provided recommendations concerning the Contract Documents and Project Design.

11.2. CM@RISK has examined and carefully studied the Contract Documents (including any
Addenda) and other related data identified in the Bidding Documents, including "technical data"
and all federal, state and local laws, ordinances, standards, rules and regulations that in any
manner may affect cost, progress, performance or furnishing of the Work.

11.3. CM@RISK has obtained and carefully studied (or assumes responsibility for having done
so) the reports of investigations, explorations, tests, studies and data concerning conditions
(surface, subsurface and Underground Facilities) and the drawings of physical conditions in or
relating to existing surface or subsurface structures, at or contiguous to the site or otherwise
which may affect cost, progress, performance or furnishing all the Work or which relate to any
aspect of the means, methods, techniques, sequences and procedures of construction to be
employed by CM@RISK and safety precautions and programs incident thereto. The reports and
drawings available to CITY are listed in the Supplementary Conditions. CM@RISK
acknowledges that such reports and drawings are not Contract Documents and may not be
complete for CM@RISK's purposes. CM@RISK acknowledges that CITY and CITY'S REP do
not assume responsibility for the accuracy or completeness of information and data shown or
indicated therein with respect to Underground Facilities at or contiguous to the site. CM@RISK
acknowledges full responsibility for locating and resolving any conflicts with any Underground
Facilities.

11.4. CM@RISK has visited the site and become familiar with and is satisfied as to the general,
local and site conditions that may affect cost, progress, performance or furnishing of the Work.

11.5. CM@RISK has made or caused to be made examinations, investigations, tests, studies
and related data as he deems necessary, and CM@RISK does not consider that any additional
examinations, investigations, explorations, tests, studies or data are necessary for the
performance and furnishing of the Work at the Contract Price, within the Contract Times and in
accordance with the other terms and conditions of the Contract Documents.

11.6. CM@RISK has correlated the information known to CM@RISK, information and
observations obtained from visits to the site, reports and drawings identified in the Contract
Documents and all additional examinations, investigations, explorations, tests, studies, reports,
and data, with the terms and conditions of the Contract Documents.

11.7. CM@RISK has given CITY REP written notice of all conflicts, errors, or discrepancies
that CM@RISK has discovered in the Contract Documents, and the written resolution thereof by
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CITY is acceptable to CM@RISK, and the Contract Documents are sufficient to indicate and
convey understanding of all terms and conditions for performance and furnishing of the Work.
CM@RISK assumes full responsibility and liability for any conflicts, errors or discrepancies in
the Contract Documents, including, but not limited to, the specifications, design and engineering
for the project, for which written notice has not been provided and which a reasonable
Contractor, participating in the Design Process as the Construction Manager at Risk would have
discovered.

12. ARTICLE TWELVE - CONTRACT DOCUMENTS, DRAWINGS AND ADDENDA

The Contract Documents which comprise the entire agreement between CITY and CM@RISK
concerning the Work consist of those listed below. There are no Contract Documents other
than the following:

12.1. This Contract

12.2. The project Design, Engineering and Specifications entitled: Chandler Center for the Arts
Phase II Project No. CS0802-402

12.3. The Drawings, comprised of a set entitled: Chandler Center for the Arts Phase II Project
No. CS0802-402

12.4. Performance Bond and Payment Bond.

12.5. The approved Construction Schedule (CPM).

12.6. General Conditions (pages 1 to 55, inclusive).

12.7. Notice to Proceed.

12.8. Approved Construction GMP and attached Assumptions

12.9. CM@RISK'S Schedule of Manufacturers and Suppliers of Major Equipment and Material
Items.

12.10.The following which may be delivered or issued after the Effective Date of this Contract
and are not attached hereto:

A. Written Amendments;
B. Work Change Directives;
C. Change Order(s).

13. ARTICLE THIRTEEN - BONDS

CM@RISK shall furnish Payment and Performance bonds, each in an amount at least equal to
the Contract Price, as security of the faithful performance and payment of all CM@RISKS
obligations under the contract documents. Exhibit C and Exhibit D attached hereto and
incorporated in by reference.
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14. ARTICLE THIRTEEN - INSURANCE

14.1. General Requirements:

A. CM@RISK, at its own expense, shall purchase and maintain insurance of the types and
amounts required in this section, with companies possessing a current A.M. Best, Inc. rating
of B++6, or better and legally authorized to do business in the State of Arizona with policies
and forms satisfactory to CITY.

B. With the exception of professional liability policies, policies written on a "Claims made" basis
are not acceptable without written permission from the City's Risk Manager.

C. All insurance required herein shall be maintained in full force and effect until all work or
services required to be performed under the terms of this Agreement is satisfactorily
completed and formally accepted. Failure to do so may, at the sole discretion of CITY,
constitute a material breach of this Agreement and may result in termination of this contract.

D. If any of the insurance policies are not renewed prior to expiration, payments to the
CM@RISK may be withheld until these requirements have been met, or at the option of the
City, the City may pay the Renewal Premium and withhold such payments from any monies
due the CM@RISK.

E. Ail insurance policies, except Workers' Compensation and Professional Liability required by
this Agreement, and self-insured retention or deductible portions, shall name, to the fullest
extent permitted by law for claims arising out of the performance of this contract, the City of
Chandler, its agents, representatives, officers, directors, officials and employees as
Additional Insureds.

F. CM@RISK's insurance shall be primary insurance over any insurance available to the CITY
and as to any claims resulting from this contract, it being the intention of the parties that the
insurance policies so effected shall protect both parties and be primary coverage for any
and all losses covered by the described insurance.

G. The insurance policies, except Workers' Compensation, shall contain a waiver of transfer
rights of recovery (subrogation) against CITY, its agents, representatives, officers, directors,
officials and employees for any claims arising out of CM@RISK's acts, errors, mistakes,
omissions, work or service.

H. The insurance policies may provide coverage which contain deductibles or self-insured
retentions. Such deductible and/or self-insured retentions shall be assumed by and be for
the account of, and at the sole risk of CM@RISK. CM@RISK shall be solely responsible for
the deductible and/or self-insured retention. The amounts of any self-insured retentions shall
be noted on the Certificate of Insurance. CITY, at its option, may require CM@RISK to
secure payment of such deductibles or self-insured retentions by a Surety Bond or an
irrevocable and unconditional letter of credit. Self-insured retentions (SIR) in excess of
$25,000 will not be accepted except with permission of the Management Services
Director/designee.

I. All policies and certificates shall contain an endorsement providing that the coverage
afforded under such policies shall not be reduced, canceled or allowed to expire until at
least thirty (30) days prior written notice has been given to CITY.
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J. Information concerning reduction of coverage on account of revised limits or claims paid
under the General Aggregate, or both, shall be furnished by the CM@RISK with reasonable
promptness in accordance with the CM@RISK's information and belief.

K. In the event that claims in excess of the insured amounts provided herein, are filed by
reason of any operations under this contract, the amount of excess of such claims, or any
portion thereof, may be withheld from payment due or to become due the CM@RISK until
such time as the CM@RISK shall furnish such additional security covering such claims as
may be determined by the CITY.

14.2. Proof of Insurance - Certificates of Insurance
A. Prior to commencing work or services under this Agreement, CM@RISK shall furnish to

CITY Certificates of Insurance, issued by CM@RISK's insurer(s), as evidence that policies
providing the required coverages, conditions and limits required by this Agreement are in full
force and effect and obtain from the City's Risk Management Division approval of such
Certificates.

B. If a policy does expire during the life of this Agreement, a renewal certificate must be sent to
the City of Chandler five (5) days prior to the expiration date.

C. All Certificates of Insurance shall identify the policies in effect on behalf of CM@RISK, their
policy period(s), and limits of liability. Each Certificate shall include the job site and project
number and title. Coverage shown on the Certificate of Insurance must coincide with the
requirements in the text of the contract documents. Information required to be on the
certificate of Insurance may be typed on the reverse of the Certificate and countersigned by
an authorized representative of the insurance company.

D. CITY reserves the right to request and to receive, within 10 working days, certified copies of
any or all of the herein required insurance policies and/or endorsements. CITY shall not be
obligated, however, to review same or to advise CM@RISK of any deficiencies in such
policies and endorsements, and such receipt shall not relieve CM@RISK from, or be
deemed a waiver of CITY's right to insist on, strict fulfillment of CM@RISK's obligations
under this Agreement.

14.3. Required Coverage
Such insurance shall protect CM@RISK from claims set forth below which may arise out of or
result from the operations of CM@RISK under this Contract and for which CM@RISK may be
legally liable, whether such operations be by the CM@RISK or by a Sub-consultant or
subCM@RISK or by anyone directly or indirectly employed by any of them, or by anyone for
whose acts any of them may be liable. Coverage under the policy will be at least as broad as
Insurance Services Office, Inc., policy form CG00011 093 or equivalent thereof, including but not
limited to severability of interest and waiver of subrogation clauses.

A. Claims under workers' compensation, disability benefit and other similar employee benefit
acts which are applicable to the Work to be performed;

B. Claims for damages because of bodily injury, occupational sickness or disease, or death of
the CM@RISK's employees;
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C. Claims for damages because of bodily injury, sickness or disease, or death of any person
other than the CM@RISK's employees;

D. Claims for damages insured by usual personal injury liability coverage;

E. Claims for damages, other than to Work itself, because of injury to or destruction of tangible
property, including loss of use resulting therefrom;

F. Claims for damages because of bodily injury, death of a person or property damage arising
out of ownership, maintenance or use of a motor vehicle; Coverage will be at least as broad
as Insurance Service Office, Inc., coverage Code "I" "any auto" policy form CA00011293 or
equivalent thereof.

G. Claims for bodily injury or property damage arising out of completed operations;

H. Claims involving contractual liability insurance applicable to the CM@RISK's obligations
under the Indemnification Agreement;

I. Claims for injury or damages in connection with one's professional services;

J. Claims involving construction projects while they are in progress. Such insurance shall
include coverage for loading and off loading hazards. If any hazardous material, as defined
by any local, state or federal authorities are to be transported, MCS 90 endorsement shall
be included;

14.3.1. Commercial General Liability - Minimum Coverage Limits:
The Commercial General Liability insurance required herein shall be written for not less than
$1,000,000 limits of liability or ten percent (10%) of the Contract Price, whichever coverage is
greater. Any combination between general liability and excess general liability alone amounting
to a minimum of $1,000,000 per occurrence (or 10% per occurrence) and an aggregate of
$2,000,000 (or 20% whichever is greater) in coverage will be acceptable. The Commercial
General Liability additional insured endorsement shall be as broad as the Insurance Services,
Inc's (ISO) Additional Insured, Form B, CG 20101001, and shall include coverage for
CM@RISK's operations and products, and completed operations.

14.3.2. General Liability - Minimum Coverage Limits

A. The General Liability insurance required herein, including, Comprehensive Form,
Premises-Operations, Explosion and Collapse, Underground Hazard, Products/Completed
Operations, Contractual Insurance, Broad Form Property Damage, Independent
CM@RISKs, and Personal Injury shall be written for Bodily Injury and Property Damage
Combined shall be written for not less than $1,000,000 or 10% of the contract cost and with
a $2,000,000 aggregate.

B. Automobile Liability: CM@RISK shall maintain Commercial/Business Automobile Liability
insurance with a combined single limit for bodily injury and property damage of not less
than $1,000,000 each occurrence with respect to any owned, hired, and non-owned
vehicles assigned to or used in performance of the CM@RISK's work. Coverage shall be at
least as broad as coverage code 1, "any auto", (Insurance Service Office, Inc. Policy Form
CA 00011293, or any replacements thereof). Such insurance shall include coverage for
loading and off loading hazards if hazardous substances, materials or wastes are to be
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transported and a MCS 90 endorsement shall be included with coverage limits of
$5,000,000 per accident for bodily injury and property damage.

14.3.3. Worker's Compensation and Employer's Liability:
CM@RISK shall maintain Workers' Compensation insurance to cover obligations imposed by
federal and state statutes having jurisdiction over CM@RISK's employees engaged in the
performance of the work or services; and, Employer's Liability insurance of not less than
$1,000,000 for each accident, $1,000,000 disease coverage for each employee, and
$1,000,000 disease policy limit. In case any work is subcontracted, CM@RISK will require the
Subcontractor to provide Workers' Compensation and Employer's Liability to at least the same
extent as required of CM@RISK.

14.3.4. Builders' Risk (Property) Insurance:
CM@RISK shall purchase and maintain in force on a replacement cost basis, Builders' Risk
insurance in the amount of the initial Contract Amount as well as subsequent modifications
thereto for the entire work at the site. Such Builders' Risk insurance shall be maintained until
final payment has been made or until no person or entity other than the City of Chandler has an
insurable interest in the property required to be covered, whichever is earlier. The insurance
shall, at a minimum, cover the perils insured under the Insurance Services Office, Inc. (ISO)
special causes of loss form CP1030, and shall be endorsed as needed to provide full coverage
for loss or damage from collapse, including collapse resulting from design error. CM@RISK
shall provide and maintain Builder's Risk insurance covering construction activities including but
not limited to fire, extended coverage, vandalism and malicious mischief, theft, collapse, flood,
with the coverage limit of not less than the contract value, less site preparation.

14.3.5. Construction Insurance:
CM@RISK shall provide and maintain construction insurance coverage listed below until the
project is accepted by the City of Chandler which shall be written for 100% of the completed
value covering the City of Chandler as the insured.

A. For construction of new buildings: "Builders Risk Form" - all risk forms with an extension of
buildings coverage to include personal property of others in the care, custody and control of
the insured.

B. For additions or repairs of existing buildings or structures: "Builders Risk Completed Value
Form", covering CM@RISKs' interest in improvements, repairs, additions, alteration to
completed bUildings, and subject the coverages described in item A above.

C. For construction of bridges, viaducts or similar structures: "Bridge Builders Risk Form", All
Risk Contract.

15. ARTICLE FOURTEEN -INDEMNIFICATION
To the fullest extent permitted by law, CM@RISK shall defend, indemnify and hold
harmless the City of Chandler, its agents, representatives, officers, directors, officials and
employees, individually and collectively, (hereinafter CoC) from and against all losses,
claims, damages, suits, actions, payments, judgments, demands, expenses and costs,
including, but not limited to, attorney's fees, defense costs, court costs, and the cost of
appellate proceedings, or actions of any kind and nature, wages or overtime compensation
due employees in rendering service under this Contract and whether to any person or
property, including natural resources and any claim made under the Fair Labor Standards
Act or any other federal or state laws, related to, arising out of, or alleged to have resulted
from acts, errors, mistakes, omissions, work or services of CM@RISK, its employees,
agents, or any tier of subcontractors in the performance of this Contract or of any other
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person for whose acts, errors, mistakes or omissions CM@RISK may be legally liable, and
from any claims or amounts arising or recovered under Workers' Compensation laws or
any other law, bylaw, or ordinance, order or decree or any failure on the part of
CM@RISK, its agents, employees or representatives to fulfill CM@RISK'S obligations
under this Contract. This indemnity shall not be construed to include losses, claims,
damages, suits, or actions of any kind and nature, to the extent arising from or alleged to
have resulted from the errors, mistakes or omissions of CoC, (other than CM@RISK, its
employees, agents, or any tier of subcontractors). The provisions of this paragraph shall
survive termination of this Contract.

The amount and type of insurance coverage requirements set forth herein will in no way
be construed as limiting the scope of the indemnity in this paragraph.

16. ARTICLE FIFTEEN - MISCELLANEOUS

16.1. Terms used in this Contract which are defined in the General Conditions, shall have the
meanings indicated in the General Conditions.

16.2. The failure of any party to enforce against another party any provision of this Contract
shall not constitute a waiver of that party's right to enforce such a provision at a later time, and
shall not serve to vary the terms of this Contract.

16.3. CITY and CM@RISK each binds itself, its partners, successors, assigns and legal
representatives to the other party hereto, its partners, successors, assigns, and legal
representatives in respect to all covenants, agreements, and obligations contained in these
Contract Documents.

16. ARTICLE SIXTEEN - CONFLICT OF INTEREST

CONTRACTOR stipulates that its officers and employees do not now have a conflict of interest
and it further agrees for itself, its officers and its employees that it will not contract for or accept
employment for the performance of any work or services with any individual business,
corporation or government unit that would create a conflict of interest in the performance of its
obligations pursuant to this Contract.

Pursuant to A.R.S. Section 38-511, the City may cancel this contract within three (3) years after
its execution without penalty or further obligation by the City if any person significantly involved
in initiating, negotiating, securing, drafting or creating the contract on behalf of the City of
Chandler is, at any time while the contract is in effect, an employee of any other party to the
contract in any capacity or a consultant to any other party of the contract with respect to the
subject matter of the contract.

17. ARTICLE SEVENTEEN - TERMINATION WITHOUT CAUSE

CITY may at any time and for any or no reason, at its convenience, terminate this Agreement or
any part of the services to be rendered pursuant thereto by ten (10) day written notice to
CONTRACTOR specifying the termination date. Immediately after receiving such notice,
CONTRACTOR shall discontinue advancing the work under this Agreement and shall deliver to
CITY all drawings, notes, calculations, sketches and other materials entirely or partially
completed, together with all unused materials supplied by CITY.
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18. ARTICLE EIGHTEEN - COMPLIANCE WITH ARIZONA STATE PROCUREMENT LAW

Compliance with AR.S. § 41-4401. Pursuant to the provisions of AR.S. § 41-4401, the
Contractor hereby warrants to the City that the Contractor and each of its subcontractors
("Subcontractors") will comply with all Federal Immigration laws and regulations that relate to
the immigration status of their employees and the requirement to use E-Verify set forth in AR.S.
§23-214(A) (hereinafter "Contractor Immigration Warranty").

A breach of the Contractor Immigration Warranty shall constitute a material breach of this
Contract that is subject to penalties up to and including termination of the contract.

The City retains the legal right to inspect the papers of any Contractor or Subcontractor
employee who works on this Contract to ensure that the Contractor or Subcontractor is
complying with the Contractor Immigration Warranty. The Contractor agrees to assist the City in
the conduct of any such inspections.

The City may, at its sole discretion, conduct random verifications of the employment records of
the Contractor and any Subcontractors to ensure compliance with Contractors Immigration
Warranty. The Contractor agrees to assist the City in performing any such random verifications.

The provisions of this Article must be included in any contract the Contractor enters into with
any and all of its subcontractors who provide services under this Contract or any subcontract.
"Services" are defined as furnishing labor, time or effort in the State of Arizona by a contractor
or subcontractor. Services include construction or maintenance of any structure, building or
transportation facility or improvement to real property.

In accordance with AR.S. §35-393.06, the Contractor hereby certifies that the offeror does not
have scrutinized business operations in Iran.

In accordance with AR.S. §35-391.06, the Contractor hereby certifies that the offeror does not
have scrutinized business operations in Sudan."
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05-01-09;08:45AM; ;602 265 8419 #- 2/

Contractor Immigration Warranty
To Be Completed by Contractor Prior to Execution of Contract

AR.S. § 41-4401 requires as a condition of your contract verification of compliance by the
contractor and subcontractors with the Federal Immigration and Nationality Act (FINA), all other
Federal immigration Jaws and regulations, and AR.S. § 23-214 related to the immigration status
of its employees.

By completing and signing this form and attached Employee Verification Worksheet the
contractor shall attest that it and all subcontractors performing work under the cited contract
meet all conditions contained herein.

City: Phoenix State: AZ Zip Code: 85004
Street Name and Number: 141 E. Palm Lane, Ste. 205

Project Number/Division: CS0802-402 Chandler Center for the Arts PhaseII~
Name (as listed in the contract): 8ri~nall Construction, Inc.

J hereby attest that:

1. The contractor complies with the Federal Immigration and Nationality Act (FINA), all
other Federal immigration laws and regulations, and AR.S. § 23-214 related to the
immigration status of those employees performing work under this contract;

2. All subcontractors performing work under this contract comply with the Federal
Immigration and Nationality Act (FINA), all other Federal immigration laws and
regulations, and AR.S. § 23-214 related to the immigration status of their employees;
and

3. The contractor has identified all contractor and subcontractor employees who perform
work under the contract and has verified compliance with Federal Immigration and
Nationality Act (FINA), all other Federal immigration laws and regulations, and A.R.S. §
23-214.

Signature of contractozyer) or Authorized ~ignee:

Title: --S-~ ...,....____:_------

Date (month/day/year): 5J-r-~";"/-,Lk-,O~CL/ _;L7
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05-01-09;08:45AM;
;602265 ;34'19

IN WITNESS WHEREOF, the parties hereto have executed this Contract on the day and year
first written above.

This Contract will be effective on

CITY OF CHANDLER

MAYOR

ADDRESS FOR NOTICE

City of Chandler
P.O. Box 4008, Mail Stop 407
Chandler, AZ 85244-4008
Phone: 480-782-3307
Fax: 480-782-3355

ATIEST:

City Clerk

APPROVED AS TO FORM:

Date

of ,2009.

By:

J
ADDRESS FOR NOTICE
Brignall Construction, Inc.
141 E. Palm Lane, Ste. 205
Phoenix, AZ 85004
Phone: (602) 265-8339
Fax: (602)265-8419

)

City Atlarney by: f SEAL
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EXHIBIT A
SCOPE OF WORK

The Chandler Center for the Arts Facility Renovation, Project No. CS0802-402 includes the
replacement or renovation of several systems within the Art Center. The guaranteed maximum
price scope of work includes the following line items. Detailed descriptions of contract drawings
and specifications, all as more particularly set forth in Exhibit B attached hereto and
incorporated herein by reference.

# THEATER IMPROVEMENTS BY TRADE GMP 2 COST

1 Demolition $23,646

2 Wood Wall Paneling Clean $19,969

3 Landscape Repair At North Ramp $7,000

~ Building / Site Concrete $87,640

5 Site ADA Improvements (Allowance) $39,000

~ Masonry (New Door Opening Masonry / Grout) $5,000

7 Structural Steel $198,900

8 Scaffolding $81,274

9 Finish Carpentry $10,776

10 Rough Carpentry (Stage Subfloor Repair) $17,500

11 Doors, Frames And Hardware $21,938

12 Glass / Glazing $42,423

13 Framing, Drywall And Insulation $21,102

14 ~coustical Ceilings $1,935

15 Carpet $48,172

16 Ceramic Tile $5,511

17 Stagelam Flooring $24,397

18 VCT / Base $2,396

19 Roofing Repair $2,500

20 Painting $14,223

121 Bathroom Accessories $2,990

22 Signage (Allowance) $65,000

23 Lift-U $55,200

~4 HVAC / Plumbing $90,787

~5 Fire Sprinklers $6,100

~6 Electrical $391,093

27 Rigging $1,030,000

28 Dimming Panels / Theatrical Wiring $292,289

29 Seat Restoration $233,844
IAlternates

30 Alternate #1 - House Curtain Mobilization NOT INCLUDED

31 Alternate #2 - Fire Curtain Mobilization NOT INCLUDED

32 Alternate #3 - Front Of House Projection Screen Rigging NOT INCLUDED

33 Alternate #4 - Stage Left Overhead Door Height Increase $ 33,520

34 Alternate #5 - Replace Motorized Winch At Paint Frame NOT INCLUDED

35 fA-lternate #6 - Additional Variable Speed Package Hoist NOT INCLUDED
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36 !Alternate #7 - Main Theater Speaker Cluster Rigging $ 64,778

37 Alternate #8 - Office Walls NOT INCLUDED

38 Alternate #9 - Furring / Drywall At TV Perimeter Walls NOT INCLUDED

39 Alternate #10 - Pit Lift Foundation NOT INCLUDED

~O GMP 2 Subtotal $2,940,903
Permits, Fees & Testing
Owner Contingency
Construction Contingency
General Conditions
Liability Insurance
Performance Bond
Fee
Tax

GMP 2 TOTAL

EXCLUDED
$235,272
$205,863
$268,580
$ 27,056
$ 37,442
$186,012
$197,787

$4,098,916

The below alternates for CS0802-402 are identified for budgeting information and selection is at
the Owner's discretion. The items listed are schedule dependent and coordination with the
General Contractor is required.

I ALTERNATES
ITEM PROJECTED COST

1#1 - House Curtain Mobilization $ 23,942

1#2 - Fire Curtain Mobilization $ 15,823

1#3 - Front Of House Projection Screen Rigging $ 18,202

1#4 - Stage Left Overhead Door Height Increase INCLUDED IN GMP2

#5 - Replace Motorized Winch At Paint Frame $ 28,148

#6 - Additional Variable Speed Package Hoist $ 111,974

#7 - Main Theater Speaker Cluster Rigging INCLUDED IN GMP2

#8 - Office Walls $ 4,529

#9 - Furring / Drywall At TV Perimeter Walls $ 3,797

1#10 - Pit Lift Foundation $ 94,867
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Attachment A-1
Clarifications and Qualifications

DIVISION 1 GENERAL CONDITIONS

1
Irhe GMP Summary is based on the Plans And Specifications, prepared by Westlake Reed Leskosky
~ated March 12, 2009.

2
The Scope of Work includes only masonry, concrete, and soil testing and does not include othe
specialized testing or inspections.

3
The Scope of Work does not include payment for building permits, plan check fees, development or
impact fees charged by a governmental agency, or charges by a utility company

The City shall be responsible for temporary electrical usage required during construction. Temporary
4 electrical usage consists of any temporary electrical power required to complete the work shown in the

contract documents.
5 Power meter costs for any utility services are the responsibility of CITY.

6 Irhe City is responsible for payment for reasonable water usage during construction.
rrhe General Contractor is responsible for construction cleanup. The Chandler Center for the Arts

7
'anitorial staff will perform their standard non-construction cleaning during this project. Standard non-
construction cleaning is the cleaning normally performed by the Chandler Center for the Arts staff during
normal operations.

8
Contractor is responsible for a six month rental of one 8' by 20' storage container for City storage during
construction.

DIVISION 2 Site Work

Contractor is responsible for demolition, which is included in the GMP. General Contractor will coordinate
9 he salvage of any material and/or equipment with Chandler Center for the Arts staff. The General

Contractor is responsible for legal disposal of all non-salvaged material and equipment

~DA (American with Disabilities Act) site revisions required for City of Chandler site acceptance are
10 based on City review comments received by the general contractor. Contractor is responsible for

complyinq with these site revisions.

11
Irhe General Contractor is not responsible for the fiber optics work associated with the new building
Information Technology, IT, feed.

12
Any and all landscaping repairs at the retention basin will be restored to pre-existing conditions by the
Contractor.

DIVISION 9 Finishes

13
The general contractor is responsible for purchasing, transporting and delivering stage lam flooring only.
Flooring will be delivered to the Chandler Center for the Arts.

15
The General Contractor assumes the radius curve at the glass guardrail and handrails in the lobby are
segmented. CR Laurence hardware is included in the GMP.

16
Contractor is not responsible for the repair of wood veneer wall covering or adjustments necessary to
address or correct bubbled or damaged wood veneer wall covering areas.

DIVISION 10 Specialties

17
iA $65,000 allowance is included in the GMP for ADA, (Americans with Disabilities Act), code required,
land way finding signage for the building. No other signage is included.

18
City is responsible for all furniture and furnishings. Contractor is not responsible for refinishing any
urniture to match the new auditorium seat fabric, carpet, or finishes.
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DIVISION 15 Mechanical

19
~he General Contractor is responsible for modifications, required by the contract documents, to the fire
sprinkler system in the Exhibit Hall and the remodeled TV Studio.

Irest, adjustment and balance of the new Heating, Ventilation and Air Conditioning, (HVAC), system
20 diffusers is included. No other testing, adjusting or balancing of the eXisting HVAC system is included

other than what is required by the contract documents.
Contractor is not responsible for adjustments to the main building Energy Management System (EMS)

21 and no costs are included for any adjustments of the upgraded main building Energy Managemen
System, EMS.

DIVISION 16 Electrical
22 Contractor is not responsible for the UPS (uninterruptible power supply) equipment in the Telco Rooms.
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ATTACHMENT B
Contract Drawings and Specifications

General -
Produced by Westlake Reed Leskosky

G-001 Title Sheet / General Information 03/12/2009
G-002 Ground Floor Exit Plan 03/12/2009

Structural

Produced by TLCP Structural, LLC

S1.1 General Structural Notes 03/12/2009

S1.2 General Structural Notes 03/12/2009

S1.3 Typical Details T1 Through T15 03/12/2009

S1.4 Typical Details T21 Through 129 03/12/2009

S2.1 Partial Foundation Plans 03/12/2009

S3.1 Floor Framing Plan 03/12/2009

S4.1 Catwalk Level Framing Plan 03/12/2009

S5.1 Foundation Details 03/12/2009

S6.1 Framing Details 201 Through 220 03/12/2009

S6.2 Framing Details 220 Through 2240 03/12/2009

Architectural
Produced by Westlake Reed Leskosky

AS-501 Exterior Ramp Plan & Details 03/12/2009
AE-101 Basement Level Floor Plan 03/12/2009
AE-102 Ground Floor Plan 03/12/2009
AE-103 Balcony Level Floor Plan 03/12/2009

AE-104 Catwalk Level Plan 03/12/2009

AE-301 Orchestra Pit Sections & Details - N.I.C. 03/12/2009

AE-302 Sections 03/12/2009
AE-401 Enlarged Seating Plan-North 03/12/2009

AE-402 Enlarged Seating Plan-South 03/12/2009

AE-403 Enlarged Plans & Interior Elevations- Dressing Rooms/Office 03/12/2009

AE-404 Proscenium Wall Elevation 03/12/2009
AE-405 Enlarged Orchestra Pit Plan 03/12/2009

AE-406 Enlarged Orchestra Pit Plan, N.I.C. 03/12/2009

AE-407 Railing Elevations & Misc Elevations 03/12/2009

AE-408 Stair & Ramp Plans & Details 03/12/2009

AE-501 Seat Revisions Details 03/12/2009

AE-502 Catwalk, Ladder & Platform Details 03/12/2009

AE-503 Details 03/12/2009

AE-601 Door Schedule & Details 03/12/2009

AX-701 Vendor Drawings, N.I.C. 03/12/2009

AX-702 Vendor Drawings, N.I.C. 03/12/2009

AX-703 Vendor Drawings, N.I.C. 03/12/2009
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Plumbing
Produced by Westlake Reed Leskosky

P-001 Plumbing Legend & Details 03/12/2009
P-401 Enlarged Basement Level Plumbing Plan 03/12/2009

P-402 Enlarged Ground Floor Storm Piping Plan 03/12/2009

P-403 Enlarged Ground Floor Plumbing Plan 03/12/2009

P-501 Plumbing Details 03/12/2009

P-901 Plumbing Diagrams 03/12/2009

Mechanical
Produced by Westlake Reed Leskosky

M-001 HVAC Mechanical-Symbols & Abbreviations 03/12/2009

MD-103 HVAC Mechanical-Balcony Floor Plan-Demolition 03/12/2009

MH-102 HVAC Mechanical-Ground Floor Plan 03/12/2009

MH-103 HVAC Mechanical-Balcony Floor Plan 03/12/2009

MH-401 HVAC Mechanical-Ground Floor-Enlarged Plans 03/12/2009

MH-402 HVAC Mechanical-Balcony Floor-Enlarged Plan-West 03/12/2009

MH-403 HVAC Mechanical-Balcony Floor-Enlarged Plan-East 03/12/2009

M-301 HVAC Mechanical- Sections 03/12/2009

M-501 HVAC Mechanical-Details 03/12/2009

M-601 HVAC Mechanical-Schedules 03/12/2009

Electrical

Produced by Westlake Reed Leskosky

E-001 Abbreviations, General Notes, & Legends 03/12/2009

EC-101 Basement Level Electrical Demolition Plan 03/12/2009

ED-102 Ground Floor Electrical Demolition Plan 03/12/2009

ED-103 Balcony Level Electrical Demolition Plan 03/12/2009

ED-104 Catwalk Level Electrical Demolition Plan 03/12/2009

EL-102 Ground Floor Lighting Plan 03/12/2009
EL-103 Balcony Level Lighting Plan & Enlarged Views 03/12/2009

EL-104 Catwalk Level Lighting Plan 03/12/2009
EP101 Basement Level Power & Special Systems Plan 03/12/2009
EP102 Ground Floor Power & Special Systems Plan 03/12/2009
EP103 Balcony Level Power & Special Systems Plan & Enlarged Views 03/12/2009
EP104 Catwalk Level Power Plan 03/12/2009

EJ-102 Ground Floor Theatrical Power Plan 03/12/2009

EJ-103 Balcony Level Theatrical Power Plan 03/12/2009

EJ-104 Catwalk Level Theatrical Power Plan 03/12/2009

E-403 Electrical Enlarged Plans 03/12/2009

E-501 Main Auditorium-Rigging Power Details 03/12/2009

E-502 Electrical Details-Pit Lift 03/12/2009

E-503 Electrical Details-Lighting 03/12/2009

E-504 Electrical Details Theatrical Wiring Devices 03/12/2009

E-505 Electrical Details Theatrical Dimming Control Devices 03/12/2009

E-506 Electrical Details Power 03/12/2009

E-601 One Line Diagram - Power Distribution Demolition 03/12/2009
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E-602 One Line Diagram - Power Distribution New Work 03/12/2009

E-611 Luminaire Schedule 03/12/2009

E-621 Lighting Control Schedules 03/12/2009
E-622 Dimming Control Wiring Riser Diagram 03/12/2009

E-631 Panel Schedules & Short Circuit Calculations 03/12/2009

E-641 Theatrical Dimmer Schedules 03/12/2009

E-642 Theatrical Dimmer Schedules 03/12/2009

Telecommunications
Produced by Westlake Reed Leskosky

TE-001 Telecommunications Symbol Legends and Notes 03/12/2009

TD-101 Basement Level Telecommunications Demolition Plan 03/12/2009

TD-102 Ground Level Telecommunications Demolition Plan 03/12/2009

TE-101 Basement Level Telecommunications Plan 03/12/2009

TE-102 Ground Level Telecommunications Plan 03/12/2009

TE-103 Balcony Level Telecommunications Plan 03/12/2009

TE-401 Enlarged Telecommunications Floor Plans Walk/Rack Elevations 03/12/2009

TE-501 Telecommunications Details 03/12/2009

TE-601 Telecommunications Schedules and Diagrams 03/12/2009

Theater Systems Drawings

Produced by Westlake Reed Leskosky

QT-102 Basement & Ground Floor Stage Lighting Plan 03/12/2009

QT-103 Balcony Level Stage Lighting Plan 03/12/2009

QT-104 Catwalk Level Stage Lighting Plan 03/12/2009

QT-122 Main Stage Rigging Ground Floor & Catwalk Plans 03/12/2009

QT-123 (Not Used) 03/12/2009

QT-301 Main Stage Lighting Pantograph Transverse Section 03/12/2009

QT-302 (Not Used) 03/12/2009
QT-321 Main Stage Rigging Longitudinal Sections 03/12/2009

QT-322 Main Stage Off Stage Rigging Longitudinal Section & Detail 03/12/2009

OT-323 Main Stage Rigging Transverse Section & Details 03/12/2009

QT-324 Main Stage Rigging Transverse Section 03/12/2009

OT-325 Main Stage Orchestra Shell Ceiling Rigging Transverse Sections 03/12/2009

OT-326 Main Stage House Curtain Rigging Transverse Section 03/12/2009

QT-327 (Not Used) 03/12/2009

QT-328
Main Stage Speaker Clusters & Projection Screen Rigging Plans &

03/12/2009
Sections

QT-329 Main Stage Paint Frame Rigging Plan & Sections 03/12/2009

OT-501 Theatrical Wiring Devices Details 03/12/2009

QT-502 Dimming Control Devices Details 03/12/2009

QT-601 Dimming Control Wire Riser Diagram 03/12/2009
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QT-603 Theatrical Dimmer Schedule 03/12/2009
QT-604 Theatrical Dimmer Schedule Continued 03/12/2009

Specifications - GMP 1 & GMP2 03/25/2009

Produced by Westlake Reed Leskosky
DIVISION 01 - GENERAL REQUIREMENTS
To be provided by Chandler

DIVISION 02 EXISTING CONDITIONS

24119 SELECTIVE DEMOLITION

DIVISION 03 - CONCRETE
Refer to Structural Engineering Drawings

35420 CEMENT-BASED UNDERLAYMENT

DIVISION 04 - MASONRY (NOT USED)

DIVISION 05 - METALS
Refer to Structural Engineering Drawings

55000 METAL FABRICATIONS

55213 RAILINGS AND GUARDRAILS

DIVISION 06 - WOOD. PLASTICS AND COMPOSITES

61053 MISCELLANEOUS ROUGH CARPENTRY

64023 INTERIOR ARCHITECTURAL WOODWORK

DIVISION 07 - THERMAL AND MOISTURE PROTECTION

78413 PEN ETRATION FI RESTOPPI NG
78446 FIRE-RESISTIVE JOINT SYSTEMS
79200 JOINT SEALANTS

DIVISION 08 - OPENINGS
81113 HOLLOW METAL DOORS AND FRAMES
81416 FLUSH WOOD DOORS

83113 ACCESS DOORS AND FRAMES
83323 OVERHEAD COILING DOORS

84113 ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS

87110 DOOR HARDWARE

88000 GLAZING

DIVISION 09 - FINISHES

92216 NON-STRUCTURAL METAL FRAMING

92300 PLASTER

92900 GYPSUM BOARD

93000 CERAMIC TILE
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95113 ACOUSTICAL PANEL CEILINGS
96513 RESILIENT BASE AND ACCESSORIES

96519 RESILIENT TILE FLOORING
96816 CARPET

99000 PAINTING

99300 STAINING AND TRANSPARENT FINISHES
99600 HIGH PERFORMANCE COATINGS

99900 FINISH/COLOR SCHEDULE

DIVISION 10 SPECIALTIES

102800 TOILET AND BATH ACCESSORIES

DIVISION 11 EQUIPMENT
116173 THEATRICAL WIRING DEVICES

116183 THEATRE DIMMING SYSTEM
116193 STAGE RIGGING SYSTEM

DIVISION 12 FURNISHINGS

126113 FIXED SEATING REFURBISHMENT

DIVISION 13 SPECIAL CONSTRUCTION
133419 METAL BUILDING SYSTEMS

DIVISION 14 - CONVEYING EQUIPMENT

144200 WHEELCHAIR LIFTS
144313 ORCHESTRA PIT LIFT (NOT IN CONTRACT)

DIVISION 21 - FIRE SUPPRESSION

210500 COMMON WORK RESULTS FOR FIRE SUPPRESSION

211313 WET-PIPE SPRINKLER SYSTEMS

DIVISION 22 - PLUMBING
220500 COMMON WORK RESULTS FOR PLUMBING

220523 GENERAL-DUTY VALES FOR PLUMBING PIPING

220529 HANGERS AND SUPPORTS FOR PLUMBING AND EQUIPMENT

220548
VIBRATION AND SEISMIC CONTROLS FOR PLUMBING PIPING
AND EQUIPMENT

220553 IDENTIFICATION FOR PLUMBING PIPING AND EQUIPMENT

220700 PLUMBING INSULATION

221116 DOMESTIC WATER PIPING
221119 DOMESTIC WATER PIPING SPECIALTIES
221316 SANITARY WASTE AND VENT PIPING

221319 SANITARY WASTE PIPING SPECIALTIES

224000 PLUMBING FIXTURES
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224500 EMERGENCY PLUMBING FIXTURES

DIVISION 23 - HEAT. VENTILATING AND AIR CONDITIONING
230500 COMMON WORK RESULTS FOR HV AC

230513 COMMON MOTOR REQUIREMENTS FOR HV AC EQUIPMENT

230519 METERS AND GAUGES FOR HV AC PIPING
230523 GENERAL DUTY VALVES FOR HV AC PIPING

230529
HANGERS AND SUPPORTS FOR PLUMBING PIPING AND
EQUIPMENT

230553 IDENTIFICATION FOR HV AC PIPING AND EQUIPMENT

230593 TESTING, ADJUSTING, AND BALANCING FOR HV AC

230700 HVAC INSULATION
230900 INSTRUMENTATION AND CONTROL FOR HV AC

232113 HYDRONIC PIPING
232123 HYDRONIC PUMPS

233113 METAL DUCTS

233300 AIR DUCT ACCESSORIES

233713 DIFFUSERS, REGISTERS AND GRILLES

235700 HEAT EXCHANGERS FOR HV AC

236423 WATER CHILLERS

236500 COOLING TOWERS

238219 FAN COIL UNITS

DIVISION 26 ELECTRICAL

260100 BASIC ELECTRICAL REQUIREMENTS

260500 COMMON WORK RESULTS FOR ELECTRICAL

260519
WW -VOLTAGE ELECTRICAL POWER CONDUCTORS AND
CABLES

260526 GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS

260529 HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS

260533 RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS

260553 IDENTIFICATION FOR ELECTRICAL SYSTEMS
260923 LIGHTING CONTROL DEVICES

260943 NETWORK LIGHTING CONTROLS
262200 LOW VOLTAGE TRANSFORMERS

262413 SWITCHBOARDS

262416 PANELBOARDS

262726 WIRING DEVICES

262816 ENCLOSED SWITCHES & CIRCUIT BREAKERS

262817 COMPANY SWITCHES

262923 VARIABLE-FREQUENCY MOTOR CONTROLLERS

263601 EMERGENCY LIGHTING TRANSFER SYSTEM
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265100 INTERIOR LIGHTING

265600 EXTERIOR LIGHTING

DIVISION 27 - COMMUNICATIONS

270500 COMMON WORK RESULTS FOR COMMUNICATIONS

271500 COMMUNICATIONS EQUIPMENT ROOM FITTINGS

271100 COMMUNICATIONS HORIZONTAL CABLING

DIVISION 28 - ELECTRONIC SAFETY AND SECURITY

280513
CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND
SECURITY

281600 INTRUSION DETECTION

283100 FIRE DETECTION AND ALARM

283500 REFRIGERANT DETECTION AND ALARM
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EXHIBIT C
PERFORMANCE BOND

ARIZONA STATUTORY PERFORMANCE BOND
PURSUANT TO TITLES 28, 34, AND 41, ARIZONA REVISED STATUTES

(Penalty of this bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS THAT: _

(hereinafter "Principal"), and (hereinafter
"Surety"), a corporation organized and existing under the laws of the State of with its principal office
in the City of , holding a certificate of authority to transact surety business in
Arizona issued by the Director of Insurance pursuant to Title 20, Chapter 2, Article 1, as Surety, are held and firmly
bound unto (hereinafter "Obligee") in the amount of
-::::-:----:__-,-::------:-:-:----:---:-_---:-__---:---:--:-:---:-_ (Dollars) ($ ), for the payment whereof,
Principal and Surety bind themselves, and their heirs, administrators, executors, successors and assigns, jointly and
severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written contract with the Obligee, dated

the day of , 20 for construction of Chandler Center for the Arts
Phase II CITY PROJECT NO. CS0802-402 which contract is hereby referred to and made a part hereof as fully and
to the same extent as if copies at length herein.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal faithfully
performs and fulfills all the undertakings, covenants, terms, conditions and agreements of the contract during the
original term of the contract and any extension of the contract, with or without notice of the Surety, and during the life
of any guaranty required under the contract, and also performs and fulfills all the undertakings, covenants, terms,
conditions, and agreements of all duly authorized modifications of the contract that may hereafter be made, notice of
which modifications to the Surety being hereby waived, the above obligation is void. Otherwise it remains in full force
and effect.

PROVIDED, HOWEVER that this bond is executed pursuant to the provisions of Title 34, Chapter 2, Article
2, Arizona Revised Statutes, and all liabilities on this bond shall be determined in accordance with the provisions of
Title 34, Chapter 2, Article 2, Arizona Revised Statutes, to the same extent as if it were copied at length in this
agreement.

The prevailing party in a suit on this bond shall recover as part of the judgment reasonable attorney fees that
may be fixed by a judge of the court.

Witness our hands this day of , 20

AGENT OF RECORD

PRINCIPAL SEAL

By _

AGENT ADDRESS
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EXHIBIT D
PAYMENT BOND

ARIZONA STATUTORY PAYMENT BOND
PURSUANT TO TITLES 28,34, AND 41, OF THE ARIZONA REVISED STATUTES

(Penalty of this Bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS THAT: _

(hereinafter "Principal"), as Principal, and (hereinafter "Surety"), a
corporation organized and existing under the laws of the State of with its principal office in
the City of , holding a certificate of authority to transact surety business in Arizona issued by
the Director of the Department of Insurance pursuant to Title 20, Chapter 2, Article 1, as Surety, are held and firmly
bound unto (hereinafter "Obligee") in the amount of
~____,____,-----,~-----,___,_-:--___,_--_:_,.,.____:_:_____:_(Dollars) ($ ), for the payment whereof, the
Principal and Surety bind themselves, and their heirs, administrators, executors, successors and assigns, jointly and
severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written contract with the Obligee, dated the day of
:-:-::--=~=-=--:-::-~-;-:-,.,.___-'20 for construction of Chandler Center for the Arts Phase II CITY PROJECT
NO.: CS0802-402 which contract is hereby referred to and made a part hereof as fully and to the same extent as if
copied at length herein.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal promptly pays
all moneys due to all persons supplying labor or materials to the Principal or the Principal's subcontractors in the
prosecution of the work provided for in said contract, this obligation is void. Otherwise it remains in full force and
effect.

PROVIDED, HOWEVER that this bond is executed pursuant to the provisions of Title 34, Chapter 2, Article 2
Arizona Revised Statutes, and all liabilities on this bond shall be determined in accordance with the provisions,
conditions and limitations of Title 34, Chapter 2, Article 2, Arizona Revised Statutes, to the same extent as if it were
copied at length in this agreement.

The prevailing party in a suit on this bond shall recover as part of the judgment reasonable attorney fees that
may be fixed by a judge of the court.

Witness our hands this day of , 20

AGENT OF RECORD

PRINCIPAL SEAL

By _

AGENT ADDRESS
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CITY OF CHANDLER PRIVILEGE TAX LICENSE

(Refer to Article 6.9, General Conditions; CONTRACTOR'S RESPONSIBILITIES)

PROJECT NAME: Chandler Center for the Arts Phase II

PROJECT NUMBER: CS0802-402

Please attach current certificate per Article 6.9 General Conditions.
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CITY OF CHANDLER, ARIZONA
DEPARTMENT OF PUBLIC WORKS

CONTRACTOR'S AFFIDAVIT REGARDING SETTLEMENT OF CLAIMS

___________, Arizona

Date _

Project Name: Chandler Center for the Arts Phase II
Project No.: CS0802-402

To the City of Chandler, Arizona

Gentlemen:

This is to certify that all lawful claims for materials, rental of equipment and labor used in
connection with the construction of the above project, whether by subcontractor or claimant in
person, have been duly discharged.

The undersigned, for the consideration of $ , as set out in the final
pay estimate, as full and complete payment under the terms of the contract, hereby waives and
relinquishes any and all further claims or right of lien under, in connection with, or as a result of
the above described project. The undersigned further agrees to indemnify and save harmless
the City of Chandler against any and all liens, claims or liens, suits, actions, damages, charges
and expenses whatsoever, which said City may suffer arising out of the failure of the
undersigned to pay for all labor performances and materials furnished for the performance of
said installation.

Signed and dated at , this day of 20__

CONTRACTOR

By _
STATE OF ARIZONA )

) SS
COUNTY OF MARICOPA )

The foregoing instrument was subscribed and sworn to before me this day of
________ 20 _

Notary Public

My Commission Expires
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CITY OF CHANDLER, ARIZONA
PUBLIC WORKS DEPARTMENT

CERTIFICATE OF COMPLETION

Project Name:
Project No.:

Chandler Center for the Arts Phase II
CS0802-402

(TO BE COMPLETED BY CONTRACTOR)

I HEREBY CERTIFY THAT ALL GOODS AND/OR SERVICES REQUIRED BY CITY OF
CHANDLER PROJECT NO. CS0802-402 HAVE BEEN DELIVERED IN ACCORDANCE WITH
THE CONTRACT DOCUMENTS AND BID SPECIFICATIONS AND ALL ACTIVITIES
REQUIRED BY THE CONTRACTOR UNDER THE CONTRACT HAVE BEEN COMPLETED
AS OF _

(Date)

FIRM NAME: _

PRINCIPAL:
(Name)

(Signature)

DATE: _
(Title)

CERTIFIED BY ENGINEER/CONSULTANT:

DATE: _
(Signature)

(Firm Name)

PROJECT ACCEPTED BY USER DEPARTMENT

DATE: _
(Signature)

(Dept./Div.)

Date of Final Walk-Through

Date As-Built Received

City As-Built Number
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CITY OF CHANDLER

Chandler Center for the Arts Phase"

PROJECT NO: CS0802-402

SUPPLEMENTARY CONDITIONS

ARTICLE 10 - CONSTRUCTION PHOTOGRAPHS

Construction Contract General Conditions: Aerial Construction Photographs, Article 10.3, page 28-30.

DO NOT APPLY TO THIS PROJECT
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