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_,.,.. Arizona
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TO: MAYOR & COUNCIL 3. Date Prepared: October 7, 2009

THROUGH: CITY MANAGER 4. Requesting Department: Municipal Utilities

5. SUBJECT: Approve Contract Amendment No. 1 in the amount of $22,629 to the project agreement with
Engineering and Environmental Consultants (EEC) for Reclaimed Water Distribution Lines Infill Project,
Project No. WW0509-202, for a revised contract total of $89,159.
6. RECOMMENDATION: Staff recommends Council approve Contract Amendment NO.1 in the amount of
$22,629 to the project agreement with Engineering and Environmental Consultants (EEC) for Reclaimed
Water Distribution Lines Infill Project, Project No. WW0509-202, for a revised contract total of $89,159.
7. BACKGROUND/DISCUSSION: The City's Reclaimed Water Master Plan identifies a need to use
effluent from the City's wastewater treatment facilities for irrigation of turf and landscaped areas constructed
by developers. In 2008, a contract with Engineering and Environmental Consultants was approved by
Council to provide for the design of 12-inch diameter reclaimed water distribution mains in various locations
throughout the City to complete loops in the existing distribution system. The design is currently 95 percent
complete.

The original contract contained an allowance for utility locating (potholing) at 20 locations to avoid conflicts
with existing infrastructure. This work was performed early in the design process. At a recent coordination
meeting with private utilities, Salt River Project (SRP) and Cox Communications requested that the City
perform potholing at an additional 24 locations to confirm the actual depths of their conduits. Field
verification of utilities during design reduces the likelihood of work stoppages and change orders during
construction, when delays are much more costly. On this basis, City staff recommends that the consultant
proceed with the potholing. This contract amendment will cover the cost of the potholing services and the
inclusion of the information on the plan sheets.
8. EVALUATION PROCESS: Council approved a contract award to Engineering and Environmental
Consultants on September 6,2007. The annual consultant selection process was conducted in accordance
with established City policies and procedures.
9. FINANCIAL IMPLICATIONS:
Cost:
Original Contract Amount $66,530
Contract Amendment NO.1 (this memo) $22,629
Revised Total Contract Cost $89,159
Savings: $ 4,498 (Utility reimbursement)
Long Term Costs: N/A

Fund Source:
Acct. No.: Fund Name: Program Name: CIP Funded: Amount:
606.3910.0000.6817.9V1/W192 Reclaimed Water Effluent Reuse Transmission Mains FY 08/09 $22,629

10. PROPOSED MOTION: Move that Council approve Contract Amendment No. 1 in the amount of
$22,629 to the project agreement with Engineering and Environmental Consultants (EEC) for Reclaimed
Water Distribution Lines Infill Project, Project No. WW0509-202, for a revised contract total of $89,159, and
authorize the Mayor to sign the contract documents.
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Chandler Arizona

AMENDMENT NUMBER 1
TO PROJECT AGREEMENT NO.: WW0509-202

PURSUANT TO ANNUAL CONTRACT NO.: EN0719-101

Project Name: Reclaimed Water Distribution lines - Infill Project
Project No.: WW0509-202

The City of Chandler (CITY) and Engineering and Environmental Consultants, Inc., an Arizona Corporation, entered
into an Annual Contract No. EN0719-101, dated September 28, 2007. Pursuant to this Annual Contract the parties
entered into a Project Agreement dated August 5, 2008. This Amendment No. 1 to that certain Project Agreement
between the City Of Chandler (CITY) and Engineering and Environmental Consultants, Inc., for Reclaimed Water
Distribution lines - Infill Project is entered into this day of ,2009.

WHEREAS the parties have determined that it is necessary and desirable for ANNUAL CONSULTANT to perform
additional services for CITY;

NOW THEREFORE, the parties agree as follows:

1. Article 1, of the above referenced Agreement. is hereby; amended by adding additional scope of work
described in more detail in Exhibit A attached hereto and incorporated herein by reference.

2. Article 2, of the above referenced Agreement, is hereby; amended by increasing the total contract price by
an amount not to exceed the sum of Twenty Two Thousand, Six Hundred Twenty Nine dollars, ($22,629)
for a total Contract Price not to exceed the sum of Eighty Nine Thousand, One Hundred Fifty
Nine dollars ($89,159) of all payable in accordance with Exhibit B, attached hereto and
incorporated herein by reference.

3. Article 3 of the above referenced Agreement is hereby amended by increasing the Contract Time
by Four Hundred Twenty (420) days for a total Contract Time of Five Hundred Ten (510) days
from the original Notice to Proceed date.

4. All other terms and conditions of the above referenced Agreement shall remain unchanged and in full force
and effect.

~L~:~
Title:R~~ ).{aJ1tZ~
ATTEST: (If corporation)

DateMAYOR

APPROVED AS TO FORM:

IN WITNESS WHEREOF, the parties have hereunto subscribed their names this day of
______, 2009.

CITY OF CHANDLER:

By:

City Attorney by:=P
ATTEST:

Secretary

WITNESS: (If Individual or PartnerShip)

City Clerk SEAL
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Amendment No. 1 cont.

Project No. WW0509-202

THESE CHANGES RESULT IN THE FOLLOWING ADJUSTMENTS OF CONTRACT PRICE AND
TIME

ORIGINAL CONTRACT AMOUNT $ 66,530

CURRENT CONTRACT PRICE PRIOR TO THIS AMENDMENT $ 66,530
(Including previous amendments)

NET INCREASE / DECREASE (Resulting from this amendment) $ 22,629

REVISED CONTRACT PRICE (Including this amendment) $ 89,159

AMENDMENT PERCENTAGE (Of original contract price) 34%

CONTRACT TIME PRIOR TO THIS AMENDMENT (Including previous
amendments) 90

(Days or Date)
NET INCREASE/DECREASE (Resulting from this amendment) 420

(Days or Date)
REVISED CONTRACT TIME (Including this amendment) 510

(Days or Date)

THIS AMENDMENT No.-- Does not Require Council Approval:
Less than $30,000* --
More than $30,000 but less than
10% of Contract* --

THIS AMENDMENT No.1 Requires Council Approval
Greater than $30,000* --

Greater than 10% of Contract * X

*Including City Manager approved Amendments

ORIGINAL CONTRACT COUNCIL DATE: 7/31/09 ITEM NO.:37.1. if applicable

COUNCIL APPROVAL: ITEM NO: ! if applicable

CITY OF CHANDLER (Date & Name of Owner Dept. verbal approval): Bob Fortier, 9/24/09

CC: City Clerk

Approved by Legal 11103/08

User Dept Project Mgr Consultant Project Analyst
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EXHIBIT A
SCOPE OF WORK

ANNUAL CONSULTANT shall perform the following tasks:

TASK 1: Additional potholing at 24 locations to verify actual depths of Salt River Project (SRP) and
Cox Communications underground facilities.

TASK 2: Add pothole information to base file and plan sheets.

TASK 3: Address additional comments from Maricopa County Environmental Services.

TASK 4: Provide additional plan sets to CITY and private utility companies for final review.

Approved by Legal 11/03/08
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TASK 1:
TASK 2 and 3:
TASK 4:

TOTAL of all Tasks:

Approved by Legal 11/03/08

EXHIBIT B
FEE SCHEDULE

$15,394
$6,435

$800

$22,629
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