
PROJECT TIMELINE

Scoping
• Fall 2020 –

Spring 
2021

Preliminary 
Design

• Summer 
2021 –
Spring 
2022

Final Design

• Summer 
2022 –
Spring 
2023

Construction

• Fall 2023 –
Spring 
2024

Near−Term 
Project 

Identified

15% Design 
Submittal

30% Design 
Submittal

Environmental 
Clearance

60% Design 
Submittal

95% Design

Submittal
Final Plans & 
Advertisement

January 2020 March 2022 May 2022 December 2022September 2022 January 2023 April 2023


