



**PURCHASING ITEM  
FOR  
COUNCIL AGENDA  
Memo No. CA12-161**

**1. Agenda Item Number:**

**28**

**2. Council Meeting Date:**  
April 26, 2012

**TO: MAYOR & COUNCIL**

**3. Date Prepared:** April 10, 2012

**THROUGH: CITY MANAGER**

**4. Requesting Department:** Transportation & Development

**5. SUBJECT:** Approve a construction contract in an amount not to exceed \$158,843.55 with C.T. Price Contracting Inc. for the installation of new bus pull outs at Arizona Avenue and Palomino Drive and Arizona Avenue and Knox Road, Project No. ST0611-401, Bus Bay Installations at Various Locations.

**6. RECOMMENDATION:** Staff recommends that Council approve a construction contract in an amount not to exceed \$158,843.55 with C.T. Price Contracting Inc. for the installation of new bus pull outs at Arizona Avenue and Palomino Drive and Arizona Avenue and Knox Road, Project No. ST0611-401, Bus Bay Installations at Various Locations.

**7. BACKGROUND/DISCUSSION:** In March 2009 it was recommended that the original project, which included six bus bays, be shelved due to budgetary constraints. The original project was partially funded by a Federal Transit Authority (FTA) grant of \$188,000 (20% local match required). The engineer's estimate was approximately \$532,000 for the original six bus bays and over time it was determined that it would be difficult for the City's Transit Department to fund the difference before the grant money was rescinded. City staff evaluated the importance of the original bus bay locations and decided the two chosen are the most needed. These two locations will improve traffic flow on Arizona Avenue and will help enhance the operation of local bus route 112 on Arizona Avenue. Additionally, these two locations can be built without exceeding the \$188,000 FTA grant. The 20% local match on this project will be recovered through reimbursable staff time.

**8. EVALUATION:** On March 22, 2012 six (6) bids were received and the bids were opened March 23, 2012. The results were as follows:

- |                                    |                |                                  |               |
|------------------------------------|----------------|----------------------------------|---------------|
| 1. Talis Construction Corp.        | * \$141,866.75 | 4. J. Banicki Construction, Inc. | *\$193,313.00 |
| 2. C.T. Price Contracting Inc.     | \$158,843.55   | 5. Nesbitt Contracting Co., Inc. | \$235,502.75  |
| 3. Standard Construction Co., Inc. | \$173,669.45   | 6. SDB Contracting               | *\$235,981.80 |

\*These three (3) bids were deemed nonresponsive due to improper documentation and bid schedules.

The engineer's estimate was \$214,682.60 for these two locations. The construction contract time is 90 days for substantial completion and 120 days for final completion. City staff will perform construction management and inspection.

**9. FINANCIAL IMPLICATIONS:**

Fund Source:


<u>Acct. No.:</u>	<u>Fund Name:</u>	<u>Program Name:</u>	<u>CIP Funded:</u>	<u>Amount:</u>
217.3310.6517.0.6ST212.0	GRANT-FTA	BICYCLE IMPROVEMENTS (BUS BAYS)	Yes	\$127,075.00
411.3310.6517.0.6ST303.0	GO Bonds	STREET CONST-VARIOUS IMPROVEMENTS	Yes	\$ 31,768.55

**10. PROPOSED MOTION:** Move that Council approve a construction contract in an amount not to exceed \$158,843.55 with C.T. Price Contracting Inc. for the installation of new bus pull outs at Arizona Avenue and Palomino Drive and Arizona Avenue and Knox Road, Project No. ST0611-401, Bus Bay Installations at Various Locations.

**ATTACHMENTS:** Location Map

## APPROVALS

### 11. Requesting Department



Daniel W. Cook, Transportation Manager

### 14. Department Head



R.J. Zeder, Transportation & Development Director

### 12. Engineering




Sheina Hughes, City Engineer

### 15. City Manager



Rich Dlugas

### 13. Capital Projects



Bob Fortier, Capital Projects Manager



# ARIZONA AVE BUS BAY INSTALLATIONS PROJECT NO. ST0611-401



MEMO NO. CA12-161

PROJECT AREA

