



Gather Public Input:

- Information gathered from the 2005 Master Plan efforts.
- Information gathered from the 2021 Chandler Parks Strategic Master Plan.
- Online and public meeting held in October 2024.

1



Parks and Recreation Board Approval:

- Review approved Master Plan with the city Parks and Recreation Board.

3



Contractor Selection:

- Qualified contractor to be selected for pre-construction cost estimating and coordination.

5



Construction:

- Construction contract to be reviewed and approved by City Council.
- Contractor to begin initial phases of construction.

7


WE ARE HERE!



Develop & Adopt Conceptual Master Plan:

- Design team to work with city staff to develop the Mesquite Groves Conceptual Master Plan.
- Unveil Master Plan to the public and city stakeholders for approval.

2



Final Design:

- Development of engineered construction documents.

4



Park Phasing Plan:

- Determine available city funds per November 2025 bond proposal.
- Design team to work with city staff to develop cost effective and efficient phasing plan.

6



Future Phases:

- City to evaluate funding and timeline for future park phases.

8

Mesquite Groves Park Project Roadmap



Community Services
Parks & Recreation



February 2025

DISCOVER. IMAGINE. GROW.