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PURCHASING ITEM
FOR

COUNCIL AGENDA
Memo No. CA12-108

1. Agen~~~m Number:

2. Council Meeting Date:
February 23, 2012

TO: MAYOR & COUNCIL 3. Date Prepared: February 6, 2012

THROUGH: CITY MANAGER 4. Requesting Department: Municipal Utilities

5. SUBJECT: Award a Project Agreement to CH2M Hill Inc. for Ocotillo Water Reclamation Facility
(OWRF) Maintenance and Operational Improvements Phase 2 Construction Management (CM), Project
No. WW0813-452, in an amount not to exceed $268,156.
6. RECOMMENDATION: Staff recommends Council award a Project Agreement to CH2M Hill Inc. for
Ocotillo Water Reclamation Facility (OWRF) Maintenance and Operational Improvements Phase 2
Construction Management (CM), Project No. WW0813-452, in an amount not to exceed $268,156.
7. BACKGROUND/DISCUSSION: The Ocotillo Water Reclamation Facility was constructed in 1987 and
has been operating for 25 years. OWRF's infrastructure and large equipment are showing wear and are
exceeding their useful life. A complete assessment of the facility was completed and several rehabilitation
projects were recommended to extend the life of the aging facility.

Phase 1 rehabilitation was completed in July 2011 and included removal, replacement and installation of
two grit classifiers and two submersible influent Variable Frequency Drive (VFD) pumps, aeration supply
piping modifications, and removal and installation of facility lighting.

Phase 2 covers repairs, replacement and painting of piping, supports and appurtenances. Also included are
concrete and steel repairs in the classifiers, updated plant signage, rehabilitation of site paving,
replacement of additional VFDs, panel board replacement, lighting replacement, installation of a shade
structure at the chlorine tank, Programming Logic Controllers (PLC) and Human Machine Interface (HMI)
programming upgrades, expansion joint additions at the aeration basin and chlorine contact tank. Upgrades
to the interior and exterior of the administration building include air conditioning unit replacement and
painting.

This construction management services contract includes construction meeting coordination, submittal
review and approval, response to requests for information (RFI), quantity and contractor payment
verification, Maricopa County approval of construction, Quality Assurance Testing, and preparation of as
builts. Construction is 300 days to final completion.
8. EVALUATION: On May 26, 2011, Council approved an annual contract for permitting, study, and
design of water and wastewater facilities. The consultant selection process was conducted in accordance
with established City and State policies and procedures. Staff recommends award of this project
agreement to CH2M Hill Inc. based on suitability for the specific project, expertise and experience on
similar projects, availability, and familiarity with municipal procedures.
9. FINANCIAL IMPLICATIONS:

Cost:
Savings:
Long Term Costs:

Fund Source:
Acct. No.:
611.3910.5219.6'NW621

$268,156
N/A
N/A

Fund Name:
Wastewater Bonds

Program Name:
Ocotillo WRF Rehabilitation

CIP Funded:
Yes

Amount:
$268,156

10. PROPOSED MOTION: Move Council award a Project Agreement to CH2M Hill Inc. for Ocotillo Water
Reclamation Facility (OWRF) Maintenance and Operational Improvements Phase 2 Construction
Management (CM), Project No. WW0813-452, in an amount not to exceed $268,156.
ATTACHMENTS: Project Agreement, Location Map



11. Requesting Department

Kim Neilll_o;r:~~
12. City Engineer

APPROVALS

14. City Manager
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PROJECT AGREEMENT
PURSUANT TO ANNUAL CONTRACT NO. EN1003-104

AGREEMENT NO: WW0813-452

This AGREEMENT Is made thl$ __ day of , 2012, by and between the City of
Chandler, a municipal corporation (hereinafter referred to as "CITY") and CH2M Hill, Inc., a corporation of the State
of Florida licensed in the State of ArIzona (hereinafter referred to as "Annual Consultanr) and Is a project
agreement entered into pursuant to Annual Contract No. EN1003·104.

CITY and CH2M Hill, Inc., in consideration of the mutual covenants herein set forth, agree as follows:

ARTICLE 1. DESCRIPTION OF WORK

This project Is Ocotillo Water Reclamation Facility (OWRF) Maintenance and Operations Improvements Phase 2
Construction Management services, Project Number WW0813-452. The scope of work consists of construction
management services for the OWRF Maintenance and Operations Improvements Phase 2 project, all as more
parlicularty set forth in Exhibit A attached hereto and Incorporated herein by reference.

The Annual Consultant shall not accept any change of scope, or change in contract provisions, unless issued In
writing, as a contract amendment and signed by the Contract Administrator.

ARTICLE 2. CONTRACT PRICE

CITY shall pay Annual Consultant for completion of the Work In accordance with the Contract Documents a fee not
to exceed Two Hundred Sixty Eight Thousand One Hundred Fifty Six Dollars ($268,156) determined and payable
as set forth In Annual Contract EN1003-104 and Exhibit B attached hereto and made a part hereof by reference.

ARTICLE 3. CONTRACT TIME

The contract time is three hundred days and Annual ConSUltant agrees to complete all work within Three Hundred
(300) days of the date CITY issues a Notice to Proceed.

ARTICLE 4. GENERAL

This Project Agreement is entered into pursuant to Annual Contract No. EN1003-104 and the terms and conditions
contained therein are incorporated herein by reference as If set forth In full.

ARTICLE 5. ARIZONA PROCUREMENT LAW

C.ompliance with A.R.S. § 41-4401. Pursuant to the provisions of AR.S. § 41-4401, the Consultant hereby
warrants to the City that the Consultant and each of its subcontractors ("Subconsultants") wiD comply with all
Federal Immigration laws and regulations that relate to the immigration status of their employees and the
requirement to use E.Vertfy set forth in AR.S. §23-214{A) (herelnafter"Consultant Immigration warranty").

A breach of the Consultant Immigration Warranty (exhibit C) shall constitute a material breach of this Contract that
is subject to penalties up to and inclUding termination of the contract.

The City retains the legal right to Inspect the papers of any Consultant or Subconsultant employee who wor1<s on
this Contract to ensure that the Consultant or Subconsultant is complying with the Contractor Immigration
Warranty. The Consultant agrees to assist the City in the conduct of any such inspections.

The City may, at its sole discretion, conduct random verifICations of the employment records of the Consultant and
any Subconsultant to ensure compliance with Contractors Immigration warranty. The Consultant agrees to assist
the City in performing any such random verifications.

The provisions of this Article must be included in any contract the Consultant enters into with any and all of its
subcontractors who provide services under this Contract or any subcontract. ·Services" are defined as fumlshing
labor, time or effort In the State of ArIzona by a consultant or subconsultent. Services Include construction or
maintenance of any structure, building or transportation facility or Improvement to real properly.

In accordance with A.R.S. §35-393.06, the Consultant hereby certifies that the offeror does not have scrutinized
business operations in Iran.

In accordance with AR.S. §35-391.06, the Consultant hereby certifies that the offeror does not have scrutinized
business operations in Sudan.

1011108F.V VVW0813-452
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Tempe, AZ 85282-3391
2625 S. Plaza Dr., ste. 300

ADDRESS FOR NOTICE
Mr. Tom McLean

Phone: 480-986-8188
Fax: 480-9e6-9460

'IN WITNESS WHEREOF, me parties hereto have executed this Agreement on the day and year first written
above.

This Agreeme,nt will be effective on this _day Of , 2012.

CITY OF CHANDLER FOR THE ANNUAL: ~

By: "4:/:$~ M~a/'-
MAYOR DATE: Tille: ~.s II>

ADDRESS FOR NOnCE
elly of Chandler
P.O. Box 4008, Mell Slop 407
Chllndlor, AZ. 86244-4008
480-782·3307

APPROVED AS TO FORM:

ATTEST:

C1tVC1erk

1o/1/08EV WW0813462
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The A~NUALCONSULTANT shall conduct periodic on-site observations of the CONTRACTOR's work
for the purposes of determining if the work generally conforms to the contract for construction and that
the integrity of the design concept as reflected in the contract for construction has been Implemented
and preserved by the CONTRACTOR. The ANNUAL CONSULTANT shall not provide a full time
Resident Engineernnspector. All Inspection shall be provided on an as needed basis to confirm
compliance with the Contract Documents. Up to two site visits per week for 4 hours each by one
inspector are anticipated with this task. Depending on the on-golng activities, additional inspections may
be necessary and are accounted for with the Supplemental Services Allowance.

The ANNUAL CONSULTANT'S inspector shall prepare written reports of their observations. The
ANNUAL CONSULTANT's inspection staff shall obtain from the CONTRACTOR monthly photographs of
the work in progress. The ANNUAL CONSULTANT's observation of the work is not an exhaustive
observation or Inspection of all work performed by the CONTRACTOR. The ANNUAL CONSULTANT
does not guarantee the performance of the CONTRACTOR. The ANNUAL CONSULTANT's
observations shall not relieve the CONTRACTOR from responsibility for performing. the work in
accordance with the construction contract. The ANNUAL CONSULTANT shall obtain written plans from
the CONTRACTOR for quality control of its work, and shall monitor the CONTRACTOR's compliance
with Its plan.

Should the ANNUAL CONSULTANT discover or believe that any work by the CONTRACTOR is not in
accordance with the construction contract, or is otherwise defective, or not conforming to requirements
of the contract or applicable rules and regulations, ANNUAL CONSULTANT shall bring this to the
attention of the CONTRACTOR and the CITY. The ANNUAL CONSULTANT shall thereupon monitor the
CONTRACTOR's corrective actions and shall advise the CITY as to the acceptability of the corrective
actions.

2.2 Regulatory and Third Party Testing and Inspections:

The ANNUAL CONSULTANT shall monitor the CONTRACTOR's coordination of inspection and testing
by regulatory and third party agencies that have jurisdiction over the project. A CITY inspector shall be
assigned for asphalt paving inspections. A CITY building inspector is anticipated and shall be assigned
for the shade canopy over the chlorine contact basins and building HVAC.

2.3 Substantial and Final Completion:

The ANNUAL CONSULTANT shall assist the Owner with inspections at substantial and final completion,
in accordance with the contract for construction. The ANNUAL CONSULTANT shall prepare up to two
(2) separate punch lists of items requiring completion or correction. The ANNUAL CONSULTANT shall
make recommendations to the CITY regarding acceptance of the work based upon the results of the
final Inspection.

2.4 Specialty Inspections and Testing:

The ANNUAL CONSULTANT shall provide specialty inspections and testing in accordance with the
contract for construction. The ANNUAL CONSULTANT shall employ independent firms for the material
testing and specialty inspections related to verifying the quality of the CONTRACTOR's work not to
exceed $25,000. T.he ANNUAL CONSULTANT shall review the reports and other information prepared
by the independent firms that are provided to the CITY. The ANNUAL CONSULTANT shall assist in
coordinating schedules and transmittal of reports, findings or other information to the CONTRACTOR
and/or the CITY. Quality Assurance (QA) testing and special inspections are anticipated and include
asphalt density tests, roadway soil and AS sUbgrade density, and up to 2 sets of concrete cylinders for
curb and gutter according. ANNUAL CONSULTANT shall also provide welding and coating inspections,
as necessary.

3.0 ENGINEERING REVIEWS

3.1 Submittal Reviews:

ANNUAL CONSULTANT shall obtain from the CONTRACTOR a proposed submittal schedule of
1011108EV 1IIIW0813-452
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1.5 Field Directives:

The ANNUAL CONSULTANT shall Issue field instructions, orders or similar documents during
construction as provided in the contract for construction. The ANNUAL CONSULTANT may authorize
minor variations in the work which do not Involve an adjustment in the CONTRACTOR's contract price
nor time for construction and are not inconsistent with the Intent of the contract documents. Additionally,
the ANNUAL CONSULTANT shall assist the CITY with the issuance of field directives to authorize
allowances in the contract for construction. ANNUAL

CONSULTANT shall also review CONTRACTOR requested changes to the contract for construction.
The ANNUAL CONSULTANT shall make recommendations to the CITY regarding the acceptability of
change order requests and upon approval of the CITY, assist the CITY in negotiations of the requested
changes. Upon agreement and approval, the ANNUAL CONSULTANT shall assist the CITY in preparing
final change order documents. Up to 5 field directives and CONTRACTOR change orders are
anticipated.

ANNUAL CONSULTANT shan maintain logs regarding the status of field directives, including pending
field directives and their amounts. The ANNUAL CONSULTANT shall also receive, log, and notify the
CITY about all letters and notices from the CONTRACTOR conceming claims or disputes between the
CONTRACTOR and CITY pertaining to the acceptability of the work or the interpretation of the
requirements of the contract for construction.

1.6 Review of CONTRACTOR Application for Payment:

The ANNUAL CONSULTANT shall receive and review the CONTRACTOR's requests for payment. The
ANNUAL CONSULTANT shall determine whether the amount requested reflects the progress of the
CONTRACTOR's work and is in accordance with the construction contract. The ANNUAL
CONSULTANT shall provide recommendations and certifications to the CITY as to the acceptabirlty of
the requests. The ANNUAL CONSULTANT shall adVise the CITY as to the status of the total amounts
requested, paid, and remaining to be paid under the terms of the contract for construction.

Recommendations by ANNUAL CONSULTANT to the CITY for payment shall be based upon the
ANNUAL CONSULTANrs knowledge, information and belief from its observations of the work on site
and selected sampling that the work has progressed to the point indicated. Such recommendations do
not represent that continuous or detailed examinations have been made by the ANNUAL CONSULTANT
to ascertain that the CONTRACTOR has completed the work in exact accordance with the contract for
construction.

1.7 Review CONTRACTOR's Schedule:

The ANNUAL CONSULTANT shall review the CONTRACTOR's construction schedule and verify that it
is consistent with the requirements of the construction contract. The ANNUAL CONSULTANT shall
review the CONTRACTOR's monthly schedule updates. The ANNUAL CONSULTANT shall advise the
CONTRACTOR of any areas where the schedule Is not in compliance with the construction contract.
The ANNUAL CONSULTANT shall provide comments to the CITY to assist the CITY in approving,
accepting or taking other action on the CONTRACTOR's schedule, In accordance with the contract for
construction. The ANNUAL CONSULTANT's review and comments shall not be considered as a
guarantee or confirmation that the CONTRACTOR shall complete the work In accordance with the
contract for construction.

2.0 REVIEW OF CONTRACTOR'S WORK

2.1 Construction Inspections:

1011108EV WN0813452
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$20,000 in addition to the Supplemental Services Allowance. A Direct Relmbursables Allowance
of $10,400 is also included for travel and permitting associated costs.

• ANNUAL CONSULTANT shall not communicate directly with the CONTRACTOR's
subcontractors.

SCOf)E OF WORK

ANNUAL CONSULTANT shall provide professional Construction Management (CM) services for Ocotillo
Water Reclamation Facility (OWRF) Maintenance and Operational Improvements - Phase 2 consisting
of construction management, review of CONTRACTOR's work, engineering reviews, and project
closeout, as detailed in following tasks:

1.0 CONSTRUCTION MANAGEMENT

ANNUAL CONSULTANT shall provide services to assist in coordinating site activities, communication,
reporting, and administering the construction contract. The ANNUAL CONSULTANT shall implement
and maintain regular communications with the CONTRACTOR during the construction. The ANNUAL
CONSULTANT shall receive and log all communications from the CONTRACTOR and shall coordinate
the communications between the CITY and CONTRACTOR.

1.1 Project Management Manual:

ANNUAL CONSULTANT shall develop a general work plan that defines the ANNUAL CONSULTANT's
delivery approach, staffing, responsibilities and project deliverables. The ANNUAL CONSULTANT shall
establish a system and set of procedures for managing, tracking and storing all relevant documents
between the CONTRACTOR, DP and the CITY, and ANNUAL CONSULTANT produced during the
Bid/Award, Construction and Closeout phases of the project. The ANNUAL CONSULTANT shall, in
coordination with the CITY. maintain electronic and hard copy records, suitably organized, of all relevant
documentation. ANNUAL CONSULTANT shall implement procedures for logging and tracking of all
relevant correspondence and documents to assist the CITY in monitoring all outstanding decisions,
approvals, or responses required from the CITY.

1.2 Progress Reports:

The ANNUAL CONSULTANT shall keep the CITY advised of the progress of the construction. This
includes submitting monthly progress reports to the CITY in the form .of a memo Including a summary of
the construction schedule. expected date of completion, contract price. retention, pending changes to
the contract price or completion date and other issues material to the cost and time for completion of the
construction and attachments of documentation logs. In addition, the ANNUAL CONSULTANT shall
provide weekly reports to the CITY by email as to the status of the week's construction activities and
issues.

1.3 Pre-Construction Conference:

The ANNUAL CONSULTANT shall coordinate, conduct and attend one pre-construction conference with
the CONTRACTOR and the CITY to review the project communication, coordination and other
procedures and discuss the CONTRACTOR's general work plan and requirements for the project. The
ANNUAL CONSULTANT shall take minutes or otherwise record the results of this conference.

1.4 Project Site Meetings:

The ANNUAL CONSULTANT shall conduct 2-hour bi-weekly meeting or 1-hour weekly meetings and
site visits with the CONTRACTOR, CITY and Operations team and up to two ANNUAL CONSULTANT
staff. One meeting per month shall be attended by CITY's management team and up to three ANNUAL
CONSULTANT staff. The monthly meeting shall be held in lieu of the weekly meeting for that week.
ANNUAL CONSULTANT shall prepare the minutes of these meetings. If necessary depending on the
on..going work, the frequency of the meetings may be weekly. Additional time associated with project
meetings shall be accounted for with use of Supplemental Services Allowance.
1011 I08EV WJV0813-452
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EXHlsrr A
SCOPE OF WORK

BACKGROUND

The City of Chandler (CITY) has completed the design for the Ocotillo Water Reclamation Facility
(OWRF) Maintenance and Operational Improvements - Phase 2 at 3333 S. Old Price Rd, Chandler, AZ.
The project was designed by Engineering and Environmental Consultants (EEC), who is the project's
Design Professional (DP).

Clarifications and Assumptions:

• During construction the DP shall be engaged in providing some pre-constructlon phase services
and shall also provide some services during construction. The DP shall remain in Responsible
Charge of the design.

• The DP's Probable Opinion of Construction Cost for the project is $1,614,780.

• A pre-bid conference including a site visit was conducted by the CITY on December 21, 2011.
The project's bid due date was February 01, 2012.

• The project is being completed at an operating facility. As such, all activities shall be coordinated
with Sevem Trent, the contract plant operator, and the CITY.

• ANNUAL CONSULTANT services are based upon construction duration of 270 calendar days to
Substantial Completion and 300 calendar days to Final Completion as advertised in the Contract
Documents.

• The Contract Documents include one (1) set of plans (69 sheets inclusive) dated 10/31/11, one
(1) set of project specifications dated 10/31/11, and four (4) addendums.

• Based on the requirements in the Contract Documents, it is anticipated that there shall be 40
CONTRACTOR submittals to be reviewed on the project.

• It is anticipated that there shall be 40 Requests for Information (RFls). The final number of RFls
is dependent on the clarity and quality of the Contract Documents.

• The CITY shall c,ontract directly with the CONTRACTOR and shall be actively involved in the
construction process to make decisions, provide approvals, and perform other actions necessary
for the completion of the construction.

• The CITY shall contract directly with the ANNUAL CONSULTANT. It is the intent of the CITY that
the ANNUAL CONSULTANT prOVides Construction Management, on-site inspection as required
and quality control of the work in accordance with the Contract Documents. The ANNUAL
CONSULTANT shall not be responsible for the means, methods, techniques, sequences or
procedures of the CONTRACTOR.

• The CITY shall verify that the reqUired permits, bonds, and insurance have been obtained and
submitted by the CONTRACTOR.

• The CITY shall review all bids and evaluate them for responsiveness and bid amount. The CITY
shall perform any additional Investigation such as verifying the financial and performance history
documentation submitted. The CITY shall prepare and issue the notice of award and the notice
to proceed.

• ANNUAL CONSULTANT shall administer two subcontracts with the materials testing firm sub
consultant and DP sub-consultant, as necessary. Work performed by sub-consultants shall be
paid utilizing Special Inspection and Testing Allowance of $25,000 and DP Allowance for

1011108EV WW0813-452
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Maintenance of Plant Operations (MOPOs), shop drawings, samples, submittals, and Operation and
Maintenance (O&M) manuals required by the construction contract, along with the anticipated dates for
submission. The ANNUAL CONSULTANT shall coordinate with the discipline engineering team for the
reviews of the CONTRACTOR's MOPOs, shop drawings, samples, submittals, and O&Ms in accordance
to the contract documents. The ANNUAL CONSULTANT shall utilize the DP for reviews as necessary.
The ANNUAL CONSULTANT and DP's review of all shop drawings, samples and SUbmittals shall be for
general conformance with the design concept and general compliance with the requirements of the
contract for construction. Such review shall not relieve the CONTRACTOR from its responsibility for
performance in accordance with the contract for construction.

ANNUAL CONSULTANT's submittal review includes a maximum of two reviews for each shop drawing,
sample, or submission from CONTRACTOR. it Is anticipated that there shall be 40 submittals to review.
The ANNUAL CONSULTANT's services for submittal review are based on 4 hours of review time per
submittal (inclusive of 2 reviews).

3.2 Requests for Information:

The ANNUAL CONSULTANT shall review the CONTRACTOR's requests for Information or clarification
of contract documents. The ANNUAL CONSULTANT shall coordinate such review with the DP and with
the CITY as appropriate. Design and engineering services to prepare drawings, specifications and other
information for the field directive shall be provided by the DP. The ANNUAL CONSULTANT shall
coordinate and Issue responses and log the CONTRACTOR's requests. The ANNUAL CONSULTANT's
services for RFI response Is based on 3 hours of response time per RFI. 40 RFls are accounted for
under this task and an additional 20 RFls in the Supplemental Services Allowance.

3.3 Proposed Substitutions:

ANNUAL CONSULTANT shall assist the CITY in reviewing and responding to the CONTRACTOR's
requests for substitution of materials and eqUipment. The ANNUAL CONSULTANT shall review such
requests and shall advise the Owner as to the acceptability of such SUbstitutions.

3.4 Safety:

ANNUAL CONSULTANT shall manage the health, safety and environmental activities of its staff and the
staff of its sub-consultants to achieve compliance with applicable health and safety laws and regUlations.
The ANNUAL CONSULTANT shall coordinate its health, safety and environmental program with the
responsibilities for health, safety and environmental compliance specified in the contract for
construction. The ANNUAL CONSULTANT shall coordinate with responsible parties to correct
conditions that do not meet applicable federal, state and local occupational safety and health laws and
regulations, when such conditions expose ANNUAL CONSULTANT staff, or staff of ANNUAL
CONSULTANT sub-consultants, to unsafe conditions.

ANNUAL CONSULTANT shall notify affected personnel of any site conditions posing an imminent
danger to them which ANNUAL CONSULTANT observes. The ANNUAL CONSULTANT is not
responsible for health or safety precautions of construction workers. The ANNUAL CONSULTANT Is not
responsible for the CONTRACTOR's compliance with the health and safety requirements in the contract
for construction, or with federal, state, and local occupational safety and health laws and regUlations.

4.0 PROJECT CLOSe-oUT:

The ANNUAL CONSULTANT shall assist the CITY in closing out the contract for construction and
commencement of the CITY's use of the completed work. The ANNUAL CONSULTANT's services shall
include the following:

4.1 MCESD Approval of Construction:

The ANNUAL CONSULTANT shall assist the CITY with securing the Approval of Construction (AOC)
from the Maricopa County Environmental Services Deparbnent (MCESD). The ANNUAL CONSULTANT
shall prepare the required documentation and submittal on behalf of the CITY and shall submit the
10/1108EV WW0813-452
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required documentation to MCESD. All permit related fees shall be paid from Supplemental Services
Allowance.

4.2 Close-out File and Records:

ANNUAL CONSULTANT shall coordinate with the CONTRACTOR for the submission of required
warranties, guarantees, lien releases and other similar documents as required by the contract for
construction. The ANNUAL CONSULTANT shall advise the CITY as to the acceptability and compliance
of these documents with the contract for construction. The ANNUAL CONSULTANT shall provide to the
Owner an organized set of project documents and records.

4.3 Record Drawings:

The ANNUAL CONSULTANT shall coordinate the CONTRACTOR's submittal of construction red lines
of drawings, specifications and other record documents and shall transmit these to the OWner. The
ANNUAL CONSULTANT shall meet with the CONTRACTOR as necessary to discuss the preparation
and submittal of as-built or record drawings.

The ANNUAL CONSULTANT shall obtain from the CITY a complete set of original design drawings in
AutoCAD or Microstation format and revise the original design drawings to reflect available record
information provided by the CONTRACTOR and eqUipment suppliers. One reproducible mylar set and
two bond copies of drawings and 4 electronic CDs (pdf and AutoCAD format) shall be submitted to the
CITY. Based on experience of similar work and drawing count, up to 2 hours of CAD technician labor is
anticipated for each sheet. An As-Built Certification note shall be included on each draWing that contain
as-built changes that shall state: "I certify that the "as-builr information shown hereon was obtained
under my direct supervision and Is correct and complete to the best of my knowledge and belief.II This
note shall be sealed by a Registered Professional Engineer in Arizona. The following note shall be
InclUded in the title block for each drawing: "This drawing was originally sealed on referenced date by
referenced PE, a registered Professional Engineer in Arizona."

6.0 SUPPLEMENTAL SERVICES ALLOWANCE

Upon request of the CITY, the ANNUAL CONSULTANT may provide Supplemental Services on an as
needed basis. For any such work, the CITY shall provide a written approval to proceed in writing before
the ANNUAL CONSULTANT proceeds with the following additional work:

5.1 Additional Project Meetings:

The base scope includes leading and attending 2-hour bi-weekly meetings or 1-hour weekly meeting per
1.4 Project Meetings. ANNUAL CONSULTANT shall lead and attend additional progress meetings or
longer meetings.

5.2 Additional Inspections:

The base scope includes up to two site visits per week per 2.1 Review of CONTRACTOR's Work.
ANNUAL CONSULTANT shall provide up one additional site visit for total of up to three site visits per
week.

5.3 Additional RFls:

The base scope includes review of approximately 40 RFI's per 3.2 Requests for Information inclUding a
$10,000 allowance for DP technical support with responses. ANNUAL CONSULTANT shall respond to
additional 20 RFl's for total of approximately 60 RFls.

1OJ1108EV WW0813452
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EXHIBITB
FEE SCHEDULE

Engrl Struct Mech E1ec11&C
PM/CM IneD Engr Engr Enar Coatings Arch CAD Admin PIC Total Total

Task DescriDtionIBlllable Rate $ 168 $115 $115 $150 $ 125 $ 168 $125 $85 $ 80 $196 Hours Cost
1.0 Constnlction Manaaement 160 132 . - - - . - 30 14 336 $47190
1.1 Proiect Manaaement Manual 4 8 10 2 24 $2782
1.2 P~ress Reoorts 20 80 20 120 $14,160
1.3 Pre-Construction Conference 8 4 2 14 $2194
1.4 Proiect Meetinas 40 40 10 90 $13270
1.5 Field Directives 40 40 $6 720
1.6 Review Payment Applications 30 30 $5040
1.7 Review Contractor's Schedule 18 18 $3,024
2.0 Review of Contractor's Work 64 384 12 8 32 32 16 - 4 - 532 $66.888
2.1 Construction Inscections 40 320 360 $43 520
2.2 Regulatorv Third PartY Testina 20 20 $2300
2.3 Substantial and Final Comoletion 16 24 40 $5448
2.4 SDeCialtv Inspections and Testing 8 12 8 32 32 16 4 112 $15,620
3.0 Enalneering Reviews 40 72 32 32 32 32 32 - 16 - 288 $38,136
3.1 Submittal Reviews 16 36 20 20 20 20 20 8 160 $21128
3.2 Reauests for Information 16 36 12 12 12 12 12 8 120 $15664
3.3 safety 8 8 $1,344
4.0 Project Close-Out 14 46 - - - - - 130 36 - 226 $21572
4.1 MCESD Approval of Construction 4 20 24 $2972
4.2 Close-Out Documentation 6 10 20 36 $3,758
4.3 Record Drawings 4 16 130 16 166 $14,842

Supplemental Services
5.0 Allowance 54 208 6 6 6 6 6 - 4 8 304 $38,970
5.1 Additional Inspections 16 160 176 $21.088
5.2 Additional RFls 8 18 6 6 6 6 6 4 60 $7,832
5.3 Additional Project Meetings 30 30 8 68 $10,050

Total Direct Labor 332 822 50 48 70 70 54 130 90 22 1,686 $212,756
6.0 Sub-Consultants & Direct Relmburse.bl.. Allowances $65,400
6.1 Soecial InsD8ctions and Testina $25000
6.2 . DP coordination $20000
6.3 Direct Reimburseables (Travel permits etc.) $10,400

TOTAL $268,156

i I
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EXHIBITC

Contractor Immigration Warranty
To Be Completed by Consultant Prior to Execution of Contract

AR.S. § 41-4401 requires as a condit/on of your contract verification of compliance by the consultant and
subconsultants with the Federal Immigration and Nationality Act (FINA), all other Federal immigration laws and
regulations, and AR.S. § 23-214 related to the immigration status of Its employees.

By completing and signing this form the Engineer/Annual Consultant shall attest that it and all subconsultants
performing work under the cited contract meet all conditions contained herein.

Project Number: WW0813-452
Name (as listed in the contract):
Street Name and Number:
City: Chandler State: AZ. Zip Code:

I hereby attest that

1. The Engineer/Annual Consultant complies with the Federal Immigration and Nationality Act (FINA), all
other Federal Immigration laws and regUlations, and A.R.S. § 23-214 related to the Immigration status of
those employees performing work under this contract,

2. All subconsultants performing work under this contract comply with the Fegeral Immigration and
Nationality Act (FINA), all other Federal immigration laws and regulations, and A.R.S. § 23-214 ralated to
the immigration status of their employees; and

3. The Engineer/Annual Consultant has Identified all consultant and subconsultant employees who perform
work under the contract and has verified compliance with Federal Immigration and Nationality Act (FINA),
all other Federal immigration laws and regulations, and AR.S. § 23-214.

Signature of Englneerl Annual Consultant (Employer) or Authorized Designee:

~1-- Mra1aA-
Printed Name: -p/etMA~ Mc..r..~,.j
Title: \ftU;:. ~,~Hr

Date (month/day/year): *51 '20'~
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