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PURCHASING ITEM
FOR

COUNCIL AGENDA

Memo No. CA08-093

1. Agenj~ltem Number:

2. Council Meeting Date:
November 8, 2007

TO: MAYOR & COUNCIL 3. Date Prepared: October 19, 2007

THROUGH: CITY MANAGER 4. Requesting Department: Community Services

5. SUBJECT: Award a project agreement to Olsson Associates for design services for Roadrunner Park,
Project No. PR0809-201 in an amount not to exceed $157,731 under the Annual Contract No. EN0722-101.
6. RECOMMENDATION: Staff recommends that Council award a project agreement to Olsson Associates
for design services for Roadrunner Park, Project No. PR0809-201 in an amount not to exceed $157,731
under the Annual Contract No. EN0722-101.
7. BACKGROUND/DISCUSSION: The City's system of neighborhood parks is intended to serve
Chandler's residential areas with a variety of passive and active recreational facilities. As stated in the
Parks and Recreation Master Plan, it is the City's goal to provide, where possible, at least one ten-acre
neighborhood park per each square mile of residential development. Funding is included in the current
fiscal year for the design of the Roadrunner Park site. Development of the park site is scheduled for FY
2008/09. The Roadrunner Park site is 10.00 acres in size and is located in the square mile bordered by
Germann, Queen Creek, Gilbert Road and the Eastern Canal. This park will serve the needs for that square
mile. Typical amenities included in neighborhood parks are lighted paths, playgrounds, sand volleyball
courts, basketball courts, ramadas, open space and landscaping. During the design process for this park,
staff will facilitate ublic meetin s to receive in ut on the desi n of the park.
8. EVALUATION: The consultant selection process was conducted in accordance with established City
policies and procedures. Staff recommends the award of this project agreement to Olsson Associates for
the design of Roadrunner Park, Project No. PR0809-201 based on suitability for the specific project,
ex ertise and ex erience on similar ro'ects, and availabili .
9. FINANCIAL IMPLICATIONS:
Cost: $157,731
Savings: N/A
Long Term Costs: N/A

Fund Source:
Accl. No.: Fund Name: Program Name: CIP Funded: Amount:
422.4580.0000.6611.8PR400 Nei hborhood Parks SDF Roadrunner Park Site FY 07/08 $ 157,731

10. PROPOSED MOTION: Move that Council award a project agreement to Olsson Associates for design
services for Roadrunner Park, Project No. PR0809-201 in an amount not to exceed $157,731 under the
Annual Contract No. EN0722-1 01, and authorize the Ma or to si n the contract documents.

ATTACHMENTS: Location Map

APPROVALS

ervices Directorvelopment and Operations

Sheina Hughes, c g Assistant Public Works

Director/City Engineer
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PROJECT AGREEMENT
PURSUANT TO ANNUAL CONTRACT NO. EN0722M 101

AGREEMENT NO: PROa09M 201

This AGREEMENT is made this day of 2007, by and between the City of Chandler, a
municipal corporation (hereinafter referred to as "CITY") and Olsson Associates, a Nebraska corporation
licensed to do business in Arizona (hereinafter referred to as "Annual Consultant") and is a project agreement
entered into pursuant to Annual Contract No. EN0722-101.

CITY and Olsson Associates, in consideration of the mutual covenants herein set forth, agree as follows:

ARTICLE 1. DESCRIPTION OF WORK

This project is Roadrunner Park, Project Number PROB09-201. The scope of work consists of design services for
Roadrunner Park located at Ryan Road and 140th Street, all as more particularly set forth in Exhibit A attached
hereto and incorporated herein by reference.

The Annual Consultant shall not accept any change of scope, or change in contract provisions, unless issued in
writing, as a contract amendment and signed by the Contract Administrator.

By:
Title:DATE:

ADDRESS FOR NOTICE
City of Chandler
P.O. Box 4008, Mall stop 407
Chandler, I\Z. 85244-4008
480-782-3307

MAYOR

ARTICLE 2. CONTRACT PRICE

CITY shall pay Annual Consultant for completion of the Work in accordance with the Contract Documents a fee not
to exceed One Hundred Fifty Seven Thousand Seven Hundred Thirty One Dollars ($157,731) determined and
payable as set forth in Annual Contract EN0723-101 and Exhibit 8 attached hereto and made a part hereof by
reference.

ARTICLE 3. CONTRACT TIME

The contract time is One Hundred Eighty days and Annual Consultant agrees to complete all work within One
Hundred Eighty (1BO) days of the date CITY issues a Notice to Proceed.

ARTICLE 4. GENERAL

This Project Agreement is entered into pursuant to Annual Contract No. EN0722-101 and the terms and conditions
contained therein are incorporated herein by reference as if set forth in full.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the day and year first written
above.

This Agreement will be effective on this __day of -'-_+_

CITY OF CHANDLER

APPROVED AS TO FORM:

ATTEST:

¢<City Attorney By:

Phone: 602-748-1000
Fax: . 602-748-1001

City Clerk
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EXHIBIT A
SCOPE OF WORK

Project Description

Roadrunner Park is located at Ryan Road and 140th Street, is approximately 10 acres in size. The amenities for
the park include open turf area, ramadas, plaza(s), sports court(s) with post tension, drinking fountains, effluent
irrigation, and site lighting.

ANNUAL CONSU LTANT shall provide the following services:

1.0 Project Initiation

1.01 Develop Project Schedule
ANNUAL CONSULTANT shall produce a Design Project Schedule in MS Project format in coordination with City of
Chandler (City) staff and the CM@R (if applicable). The schedule will establish critical milestones required to
achieve the City's stated goals. Baselines will be kept to track changes in the Schedule as the project progresses.

1.02 Project Kickoff Meeting
ANNUAL CONSULTANT shall facilitate a project kickoff meeting with the City to discuss the project schedule,
design intent, budget, and deliverables. (Other project stakeholders will include user groups, public utilities,
government agencies, and the contractor; these parties will not be invited to the kickoff meeting). The City shall
provide available base map information in the available format at this meeting. The City shall provide the meeting
facility. The City shall provide all available information regarding this project. Minutes of the meeting will be
prepared by ANNUAL CONSULTANT and issued to all attendees within 5 days.

1.03 Data Collection
ANNUAL CONSULTANT shall collect site information from the City including but not limited to existing topographic
survey information, adjacent project as-built drawings, utility infrastructure, development and design guidelines for
the City of Chandler, and relevant drainage and traffic/transportation reports.

1.04 Inventory and Analysis
• ANNUAL CONSULTANT shall perform Geotechnical, Agronomy and Bio-Assay soil testing to take

place immediately after the acceptance of the final site plan to determine soil conditions for
surrounding turf and planting areas. The geotechnical report will also provide structural and pavement
borings with both structural and pavement recommendation sections for building foundations and
pavement surfaces.

• ANNUAL CONSULTANT shall prepare a 24" x 36" color exhibit showing on site and off site
opportunities and constraints that will impact the development of a final site plan.

1.05 Existing Conditions Survey
• ANNUAL CONSULTANT shall provide survey of existing conditions to supplement any survey base

information provided by the City. Survey to include topography, edge of pavement, and visible utility
features (valves, cabinets).

2.0 Master Plan Refinement

2.01 Coordinate Public Involvement with City Staff
• ANNUAL CONSULTANT shall meet with City staff to plan public meeting agendas, goals and

objectives, times, and locations for the public meetings.

2.02 Coordinate Public Meeting NoticeslWeb Page Information with City Staff
• The City shall generate all pUblic meeting notices as well as sign in sheets, fact sheets, etc. ANNUAL

CONSULTANT shall coordinate with the City to assist with graphics and/or text that have been
developed that need to be utilized for the notices and/or web page.

2.03 Prepare Master Plan and Analysis Exhibits for Open House
• ANNUAL CONSULTANT shall develop one color rendered and labeled 30" x 42" master plan showing

the site layout, program elements, and how they integrate with the site opportunities and constraints.
ANNUAL CONSULTANT shall also develop 3D modeling exhibits showing how the lighting will impact
the adjacent land uses.
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2.04 Conduct Public Meeting #1 -Inventory and Analysis/ Preliminary Master Plan Concept
• ANNUAL CONSULTANT shall work with City staff to present Preliminary Goals and Objectives for

public information and comment.
• ANNUAL CONSULTANT shall work with City staff to present the results of the Inventory and Analysis

process utilizing graphic exhibits.
• ANNUAL CONSULTANT shall work with City staff to present the Preliminary Master Plan Concept and

document comments.

2.05 Prepare Results of Public Meeting #1 Memo
• ANNUAL CONSULTANT shall prepare project background and process utilized to prepare for Public

Meeting #1.
• ANNUAL CONSULTANT shall record written and verbal questions posed by the public and the

responses given by ANNUAL CONSULTANT and the City. The results of the meeting will be
summarized and action items identified. ANNUAL CONSULTANT shall provide the memo to the City
via E-file and hard copy for distribution.

2.06 Coordinate with CMAR
• ANNUAL CONSULTANT shall coordinate with the CMAR to determine constructability issues,

efficiencies that can be gained, and/or construction techniques that may provide better solutions.
ANNUAL CONSULTANT and the CMAR shall communicate a summary of the meeting and receive
direction from the City about the direction to move forward with.

2.07 Prepare a Refined Master Plan
• Based upon the action items identified from the public meeting and direction from City staff and the

results of the CMAR coordination, ANNUAL CONSULTANT shall develop a color rendered and
labeled 30" x 42" refined master plan showing the site layout, program elements, and how they
integrate with the site opportunities and constraints. ANNUAL CONSULTANT shall also refine the 3D
modeling exhibits showing how the lighting will impact the adjacent land uses.

2.08 Conduct Public Meeting #2 -Refined Master Plan
• ANNUAL CONSULTANT shall work with City staff to present the Refined Master Plan in a public forum

and point out progress and/ or adjustments that have been made from the Preliminary Master Plan
Concept. Comments and questions shall be documented by ANNUAL CONSULTANT.

2.09 Present Master Plan to Parks and Recreation Board.
• ANNUAL CONSULTANT shall work with City to present Master Plan to Parks and Recreation Board.

2.10 Present Master Plan to City Council for Approval.
• ANNUAL CONSULTANT shall work with City to present master Plan to City Council for approval.

2.11 Project Management! Progress Meetings/ Notes
• ANNUAL CONSULTANT shall coordinate with the City, consultant teams, and sub-consultants and

strive to provide a product that is on time, on task, and on budget. Bi-Monthly progress meetings will
be attended by ANNUAL CONSULTANT along with City Staff to discuss project progress and action
items. Notes will be generated by ANNUAL CONSULTANT for each meeting and issued to all
attendees within 5 days of the meeting.

2.12 Additional meetings required during the master-planning phase of the scope will be billed on a Time and
Materials basis.

3.0 Construction Document Preparation (90%)

3.01 Drainage Report
• ANNUAL CONSULTANT shall prepare drainage report that adheres to the format outlined in the City

of Chandler Design Standards. Drainage requirements, guidelines, assumptions and calculations shall
be performed using the Maricopa County Flood Control District (MCFCD) Drainage Design Manuals,
Volumes I & II.

3.02 Utility Technical Memorandum
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• ANNUAL CONSULTANT shall prepare a memorandum summarizing the water and sewer demands
that the site will generate. ANNUAL CONSULTANT shall provide water calculations and sewer
calculations.

3.03 Schedule, general notes, key map, general sheets
• ANNUAL CONSULTANT prepare Cover/Face Sheet, base sheets, information schedules, general

note sheets

3.04 Grading and Drainage
• ANNUAL CONSULTANT shall prepare 90% Grading and Drainage Plans that include grading showing

swale locations, one foot interval contouring, slope arrows, drainage basin locations, and spot
elevations (after the 60% interim). Grade earthwork calculations will be included with this submittal
based upon survey of existing conditions elevations and the results of soils report. A preliminary
number will be generated as a discussion point for the 60% interim submittal.

3.05 Hardscape Plans
• ANNUAL CONSULTANT shall prepare 90% Hardscape Plans that show basic layout. Surface

finishes, materials, and score joints (after the 60% interim), will be developed.

Plaza Enlargement Plans
• ANNUAL CONSULTANT shall prepare enlarged plans for the plaza areas that requires more detailed

information for construction.

3.07 Playground Enlargement Plans
• ANNUAL CONSULTANT shall prepare 90% Playground Enlargement Plans that show general layout

of play structures and play equipment as agreed upon by the City of Chandler. Play surfaces,
including patterns, specific equipment amenities, and schedules will be provided.

3.08 Sports Court/Sports Field Enlargement Plans
• ANNUAL CONSULTANT shall prepare enlarged plans for the sport courts (tennis, basketball) and

sports fields to show detailed layout and detail references.

3.09 Electrical Plans
• ANNUAL CONSULTANT shall prepare electrical plans for general site lighting to include

walkways/pathways, and sports courts.

3.10 Structural Plans
• ANNUAL CONSULTANT shall preparation of structural drawings for the post tension courts and

retaining walls will be provided. Structural plans and calculations for the Ramada, including roof, and
columns, will be provided by the contractor as shop drawings. The contractor shall submit the shop
drawings and coordinate the approval.

3.11 Landscape Plans
• ANNUAL CONSULTANT shall prepare landscape plans that include sports fields and native landscape

zones and planters throughout the site. This is anticipated to be a combination of trees, shrubs and
vegetative groundcovers with use of decomposed granite as a groundcover in non-turf areas.

3.12 Irrigation Plans
• ANNUAL CONSULTANT shall coordinate with the irrigation subconsultant to deliver irrigation plans.

3.13 On-Site Water Plans
• ANNUAL CONSULTANT shall prepare on-site water plans for drinking fountains only, and will include

sizing calculations for water meters.

3.14 On-Site Leech Fields for Drinking Fountains
• ANNUAL CONSULTANT shall prepare on-site leech fields for drinking fountains.

3.15 Technical Specifications
• ANNUAL CONSULTANT shall prepare specifications using 8.5" x 11" CSI format and will abide by

MAG standard specifications and City of Chandler amendments to the MAG Standard Specifications.
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3.16 Opinion of Probable Construction Costs
• ANNUAL CONSULTANT shall prepare an opinion of probable construction costs based upon the 30%

documents.
• ANNUAL CONSULTANT shall coordinate with the CMAR and aid them as needed in their

development of a cost estimate and suggested value engineering alternatives.

3.17 Coordinate Utility Company Reviews and Comments
• ANNUAL CONSULTANT, in coordination with the City, shall coordinate with Utilities impacted by the

Development of the Site. ANNUAL CONSULTANT shall assemble a list of utility contacts and provide
each affected utility with a set of plans to be reviewed and signed.

3.18 Coordinate with CMAR
• ANNUAL CONSULTANT shall coordinate with the CMAR to determine constructability issues,

efficiencies that can be gained, and/or construction techniques that may provide better solutions.
ANNUAL CONSULTANT and the CMAR will communicate a summary of the meeting and receive
direction from the City about the direction to move forward with.

3.19 Interim Informal Submittal with Project PM, Effected Staff, and CMAR
• ANNUAL CONSULTANT shall print out a check set of plans as they approach the 60% level. City staff,

ANNUAL CONSULTANT design representatives, and the CMAR will engage in an "over the table"
review and comment session regarding the plans. City staff shall include key reviewers from the City's
development plan review team. Comments will be recorded, tracked, and direction agreed upon as
90% plans are being developed. Failure to provide timely direction may result in schedule adjustments.

3.20 Value Engineering
• ANNUAL CONSULTANT shall work with City Staff and the CMAR to develop value engineering ideas

that provide value added through savings and/or constructability without compromising the project
vision and programming.

3.21 Develop (2) Vertical Sections of the Site
• ANNUAL CONSULTANT shall develop 2 sections of the site that adequately convey site

programming, grading, drainage, and prominent park features. The sections will be developed based
upon proposed grading and will realistically depict in scale proposed conditions.

3.22 Identify Off-Site Improvements Needed
• ANNUAL CONSULTANT shall review the plans to determine if the proposed conditions will require off

site design. Results of the research will be communicated to the City.

3.23 Quality Control Review
• ANNUAL CONSULTANT shall provide an extensive in-house quality control review to reduce plan

error and assure that proper coordination has taken place between The City, affected utilities, and
consultant teams.

• ANNUAL CONSULTANT shall coordinate with the CMAR and aid them in evaluating plans for
constructability and make recommendations to improve efficiency, quality, and schedule (If applicable).

3.24 90%Submittal
• ANNUAL CONSULTANT shall submit 30% Plans, specifications, and opinion of probable cost to the

City for review.

3.25 Compile Review Comments
• ANNUAL CONSULTANT shall compile all review comments and prepare a response to all comments

in a tabular format, to be returned to the City with the next submittal.

3.26 90% Review Meeting
• ANNUAL CONSULTANT shall facilitate a 90% review meeting to address comments from reviewers,

and establish resolution.

3.27 Project Management! Meetings Notes
• ANNUAL CONSULTANT shall coordinate with the City, consultant teams, and sub-consultants and

strive to provide a product that is on time, on task, and on budget. Bi-Monthly progress meetings will
be attended by the ANNUAL CONSULTANT along with City Staff and CMAR to discuss project
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progress and action items. The ANNUAL CONSULTANT shall coordinate design progress throughout
the process and coordinate with CMAR and aid them to prepare project budget, value engineering
options, and schedule.

3.28 No off-site roadway design plans are included in the Scope of Work and Fees at this time.

3.29 Environmental Services Including: 404 Permitting & Archaeological/Cultural Resources are not included in
the Design Scope of Work.

3.30 Maricopa County Environmental submittals, review coordination, and SWPPP plans are not included in this
Scope of Work.

3.31 Native plant inventory and salvage plans and demolition plans are not included in this scope or work.

3.32 It is assumed that drinking fountains will be drained via leech system and sewer plans are not required.

3.33 Water Play Areas, Water Features, and Swimming Pools are excluded from this scope of work.

3.34 Architecture, including but not limited to, restrooms and custom ramadas are not included in this scope of
work.

4.0 Permit Set (100%)

4.01 Schedule, general notes, key map, general sheets
• ANNUAL CONSULTANT shall prepare 100% Plans that incorporate the 90% review comments from

the City and utilities.

4.02 Grading and Drainage
• ANNUAL CONSULTANT shall prepare 100% Grading and Drainage Plans that incorporate the 90%

review comments from the City and utilities. ANNUAL CONSULTANT shall update earthwork to reflect
90% plan review comments.

4.03 Hardscape Plans
• ANNUAL CONSULTANT shall prepare 100% Hardscape Plans that incorporate 90% review

comments from the City and utilities. Specialty paving patterns and materials will be identified. Some
rough details will be provided for specialty paving, walls, fences, and other custom elements that are
proposed.

4.04 Plaza Enlargement Plans
• ANNUAL CONSULTANT shall prepare enlarged plans for the entry plaza and restroom/concession

plaza areas that require more detailed information for construction. The 100% Plaza Enlargement
Plans will incorporate the 90% review comments.

4.05 Playground Enlargement Plans
• The 100% Playground Enlargement Plans will incorporate the 90% review comments.

4.06 Sports Court! Sports Field Enlargement Plans
• ANNUAL CONSULTANT shall prepare 100% Sports Court/Sports Field Enlargement Plans will

incorporate the 90% review comments.

4.07 Electrical Plans
• ANNUAL CONSULTANT shall prepare 90% Electrical Plans that incorporate the 60% review

comments.

4.08 Structural Plans
• ANNUAL CONSULTANT shall prepare 100% Structural Plans that incorporate the 90% review

comments.

4.09 Landscape Plans
• ANNUAL CONSULTANT shall prepare 100% Landscape Plans that incorporate the 90% review

comments.

4.10 Irrigation Plans
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• ANNUAL CONSULTANT shall prepare 100% Irrigation Plans that incorporate the 90% review
comments.

4.11 Onsite Water Plans
• ANNUAL CONSULTANT shall prepare 100% private water plans that incorporate the 90% review

comments from the City. Quantities shall be updated and shown on the 100% plans by ANNUAL
CONSULTANT.

4.12 Onsite Sewer Plans
• ANNUAL CONSULTANT shall prepare onsite sewer plans.

4.13 Horizontal Control Plans
• ANNUAL CONSULTANT shall prepare horizontal control plans developed from using northing and

easting coordinate system.

4.14 Technical Specifications
• The ANNUAL CONSULTANT shall refine the specifications based upon the 90% review comments.

4.15 Opinion of Probable Construction Costs
• ANNUAL CONSULTANT shall update the opinion of probable construction costs based upon the 90%

documents.
• ANNUAL CONSULTANT shall coordinate with the CMAR and aid them as needed in their

development of a cost estimate and suggested value engineering alternatives.

4.16 Coordinate Utility Company Reviews and Comments
• ANNUAL CONSULTANT, in coordination with the City, will coordinate with Utilities impacted by the

Development of the Site. ANNUAL CONSULTANT shall assemble a list of utility contacts and provide
each affected utility with a set of plans to be reviewed and signed.

4.17 Coordinate with CMAR
• ANNUAL CONSULTANT shall coordinate with the CMAR to determine if further value engineering can

be applied without compromising the project.

4.18 Value Engineering
• ANNUAL CONSULTANT shall coordinate with the CMAR to determine if further value engineering can

be applied without compromising the project.

4.19 Quality Control Review
• ANNUAL CONSULTANT shall provide an extensive in-house quality control review to reduce plan

error and assure that proper coordination has taken place between The City, affected utilities, and
consultant teams.

• ANNUAL CONSULTANT shall coordinate with the CMAR and help them evaluate the plan for
constructability and make recommendations to improve efficiency, quality, and schedule (If applicable).

4.20 Preliminary Bid Set Submittal
• ANNUAL CONSULTANT shall submit preliminary permit Plans and opinion of probable cost to the City

for review.

4.21 Compile Review Comments
• ANNUAL CONSULTANT shall compile all review comments and prepare a response to all comments

in a tabular format, to be returned to the City with the next submittal.

4.22 Preliminary Permit Review Meeting
• ANNUAL CONSULTANT shall meet with City staff for a 100% comment resolution meeting.

4.23 Final Revisions
• ANNUAL CONSULTANT shall make final revisions to create the permit set.

4.24 Submit Permit Set
• ANNUAL CONSULTANT shall submit Permit Set and designers estimate to the City for review and

approval.
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4.25 Project Management and meetings
• ANNUAL CONSULTANT shall coordinate with the City, consultant teams, and sub-consultants and

strive to provide a product that is on time, on task, and on budget. Bi-Monthly progress meetings will
be attended by the ANNUAL CONSULTANT along with City Staff and CMAR to discuss project
progress and action items. The ANNUAL CONSULTANT shall coordinate design progress throughout
the process and coordinate with CMAR and help them prepare project budget, value engineering
options, and schedule.

4.26 No off-site roadway design plans are included in the Scope of Work and Fees at this time.

4.27 Environmental Services Including: 404 Permitting & Archaeological/Cultural Resources are not included in
the Design Scope of Work.

4.28 Maricopa County Environmental submittals, review coordination, and SWPPP plans are not included in this
Scope of Work.

4.29 Native plant inventory and salvage plans and demolition plans are not included in this scope or work.

4.30 It is assumed that drinking fountains will be drained via leech system and sewer plans are not required.

4.31 Water Play Areas, Water Features, and Swimming Pools are excluded from this scope of work.

4.32 Architecture, including but not limited to, restrooms and custom ramadas are not included in this scope of
work.
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EXHIBIT B
FEE SCHEDULE

1.0 Project Initiation

2.0 Master Plan Refinement

3.0 Construction Document Preparation

4.0 Bid/ GMP Set

Subtotal

Subconsultant- Landscape
Subconsultant - Geotechnical

Total

PR0809-201

$15,829

$16,326

$65,515

$38.613

$136,283

$17,583
$3,865

$157,731
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