
et. PURCHASING ITEM
1. Agen« ,em Number:FOR.... COUNCIL AGENDA
2. Council Meeting Date:C/tand,.,· Ariz"""

Memo No. CA08-161~ltIluesMOe1be1Jiflerena

February 14, 2008

TO: MAYOR & COUNCIL 3. Date Prepared: December 20, 2007

THROUGH: CITY MANAGER 4. Requesting Department Economic
Development

5. SUBJECT: Approve Contract Amendment NO.2 in an amount not to exceed $6,100 to the engineering
services contract with Wood, Patel &Associates, Inc. for the Design of Curb and Gutter Improvements on
Commonwealth, Project No. DT0701-201, for a revised contract total not to exceed $32,170.

6. RECOMMENDATION: Staff recommends that Council approve Contract Amendment NO.2 in an
amount not to exceed $6,100 to the engineering services contract with Wood, Patel &Associates, Inc. for
the Design of Curb and Gutter Improvements on Commonwealth, Project No. DT0701-201, for a revised
contract total not to exceed $32,170.

7. BACKGROUNDIDISCUSSION: As part of a developer reimbursement agreement with Desert Viking,
the City contracted with Wood, Patel &Associates, Inc. to design the sidewalk, curb and gutter
improvements along Commonwealth Avenue, west of San Marcos Place. During construction, the
contractor encountered several unforeseen field conditions, which dictated changes to the design. Contract
Amendment No.2 provides for additional design services to adjust plans for unforeseen conditions.

8. EVALUATION PROCESS: Wood, Patel &Associates, Inc. was selected as the designer for the Curb
and Gutter Improvements on Commonwealth project in accordance with established City policies and
procedures. Staff has reviewed the scope of work, billing rates, and fee for this amendment in comparison
to similar projects.

9. FINANCIAL IMPLICATIONS:
Cost:

Original Contract Amount: $20,800

Amount of Percent of
Amendment Original Contract

Contract Amendment NO.1: $ 5,270 25% (Staff Approved)
Contract Amendment NO.4: $ 6,100 29%
New Contract Amount: $32,170

Savings: None
Long Term Costs: None
Fund Source:
Acct. No.: Fund Name: Program Name: CIP Funded: Amount:
101.1290.0000.6611.2ND002 General Fund Non-departmental Downtown FY 01/02 $6,100

10. PROPOSED MOTION: Move that Council approve Contract Amendment NO.2 in an amount not to
exceed $6,100 to the engineering services contract with Wood, Patel &Associates, Inc. for the Design of
Curb and Gutter Improvements on Commonwealth, Project No. DT0701-201, for a revised contract total not
to exceed $32,170, and authorize the Mayor to sign the contract documents.

ATTACHMENTS: Location Map, Contract Amendment



APPROVALS



a
~

Cmmdte,. • Ar}ZOJl8 CURB AND GUTTER IMPROVEMENTS
ON COMMONWEALTH

PROJECT NO. DT0701-201

MEMO NO. CAOB-161

LEGEND

~ PROJECT AREA

o
KN (W:IENGINEER\GENSERVI~rt:Map_SharedlMap RequeslslContraclAdminlCA08-161 CURB & GUDER IMPROV COMMONWEALTHlCA08-161.mxd) 01/08/2008

NTS

!t::IMJ1!fJ@[j~



v

~
~
Chandler Arizona

AMENDMENT NUMBER ~

Project Name: Design Sidewalk, Curb and Gutter Improvements on Commonwealth
Project No.: DT0701-201

This Amendment NO.2 to that certain Agreement Between the City Of Chandler (CITY) and Wood, Patel
& Associates, Inc. an Arizona Corporation for Design of Sidewalk, Curb and Gutter Improvements on
Commonwealth dated February, 2, 2007 is entered into this day of , 200 ~

WHEREAS the parties have determined that it is necessary and desirable for ENGINEER to perform
additional services for CITY;

NOW THEREFORE, the parties agree as follows:

1. Section 2, of the above referenced Agreement, is hereby; amended by adding additional scope
of work described in more detail in Exhibit A attached hereto and incorporated herein by
reference.

2. Section 3, of the above referenced Agreement, is hereby; amended by increasing the total
contract price by an amount of Six Thousand One Hundred dollars, ($6,100) all payable in
accordance with Exhibit B, for a total contract price not to exceed the sum of Thirty Two
Thousand One Hundred Seventy dollars, ($32,170).

3. Section 4 of the above referenced Agreement is hereby amended by increasing the Contract
Time by two hundred six (206) days for a total Contract Time of three hundred eleven (311) days
from the original Notice to Proceed date to the anticipated end of design.

4. All other terms and conditions of the above referenced Agreement shall remain unchanged and
in full force and effect.

DateMAYOR

APPROVED AS TO FORM:

IN WITNESS WHEREOF, the parties have hereunto subscribed their names this __ day of
______, 200'i.

CITY OF CHANDLER:

By:

City AttorneybY~
ATIEST:

Secretary

WITNESS: (If Individual or Partnership)

City Clerk SEAL

Approved by legal 2/26/07 Page 1 of 4



Amendment NO.2 cant.

Project No. DT0701-201

THESE CHANGES RESULT IN THE FOLLOWING ADJUSTMENTS OF CONTRACT PRICE AND TIME

ORIGINAL CONTRACT AMOUNT $ 20,800

CURRENT CONTRACT PRICE PRIOR TO THIS AMENDMENT $ 26,070
(Including previous amendments)

NET INCREASE I DECREASE (Resulting from this amendment) $ 6,100

REVISED CONTRACT PRICE (Including this amendment) $ 32,170

AMENDMENT PERCENTAGE (Of original contract price) 29%

CONTRACT TIME PRIOR TO THIS AMENDMENT (Including previous
amendments) 105

(Days or Date)

1NET INCREASE/DECREASE (Resulting from this amendment) 206
(Days or Date)

REVISED CONTRACT TIME (Including this amendment) 311
(Days or Date)

THIS AMENDMENT No.-- Does not Require Council Approval:
Less than $30,000* --
More than $30,000 but less than
10% of Contract* --

THIS AMENDMENT No. ! Requires Council Approval
Greater than $30,000* ~

Greater than 10% of Contract *

*Including City Manager approved Amendments

ORIGINAL CONTRACT COUNCIL DATE: ITEM NO.: I if applicable

iCOUNCIL APPROVAL: __ITEM NO: ! if applicable

CC: City Clerk

Approved by legal 2/26/07

User Dept Project Mgr Consultant Project Anaylst
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EXHIBIT A
SCOPE OF WORK

Site Plan Revisions:
ENGINEER shall prepare a new site plan for the project to show a parking lot concept. The new plan
shall include parking layout and street closure plans. ENGINEER shall make necessary adjustments to
grading and drainage for the plan revisions, and shall provide a striping plan showing one-way traffic
through the parking lot.

Improvement Plan Revisions:
ENGINEER shall revise the improvement plans to accommodate the revised development site plan.
Plan revisions shall be to the existing sidewalk and roadway design, and shall not include the parking lot
concept.

Additional Meetings:
ENGINEER shall attend additional meetings as necessary to address plan revisions and coordinate the
project with the adjacent development.

Approved by legal 2126/07 Page 3 of 4



Approved by Legal 2/26/07

EXHIBIT B
FEE SCHEDULE

Site Plan Revisions $1,000
Improvement Plan Revisions $4,500
Additional Meetings $600

Total $6,100
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