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July 31, 2008

TO: MAYOR & COUNCIL 3. Date Prepared: July 14, 2008

THROUGH: CITY MANAGER 4. Requesting Department: Public Works

5. SUBJECT: Approval of Contract Amendment No. 1 in the amount of $8,158 to the design contract with
Entellus, Inc., for the Street Capacity Improvements, Project No. ST0711-201, for a revised contract total of
$31,473.
6. RECOMMENDATION: Staff recommends that Council approve Contract Amendment NO.1 in the amount·
of $8,158 to the design contract with Entellus, Inc., for the Street Capacity Improvements, Project No. ST0711-
201, for a revised contract total of $31,473.
7. BACKGROUNDIDISCUSSION: On January 31, 2007, the City signed the engineering design services
contract with Entellus, Inc., to perform the Street Capacity Improvements project. The original contract
amount was $23,315, and did not require approval by Council.

This project is for the addition of a left turn lane from east bound Ocotillo Road onto north bound Jojoba Way,
a right turn lane from north bound Alma School Road into Snedigar Park, a right turn lane out of Snedigar Park
onto north bound Alma School Road, and a sidewalk along the east side of Alma School Road from the
Snedigar Park entrance to Fulton Ranch Boulevard. No private utility conflicts were originally anticipated at
these locations; therefore potholing services were not included in the original contract. However, the utility
companies have requested that potholes be performed to confirm that adequate cover will be maintained over
their facilities after the improvements are constructed.

This contract amendment is necessary to accommodate design services to include the necessary potholing
services.
8. EVALUATION: Entellus, Inc., was selected in accordance with established City policies and procedures.
9. FINANCIAL IMPLICATIONS:

Total Design Contract: $23,315
Contract Amendment NO.1: (16.37%) $ 8,158
Revised Contract Amount: $31,473
Savings: None
Long Term Costs: N/A
Fund Source:
Acct. No.: Fund Name: Program Name: CIP Funded: Amount:
411.3310.0000.6517.5ST218 GO Bonds- Street Capacity and Safety FY04/05 $8,158

Streets
10. PROPOSED MOTION: Move that Council approve Contract Amendment No. 1 in the amount of $8,158
to the design contract with Entellus, Inc., for the Street Capacity Improvements, Project No. ST0711-201, for a
revised contract total of $31 ,473, and authorize the Mayor to sign the contract documents.
ATTACHMENTS: Location Map, Contract Amendment
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Chandler Arizona

AMENDMENT NUMBER 1

Project Name: Street Capacity Improvements
Project No.: ST0711-201

This Amendment NO.1 to that certain Agreement Between the City Of Chandler (CITY) and Enlellus,
Inc., an Arizona corporation, for Street Capacity Improvements dated 31, January, 2007, is entered into
this day of , 2008.

WHEREAS the parties have determined that it is necessary and desirable for DESIGN CONSULTANT to
perform additional services for CITY;

NOW THEREFORE, the parties agree as follows:

1. Section 2, of the above referenced Agreement, is hereby; amended by adding additional scope
of work described in more detail in Exhibit A attached hereto and incorporated herein by
reference.

2. Section 3, of the above referenced Agreement, is hereby; amended by increasing the total
contract price by an amount not to exceed the sum of Eight Thousand One Hundred Fifty Eight
dollars, ($8,158) all payable in accordance with Exhibit B, for a total contract price not to exceed
the sum of Thirty One Thousand Four Hundred Seventy Three dollars, ($31,473).

3. Section 4 of the above referenced Agreement is hereby amended by increasing the Contract
Time by Five Hundred Seventy Nine (579) days for a total Contract Time of Six Hundred Thirty
Nine (639) days from the original Notice to Proceed date to the anticipated end of construction.

4. All other terms and conditions of the above referenced Agreement shall remain unchanged and
in full force and effect.

Secretary

WITNESS: (If Individual or Partnership)

~q~QOrwULTA~: ..(L
......-Br~~9

Date

City Attorney bY:~
ATIEST: ~--

MAYOR

APPROVED AS TO FORM:

IN WITNESS WHEREOF, the parties have hereunto subscribed their names this __ day of
______, 2008.

CITY OF CHANDLER:

By:

City Clerk SEAL

Approved by legal 2126/07 ST0711-201
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Amendment No. 1 cont.

Project No. ST0711-201

THESE CHANGES RESULT IN THE FOLLOWING ADJUSTMENTS OF CONTRACT PRICE AND TIME

ORIGINAL CONTRACT AMOUNT $ 23,315

CURRENT CONTRACT PRICE PRIOR TO THIS AMENDMENT
$ 23,315(Including previous amendments)

NET INCREASE / DECREASE (Resulting from this amendment) $ 8,158

REVISED CONTRACT PRICE (Including this amendment) $ 31,473

AMENDMENT PERCENTAGE (Of original contract price) 35.0%

CONTRACT TIME PRIOR TO THIS AMENDMENT (Including previous
amendments) April 1, 2007

(Days or Date)
NET INCREASE/DECREASE (Resulting from this amendment) 579 days

(Days or Date)
REVISED CONTRACT TIME (Including this amendment) October 31, 2008

(Days or Date)

THIS AMENDMENT No.-- Does not Require Council Approval:
Less than $30,000* --
More than $30,000 but less than
10% of Contract* --

THIS AMENDMENT No.1 Requires Council Approval
Greater than $30,000* --
Greater than 10% of Contract *

*Including City Manager approved Amendments

ORIGINAL CONTRACT COUNCIL DATE: ITEM NO.: ~ if applicable

COUNCIL APPROVAL: ITEM NO: I if applicable

CC: City Clerk

Approved by Legal 2/26/07

User Dept Project Mgr Consultant Project Anaylst

ST0711-201
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EXHIBIT A
SCOPE OF WORK

DESIGN CONSULTANT shall provide services as necessary to pothole and otherwise obtain the
underground information of public utilities identified during Blue Staking of the project limits.

Approved by Legal 2/26/07 5T0711-201
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EXHIBIT B
FEE SCHEDULE

PositionlTitle Manhours Billing Rate Total

Project Manager 3 $126.00 $378.00
Project Engineer 3 $104.00 $312.00
CADD Technician

-
10.5 $69.00 $724.50

Secretarial/Clerical .75 $42.00 $31.50
17.25 Subtotal $1,446.00

I lSubconsultants
HMS Construction, Inc (Pothole Company) $6,712.00

I I
I

GRAND TOTAL $8,158.00
- --

Approved by Legal 2/26/07 ST0711-201
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