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RESOLUTION NO. 5409 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF CHANDLER, 
ARIZONA, ADOPTING AND APPROVING THE CITY OF CHANDLER’S 
2020 UPDATE TO ITS ADA SELF-EVALUATION AND TRANSITION PLAN 

WHEREAS, the Americans with Disabilities Act (ADA) was enacted by Congress in 1990, and 
implementing regulations were established by 1992; and 

WHEREAS, thereafter, in accordance with said regulations, the City of Chandler (the “City”) did 
conduct a self-evaluation of its policies, programs, services and existing facilities, after which the 
Chandler City Council did pass and adopt Resolution No. 2054, adopting and approving the 
initial Chandler ADA Transition Plan in 1992 as required by the ADA and its regulations; and 

WHEREAS, Chandler City Council did pass and adopt Resolution Nos. 4918 and 5337, adopting 
and approving updates to the Chandler ADA Transition Plan in 2015 and 2016; and 

WHEREAS, an updated transition plan based on a self-evaluation of all City parks, facilities and 
rights-of-way has been recommended by the Federal Highway Administration (FHWA) who has 
regulatory responsibility under ADA law to monitor the compliance of the self-evaluation and 
transition, plans of Federal-aid recipients; and 

WHEREAS, the City retained a professional consultant to complete a comprehensive update to 
the City’s self-evaluation and ADA Transition Plan; and 

WHEREAS, Transportation Policy division staff have completed recommended revisions 
entitled the City of Chandler, Arizona “Americans with Disabilities Act Access Audit and 
Transition Plan-November 2020” (the “Updated Plan”); 

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Chandler, 
Arizona, as follows: 

Section 1. Accepts the Updated Plan as the City of Chandler’s ADA transition plan going 
forward from this date. 

Section 2. Directs City staff to implement the Updated Plan. 

Section 3. Authorizes the City Manager, or designee, to make adjustments to the phases of 
the City’s Parks and Facilities Retrofit Schedule as may be required by budgetary 
or other needs. 

PASSED AND ADOPTED by the Council of the City of Chandler, Arizona, this Ip day of 
December, 2020.
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INTRODUCTION 

The purpose of this portion of the report is to review and apply the requirements of the 
Americans with Disabilities Act that apply to City of Chandler facilities, right-of-way assets, 
programs, policies, and services. 

1.1   Americans   with   Disabilities   Act   (ADA)   General   Mandates    

The   Americans   with   Disabilities   Act   (ADA) is     a   comprehensive federal civil rights law that 
prohibits   discrimination   on   the   basis   of   disability.    It   became effective on January 26, 
1992,   and   has   been   amended   by   Congress   only   once,   by   a statute adopted in 2008. 
The ADA has three principal chapters or titles. Title II applies to the City of Chandler 
and the approximately 89,000 other units of state and local government across the 
country, and it requires the city to make parks, facilities, policies, communications, and 
programs, accessible to and usable by people with disabilities. Other portions of the 
ADA prohibit discrimination by employers, businesses, and nonprofits. 

The subject of this report is City of Chandler parks, facilities, and right-of-way (ROW) 
assets. As with any statute, there is some overlap. A space used principally by city 
employees that might be visited by a member of the public is not solely an employee 
space, and must have a level of accessibility for that visitor if he or she has a disability. 
The city has relationships with many nonprofits, and when a nonprofit uses or benefits 
from the use of city property or resources, the nonprofit is strictly prohibited from 
discrimination on the basis of disability. 

The ADA is to be broadly interpreted. In this section of the final report, we will define 
terms as they are defined by the ADA. In the remainder of this section, we will review 
the ADA administrative requirements for the city, review the ways in which the ADA 
applies to new design and construction, review the ADA requirements for existing 
facilities, review the ADA Transition Plan requirement, review ADA requirements for city 
public facing policies, review the ADA requirements for City of Chandler programs, and 
review the ADA requirements for City of Chandler communications. Finally, this section 
concludes with a review of the limitations on the accessibility requirements, including 
technical infeasibility and the concepts of undue burden. 

1.2   The   ADA   Administrative   Requirements     

The US Department of Justice (DOJ) published the title II implementing regulation in 
1991, and it became effective on January 26, 1992. It has   been   amended   once,   and   
those changes became effective March 15, 2011. The DOJ   title   II   regulation   is   here.   

The City of Chandler faces many administrative requirements under title II of the ADA. 
In this section of the report, we will describe and review five key administrative 
requirements. 

35.106   Notice   Requirement:   The City must make its citizens aware of the 
“…protections   against   discrimination assured them…” by the ADA. In doing so, the city 
must provide information about how parks, facilities, programs, policies, and 
communications are affected by the ADA. We recommend the city do so in a way that is 
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inviting and appealing, and consistent with the way in which the City communicates with 
members of other protected classes. The City meets this requirement. 

35.107(a) Designation of Responsible Employee: The City must appoint at least one 
employee “…to coordinate its efforts to comply with and carry out…” its obligations 
under the ADA. Known as the ADA Coordinator, this role is responsible for investigating 
complaints regarding noncompliance, as well as coordination of overall ADA 
implementation. The city does have an ADA Coordinator and has developed an ADA 
Team, with representatives from many City public facing departments. This is 
acknowledged as a superior model for compliance with this requirement. 

35.107(b) Complaint Procedure: The City must have a process by which disputes 
regarding accessibility at sites, effective communications, and inclusion in programs and 
services can result in “…prompt and effective resolution…”. DOJ refers to this as a 
“grievance procedure”, and the City does have such a process. We do recommend that 
the City change the way it refers to this process. Naming it a complaint process or 
grievance process gives it the appearance of an adversarial process. It need not be, 
and in fact, many believe that a more positive approach yields “prompt and effective 
resolution” in a much more customer-friendly way. We suggest the City consider 
renaming the process to Access and Inclusion Solutions Process, or some other 
appropriate name that is inviting, not adversarial. 

35.130(b)(7) Make Reasonable Modifications: The City must make reasonable 
modifications that enable access to programs and facilities, when so requested by a 
person with a disability, unless doing so creates an undue burden (see section 1.9 of this 
report). The statute and the DOJ regulation identify many actions or devices that are a 
reasonable modification. In addition, court decisions and DOJ settlement agreements 
help further define the term and the limits on the concept of reasonable   modification.    
The DOJ ADA website is a good source of information on this subject   at   www.ada.gov.   

35.150(a)(3) Writing Requirement: The City, whenever it denies a request for a 
reasonable modification, must create a writing. This is a mandate once it is determined 
by City staff that a request would create an undue burden (again, see 1.9 of this report). 
Importantly, the writing is to be signed by “…the head of the entity or his or her 
designee…”. In making this decision, the entity is to consider “…all resources available 
for use in the funding and operation of the service, program, or activity…”. We 
recommend that the City Council delegate this authority to the City Manager, who can 
then delegate it to department heads or program managers with the authority to make 
such decisions. We also recommend that these writings produced by all departments be 
kept together for ease of access and analysis. These will have great risk management 
value and will help greatly in forecasting the types of requests the city will receive. 

1.3   The   ADA   Requirements   for   New   Design   and   Construction    
 
Many   of   the   ADA   requirements   are   open   to   some   interpretation   regarding   compliance.    
There   is,   however,   one   set   of   requirements   that   is   clear:   all   City   of   Chandler   new   design   
and   construction   must   comply   with   the   federal   2010   Standards   for   Accessible   Design   
and   any   State   of   Arizona   or   Maricopa   County   requirements   that   are   more   stringent   from   
an   access   perspective.     The   DOJ   regulation   at   section   35.151   establishes   this   

http://www.ada.gov
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requirement, and permits a variance only when it is “structurally impracticable” to fully 
comply with the Standards. 

Experts estimate that design and construction for ADA compliance adds not more than 
1% to the facility cost. For the City, it is critical that all designers and contractors 
understand this mandate and comply with this mandate. Plan review and effective 
project management by City staff assure that plans and ongoing construction are 
compliant. The investment of human resources towards this goal is much less costly 
than removing barriers after a park, facility, or ROW asset has been constructed. 

New design and construction includes the design and construction of alterations and 
additions, therefore alterations and additions must strictly adhere to the 2010 Standards. 
The DOJ title II regulation, at 35.151(b)(4), establishes a requirement that when 
alterations or additions occur at an existing City of Chandler facility, that a “path of travel” 
is required to connect the accessible elements of the existing facility with accessible 
elements in the altered area or addition. In preparing the regulation, DOJ recognized the 
inequity of a result whereby the accessibility portion of an alteration or addition, the path 
of travel, could require more fiscal resources than the alteration or addition. The 
regulation therefore introduces the concept of disproportionality, which permits the City 
to limit path of travel costs to 20% of the cost of a project 

Three clarifications are necessary regarding the concept of disproportionality. 

First, the City may elect to apply the concept of disproportionality; it is not required to do 
so. If the City wishes to make the cap 30% of the cost of the alteration or addition, it 
may do so. The ADA sets the floor, not the ceiling. 

Second, the path of travel must be applied when the alteration or addition is to a primary 
function area. A primary function area is “…a major activity for which the facility is 
intended.” Examples in the title II regulation include “…the dining area of a cafeteria, the 
meeting rooms in a conference center, as well as offices and other work areas in which 
the activities of the public entity using the facility are carried out.” We would add other 
examples, pertinent to City of Chandler facilities. These include: 

   

   

   

   

Swimming pools and changing rooms at City pools; 

 Playground surfaces and playground components at City playgrounds; 

 Spectator seating and player seating at City softball and baseball fields; and 

 Study carrels and reading rooms or areas at City libraries. 

Third, some work at an alteration or addition is simply maintenance and the cost of that 
work may be deducted from the determination of the cost of the alteration or addition, 
thereby affecting the amount necessary to meet the 20% disproportionality test. At most 
sites these non-alteration costs are very small. In a world where every City of Chandler 
penny counts, it is appropriate to properly apply the concept of disproportionality. 
Access requirements for new design and construction are important in the context of the 
City of Chandler Capital Improvement Plan (CIP). It is critical that CIP project designers 
and contractors meet or exceed federal and local requirements. 
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1.4   The   ADA   Requirements   for   Existing   Facilities    

The title II requirements for existing facilities begin with a requirement that the programs 
within those facilities and sites are what is to be made accessible. DOJ title II at 35.149 
clearly states that “…no qualified individual with a disability shall, because a public 
entity’s facilities are inaccessible to or unusable by individuals with disabilities, be 
excluded from participation in, or be denied the benefits of the services, programs, or 
activities of a public entity, or be subjected to discrimination by any public entity.” 

The term “program” is to be broadly interpreted. For the City of Chandler, a program is 
the opportunity made available to the public. A parking kiosk downtown is a program. 
Making public comment at a City Council meeting is a program. Playgrounds are a 
program. Having picnic tables in a park is a program. Staffing and conducting 
recreation activities during the summer or afterschool is a program. Making subsidized 
housing available is a program. Think broadly here, and understand that a program is 
not just an organized activity for which one registers and participates. In applying 
35.149, it is a violation of the ADA if a City program cannot be accessed by a person 
with a disability because the facility in which the program is located is inaccessible. 

Title II at 35.150 discusses the parameters for making existing facilities accessible. It 
requires the City to view that program “…in its entirety…” at 35.150(a). This is 
interpreted to mean that all of the locations of a program, e.g., every City of Chandler 
playground, must be viewed before determining which will be made accessible and 
which will be left as is until next altered or replaced. This latter statement is made clear 
at 35.150(a)(1), where the City is told by DOJ that these requirements do not 
“…necessarily require a public entity to make each of its existing facilities accessible to 
and usable by individuals with disabilities…”. 

Making a program accessible does not always require making a facility accessible. This 
is explained by DOJ at title II 35.150(b), where it reviews some of the methods to make a 
program accessible. The non-structural methods, include, but are not limited to: 

    

    

    

    

    

    

    

Relocating a program from an inaccessible site to a site that is accessible; 

 Providing a program at two or more sites, one of which is not accessible and at least 
one of which is accessible; 

 Redesign or acquisition of equipment to make program participation possible; 

 Bringing the program to the person with a disability by making home visits; 

 Construction of new accessible facilities to house the program; 

 Providing extra staff to facilitate interaction by program beneficiaries; and 

 Use of accessible rolling stock or other means of conveyance. 

Elsewhere in title II, the City is required to make changes to rules and policies as well. 
These nonstructural alternatives may be effective in making a program accessible. 
However, when nonstructural alternatives are not effective in making the program 
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accessible,   35.150(b) r  equires   the   City   to   make   alterations   to   existing   parks,   facilities,   
and   assets,   and   when   doing   so,   to   treat   the   alteration   as   new   work   and   comply   with   title   
II   35.151.    The   City   must   also   give   the   highest   priority   “…to   those   methods   that   offer   
services,   programs,   and   activities…in   the   most   integrated   setting   appropriate.    This   
mandate   is   discussed   in   Section   1.7   of   this   report.    Additionally,   the   City   must   disperse   
the   accessible   programs   that   are   to   be   retrofit.    For   example,   all   accessible   playgrounds   
cannot   be   located   in   one   quadrant   of   the   City.   

The 2011 title II regulation amendments introduced the concept of safe harbor for the 
City of Chandler and other states and local governments at 35.150(b)(2). In essence, if 
the City in designing and constructing an asset, prior to March 15, 2012, complied with 
the 1991 Standards for Accessible Design, it cannot be penalized if the Standards 
change at a later date. An example of safe harbor is the reach range requirement. In 
the 1991 Standards, reach range could be as high as 54” above the finished floor (aff) if 
a side approach was used and only 48” aff if a forward approach was used. In the 2010 
Standards, because of confusion about forward reach and side reach, the maximum 
reach range was simply reduced to 48” aff. The safe harbor concept applies here, and 
at City of Chandler facilities designed and constructed before March 15, 2012, where a 
proper side reach can be used, an operating mechanism can be as high as 54” aff. 
However, if that hypothetical operating mechanism is at 55” aff, it failed to meet the 1991 
Standards and must be retrofit to meet the 2010 Standards maximum of 48” aff. 

It is important to note that many City assets were not addressed by the 1991 Standards, 
and were only addressed later in the 2010 Standards. That includes City playgrounds, 
swimming facilities, sports fields, sports courts, and exercise machines and equipment, 
to name a few. As such, the concept of safe harbor cannot apply to these assets, and 
the program access test reviewed earlier in this section applies. As an example, 
playgrounds, but not necessarily all, must be accessible. See 1.5 regarding the 
transition plan for more detail. 

1.5   The   ADA   Transition   Plan   Requirement    

The title II regulation, at 35.150(c) and 35.150(d), make clear the requirements of the 
Transition Plan. A transition plan is a phased order of retrofit for existing parks, facilities, 
and ROW assets. The City of Chandler, in pursuing compliance with this requirement, 
has wisely chosen to exceed the minimum requirements for the content of a Transition 
Plan. At 35.150(d), the requirements are: 

    

    

    

    

Describe the deficits at every City asset; 

 Describe a solution for each deficit, or if it is to be left as is, describe why (see 1.9 of 
this report); 


 
Specify the year or by what date in which the retrofit will occur; and 

 Name the City official responsible for assuring compliance. 

No City of Chandler plan can be effective, however, without cost references or 
estimates. In developing the Transition Plan, the City has required cost references or 
cost estimates to enable effective planning for the retrofits that will occur. 
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A key issue for the City of Chandler is understanding guidance as to by what date all 
retrofits must be completed. The title II regulation, at 35.150(c), discussing the time 
period for compliance, offers this guidance: 

“Where   structural   changes i  n   facilities   are   undertaken   to c  omply   with   
the   obligations   established   under   this   section,   such c  hanges   shall   be   
made   within   three   years   of J  anuary   26,   1992,   but   in   any   event   as    
expeditiously   as   possible.”    

To suggest that this is not helpful guidance to the City is an understatement, for several 
reasons. First, it would be literally impossible for the City to have, in 1992, made all of 
the necessary retrofits by January 26, 1995. In fact, it would be literally impossible for 
the City to make all retrofits that are necessary during any three-year period. Second, 
when the title II regulation was amended by DOJ and made effective March 15, 2011, 
this language was not updated with a new compliance date. Third, when the 2010 
Standards were published and included for the first time certain types of recreation 
assets (see section 1.4 above), there was no change to the completion date of 1995. 

The City can draw guidance from the statement above by acknowledging that retrofits 
will occur as soon as is possible. This requires a balancing of City resources, integration 
of Transition Plan retrofits with CIP activity, and making Transition Plan work a higher 
priority than discretionary development and acquisition. 

DOJ does acknowledge that retrofits to ROW assets may require a different approach 
than the program access approach. In title II 35.150(d)(2), DOJ establishes the following 
priorities for ROW. First priority shall be ROW assets that serve State, County, City, and 
Public School District assets. Second priority shall be ROW assets that serve public 
transportation assets. Third priority shall be ROW assets that serve title III entities such 
as restaurants, taverns, hotels, retailers, banks, law offices, car dealerships, and other 
privately owned places of public accommodation. Fourth priority shall be ROW assets 
that serve places of employment. Fifth priority shall be ROW assets that serve 
nonprofits and faith based entities. The last priority is ROW assets that serve other 
areas, such as residential areas. 

Regarding parks and facilities, there is other guidance by DOJ. If there is only one of a 
type of asset it must be made accessible. This would apply in Chandler to City Hall and 
other one-of-a-kind facilities that serve the public. If there are numerous assets of the 
same or similar type, such as pools, playgrounds, trails, and libraries, not necessarily all 
must be made accessible (see section 1.4 above). When this recurring asset issue 
arises, DOJ does not specify a percentage or ratio that must be accessible. Our work in 
preparing the transition plan recommendations relies on making a minimum of one of 
every three recurring assets accessible, and dispersing accessible assets throughout the 
City. This assures that no matter where a resident is, some City assets are near him or 
her and are accessible. 

Lastly, title II at 35.150(d)(a) requires the City to provide an opportunity for the public to 
participate in the development of the transition plan. The City implemented a robust 
community engagement process, conducting two public feedback sessions on ROW 
assets, and two public feedback sessions on parks and facilities. This is discussed in 
more detail in sections 2.4 and 4.1. 
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1.6   The   ADA   Requirements   for   City   of   Chandler   Communications    

The title II regulation, at 35.160, requires that City of Chandler communications to the 
public with disabilities must be “as effective” as communications to those without 
disabilities. People with certain health conditions such as deafness or impaired vision 
may not be able to ascertain the message within the communication. People with a 
cognitive impairment may not understand the message. People with physical disabilities 
that limit their ability to use a mouse may not be able to get the cursor to the content on 
the website. 

More and more local governments were using their websites for communication with the 
public as well as with employees. Certainly today, in a Covid-19 era, that reliance has 
only grown. 

The broad requirements apply to the City website, letters, hard copies of contracts, aural 
communication that might occur at a City Council meeting, emails, phone calls, and 
more. 

1.7   The   ADA   Limitations:   Technical   Infeasibility   and   Undue   Burden    

Title II does impose some restraint on the making of reasonable modifications, removal 
of architectural barriers, and making communications accessible. DOJ expects that 
these restraints will be implemented as an exception, rather than the rule. 

In the 2010 Standards, technical infeasibility is defined within section 106.5 regarding 
Defined Terms. The City need not make retrofits when doing so is technically infeasible. 
Again, recognizing that the ADA sets a floor and not the ceiling, the City can choose to 
make the retrofit. A retrofit to an existing facility may be deemed as technically 
infeasible when it meets the condition described below: 

“With respect to an alteration of a building or a facility, something that 
has little likelihood of being accomplished because existing structural 
conditions would require removing or altering a load-bearing member 
that is an essential part of the structural frame; or because other 
existing physical or site constraints prohibit modification or addition of 
elements, spaces, or features that are in full and strict compliance with 
the minimum requirements.” 

Title II also defines undue burden. The concept of undue burden typically includes three 
elements: undue administrative burden, undue economic burden, and fundamental 
alteration. DOJ requires at 35.130(a)(3) that the City bear the burden of demonstrating 
that denial of a request by a person with a disability rises to the level of one of these 
three conditions. Each is cited and discussed below. 

35.150(a)(3) Undue Administrative Burden: DOJ and the US Congress recognized 
that there may be circumstances in which a small municipality, or a municipality in a rural 
area, will find it difficult to administratively obtain the personnel, devices, and processes 
by which it can make reasonable modifications, or remove barriers. This circumstance 
will be hard to show in Chandler. In a densely populated metropolitan area like the 
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Valley, some jurisdiction, nonprofit, or business will have addressed and resolved the 
request related to disability being faced by the City of Chandler. 

35.150(a)(3) Undue Financial Burden: DOJ and the US Congress recognized that 
there may be circumstances in which a municipality will find it difficult to provide the 
fiscal resources to make a modification or to remove barriers. This circumstance will be 
hard to show in Chandler. The FY 20 Operating Budget was approved at $927,046,172 
and the FY 20 CIP Budget was approved at $937,055,062. DOJ guidance requires that 
the entire City budget be considered before claiming Undue Financial Burden. As an 
example, if a modification for a child with a physical disability will require the removal of 
architectural barriers such as changes in level, cracks, gaps, and steep slopes, on the 
sidewalk between a residence and a public school, the City must consider operating and 
capital budget unexpended resources in determining whether it can grant this request for 
modification. With budgets in this range, it will be very difficult to show Undue Financial 
Burden. 

As an important final note, City staff must be made aware of this. Often, municipal staff 
will consider only the budget for which they exercise control, in making decisions about 
Undue Financial Burden. That is not the correct approach. If the City Manager departs 
for a job in another state, and there is $10,000 in salary savings due to that departure, it 
is the burden of the City to show why that $10,000 could not be allocated to the sidewalk 
example above. 

35.130(b)(7) Fundamental Alteration in Nature of the Service, Program, or Activity: 
DOJ and the Congress recognized that a circumstance may arise where a municipality 
will find it difficult to provide the requested modification based on disability because in 
doing so the fundamental nature of the service, program, or activity will be changed. As 
an example, beach volleyball is very popular. However, a person using a wheelchair will 
be unable to negotiate the sand surface in a beach volleyball court. If he or she 
requests a modification such as replacing the sand with a hard surface court (wood, 
asphalt, concrete, etc.), the City could do so, as the engineering is not complex. Were 
that to happen however, the very nature of sand volleyball would be changed. 

These same three concepts apply to City of Chandler communications. These must be 
as effective for people with communication impairments as the City communications for 
people without disabilities are effective. Language identical to 35.150(a)(3) and 
35.130(b)(7) is found at title II 35.164. 
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THE CITY OF CHANDLER 
APPROACH TO ADA COMPLIANCE 

The City of Chandler has applied considerable human and fiscal resources to ADA compliance. 
In this portion of our report, we will review the early 1992 efforts towards compliance, the 2016 
Partial Transition Plan, the 2020 Scope of Work and Transition Plan, the role of community 
engagement, and the role of the Mayor’s Commission on People with Disabilities. 

2.1   The   1992   Self-Evaluation    

As noted earlier, title II of the ADA became effective on January 26, 1992. By January 26, 
1993, a mere one year later, the City was to have completed a self-evaluation of programs in 
existing facilities and public facing policies. Importantly, only six months into the process, by 
July 26, 1992, the City was to identify built assets that would have to be retrofit to make the 
program within that asset accessible. This would have been a tall order for any municipality in 
the United States. Finally, and more difficult, all retrofits to existing sites to make programs at 
those sites accessible were to be completed by January 26, 1995, only three years after the law 
became effective. Virtually no municipality met this deadline. 

However, many cities, Chandler included, began compliance efforts by conducting access 
audits of existing facilities. These cursory audits were the equivalent of a “windshield survey”, 
noting whether a building had a ramp instead of stairs, an elevator, and accessible toilet stalls. 
These early audits were based on the 1991 Standards for Accessible Design, also known as the 
Americans with Disabilities Act Accessibility Guidelines, or ADAAG. The 1991 Standards did 
not address municipal recreation assets at all, such as pools, playgrounds, and sport courts and 
fields. 

For two principal reasons, the 1992 work product is not useful today. First, the Standards have 
changed and now have different scoping or technical requirements, such as for reach ranges, 
and for maneuvering clearance. Second, the 1991 Standards did not address any park or 
recreation assets. 

2.2   The   2016   Partial   Transition   Plan    

In   2014,   the   City   retained   a   firm   to   begin   the   access   audits   of   selected   parks,   facilities,   and   right-
of-way   (ROW)   assets.    The   2014   project   also   included   a   “multi-format   questionnaire   to   
managers   of   City   divisions   and   departments.”    (See   page   15   of   the   2016   Partial   Transition   
Plan.)    This   work   is   best   described   as   a   pilot   program   to   determine   the   likely   magnitude   of   
findings   for   an   access   audit   of   all   sites   and   ROW   assets.   

The work did contrast Chandler sites to the 2010 Standards for Accessible Design, and to 
Maricopa County or State of Arizona requirements, if those were more stringent than the federal 
requirements. For ROW assets, the audits contrasted City assets to the federal Public Right-of-
Way Accessibility Guidelines (PROWAG), published in 2011 by the US Access Board, and to 
Maricopa County or State of Arizona requirements, if those were more stringent than the federal 
requirements. It is important to note here that while PROWAG has not been appended to the 
2010 Standards, it does still apply to all federal agencies. Therefore, City of Chandler ROW 
projects that are funded with federal resources must adhere to PROWAG. 
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The facilities and parks audited in 2014 are found in the table below (see page 14 of 2016 
Partial Transition Plan). 

Senior Center 
Chandler Municipal Court 
Transportation and Development Building 
Transit Station – Chandler Mall 
Tumbleweed Recreation Center and Park 
AJ Chandler Park 
Arrowhead Meadows Park 
Transit Station – Snedigar 
Nozomi Park 
Espee Park 

Community Center 
Airport Terminal 
Main Police Department (lobby, holding cells) 
Chandler Downtown Library 
Snedigar Recreation Center and Ballfields 
Folley Park and Restroom 
Desert Breeze Park 
Transit Station – Tumbleweed 
Tibshraeny Family Park 
Library – Sunset Branch 

The pilot study for ROW assets occurred at several locations, described below. At each, the 
audit addressed sidewalks, intersections, curb ramps, signals, benches and bus stops, and 
general pedestrian pathways. 

   

   

   

 The first location was 6.8 miles of downtown blocks, bounded by Delaware Street, Frye 
Road, and Arizona Avenue. The street corridors reviewed included Chandler Boulevard 
(McClintock Road to Price Boulevard), Arizona Avenue (Buffalo Street to Frye Road), 
Hartford (Erie Street to Galveston Street), Aviation Drive, Palomino (Dobson Road to 
Hartford Street), and the Downtown Business District. 

  Two other intersections were evaluated. These were Alma School Road and Ray Road, 
and Dobson Road and Chandler Boulevard. 

  Finally, at the 20 sites in the table above, pedestrian infrastructure serving those parks and 
facilities were audited. 

The results of the access audits of parks, facilities, and ROW assets were used to create a 
twenty-year Transition Plan. This report builds on that work, and to the greatest extent possible, 
incorporates the 2016 recommendations into the 2020 Transition Plan. 

2.3   The   2020   Scope   of W  ork   and   Transition   Plan    

In 2017, the City issued a Request for Qualifications (RFQ) to complete access audits of the 
remaining 87 parks and facilities owned or operated by the City. The scope also included audits 
of ROW assets. Specifically, in FMA 1 through 40, arterials, collectors, and locals were audited. 
In FMA 41 through 80, only arterials and collectors were audited. 

The work for this project began in January, 2018. The City retained the WT Group, LLC (WTG) 
Accessibility Practice. WTG oversaw the audits of parks and facilities, and subcontracted the 
ROW work to two firms: Wood (then known as Amec Foster Wheeler) and BPG Design Group. 
We note that City of Chandler pools were audited in 2010, under a separate project. That work 
was performed by our firm, WTG. 

The audits of sites and facilities began quickly, with WTG teams in Chandler in late January and 
February. Wood and BPG also started in the winter, driving streets and using a LiDAR program 
to map and evaluate the ROW assets. 
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The parks and facilities audited during this stage include those in the table below. Two sites 
were under construction and were not audited: Citrus Vista Park and Winn Park. 

Amberwood   Park   
Arbuckle   Park   
Armstrong   Yard   –   Fleet   Services   
Armstrong   Yard   –   Waste   &   Wastewater   
ASU   Chandler   Innovation   Ctr (  parking)   
Bear   Creek   Golf   Complex   
Boys   &   Girls   Club   –   East   Valley   
Centennial   Park   
Chandler   Fire   HQ   
Chuckwalla   Park   
Crossbow   Park   
East   Mini   Park   
Facilities   Service   Center   
Fire   Mechanical   Maintenance   
Fire   Station   2   
Fire   Station   4   
Fire   Station   6   
Fire   Station   8   
Fire   Station   10   
Fox   Crossing   Park   
Hamilton   Library   
Harris   Park   
Hoopes   Park   
Jackrabbit   Park   
Los   Altos   Park   
Maggio   Ranch   Park   
Mountain   View   Park   
Ocotillo   Water   Reclamation    
Paseo   Trail   
Pecos   Ranch   Park   
Pima   Park   
Pinelake   Park   
Provinces   Park   
Quail   Haven   Park   
Reverse   Osmosis   Facility   
Road   Runner   Park   
San   Marcos   Park   
Shawnee   Park   
South   Police   Substation   
Summit   Point   Park   
Sunset   Park   
Valencia   Park   
West   Police   Substation   
Xeriscape   Demonstration   Garden   

Apache   Park   
Armstrong   Park   
Armstrong   Yard   –   Streets   &   Traffic   
Ashley   Trail   
Basha   Library   
Blue   Heron   Park   
Brooks   Crossing   
Chandler   City   Hall   Complex   
Chandler   Water   Treatment   Facility   
Chuparosa   Park   
Dobson   Park   
Environmental   Ed   Center   
Family   Investment   Center   
Fire   Station   1   
Fire   Station   3   
Fire   Station   5   
Fire   Station   7   
Fire   Station   9   
Fire   Training   Facility   
Gazelle   Meadows   Park   
Harmony   Hollow   Park   
Harter   Park   
Information   Technology   Dept.   
La   Paloma   Park   
Los   Arboles   Park   
McCullough-Price   House   and   Museum   
Navarrete   Park   
Park   Manors   Park   
Paseo   Vista   Recreation   Area   
Pequeno   Park   
Pine   Shadows   Park   
Price   Park   
Pueblo   Alto   Park   
Recycling    &   Solid   Waste   Collection   Center   
Richard   T.   Felix   Property   &   Evidence   Building   
Ryan   Park   
San   Tan   Park   
Snedigar   Sportsplex   
Stonegate   Park   
Sundance   Park   
Thude   Park   
Veteran’s   Oasis   Park   
Windmills   West   Park   
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After each access audit, a site report was prepared. Site reports describe the deficit, 
recommend a solution, and apply the program access test. The program access test is a critical 
part of the scope of work for this project. There is adequate guidance on this subject from the 
Department of Justice. The program access test typically arises in two ways. 

First, if the City has a recurring asset, it is clear that not necessarily every existing site with that 
asset must be made accessible. This applies to libraries, playgrounds, sports courts, sports 
fields, trails, shelters, and other similar assets that exist at parks and other locations throughout 
the City. The rationale here is described in title II at 35.150(b). Using playgrounds as an 
example, the City can have the “program” of playgrounds at different locations, some accessible 
and some not accessible. Over time, as the existing playgrounds that are not accessible age 
out and are replaced, these sites will be subject to the 35.151 new construction requirements 
and will be made accessible. Prior to that, the City does have an affirmative obligation to retrofit 
some existing playgrounds. 

The DOJ does not require that a ratio or percentage of recurring assets be made accessible. In 
our work, we have recommended that a minimum of one-of-three recurring assets be made 
accessible. This approach to the program access test has worked well in high-profile projects 
such as federal agency settlement agreements, state enforcement agency orders, and court 
ordered settlements. A key to program access implementation is dispersion. Again using 
playgrounds, not every accessible playground can be located in one end of the City. Accessible 
assets should be dispersed for the enjoyment of all, throughout Chandler. 

Second, if the City has a unique site, such as City Hall or the Environmental Education Center, 
the 35.150(b) allowance for one site being accessible and another site with the same amenities 
being accessible is ineffective. Certainly some City Hall meetings could be relocated to another 
facility, but not all. Same concept applies to a unique site like the Environmental Ed Center. In 
such a circumstance, the site will be made accessible. 

A key element of the 2020 scope of work is the development of a phased retrofit schedule, or 
Transition Plan. This 2020 Transition Plan blends the work completed earlier in 2011 and in the 
2016 Partial Transition Plan, with the work completed in 2020. The 2020 work meets and 
exceeds the title II 35.150(d) requirements, and also includes cost references for planning 
purposes. 

The order of retrofit in the Transition Plan was influenced by City staff suggestions, the 2016 
work product, and community engagement, which is discussed in the next section of this report. 
See Section 4 of this Final Report for details on the Transition Plan. In our recommendations to 
the City of Chandler, the Transition Plan extends to 2040. 

The City also sought GIS data for the reports. Working with City staffs, we identified a format 
that was useful to staff and that too was provided as a deliverable. 

Lastly, the 2016 Partial Transition Plan included an analysis of how divisions and departments 
were meeting the title II requirements with regards to policies, communications, and programs. 
That work was not in this 2020 scope, but we have, under separate cover, provided a report 
with recommendations to the City regarding policies, inclusion of people with disabilities in 
programs, and related matters such as a 35.107 solutions process, a service animal policy (see 
Appendix E), and guidance regarding the balancing of ADA mandates with any coronavirus 
restrictions. 
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2.4   Community   Engagement    

The City recognized the importance of robust community engagement. Our firm worked with 
City staff to plan and conduct four public feedback sessions. Two sessions were related to 
access preferences and priorities for parks and facilities, and two were related to ROW assets. 

The first two sessions were conducted in the afternoon and evening of March 4 and addressed 
ROW assets and the access preferences and priorities of attendees. During the session, the 
title II requirements for retrofit of ROW assets were reviewed. Title II describes in great detail 
(see 35.150(d)(2)), as it clearly makes ROW serving City of Chandler assets, Maricopa County 
assets, Chandler Public Schools assets, and State of Arizona assets the highest priority. Next 
in line are ROW assets serving retailers, employers, nonprofits and faith-based entities, and 
lastly, residential ROW. 

The second two sessions were conducted the afternoon and the evening of March 5 and 
addressed parks and facilities. During the sessions, we reviewed title II requirements for 
existing parks and facilities, and then sought the access preferences and priorities of attendees. 
Unlike ROW assets, there is no regulatory guidance for parks and facilities. The program 
access test, as discussed earlier, guides decisions by the City of Chandler in this regard. 

A community engagement report was provided to City staff under separate cover. 

2.5   Mayor’s   Committee   for   People   with   Disabilities    

In 1990, the year in which the ADA was signed into law by President George Herbert Walker 
Bush, the City of Chandler created the Mayor’s Committee for People with Disabilities. The 
mission of the Committee is “…to serve as a liaison between the citizens of Chandler who have 
disabilities, and/or those who serve individuals with disabilities and the City Council for the City 
of Chandler.” Examples of tasks undertaken by the Committee include advising City Council on 
policies, rules, and regulations relating to issues experienced by people with disabilities in the 
Chandler community. These may include accessibility in general, education, and employment. 

The Committee members serve as advocates for those in the community with physical and 
mental disabilities, birth defects, injuries sustained due to accidents, illnesses, and age-related 
disabilities. The Committee includes nine members, and are all appointed by the Mayor, with 
approval by Council. Eight members must be “qualified electors”, and residents for at least one 
year prior to their appointment. One member may be a resident of the local metropolitan area 
for one year, preceding appointment. Each member serves a three-year term, and shall serve 
until his or her successor is appointed. Vacancies during a term “shall be filled by the Mayor” 
with approval by the Council. 

Committee Members in 2020 are: Joan Barron, Jeff Deaver, Peg Smith, Janet Rosen, Ted 
Maish, Kim Foy, John Marlatt, Kara Swierz, and Lisa Davis. The Committee is staffed by a City 
employee, Collette Prather. Committee members and City staff assigned to the Committee 
were active participants in this process, promoting the community engagement opportunities 
and encouraging attendance by people with disabilities. 
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ACCESS AUDIT FINDINGS 
AND RECOMMENDATIONS 

The purpose of this portion of the report is to review the methodology used to audit City sites 
and ROW, how retrofit priorities were established for City sites and ROW, how site reports were 
prepared, some of the findings regarding parks, some of the findings regarding facilities, and 
some of the findings regarding ROW assets. 

3.1   Methodology   for   Parks   and   Facilities   Audits    

City of Chandler parks and facilities, and the elements within them, were audited for compliance 
with the federal 2010 Standards for Accessible Design, State of Arizona access requirements 
that are more stringent than the federal standards, and any local access requirements that are 
more stringent than federal standards. We also applied the concept of safe harbor (see 1.4 
above) to building elements that were designed and constructed in compliance with the 1991 
Standards. Finally, we applied smart practices used in Arizona and elsewhere, by other 
municipalities, to address elements that are not yet a final and enforceable standard, such as 
the flying field at Thude Park. 

Using checklists for site elements, created specifically for the City of Chandler, we worked in 
teams of two to complete the site audits. One team member recorded observations, while the 
other managed the metrics of the audit, measuring dimensions, height, slope, and other as-built 
conditions. We measure everything, and the completed checklists serve as a risk management 
tool, identifying not only what is not compliant, but what is compliant. 

The tools used in this process are simple: digital 2’ levels, GPS enabled digital cameras, tape 
measures, pounds of force door gauges, and a laptop to record observations. Audit quality 
controls included reviewing checklists and matching digital images, revisiting a small number of 
sites, and mentoring by senior auditors. 

The project also included the pilot audit of two sites: Pima Park, and the Armstrong Yards 
Streets and Traffic offices. The purpose of these pilot audits was twofold: first, to demonstrate 
the audit methods to City staff, and second, to prepare and review a site report with City staff. 
Those tasks were intended to develop a site report that City staff would find useful. Discussed 
later in 3.3, the site reports provided met with the satisfaction of City staff as to specificity of the 
deficits, and the location of the deficits. 

This methodology is different than that used in the 2016 work product. The 2020 scope did not 
include a second audit of the sites audited in the 2016 Partial Transition Plan. The earlier work 
has been accepted and integrated into the 2020 Transition Plan (see section 4.6 later in this 
report). 

3.2   Priorities   for   Parks   and   Facilities     

In preparing priorities for retrofits at facilities and parks, three concepts guided the work. First, 
the program access test was applied to recurring assets at City sites (see 1.4 of this report, and 
again below in this section). Second, City staff was asked for their feedback on the factors to be 
used in establishing an order of retrofit (see 4.2 of this report). Third, the community was 
engaged and asked for their own access preferences and priorities (see 4.1 of this report). 
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Other factors were considered too, for example, dispersion of accessible recurring assets is a 
critical part of determining an order of retrofit. 

The test for existing facilities is known as the “program access test”. A “program” is an 
opportunity made available by the City. See section 1.4 earlier in this report. 

We note early in this section that the program access test does not apply to new construction. 
New construction must be designed and constructed to comply with the 2010 Standards for 
Accessible Design. 

In the title II regulation, section 35.150(b) describes the methods an entity can use to make 
programs accessible. They include: 

    

    

    

    

    

    

    

Redesign or acquisition of equipment; 

 Reassignment of services to accessible buildings; 

 Assignment of aides to program beneficiaries; 

 Delivery of services at alternate accessible sites; 

 Alteration of existing facilities and construction of new facilities; 

 Use of accessible rolling stock or other conveyances; and 

 Any other methods that result in making its services, programs, and activities readily 
accessible to and usable by individuals with disabilities. 

Importantly, this section notes that a “...public entity is not required to make structural changes 
in existing facilities...” when any other method, such as those noted above, are effective. An 
element of the program access test is dispersion. For example, if there are 20 recurring assets 
in City parks, the number to be accessible shall be dispersed throughout the City. 

What is the right number, or ratio of accessible to inaccessible, for recurring assets? The 
correct answer varies from city to city. US DOJ has not and likely never will establish a ratio or 
percentage. We do know that DOJ guidance indicates that unique or infrequently occurring 
assets are more likely to require alteration that frequently occurring assets. Our approach is 
that a minimum of one of three recurring sites shall be accessible. Additionally, unique sites 
shall be accessible. 

There is an important exception. The 2010 Standards for Accessible Design note that when 
meeting the technical requirements, if the movement of a load bearing wall or element is 
required, technical infeasibility may arise. The City need not make alterations at a site when it is 
technically infeasible to do so. However, even if technical infeasibility does apply, the City is 
obliged to retrofit other elements not affected by the load bearing wall or element. 

The program access test for the City of Chandler and other units of state and local government 
is radically different than the approach to existing facilities that a business or nonprofit may take. 
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Our approach of one-of-three has been accepted by Federal District Courts, the US DOJ, the 
District of Interior, state courts, and state enforcement agencies. We know it is an effective 
approach that allows cities to optimize resources and make sites accessible to residents. 

In subsequent discussions regarding playgrounds and other assets we apply our interpretation 
of the program access test. This section is a summary; for detailed retrofit recommendations, 
see the individual site reports. For each type of asset, we note whether we believe the asset is 
accessible; whether the asset should be retrofit for accessibility; or whether the asset should be 
left as is and inaccessible, because the asset category satisfies the program access test. We 
take no position as to whether the City has a number of assets in a category, e.g., picnic areas 
that is adequate to the demand for picnicking in Chandler. That is not within our scope. 

3.3   Detailed   Site   Reports    

After each park or facility was audited, a comprehensive site report was prepared. The site 
report follows the format agreed to by City staffs, as a result of the pilot site audits. The site 
reports provide great detail for City staff, including: 

    

    

    

    

A description of the deficit, e.g., a note that an Automated External Defibrillator (AED) is 
mounted at 54” aff, which is higher than the maximum reach range of 48” aff 

 A description of the solution, such as lower the operable part of the AED to a maximum of 
48” aff 

 Hyperlinks to completed checklists used during the audit 

 Hyperlinks to images that document the deficit and locate it clearly, so that staff know 
exactly which accessible parking stall is too narrow, for example 

The site reports are also hyperlinked to the Transition Plan Excel spreadsheet. 

The draft site reports were provided to the City in 2018 and 2019. 

3.4   Parks   Findings    

At the 62 City of Chandler parks, there were some common access deficits. These were likely 
present at parks audited for the 2016 Partial Transition Plan. These are reviewed below, with 
recommendations for the City as to how these should be addressed. For greater detail, see the 
site reports and supporting completed checklists. 

Maintenance 

The City uses a conscientious staff to maintain its parks and facilities. However, over time, 
every site yields to wear and tear. The recommendations below describe ways in which 
attention to maintenance can specifically address some access deficits. 

1. Provide training to maintenance staffs regarding the features of an accessible route 
and how to ensure that it remains unobstructed so that park amenities, e.g., garbage 
cans or signs, are placed adjacent to the accessible route. 
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2. Purchase some new tools. The City needs battery-powered 2’ digital levels. Do not 
use 4’ levels, as these are more forgiving of slope deviations. If a complaint is filed 
against the City, the plaintiff expert will use 2’ levels, and therefore, so should the City. 

Changes in Level and Gaps 

The routes and sidewalks that make up the City’s network of accessible routes are in fair 
condition. Wear and tear, settling, weather, and other factors combine to cause changes in 
level and gaps along portions of those accessible routes, making that portion noncompliant and 
a barrier to many customers with physical and sensory disabilities. 

Removing changes in level and gaps has a significant universal design benefit too, as more 
people with all types of conditions can more easily use City routes, such as staff pushing carts 
of supplies, parents with kids in strollers, and people using an assistive device such as a 
wheelchair, Segway, or walker. 

3. Add change in level of more than .25” to maintenance safety checklists in 2021. This 
will help identify and correct these problems before they expand. Make or buy pre-
measured shims and distribute to employees for their use and ease of measurement. 

4. Add inspections for gaps of greater than .5” to maintenance safety checklists in 
2021. Identify and fill these gaps before they expand. In the alternative, consider 
resurfacing segments of deteriorated asphalt routes. 

5. Eliminate changes in level. Using the rationale that the most severe changes in level 
are the greatest barriers to access, make changes in level of greater than .75” the 
highest priority. Make changes in level of between .5” and .75” the second priority. 
Make beveling of changes in level of .25” to .5” the third priority. Consider acquiring or 
contracting for a grinder. 

Accessible Parking 

The City maintains approximately 1,900 standard parking spaces at sites, and 100 more that 
are designated as accessible parking stalls. The test for the ratio of accessible stalls to all stalls 
is per parking lot. See the site reports for details. As an alternative to a site-by-site approach, 
the City could address these regionally to eliminate inconsistencies, and for cost-efficiency. 

6. Create a parking stall template. A suggested template is below. 

    

    

    

Stalls are a minimum of 8’ wide. 

 An adjacent access aisle must also be a minimum of 5’ wide. The access aisle must 
be diagonally striped with high quality paint. The access aisle can be shared by 
two accessible stalls. 

 The collection of signs must include the US Department of Transportation R7-8 
standard sign (the blue icon in a wheelchair). Below that must be the statewide fine 
sign. Also required is a third sign, on at least one stall per lot, that says VAN 
ACCESSIBLE. This stall must be 11’ wide with a 5’ access aisle. An acceptable 
alternate is 8’ and 8’. 
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    

    

    

    

The bottom edge of the R7-8 sign is a minimum of 60” above the finished grade. 
Center the signpost at the head of the accessible stall, and ensure that the curb cut 
and detectable warning run the distance of the access aisle. 

 The most common deficit in accessible parking stalls and access aisles is the 
slope. The 2010 Standards limit the slope to not more than 2.08% in any direction. 
This is a challenging requirement that can take considerable effort to meet. 

 The access aisles should connect to an accessible route. The maximum running 
slope for the accessible route is 5%, and to account for heaving and settling, we 
recommend 4%. The maximum cross slope is 2%. 

 The loading zone must have an access aisle adjacent and parallel to vehicle pull-up 
space. The loading zone access aisle must be a minimum of 60” wide and 20’ long. 

7. In the years to come, implement a plan to correct or refresh every accessible stall at 
every City facility. Incorporate this task into other plans that require parking lot repair, 
restriping, or resurfacing. 

Running Slope and Cross Slope 

There are parks where the running slopes are steeper than permitted. At some sites this was a 
minimal issue, but at other sites it was a significant variance. This condition naturally occurs 
when concrete settles, or when connections between new and old routes are off by fractions of 
an inch. Cross slope is equally important, as it serves drainage as well as access purposes. 

8. Revise standard specifications and details so that in new construction and alterations 
the slope of the accessible route shall not exceed 1:21, or 4.7%, as opposed to 1:20, or 
5%. This allows room for field error. 

9. Revise standard specifications and details so that in new construction and alterations 
the ramp slope shall not exceed 1:13, or 7.7%, as opposed to 1:12, or 8.33%. This 
allows room for field error. It also makes ramps easier to use for everyone, not just 
people with disabilities. This universal design approach is also a risk management tool. 

10. Revise standard specifications and details so that in new construction or alterations 
the cross slope shall not exceed 1.5%, leaving room for error in the field. 

Playgrounds for Children 2 to 5 years-old 

The   minimum   required   of   the   City   by   title   II   of   the   ADA   is   that   the   “program”   of   playgrounds   be   
accessible   to   residents.    This   is   measured   by   the   “program   access   test”   described   in   section   
35.150   of   the   title   II   regulation   (see   28   CFR   Part   35).    For   similar   multiple   sites,   no   guidance   is   
given   as   to   how   many   existing   playgrounds   should   be   made   accessible.    Again,   a   good   practice   
is   to   treat   this   as   a   planning   exercise   and   aim f  or   1   of   3   playgrounds   being   made   accessible.   

Our evaluation included 28 two to five playgrounds. Of these, 16 are accessible. We 
recommend access to five more. Any new playgrounds to be replaced at any time in the future 
must comply with the 2010 Standards and will therefore be accessible. This exceeds the 1:3 
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due to the current number of accessible play areas. The five additional playgrounds to be 
“made accessible” require only regular maintenance to the surface for compliance. 

The Program Access Chart, along with City of Chandler 2 to 5 Play Area Map at the end of this 
section, illustrates the areas   where   work   is   recommended   so   that   every   resident   of   the   City   is   
close to an accessible age   2   to   5   playground.   [City   of   Chandler   2   to   5   Play   Area   Map]   

11.  Maintain surfaces and components, per the site reports, so that the playgrounds at 
the sites below remain accessible: 

   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   

Centennial Park  
 Chuckwalla Park  
 Dobson Park  
 Gazelle Meadows  
 Harter Park  
 Hoopes Park  
 Maggio Ranch Park  
 Mountain View Park  
 Pinelake Park  
 Price Park  
 Pueblo Alto Park  
 Roadrunner Park  
 Ryan Park  
 San Tan Park  
 Stonegate Park  
 Windmills West Park  

12.  Maintain surfaces and components, per the site reports, so that the playgrounds at 
the sites below become accessible: 

   
   
   
   
   

Arbuckle Park  
 Blue Heron Park  
 Brooks Crossing Park  
 Crossbow Park  
 Valencia Park  

13.  Leave as is the playgrounds at the parks named below, and if future alterations or 
renovations occur at those sites, make them accessible. 

   
   
   
   
   
   
   

Amberwood Park  
 Apache Park  
 Paseo Vista Recreation Area  
 Pima Park  
 Pine Shadows Park  
 Shawnee Park  
 Sundance Park  
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14.  Advertise the accessible playgrounds in the City website and publications. This is an 
important way to make the public aware of opportunities, and complies with the section 
35.106   notice   requirement   in   the   title   II   regulation.   

Playgrounds for Children aged 5 to 12 years-old 

The minimum required of the City by title II of the ADA is that the “program” of 5 to 12 
playgrounds be accessible to residents. This is measured by the “program access test” 
described in section 35.150 of the title II regulation (see 28 CFR Part 35). For similar multiple 
sites, no guidance is given as to how many existing playgrounds should be made accessible. 
Again, a good practice is to treat this as a planning exercise and aim for 1 of 3 playgrounds 
being made accessible. Our evaluation included 54 playgrounds. Of these, 29 are accessible. 

We recommend access to eight more with minor surface corrections. Any new playgrounds to 
be replaced in the future must comply with the 2010 Standards and will therefore be accessible. 
This exceeds the 1:3 due to the current number of accessible play areas. The eight additional 
playgrounds to be “made accessible” either require regular maintenance to the surface for 
compliance or were on the Phase One site list in the 2016 Partial Transition Plan. 

The Program Access Chart, along with City of Chandler 5 to 12 Play Area Map at the end of this 
section, illustrates the areas where work is recommended so that every resident of the City is 
close to an accessible age 5 to   12   playground.   [City   of   Chandler   5   to   12   Play   Area   Map]   

15.  Maintain surfaces and components, per the site reports, so that the playgrounds at 
the sites below remain accessible: 

   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   

Centennial Park  
 Chuckwalla Park  
 Chuparosa Park  
 Crossbow Park  
 Dobson Park  
 Gazelle Meadows  
 Harter Park  
 Hoopes Park  
 Jackrabbit Park  
 Los Altos Park  
 Maggio Ranch Park  
 Mountain View Park  
 Paseo Vista Recreation Area  
 Pecos Ranch Park  
 Pequeno Park  
 Pinelake Park  
 Price Park (1 of 2)  
 Pueblo Alto Park  
 Quail Haven Park  
 Roadrunner Park  
 Ryan Park  
 San Marcos Park  
 San Tan Park  
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   
   
   
   
   
   

Stonegate Park  
 Summit Point Park  
 Sundance Park  
 Tibshraeny Park  
 Valencia Park  
 Windmills West Park  

16.  Maintain surfaces and components, per the site reports, so that the playgrounds at 
the sites below become accessible: 

   
   
   
   
   
   

Arbuckle Park  
 Brooks Crossing Park  
 Nozomi Park  
 Pine Shadows Park  
 Snedigar Sportsplex (2)  
 Tumbleweed Park (2)  

17.  Leave as is the playgrounds at the parks named below, and if future alterations or 
renovations occur at those sites, make them accessible. 

   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   

Amberwood Park  
 Apache Park  
 Arrowhead Meadows Park  
 Blue Heron Park  
 Desert Breeze Park  
 East Mini Park  
 Espee Park  
 Folley Park  
 Fox Crossing Park  
 La Paloma Park  
 Navarette Park  
 Park Manors Park  
 Pima Park  
 Price Park (1 of 2)  
 Provinces Park  
 Shawnee Park  
 Sunset Park  

18.  Advertise the accessible 5 to 12 playgrounds in the City website and publications. 
This is an important way to make the public aware of opportunities, and complies with 
the section 35.106 notice requirement in the title II regulation 

Trails 

The minimum required of the City by title II of the ADA is that the “program” of trails be 
accessible to residents. This is measured by the “program access test” found in section 35.150 
of the title II regulation (see 28 CFR Part 35). For similar multiple sites, no guidance is given as 
to how many existing trails should be accessible. 
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We recommend that a minimum of one trail of every three be accessible. We saw 49 trails. Of 
these, 33 were accessible. We recommend access at one more trail due to minor trail surface 
maintenance. This exceeds the 1:3 ratio due to the need for trail surface maintenance. The 
Program Access Chart at the end of this section, along with the City of Chandler Trail Map, 
illustrates   the   areas   where   work   is   recommended   so   that every resident is close to an 
accessible   trail.   [City   of   Chandler   Trail   Map]     

19. Make corrections cited in the reports so the trails below remain accessible: 

   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   

AJ Chandler Park  
 Arbuckle Park  
 Ashley Trail  
 Blue Heron Park  
 Centennial Park  
 Chuckwalla Park  
 Chuparosa Park  
 Crossbow Park  
 Espee Park  
 Folley Park  
 Fox Crossing Park  
 Gazelle Meadows Park  
 Harter Park  
 Hoopes Park  
 La Paloma Park  
 Los Arboles Park  
 Maggio Ranch Park  
 Paseo Trail  
 Pecos Ranch Park  
 Pequeno Park  
 Pinelake Park  
 Quail Haven Park (2)  
 Roadrunner Park (2)  
 Ryan Park  
 San Marcos Park  
 Stonegate Park  
 Tibshraeny Park  
 Tumbleweed Park  
 Valencia Park (2)  
 Veteran’s Oasis (1 of 2)  

20. Make corrections cited in the report so the trail below becomes accessible: 

   Paseo Vista Recreation Area 

21. Leave as is, trails at the site below and make corrections upon renovation: 

   
   
Amberwood Park  

 Arrowhead Meadows Park  
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   
   
   
   
   
   
   
   
   
   
   
   

Brooks Crossing Park  
 Dobson Park  
 Harmony Hollow Park  
 Mountain View Park  
 Pima Park  
 Price Park  
 Provinces Park  
 San Tan Park (2)  
 Sunset Park  
 Thude Park  
 Veteran’s Oasis (1 of 2)  
 Windmills West Park  

22. Advertise the accessible trails in City website and publications. 

Volleyball 

The minimum required of the City by title II of the ADA is that the program of volleyball be 
accessible to residents. This is measured by the “program access test” described in section 
35.150   of   the   title   II   regulation   (see   28   CFR   Part   35).   

For similar multiple sites, no guidance is given as to how many existing volleyball courts should 
be accessible. There are 34 volleyball courts and five are accessible. We recommend access 
to six more courts. 

The Program Access Chart at the end of this section, with the City of Chandler Volleyball Map, 
illustrates   recommended   access   so   that   every   resident   of   the City is close to an accessible 
volleyball   court.   [City   of   Chandler   Volleyball   Map]   

23. Make corrections needed to maintain access, to courts at: 

   
   
   
   

Apache Park (2 of 4)  
 Nozomi Park  
 Stonegate Park  
 Valencia Park  

24. Make corrections needed to create access, to courts at: 

   
   
   
   
   

Amberwood Park  
 Brooks Crossing Park  
 Chuparosa Park (2)  
 Harter Park  
 Maggio Ranch Park  

25. Leave as is the courts at the following sites: 

   
   
   

Apache Park (2 of 4)  
 Centennial Park  
 Chuckwalla Park  
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 Desert Breeze Park 
 Dobson Park (2) 
 Fox Crossing Park 
 Mountain View Park (2) 
 Navarette Park 
 Pine Shadows Park 
 Pinelake Park 
 Price Park 
 Quail Haven Park 
 Roadrunner Park 
 Ryan Park 
 San Marcos Park 
 Sundance Park 
 Sunset Park 
 Tibshraeny Park 
 Tumbleweed Park 
 Windmills West Park 

26. Advertise accessible volleyball courts in the City website and publications. 

Tennis 

The minimum required of the City by title II of the ADA is that the program of tennis be 
accessible to residents. This is measured by the “program access test” described in section 
35.150 of the title II regulation (see 28 CFR Part 35). 

For similar multiple sites, no guidance is given as to how many existing tennis courts should be 
accessible. There are 25 tennis courts and 23 are accessible. We recommend no new 
access. 

The Program Access Chart at the end of this section, with the City of Chandler Tennis Map, 
illustrates recommended access so that every resident of the City is close to an accessible 
tennis court. [City of Chandler Tennis Map] 

27. Make corrections needed to maintain access, to courts at: 

 Apache Park (4) 
 Desert Breeze Park (4) 
 Tumbleweed Park (15) 

28. Leave as is, courts at the site below: 

 Arrowhead Meadows Park (2) 

29. Advertise accessible tennis courts in the City website and publications 
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Basketball 

The minimum required of the City by title II of the ADA is that the program of basketball be 
accessible to residents. This is measured by the “program access test” described in section 
35.150 of the title II regulation (see 28 CFR Part 35). For similar multiple sites, no guidance is 
given as to how many existing basketball courts should be accessible. There are 35 basketball 
courts and 30 are accessible. We recommend no new access. 

The Program Access Chart at the end of this section, with the City of Chandler basketball Map, 
illustrates recommended access so that every resident of the City is close to an accessible 
court. [City of Chandler Basketball Map] 

30. Make corrections needed to maintain access, to courts at: 

 Amberwood Park 
 Apache Park 
 Arbuckle Park 
 Centennial Park 
 Chuckwalla Park 
 Chuparosa Park (2) 
 Crossbow Park 
 Dobson Park (2) 
 Folley Park (2) 
 Fox Crossing Park 
 Harris Park 
 Harter Park 
 Hoopes Park 
 La Paloma Park 
 Mountain View Park 
 Pecos Ranch Park 
 Pequeno Park 
 Pinelake Park 
 Price Park 
 Quail Haven Park 
 Roadrunner Park 
 Ryan Park 
 San Marcos Park (2) 
 Stonegate Park 
 Tibshraeny Park 
 Valencia Park 

31. Leave as is the courts at the following sites: 

 Brooks Crossing Park 
 Maggio Ranch Park 
 Pueblo Alto Park 
 San Tan Park 
 Sundance Park 
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32. Advertise accessible basketball courts in the City website and publications. 

Baseball 

The minimum required of the City by title II of the ADA is that the program of baseball be 
accessible to residents. This is measured by the “program access test” described in section 
35.150 of the title II regulation (see 28 CFR Part 35). 

For similar multiple sites, no guidance is given as to how many existing ballfields should be 
accessible. There are 46 ball fields and 11 are accessible. We recommend access to seven 
fields, which exceeds the 1:3 ratio principally to address dispersion. 

The Program Access Chart at the end of this section, with the City of Chandler Ballfield Map, 
illustrates recommended access so that every resident of the City is close to an accessible field. 
[City of Chandler Ballfield Map] 

33. Make corrections needed to maintain access, to fields at: 

 Arrowhead Meadows (4 of 4) 
 Desert Breeze (1 of 2) 
 Folley Park (2 of 4) 
  Snedigar  (4  of  10)  

34. Make corrections needed to create access, to fields at: 

  Amberwood (1 of 3) 
 Harter Park 
 Hoopes Park 
 Pima Park (2) 
 San Marcos Park 
 Stonegate Park 

35. Leave as is the fields at the following sites: 

  Amberwood (2 of 3) 
 Brooks Crossing Park 
 Desert Breeze (1 of 2) 
 Dobson Park (2) 
 Espee Park (3) 
 Folley Park (2 of 4) 
 Mountain View (2) 
  Nozomi  (3)  
 Price Park 
 Ryan Park 
 San Tan Park 
 Shawnee Park 
  Snedigar  (6  of  10)  
 Sunset Park 
 Thude Park 
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36. Advertise accessible baseball fields in the City website and publications. 

Horseshoes 

The minimum required of the City by title II of the ADA is that the program of horseshoes be 
accessible to residents. This is measured by the “program access test” described in section 
35.150 of the title II regulation (see 28 CFR Part 35). 

For similar multiple sites, no guidance is given as to how many existing courts should be 
accessible. There are nine courts and one is accessible. We recommend access to four 
more courts. This exceeds the 1:3 ratio due to the need for dispersion within the City. 

The Program Access Chart at the end of this section, with the City of Chandler Horseshoe Map, 
illustrates recommended access so that every resident of the City is close to an accessible 
court. [City of Chandler Horseshoe Map] 

37. Make corrections needed to maintain access, to courts at 

 Pinelake Park 

38. Make corrections needed to create access, to courts at: 

 Pima Park (2 courts) 
 Valencia Park (2 courts) 

39. Leave as is the courts at the following sites: 

 Armstrong Park 
 La Paloma Park 
 Tumbleweed Park (2) 

40. Advertise accessible horseshoe courts in the City website and publications. 

Athletic Fields 

The minimum required of the City by title II of the ADA is that the program of athletic fields be 
accessible to residents. This is measured by the “program access test” described in section 
35.150 of the title II regulation (see 28 CFR Part 35). 

For similar multiple sites, no guidance is given as to how many existing fields should be 
accessible. There are 29 fields and 14 are accessible. 

We recommend access to four more fields. It is necessary to make four more fields 
accessible so that accessible fields are adequately dispersed throughout Chandler. This does 
exceed the 1:3 ratio due to the need for dispersion within the City. 

The Program Access Chart at the end of this section, with the City of Chandler Athletic Fields 
Map, illustrates recommended access so that every resident of the City is close to an accessible 
field. [City of Chandler Athletic Field Map] 
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41. Make corrections needed to maintain access, to fields at: 

 Desert Breeze 
 Snedigar Sportsplex (10) 
  Tumbleweed  (3  of  7)  

42. Make corrections needed to create access, to fields at: 

 Chuparosa Park (1 of 2) 
 Hoopes Park 
 Pima Park (2) 

43. Leave as is the fields at the following sites: 
 Chuparosa Park (1 of 2) 
 Mountain View Park 
 Navarette Park 
 Shawnee Park (3) 
 Thude Park 
  Tumbleweed  (4  of  7)  

44. Advertise accessible athletic fields in the City website and publications. 

Picnic Areas and Picnic Shelters 

The minimum required of the City by title II of the ADA is that the “program” of picnicking be 
accessible to residents. This is measured by the “program access test” described in section 
35.150 of the title II regulation (see 28 CFR Part 35). For similar multiple sites, no guidance is 
given as to how many existing shelters should be accessible. 

There are 145 picnic areas and picnic shelters and 103 are accessible. We recommend 
access to six more. Many of these added sites merely need accessible tables or minor 
corrections. One shelter to be added is the sole shelter on the Paseo Trail, and the five 
at Paseo Vista need minor surface correction. This exceeds the 1:3 ratio due to the existing 
number of accessible picnic areas and minor correction needed at the others. 

The Program Access Chart at the end of this section, with the City of Chandler Picnic 
Areas/Shelters Map, illustrates accessible picnic areas so that every resident of the City is close 
to an accessible picnic area/shelter. [City of Chandler Picnic Areas/Shelters Map] 

45. Make corrections needed to maintain or create access, including adding tables, to 
shelters at: 

 Amberwood Park 
 Apache Park (3 of 5) 
  Arrowhead  (1  of  6)  
 Armstrong Park 
 Blue Heron Park (2) 
 Centennial Park (2) 
 Chuckwalla Park (3) 



      
     

 
      
   
    
      

    
    
      
    
   
    
    
    
   
   
      
    
   
    
   
      
   
    
       
    
      
     
       
    
   
   
    
   

   
       

 
           

 
      
    

    
      
      
      
    
    

City of Chandler ADA Transition Plan 
November 10, 2020 page 33 

 Chuparosa Park (2 of 3) 
 Crossbow Park 
 Desert Breeze (11) 
 Dobson Park (2 of 3) 
  Espee  (3)  
 Folley Park (7) 
 Fox Crossing Park 
 Gazelle Meadows (1 of 5) 
 Harris Park 
 Harter Park 
 Hoopes Park (3) 
 La Paloma Park 
 Nozomi Park (2) 
 Park Manors 
 Paseo Trail 
 Paseo Vista Recreation Area (5) 
 Pecos Ranch Park 
 Pequeno Park 
 Pima Park (6) 
 Pinelake Park 
 Price Park (2 of 3) 
 Provinces Park 
 Pueblo Alto Park 
 Quail Haven Park (1 of 3) 
 Roadrunner Park (4) 
 Ryan Park (1 of 3) 
 San Marcos Park (2) 
 San Tan Park (1 of 2) 
 Shawnee Park (3) 
 Stonegate Park 
 Sundance Park 
 Sunset Park (2) 
 Tibshraeny 
  Tumbleweed  (18)  
 Valencia Park 
 Veteran’s Oasis Park (4 of 5) 

46. Leave as is the picnic areas/shelters at the following sites: 

 Apache Park (2 of 5) 
 Arbuckle Park (2) 
  Arrowhead  (5  of  6)  
 Brooks Crossing Park 
 Chuparosa Park (1 of 3) 
 Dobson Park (1 of 3) 
 Gazelle Meadows (4 of 5) 
 Los Altos Park 
 Maggio Ranch Park 
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 Mountain View (3) 
 Navarette Park (7) 
 Pine Shadows Park 
 Price Park (1 of 3) 
 Quail Haven Park (2 of 3) 
 Ryan Park (2 of 3) 
 San Tan Park (1 of 2) 
 Veteran’s Oasis Park (1 of 5) 

47. Advertise accessible shelters/picnic areas in the City website and publications. 

3.5 Facilities Findings 

At the 52 City of Chandler facilities, there were some common access deficits. These were 
likely present at facilities audited for the 2016 Partial Transition Plan, and in the 2011 work 
regarding City of Chandler pools. 

These are reviewed below, with recommendations for the City as to how these should be 
addressed. For greater detail, see the site reports and supporting completed checklists. 

48. Purchase some new tools. The City needs tools to measure pounds of force to open 
doors in facilities that are designed for this purpose. These tools can be assigned to staff 
for scheduled spot-checks at doors. 

49. Add door closer checks to maintenance staff checklists, and record observations on a 
regular basis. When too much force is required to open a door, adjust the closer. 

Obstructed Accessible Routes 

Employees may see an accessible route as an empty 36” wide space in which a potted plant or 
garbage can is a perfect fit. However, that blocks or obstructs the accessible route. 

50. Provide training to maintenance, supervisors, and administration staffs regarding 
maintenance of accessible routes in facilities. 

Employee Work Areas 

City of Chandler employs many qualified and skilled full time staff, making services available to 
residents. The City employs many more on a part-time or seasonal basis. The City likely has 
employees with disabilities and in the future, will have more employees with disabilities, in all 
categories: full time, seasonal, and regular part time. 

It is important to address access to work areas, and both the title II regulation and the work of 
the US Access Board do so. In section 203.9 of the 2010 Standards for Accessible Design, the 
treatment of employee areas is made clear. 

Generally, a person with a disability should be able to approach, enter, and exit the work area. 
This is addressed by requirements for accessible routes and accessible means of egress. 
Other factors are door width, and threshold changes in level. 
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However, certain types of common areas, such as the ones below, must meet the requirements 
of the 2010 Standards as they are excluded from the definition of employee-only areas. The 
rationale for the exclusion is that an employee is not working when he or she is eating or having 
coffee or using the restroom. The common areas in employee work spaces that must be 
treated as public spaces are: 

 corridors; 

 toilet rooms; 

 kitchenettes for employee dining use, and 

 break rooms. 

In short, the key issues are the accessible route, changes in level, doors and entries, and 
maneuvering space once within the work area. This approach is effective so long as when the 
City hires an employee with a disability, or a current employee acquires a disability, the City will 
remove architectural barriers in work areas or make other reasonable accommodations, called 
out in title I of the ADA. The recommendations below are important for City employees. 

51. Address accessibility in the City personnel policies, and note that, upon request by 
an employee, the City will make reasonable accommodations, which may include the 
removal of architectural barriers in work spaces, or the relocation of an employee to an 
accessible workspace. 

52. Require new construction, and alterations or additions that include employee work 
areas, to be designed and constructed so they are compliant with the 2010 Standards 
for Accessible Design. 

Door Opening Force Requirements 

City buildings have approximately 1,700 doors. Many have closer mechanisms. Some of these 
need adjustment to bring the pounds of force (lbf) necessary to open the door into compliance 
(5 lbf for interior doors and 8.5 lbf for exterior doors). However, some of the closers are just old. 
The wear and tear of 20 or more years erodes the closer effectiveness. 

53. Evaluate and determine the age of door closers. 

54. Add door closer maintenance checks to safety checklists in 2021 and for closers with 
10 years of service or less, aggressively maintain them for effectiveness. 

55. Purchase and install new door closers for all exterior doors (with closers 20 years old 
or more) and 50% of interior doors as soon as is possible. 

56. Purchase and install new door closers for all remaining interior doors (with closers 20 
years old or more) as soon as is possible. 

57. Consider acquiring, installing, and maintaining power assisted door openers for City 
facilities with heavy consumer traffic. 
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Signage 

City signs serve several purposes. First, signs assist wayfinding in large sites such as the 
General Administration building. 

Second, signs identify important permanent elements of facilities, such as restrooms. Third, 
signs facilitate access by people with vision and physical limitations. The City may use a sign 
template so that the presentation and information on signs is consistent. 

The 2010 Standards treats two types of signs differently. Signs for permanent spaces, such as 
a bathroom, must be in both Grade 2 Braille and raised lettering. Signs that are directional or 
informational only require visual lettering of a certain size. Be certain to incorporate these 
approaches into signs in buildings and sites operated by the City. 

58. Revise the sign template in use by the City in 2021, that describes where and in what 
facilities signs will be used. The template could include: 

 size of sign 

 mounting height 

 mounting location 

 size of characters 

 space between characters 

 contrast between characters and background 

 icons or symbols used in the signs 

 City information in the signs (name of facility? phone number? main office number?), 
and more. 

59. Implement signage template and refresh City signs in the future. 

Bathrooms 

Bathrooms are an essential part of a visit to a City of Chandler site. Exercise, social activities, 
food and beverage, and more all rely on one of the oldest designs known to us. Making those 
facilities accessible is tremendously important. 

60. Develop a bathroom template in 2021. Confirm it with the State of Arizona. This is a 
list of criterion for restrooms, not a design template. Be sure to include temporary 
facilities such as portable toilets in the template. The template should address the 
toilet, grab bars, items in the stall such as toilet paper and hooks, the stall, operating 
mechanisms, mirrors, sinks, hand towels, and more. 

61. Include bathroom renovations at facilities in the City of Chandler’s Capital 
Improvement Plan. 
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62. Consider the use of automatic flush controls. These have environmental benefits 
and are also a great way to eliminate some accessibility problems. 

63. In the interim, implement non-structural modifications recommended in the site 
reports, such as lowering mirrors, remounting grab bars, changing the height of toilets 
and urinals, relocating toilet paper, installing compliant stall hardware, and so forth. 
These less costly changes on a site-by-site basis will serve customers well until 
resources are available to renovate restrooms on a comprehensive scale. 

64. Make at least one portable toilet, if one is provided at a site, accessible. This includes 
a portable toilet placed at a picnic shelter or adjacent to sports fields. These must be 
accessible and must be served by an accessible route. The City has sites with 
portable toilets; this must be addressed. Use the single-user toilet checklist, and 
require compliance by City vendors. 

Alarms 

In existing facilities where an aural or audible fire alarm system is provided, a visual alarm is not 
required unless the building was constructed after January 26, 1992 or has been upgraded 
since that same date. 

If an alarm in an existing facility is audible only, it need not be modified to include a visual alarm 
unless it is replaced or upgraded in the future. 

65. Determine in 2021 if systems have been upgraded or replaced since 1992. 

66. Develop a plan in 2022 for the installation of aural and visual alarms in renovations. 

67. Retrofit construction that has occurred since 1992 to include aural and visual alarms 
as soon as is possible. 

Maintenance Buildings 

Maintenance areas are addressed in specific site reports, and employee areas are addressed 
earlier in this report. We note earlier that the City can apply a different standard to employee 
work areas, but we note that employee work areas are not exempted from access requirements. 
City maintenance staff should receive training in regard to the application of the approach, 
enter, and exit strategy so that they understand the reason for the various requirements. 

68. Train maintenance staff supervisors in accessibility concepts that are applicable to 
the maintenance building. 

69. Implement recommendations regarding parking, accessible route, changes in 
level, gaps, doors, and alarm systems at the maintenance areas. 

3.6 Methodology for ROW Audits 

The City ROW assets were evaluated for compliance with the Public Right-of-Way Accessibility 
Guidelines (PROWAG). PROWAG was published in 2011 by the US Access Board, a small 
federal agency with rulemaking authority for other federal agencies, including the US 
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Department of Transportation (US DOT). Under the ADA and other federal laws, when a state 
or local government receives funds from US DOT, it must adhere to PROWAG. 

To determine access deficits, geometric information was collected for sidewalks, curb ramps, 
and driveways. The data was collected using a mobile mapping (LiDAR) scanning vehicle, 
creating a point data cloud of the environment with a high resolution 360-degree camera taking 
continuous images. The vehicle drove every roadway in both directions of travel to ensure 
complete coverage of ROW and adjacent properties. 

Imagery was collected for approximately 616 centerline miles, or 1,232 miles in both directions. 
Other data collected included 650 miles of sidewalks, 10,629 driveways, and 13,778 curb 
ramps. 

Data was then extracted through a semi-automated process, allowing for the creation of most 
sidewalk features, as well as identification of curb ramps and driveways. Following extraction, 
desktop assessments were completed to identify access deficits. Photographic images were 
then draped on top of the LiDAR point cloud data to assure for accuracy in measurements. 

The attached ROW Transition Plan uses point, line, and polygon features to correspond with the 
various geometries of accessibility assets from access ramp flares. This approach was 
reviewed and accepted by the City. 

Each ROW accessibility asset was evaluated based on several attributes. For example, 
sidewalks were evaluated based on status (whether they exist or not), width, cross slope, 
running slope, rad grade slope, sidewalk material, raised crossing, flush to roadway, flush 
sidewalk barrier, failures, and gaps in the route. These attributes were analyzed based on 
existing geometric values, and then a compliance category was assigned. The analysis 
resulted in an ordering of retrofits based on severity of the deficit and assets served by the 
ROW. 

For detail regarding data collection and analysis, see the ROW Transition Plan (Appendix A). 

3.7 Priorities for ROW Retrofits 

The US DOJ title II regulation is clear regarding the priorities for ROW retrofits. At 35.150(d)(2) 
it says: 

If a public entity has responsibility or authority over streets, roads, or walkways, its 
transition plan shall include a schedule for providing curb ramps or other sloped 
areas where pedestrian walks cross curbs, giving priority to walkways serving entities 
covered by the Act, including State and local government offices and facilities, 
transportation, places of public accommodation, and employers, followed by 
walkways serving other areas. 

See section 1.5 of this report for elaboration. Following this guidance, the City of Chandler 
ROW Transition Plan orders retrofits by severity of the deficit, and by type of entity served by 
the asset. Priority One is for ROW assets serving State of Arizona, Maricopa County, City of 
Chandler, and Chandler Public School District sites and facilities. Priority Two is for ROW 
assets serving publicly and privately funded hospitals, doctor’s offices, and health clinics. 
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Priority Three is for ROW assets serving retail locations and major employers. Priority Four is 
for ROW assets serving nonprofits, including private schools. Priority Five is for ROW assets 
serving housing facilities and high density housing, as well as for senior housing. Priority Six is 
for ROW assets serving residential areas. 

For more detail regarding ROW retrofit priorities, see the ROW Transition Plan (Appendix A). 

3.8 ROW Findings 

There are ROW deficits. These include steep running slopes, steep cross slopes, gaps, 
obstructions, missing curb ramps, and other barriers. The City does, on an annual basis, 
identify and fund construction activity in the Capital Improvement Program (CIP). The CIP 
activity includes roadway improvement projects and is an important complement to the ROW 
Transition Plan. These CIP projects are in effect new construction, and as required by title II 
35.151, must be accessible. 
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CITY OF CHANDLER 
2020 TRANSITION PLAN 

The purpose of this portion of the report is to describe in general terms the Transition Plan 
recommendations, discuss the influence of community and staff feedback, identify the City 
official responsible for implementation of the Transition Plan, review the way in which the 2020 
work blended the 2016 Partial Transition Plan, review GIS protocols, introduce the Parks and 
Facilities portion of the Transition Plan, discuss costing methodology for parks and facilities, 
introduce the PROW schedule, and lastly, discuss costing methodology for PROW assets. 

The Transition Plan implements the ADA mandates and is a critical portion of this report. 

4.1 Community Engagement Influences 

As discussed earlier in section 2.4, the City wisely chose a robust approach to community 
engagement. Four sessions were conducted, with facilitators seeking the access preferences 
and priorities of citizens. Items of consensus were to make unique sites, such as City Hall, a 
high priority, but to also address the basics at other sites, such as parking, accessible routes, 
entries, and restrooms. More than one participant said that it is useless to have an accessible 
element in a park or facility if the parking is not accessible or the restrooms are not accessible. 

Community engagement also had an influence on the PROW retrofit order. Although there is 
less flexibility here because the US DOJ has laid out a priority, it was clear that PROW assets 
serving important municipal and school facilities, as well as the important downtown area, 
should be a high priority. Finally, community engagement also suggested a focus on City sites 
with the highest use, and that has been incorporated into the Transition Plan. See Appendix B. 

4.2 City of Chandler Staff Feedback 

City staff was also invited to comment on the order of retrofit. Several items were important to 
staff. One was blending retrofits with the City CIP. A second was having a relatively predictable 
budget amount annually. A third was balancing park and facility retrofits with PROW retrofits. 
Staff also reviewed retrofit factors often considered by other cities, and provided feedback. 

4.3 The Program Access Test 

Critical to the Transition Plan is the program access test, discussed in virtually every chapter of 
this report. There may come a time in the future when more clear guidance is provided from the 
federal government as to what should be retrofit when. In the interim, the City of Chandler is 
urged to retrofit unique sites, one-of-three recurring sites, and PROW as described by the US 
DOJ title II regulation at 35.150(d)(2). Dispersion is critical to the order of retrofit as well. (See 
section 1.4 above for more detail.) 

4.4 Efficiency: Blending Retrofits with CIP Activity 

Mentioned above in 3.8 and 4.2, the importance of blending Transition Plan work with other City 
plans cannot be overstated. The Transition Plan is a tool. Consider parking lot replacement 
plans, playground replacement schedules, facility maintenance and renovation efforts, master 
plans, strategic plans, and tweak the Transition Plan accordingly. All these plans involved 
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hundreds if not thousands of hours of human resources. Optimize City of Chandler resources 
by matching the Transition Plan retrofits to the tasks in other plans. 

4.5 Responsible City Official 

ADA title II is clear. The City of Chandler Transition Plan must name a City official responsible 
for implementation. In developing the 2020 Transition Plan, the responsible City official, also 
referred to as the ADA Coordinator, has changed. That person will likely change between now 
and 2040, the last year in the retrofit schedule. On every online presence, on every print piece, 
the ADA Coordinator should be clearly listed. As the 2020 Transition Plan is completed, the 
responsible City official is as listed below: 

Jason Crampton 
ADA Coordinator/Transportation Planning Supervisor 
City of Chandler 
175 S. Arizona Avenue, 4th Floor, City Hall 
480-782-3440 
email: ada.coordinator@chandleraz.org 

4.6 Blending the 2016 and 2020 Work 

The 2020 Transition Plan blends the 2016 and 2020 approaches with respect to the park and 
facility barrier removal plan identified in section 5 of the 2016 Transition Plan. Section 3 of the 
2016 Plan, titled Self-Evaluation of Programs, Policies, Services, and Activities remains in effect 
and is not replaced by this 2020 plan. 

The 2016 Partial Transition Plan park and facility barrier removal plan applied a priority 
approach that described retrofits as a high priority, medium priority, or low priority. Within each 
of those three categories were three other categories. City access deficits were rated as a High 
1, 2, or 3 priority, Medium 4, 5, or 6 priority, or Low 7, 8 or 9 priority. This three-stage approach 
is similar to the 2020 work, where retrofits were initially described as Phase One, Two, or 
Three. Adapting the schedule format of the 2016 Partial Transition Plan, the 2020 Transition 
Plan spreads work out through 2040. The 2020 Transition Plan accepts the priorities of the 
2016 work product. The 2020 Plan also uses the 2016 language for those sites audited in 2014 
and 2015. 

Regarding PROW, this 2020 Transition Plan replaces the Public Right-of-way Assessment and 
Mitigation for ADA Barriers portion of the 2016 ADA Transition Plan. The 2016 Partial 
Transition Plan does not strictly adhere to the US DOJ requirements. This 2020 Transition Plan 
does not revise that earlier work, but does incorporate it here in a unified approach. It is clearly 
recognized by US DOJ that not all access deficits can be retrofit at once. Viewing all work 
completed and to be completed by the City, retrofits began in 2016 and stretch through 2030. 

The Transition Plan blends all city sites in alphabetical order. 

4.7 Parks and Facilities GIS Shapefile 

The City received a shapefile with GIS data for all sites. Where deficits were found, images 
were captured using a GPS enable camera. Two images were taken, one close to show the 

mailto:ada.coordinator@chandleraz.org
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measurement, and one farther away for context in locating the deficit. The shapefile was based 
on earlier samples provided to the City, and accepted by the GIS Program Manager. 

Once uploaded, staff used geojot to reposition the image and retag it, if necessary, for accuracy. 
The tagged images were then referenced in an Excel document and sent to our GIS expert. 
From that data set, shape files were created that have several layers of information that can be 
extracted – cost, year of work, type of correction, etc. The final file was then sent to City of 
Chandler staff for use in the City GIS program. 

4.8 Parks and Facilities Retrofit Schedule 

As noted earlier, parks and facilities retrofits are implemented through 2040. It is recommended 
that the City advance this schedule when possible. The US DOJ is clear that retrofits should be 
completed as soon as is possible. The Transition Plan is an Excel spreadsheet and is to be 
used in conjunction with the site reports discussed in Section 3.3 of this report, 

The City, and all other cities across the United States, are facing budget shortfalls for the next 
several years due to the Covid-19 pandemic. It is important that any reductions in work 
regarding retrofits be at the same amount as any other reductions. In other words, if all City 
departments are cut by 12.5% in 2021 or 2022, access work cannot be cut by a greater amount. 
See West Palm Beach for guidance on this budgetary concept. 

The clear message in that Federal District Court decision is that the “extreme disparity” in 
funding cuts regarding services for people with disabilities amounts to discrimination on the 
basis of disability. The City is cautioned against making cuts in Transition Plan activity that are 
significantly greater than cuts in other areas. 

As noted earlier, work is recommended through 2040. We have created a category titled City 
Option. Deficits in City Option need not, in our opinion, be removed because doing so may be 
technically infeasible or unnecessary because of the program access test. Should work be 
planned for a site in the City Option list, such as an alteration or addition, making retrofits to the 
identified deficits would be required. 

The Transition Plan is arranged on 11’ x 17’ paper. As such, it is best viewed digitally. The 
Transition Plan has two tabs. The first tab is a detailed list of retrofits, with costs, scheduled by 
year and by site. The second is a pivot table that provides a more general review by year, with 
brief descriptions of work to occur at each park or facility. 

The Transition Plan shows activity that occurred in FY 16, FY 17, FY 18, FY 19, and FY 20. 
This is work that was recommended in the 2016 Partial Transition Plan. To demonstrate the 
continued implementation of retrofits, we retained those projects, and the work in those fiscal 
years is shaded to differentiate it from future work. See the Transition Plan in Appendix F. 

4.9 Parks and Facilities Costs and Costing Methodology 

The 2020 Transition Plan includes cost references for planning purpose. These are not an 
engineer’s cost estimate as there is no design solution at this time. These were built with a 
reliance on R. S. Means costs for accessibility retrofits. This is a valuable resource but it has 
not been revised since 2004. Therefore, the costs were adjusted upwards by 60% to reflect the 
increased cost in construction since 2004. 
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After consulting with City staffs, we have also added a 3% annual multiplier to reflect ongoing 
cost increases. We recognize that many factors affect the final cost of a project, such as the 
final design, workload, relationship with the vendor, the year in which the work will occur, and 
projects by other jurisdictions in the Valley. 

The total projected cost for all park and facility projects is $10,255,074.48, an average of 
$512,753.72 for 20 years (2021 through 2040). This includes smart practices and program 
access elements (City Option) that we believe need not be retrofit at this time. 

The  highest  prior  year  is  FY  20  at  $725,210.00,  and  the  lowest  prior  year  is  FY  16  at  
$76,330.00.   The  highest  coming  year  is  FY  27  at  $628,809.91  and  the  lowest  coming  year  is  
FY  22  at  $253,313.12.   All  past  and  coming  projected  costs  appear  in  the  table  below.   For  
retrofit  detail,  see  the  Transition  Plan  and  the  site  reports.  

FY 16 $ 76,330.00 FY 17 $ 375,276.00 FY 18 $ 138,062.00 
FY 19 $ 405,399.00 FY 20 $ 725,210.00 FY 21 $ 314,297.14 
FY 22 $ 253,313.12 FY 23 $ 455,097.01 FY 24 $ 444,672.77 
FY 25 $ 351,229.97 FY 26 $ 529,317.92 FY 27 $ 628,809.91 
FY 28 $ 398,379.75 FY 29 $ 428,867.69 FY 30 $ 411,670.42 
FY 31 $ 379,265.84 FY 32 $ 463,921.21 FY 33 $ 307,801.81 
FY 34 $ 521,578.75 FY 35 $ 578,405.82 FY 36 $ 622,203.37 
FY 37 $ 529,743.90 FY 38 $ 333,361.59 FY 39 $ 391,671.73 
FY 40 $ 473,923.18 

City  Option  deficits  have  a  projected  retrofit  cost  of  $1,030,702.05.   Retrofits  in  City  Option  may  
be  due  to  technical  infeasibility,  the  program  access  test,  construction  tolerance,  or  equivalent  
facilitation.   See  4.8  for  more  information.  

4.10 Public Right-of-Way Retrofit Schedule 

The attached ROW Transition Plan spreads retrofit work for severe deficits over a 20-year 
period, consistent with the approach of parks and facilities. The retrofit work is exclusive of all 
other roadway projects. ROW assets were separated into three categories. Assets with the 
greatest degree of noncompliance are in Category 1. Assets with a moderate degree of 
noncompliance are in Category 2. These two categories should be retrofit. Assets that are 
mildly noncompliant and can be cured with maintenance are in Category 3, and this Category is 
not the subject of the Transition Plan. See the ROW Transition Plan (Appendix A) for detail. 

4.11 Public Right-of-Way Costs and Costing Methodology 

The 2020 ROW Transition Plan for all FMA pedestrian infrastructure totals $36,800,000. This 
does not include the cost of inflation. The City has in the past set aside $3,000,000 annually for 
retrofits. If this continues, it is adequate to address the deficits in a reasonable period of time. 

The City can choose to address the ROW assets that are most severely noncompliant. The 
ROW Transition Plan addresses that issue on pages 11 and 12. See the ROW Transition Plan 
(Appendix A) for more detail. 
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ACCESS AND INCLUSION 
SOLUTIONS PROCESS 

Recognizing that public entities will, from time to time, become involved in a dispute about 
accessibility or inclusion, the title II regulation requires cities with 50 or more employees to have 
a “grievance” process. The intent of the process is to resolve disputes promptly and effectively. 

Complaint procedure. A public entity that employs 50 or more persons shall adopt 
and publish grievance procedures providing for prompt and equitable resolution of 
complaints alleging any action that would be prohibited by this part. 

The City is urged to make this a more user-friendly process, starting with the name of the 
process. Referring to this as a grievance implies an adversarial relationship between the City of 
Chandler and its citizens. This is both untrue and unnecessary. 

It is suggested that the City assure that all employees know of this process. As an aid to 
planning and forecasting, and as a risk management tool, the City of Chandler is urged to keep 
all disputes and solutions, for every City department, in one central location. This allows 
solutions in 2021 to inform solutions that may be necessary in 2025 (see Appendix D). 
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PROGRAM AND 
POLICY REPORT 

The scope of work for the 2016 Partial Transition Plan included a survey of City of Chandler 
staffs regarding policies, processes, and programs made available to the public. The resulting 
report made many specific recommendations to the City. 

We have significant experience with programs and policies, and in the time since the 2016 
Partial Transition Plan, many settlement agreements and court decisions have offered a new 
interpretation of the title II requirements in section 35.130, which in a lengthy way addresses 
policies and programs. We developed a separate program and policy report for the City of 
Chandler, and it is attached in the Appendix (see Appendix C). 
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FUNDING ACCESS 
RETROFITS 

Funding Transition Plan retrofits is a critical part of the strategy the City of Chandler must 
develop. We do note that in recent years the City budgeted at least $3,000,000 for ROW 
retrofits annually, and $500,000 annually for park and facility retrofits. 

In this portion of the report, we discuss some of the potential funding sources other cities, 
counties, park districts, and governmental entities have used for accessibility compliance. This 
is intended as primer on this topic and is not intended as a comprehensive list. 

No Dedicated Federal Source 

There is no dedicated source of federal funds for accessibility renovations to existing sites. This 
will not likely change in the future. Federal funding is unpredictable. 

Earmarks 

Some of our clients have pursued Congressional earmarks for access work. Earmarks are 
unpopular, and difficult to obtain. While Congressional earmarks are not in use today, the 
current Administration has revived discussions regarding the use of earmarks. We would 
suggest that this is a viable option in communities of influence such as Chandler. 

Community Development Block Grant Funds 

Many cities have used federal Community Development Block Grant (CDBG) funds for 
accessibility renovations at existing sites. CDBG funds often have a scale of priority. It is 
important to establish accessibility as a priority for CDBG applications. 

State Grants Programs 

Several states, and many cities, have successfully pursued state legislation to set aside 
dedicated state funds that can be used for specific purposes, including access retrofits. To 
name a few, Illinois, New Jersey, Colorado, Ohio, Florida, and Texas all have sources of 
revenue funded in various ways, such as a real estate transfer tax. While the various states 
have all at times not fully funded these grant programs, they remain an effective tool for cities 
regarding access retrofits, site acquisition, and site development. 

State Discretionary Funds 

Most state legislatures provide some type of discretionary funding for members of the 
legislature. In some states, these are relatively small grants of under $50,000. In other states, 
it is common to see legislative appropriations up to $500,000. Most, however, are for smaller 
amounts. 

Special Accessibility Legislation 

In Illinois, legislation was adopted that allows cities and special purpose park districts to levy a 
property tax that can be used only for recreation for people with disabilities. The funds can be 
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used for access retrofits at existing sites and facilities. Statewide, local entities in Illinois levy an 
estimated $35,000,000 annually for this purpose. 

Private Giving 

Many cities have successfully sought private gifts for accessibility purposes. The private giving 
area is subject to fluctuations depending on the economy, political issues, and related fiscal 
impacts. In our experience, private giving works best when an agency has an employee 
dedicated to this purpose. 

The City should consider creation of such a position, and charge that person with the 
establishment and maintenance of relationships that encourage private giving, as well as 
corporate giving and solicitation of community foundations and other foundations. 

Corporate Giving 

Many cities have successfully sought grants from corporations. These may, for corporate 
purposes, come from marketing (such as naming rights to a facility) or from community giving. 
Also, many corporations have a related foundation that manages corporate giving. 

In our experience, corporate giving works best when an agency has an employee dedicated to 
this purpose. See the recommendation above regarding private giving. 

Community Foundations and Other Foundations 

Community foundations, which operate on a regional basis, have also been involved in 
accessibility giving. Perhaps the greatest example here is the multi-million dollar Kellogg 
Foundation project that improved accessibility in Michigan, Ohio, Indiana, Illinois, and other 
states that bordered the Kellogg headquarters in Michigan. 

In our experience, working with community foundations succeeds when an agency has an 
employee dedicated to this purpose. See the recommendation above regarding private giving. 

City of Chandler General Fund and Bonding Authority 

Many cities have reported on the Transition Plan needs to their residents, and successfully 
passed referenda. Many cities have also sourced retrofit dollars out of existing General Fund 
capabilities. 

Other Methods 

There are many other methods, some of which are crafted by a community to meet a unique set 
of circumstances. These include: 

 A New Jersey community takes 100% of accessible parking fines and applies those 
towards recreation for people with disabilities. 

 Several Illinois park districts have added a $1 to $10 surcharge to every registration, with 
the fees generated being earmarked for access and inclusion expenses. 
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Risk Management 

Investing in safety saves money by avoiding legal expenses related to injuries on City 
properties. The same concept applies here. Investing in retrofits saves City of Chandler the 
cost of staff time and attorneys to defend against ADA lawsuits or administrative complaints. 

While we do not believe a decision about access should hinge solely on risk management 
factors, we do recommend that City of Chandler be aware of this factor going forward. ADA 
enforcement continues to grow and touch more and more communities. Relief under the ADA is 
intended to be injunctive in nature, but the time consumed and cost of litigation can be a great 
drain on human and fiscal resources. 

Right of Way Funding 

There are several sources of ROW funding for the City of Chandler. These include MAG dollars 
(Maricopa Association of Governments), City bonds, ADOT Highway User Revenue Funds, the 
Federal Transit Authority funds, and as mentioned above, Community Development Block 
Grants. 
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IMPLEMENTATION 
STRATEGIES 

Title II of the ADA is relatively straightforward. That said, the eight steps below have been used 
by many cities to simplify the approach to compliance. 

1. Maintain a strong relationship with disability advisory groups. Make it a point to 
continue to seek out and work with these groups, and seek their feedback on future 
initiatives. 

2. Acquire and maintain the Certified ADA Coordinator credential. There is no 
nationwide credential required for ADA implementation. However, a Certified ADA 
Coordinator will benefit the City, keeping it current on implementation strategies and 
smart practices from school districts, special purpose districts, counties, and cities 
throughout the United States. The City does have several staff with this credential and it 
is important to maintain this credential with continuing education. 

3. Identify available sign language interpreters and enter into agreements before 
situations arise where the City needs such services. Negotiate rates, availability, 
environments where the work will occur, and so forth. 

4. One of the title II requirements for communications produced by the City requires the 
City to respond to inquiries in the form in which the inquiry is made. We also 
believe that this is the courteous way to respond. Here, if an inquiry to the City comes in 
the form of a Braille document, the response from the City should also be in Braille. 

We recommend the City either locate the nearest Braille printer and enter into an 
arrangement for use, or simply acquire one and have employees learn how to use 
it. For a review of this topic by the American Foundation for the Blind, visit this site. 

5. Acquire assistive listening systems. There are three principal types: inductive loop 
systems, infrared systems, and FM systems. These devices are helpful for persons with 
some residual hearing. These devices separate speech from ambient noise and amplify 
speech. People who are deaf or hard of hearing may prefer, for various reasons, one 
type of device. The National Association of the Deaf has a brief review of the topic here. 

6. Monitor the development of the website accessibility requirements. The 
Department of Justice suspended the website accessibility guideline in 2016 because 
technology had advanced so much that the old guideline, developed in 2011, was 
obsolete. The plan was that the Department of Justice would reevaluate the guidance 
and issue a final and enforceable Standard in 2018. 

That will not happen, today. A 2017 Presidential directive requires that for every new 
regulation issued, the issuing agency must rescind two. This has caused significant 
turmoil in the world of accessibility, where there are only three regulations (title II, title III, 
and the 2010 Standards). To rescind one of the three would have disastrous 
consequences for Chandler residents with disabilities. We believe it likely that no new 
accessibility standards will be issued in the immediate future. 



      
     

 
              

             
                

 
 

              
            

              
        

 
              

               
            

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

City of Chandler ADA Transition Plan 
November 10, 2020 page 50 

In the interim, assure that the City website is compliant with the Website Content 
Accessibility Guidelines (WCAG). This guideline was developed by the industry and is 
the tool to use to assure that persons with disabilities can view and understand the City 
website. 

7. Develop an ongoing series of disability training for employees. Every day, new 
products appear on the market, agencies issue new enforcement decisions, and cities 
develop and perfect new strategies for inclusion and access. Keep current on these 
developments and share this news with City staffs. 

8. Require employees to add access and inclusion subject matter to their “diet” of 
continuing education. It is important to seek out and attend training events that relate 
to the work of the employee, and focus on access and inclusion. 
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CONCLUSION 

Including people with disabilities is a process. Making certain that the infrastructure of the City 
of Chandler is indeed accessible to and usable by people with disabilities requires a civic 
commitment to access. 

Access does require both human and fiscal resources. As Chandler residents age, the 
incidence of disability rises. Accessibility projects, whether at Pima Park or Arizona Avenue, are 
important today and even more important in the future. City priorities can and should change to 
meet an evolving set of circumstances. However, those priorities should always include a 
visible commitment to making City assets, programs, and policies accessible to and usable by 
people with disabilities. Doing more, not less, in regard to accessibility, is always the right thing 
to do. 

Prepared and Submitted by: 
John  N.  McGovern,  JD  
Partner,  Principal-in-Charge  
WT  Group,  LLC  Accessibility  Practice  
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Appendix A: Public PROW Transition Plan Report 

1.0 INTRODUCTION 

The  Americans  with  Disabilities  Act  (ADA)  of  1990  (42  USC  12101)  is  a  civil  rights  statute  
(hereinafter  referred  to  as  the  Act)  that  prohibits  discrimination  against  people  who  have  
disabilities.  There  are  five  separate  Titles  (sections)  of  the  Act  relating  to  different  aspects  of  
potential  discrimination.  Title  II  of  the  Act  applies  to  more  than  89,000  units  of  state  and  local  
governments,  such  as  the  City  of  Chandler  (City).  In  subtitle  A  of  Title  II,  the  city  is  prohibited  
from  discriminating  on  the  basis  of  disability  in  programs,  services,  activities,  policies,  and  the  
built  environment.  In  subtitle  B  of  Title  II,  the  city  is  prohibited  from  discrimination  in  the  
provision  of  demand-responsive  or  fixed  route  transportation  systems.  With  the  advent  of  the  
Act,  designing  and  constructing  facilities  for  public  use  that  are  not  accessible  by  people  with  
disabilities  constitutes  discrimination.  
The Act applies to all facilities, including both facilities built before and after 1990. It is important 
to note that a groundswell of court decisions have determined that pedestrian infrastructure, 
including sidewalks, curb ramps, and more, are subject to Title II requirements and are indeed a 
program of a city. The leading case here is Barden v. Sacramento. Title II requires the city to 
make “programs” accessible to and usable by people with disabilities. This is known as the so-
called “program access test.” As a necessary step to provide accessibility under the ADA, state 
and local government, public entities, or agencies are required to perform self-evaluations of 
their current facilities, relative to the accessibility requirements of the ADA. The agencies are 
then required to develop a Transition Plan to address any deficiencies. 

The Transition Plan is intended to achieve the following: 

 Identify physical obstacles that limit the accessibility of facilities to individuals with 
disabilities. 

 Describe the methods to be used to make the facilities accessible. 

 Provide a schedule for making the access modifications; and 

 Identify the public officials responsible for implementation of the Transition Plan. 

In December 2015, the city completed a comprehensive update of the city's existing ADA 
Transition Plan, as well as the completion of a Self-Evaluation of all city programs to ensure the 
city's programs and facilities are in compliance with the federal ADA law. Further updates to the 
plan were also completed in December of 2016. The plan is based on the National Cooperative 
Highway Research Program, ADA Transition Plans: A Guide to Best Management Practices, 
May 2009. 

The following plan includes self-evaluation, correction program, program responsibility, and curb 
ramp correction program. The limits of the project include all city-owned streets within the city as 
shown in Figure 1. 

City of Chandler 
Arizona November 2020 Page 3 
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Figure 1 
FMA/GRID INDEX 

2.0  SELF-EVALUATION  

2.1  Data  Collection  

In order to determine access deficiencies and barriers within the city’s ROW, existing geometric 
information needed to be collected for sidewalk, ramps, and driveways. The data was collected 
using a mobile mapping (LiDAR) scanning vehicle (see Figures 2 and 3) which collects a point 
data cloud of the environment with a high resolution 360-degree camera taking continuous 
photographs along the ROW. Roadways were driven in both directions, to ensure complete 
coverage of the ROW and adjacent properties. LiDAR and imagery were collected in both 
directions of travel, approximately 616 centerline miles (1,232 miles both ways) for all city 
arterials, collectors, and local streets. Following the collection, data was post processed with the 
georeferenced imagery. Overall, the data collected included: 

 Sidewalks – ~ 650 miles 

 Driveways – ~ 10,629 

 Curb Ramps – ~ 13,778 

City of Chandler 
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The data was collected for each of the 80 FMA/Section Grids within the city limits and is shown 
on maps in Appendix A. 

Figure 2 
Mobile Mapping (LiDAR) Scanning Vehicle 

City of Chandler 
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Figure 3 
Point Data Cloud 

2.2  Extraction  

The data was extracted using semi-automated data extraction software. This allowed for initial 
automated creation of most sidewalk features, as well as identification of primary curb and ramp 
locations. Following the automated extraction, desktop assessments were conducted to identify 
and locate all of accessibility assets within the ROW. These assessments were conducted using 
the photo imagery and locating all the accessibility assets. The photographic images were then 
draped on top of the LiDAR point cloud data allowing for accurate measurements and the digital 
creation of all observed accessibility assets, as seen in Figure 4. Point, line and polygon 
features were created to correspond with the various geometries of accessibility assets from 
access ramp flares. A complete array of shapes for each of the accessibility assets was 
developed as specified by the city including these assets: 

 Sidewalk – as polygons 

 Depressed Curb Driveways – as polygons 

 Access Ramps – as polygons 

City of Chandler 
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Figure 4 
Observed Accessibility Assets 

2.3  Analysis  

The  existing  accessibility  assets  were  analyzed  for  compliance  based  on  the  Public  Rights-of-
Way  Accessibility  Guidelines  commonly  called  PROWAG  issued  by  the  United  States  Access  
Board.  The  Access  Board  is  responsible  for  developing  accessibility  guidelines  for  the  design,  
construction,  and  alteration  of  facilities  to  ensure  that  they  are  readily  accessible  to  and  usable  
by  individuals  with  disabilities.  The  PROWAG  document  is  available  at:  https://www.access-
board.gov/guidelines-and-standards/streets-sidewalks/public-rights-of-way/proposed-rights-of-way-
guidelines  

Each accessibility asset was evaluated based on several attributes. For example, sidewalks 
were evaluated based on status (whether they exist or not), width, cross slope, running slope, 
road grade slope, material, raised crossing, flush to roadway, flush sidewalk barrier, failures, 
and gap in route. 

Each attribute was analyzed based on existing geometric values and then a compliance 
category was assigned. 

City of Chandler 
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Table 1 – Impedance Scoring 

City  of  Chandler  
Arizona  November  2020  Page 8 



IMPEDANCE SCORE 
Sidewalk, Depressed-Curb Driveway, and curb Ramp impedance scores represent the greatest constraint on mobility in public rights-of-way.  

The impedance score calculations follow design guidance found in the ADA PROWAG Proposed Guidelines 
on dimensions and details for new construction and alterations. 

The SUM of the impedance scores is out of 100 possible points! 
A high impedance score highlights areas where the quality of existing pedestrian infrastructure is poor for usage by persons with disabilities. 

Sidewalk and 
Depressed-Curb Driveway 

(If there is  NO SIDEWALK PRESENT 
(driveways are for vehicular access and 

are not always needed or present), 
it automatically receives a score of  100 POINTS ) 

Running Slope 
This impedance score category is determined by the slope,  

expressed in  %, IN the DIRECTION of TRAVEL. 
This is a GIS  LINE layer digitized from LiDAR survey. 

Maximum 
Possible Score Measurement Score 

25 
12.50 ≥ 25 

10.00 ≥ 12.50 15 
8.33 ≥ 10.00 10 
5.00 ≥ 8.33 5 

< 5.00 0 

Cross Slope 
This impedance score category is determined by the slope,  

expressed in  %, ACROSS the DIRECTION of TRAVEL. 
This is a GIS  LINE layer digitized from LiDAR survey. 

Maximum 
Possible Score Measurement Score 

25 
8.00 ≥ 25 

6.00 ≥ 8.00 15 
4.00 ≥ 6.00 10 
2.00 ≥ 4.00 5 

< 2.00 0 

Panel Width 
This impedance score category is determined by  
ACCESSIBLE WIDTH, expressed in  FEET, 

around any potential  OBSTRUCTIONS. 
This is a GIS  LINE layer digitized from LiDAR survey. 

Maximum 
Possible Score Measurement Score 

25 
< 3.00 25 

3.00 ≥ 4.00 10 
4.00 ≥ 0 

Changes in Level 
This impedance score category is determined by  

DEFECTS in PAVEMENT, by classifying types of defects. 
This is a GIS  POINT layer digitized from LiDAR survey. 

Maximum 
Possible Score Measurement Score 

25 

Heaving 
(vertical change 
between panels) 

25 

Gaps 
(horizontal change 
between panels) 

15 

Cracks 
(physical defect  
within a panel) 

10 

None 0 

Ramp 
(If there is NO RAMP PRESENT , it automatically receives a score of  100 POINTS ) 

Ramp Panel Running Slope 
This impedance score category is determined by the slope,  

expressed in  %, IN the DIRECTION of TRAVEL. 
This is a GIS  LINE layer digitized from LiDAR survey. 

Maximum 
Possible Score Measurement Score 

10 
12.00 ≥ 10 

8.33 ≥ 12.00 5 
< 8.33 0 

Ramp Panel Cross Slope 
This impedance score category is determined by the slope,  

expressed in  %, ACROSS the DIRECTION of TRAVEL. 
This is a GIS LINE layer digitized from LiDAR survey. 

Maximum 
Possible Score Measurement Score 

10 
7.00 ≥ 10 

2.00 ≥ 7.00 5 
< 2.00 0 

Ramp Panel Width 
This impedance score category is determined by  
ACCESSIBLE WIDTH, expressed in  FEET, 

around any potential  OBSTRUCTIONS. 
This is a GIS  LINE layer digitized from LiDAR survey. 

Maximum 
Possible Score Measurement Score 

10 
< 3.00 10 

3.00 ≥ 4.00 5

4.00 ≥ 0 

Landing Panel Width 
This impedance score category is determined by  
ACCESSIBLE WIDTH, expressed in  FEET, 

around any potential  OBSTRUCTIONS. 
This is a GIS LINE layer digitized from LiDAR survey. 

Maximum 
Possible Score Measurement Score 

10 
None 10 

0.00 ≥ 3.00 6 
3.00 ≥ 4.00 4 

4.00 ≥ 0 

Detectable Warning Surface 
This impedance score category is determined by the presence 

of a STANDARD DETECTABLE WARNING SURFACE 
(if it spans the  full width of the panel, 
and is of a truncated dome design). 

Maximum 
Possible Score Measurement Score 

10 
Non-Standard 10 

Standard 0 

Landing Panel Slope 
This impedance score category is determined by the slope,  

expressed in  %, in ANY DIRECTION of TRAVEL. 
This is a GIS LINE layer digitized from LiDAR survey. 

Maximum 
Possible Score Measurement Score 

10 
2.00 ≥ 10 

< 2.00 0 

Ramp Panel Flare Slope 
This impedance score category is determined by the slope,  

expressed in  %, of EITHER FLARE PANEL. 
This is a GIS  LINE layer digitized from LiDAR survey. 

Maximum 
Possible Score Measurement Score 

10 
12.00 ≥ 10 

10.00 ≥ 12.00 5 
< 10.00 0 

Curb Ramp Obstruction 
This impedance score category is determined by the presence 

of an OBSTRUCTION on the ramp or landing panel. 
This is a GIS  POINT layer digitized from LiDAR survey. 

Maximum 
Possible Score Measurement Score 

10 Obstruction 10

No Obstruction 0 

Gutter Lip 
This impedance score category is determined by the presence 

of a DEFECTS in the TRANSITION between the 
roadway and ramp panel. 

This is a GIS  POINT layer digitized from LiDAR survey. 

Maximum 
Possible Score Measurement Score 

5 Gutter Lip 5 
No Gutter Lip 0 

Alignment with Marked Crosswalk 
This impedance score category is determined by the 

ALIGNMENT of the RAMP with the CROSSWALK 
(if the  crosswalk exists, and if 

the  curb ramp is within the crosswalk lines). 

Maximum 
Possible Score Measurement Score 

5 Not Aligned 5 
Aligned 0 

Gutter Running Slope 
This impedance score category is determined by the slope,  

expressed in  %, IN the DIRECTION of TRAVEL. 
This is a GIS  LINE layer digitized from LiDAR survey. 

Maximum 
Possible Score Measurement Score 

5 5.00 ≥ 5 
< 5.00 0 

Gutter Cross Slope 
This impedance score category is determined by the slope,  

expressed in  %, ACROSS the DIRECTION of TRAVEL. 
This is a GIS  LINE layer digitized from LiDAR survey. 

Maximum 
Possible Score Measurement Score 

5 2.00 ≥ 5 
< 2.00 0 



       

  

     

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Appendix A: Public PROW Transition Plan Report 

Table 2 – Activity Scoring 

City  of  Chandler  
Arizona  November  2020  Page 9 



  

 

  
 

 

 

 

ACTIVITY SCORE 
Activity scores are based on the following SIX categories, 

which describe the likelihood of a disabled person's usage of an area’s pedestrian facilities. 

The SUM of the activity scores is out of 100 possible points! 
A high activity score highlights areas where pedestrian activity is likely to be greatest, especially for persons with disabilities. 

Priority I 
The highest priority for retrofit are walkways serving public entities.  This  
includes city, county, and state government offices and facilities, public  
schools, public libraries, publicly owned community centers and social  

services, public pools, and public transit stops. 

This activity score category is determined by the proximity, 
expressed in  LINEAR FEET, to  PRIORITY I locations. 

This is a GIS  POINT layer as provided by the City of Chandler and the 
Maricopa Association of Governments. 

Maximum 
Possible Score Proximity Score 

27.5 

≤ 500 27.5 

500 ≤ 1500 20 

1500 ≤ 2640 10 

2640 > 0 

Priority II 

The next highest priority for retrofit are walkways serving publicly and 
privately owned hosiptals, doctor's offices, and health clinics. 

This activity score category is determined by the proximity, 
expressed in LINEAR FEET, to PRIORITY II locations. 

This is a GIS POINT layer as provided by the City of Chandler and the Maricopa 
Association of Governments. 

Maximum 
Possible Score Proximity Score 

22.5 

≤ 500 22.5 

500 ≤ 1500 15 

1500 ≤ 2640 10 

2640 > 0 

Priority III 
The third highest priority for retrofit are walkways serviing retail and major  
employment sites.  Major employment sites are defined as having 100 or 

more employees. 

This activity score category is determined by the proximity, 
expressed in  LINEAR FEET, to  PRIORITY III locations. 

This is a GIS  POINT layer as provided by the 
Maricopa Association of Governments. 

Maximum 
Possible Score 

Proximity Score 

20 

≤ 500 20 

500 ≤ 1500 14 

1500 ≤ 2640 8 

2640 > 0 

Priority IV 

The next highest priority for retrofit are walkways serving 501(c)(3)  
nonprofit establishments, which includes privately owned schools. 

This activity score category is determined by the proximity, 
expressed in  LINEAR FEET, to  PRIORITY IV locations. 

This is a GIS  POINT layer as provided by the City of Chandler. 

Maximum 
Possible Score Proximity Score 

15 

≤ 500 15 

500 ≤ 1500 11 

1500 ≤ 2640 6 

2640 > 0 

Priority V 
The fifth highest priority for retrofit are walkways serving senior housing  
facilities. The City is committed to removing barriers for those who are  

aging. Full access provides a welcoming atmosphere for seasonal residents  
and those living with ongoing disabilites. 

This activity score category is determined by the proximity, 
expressed in  LINEAR FEET, to  SENIOR locations. 

This is a GIS  POINT layer as provided by the 
Maricopa Association of Governments. 

Maximum 
Possible Score Proximity Score 

5 

≤ 500 5 

500 ≤ 1500 3 

1500 ≤ 2640 1 

2640 > 0 

Priority VI 
The sixth highest priority for retrofit are high density housing block groups.  

Higher density communities with mixed land-use patterns tend to have  
higher levels of pedestrian activity. 

This activity score category is determined by 
HOUSING DENSITY, indicated by  HOUSEHOLDS / ACRE. 

This is a GIS  POLYGON layer as provided by the 
US Census of 2010. 

Maximum 
Possible Score 

Indicator Score 

5 

30 ≥ 5 

10 ≥ 30 3 

5 ≥ 10 1 

0 ≥ 5 0 

Priority VII 

The last priority for retrofit are walkways that serve residential areas, as 
defined by proximity to streets which are categorized by traffic volume. 

This activity score category is determined by the proximity of 
each asset to STREET locations, classified by traffic volumes. 

This is a GIS LINE layer as provided by the City of Chandler. 

Maximum 
Possible Score Proximity Score 

5 

Local 5 

Collector 3 

Minor Arterial 2 

Major Arterial 1



       

   
     

             
   

               
     

            
           

               
              

               
            

       

              
                
                 

              
           

 
                
      

               
              

                
 

                  
             

                
                

                
             

            
              
         

Appendix A: Public PROW Transition Plan Report 

A complete list of accessibility assets, attributes, values, and compliance categories are shown 
in Appendix B. 

2.4  Barriers  

Based on the analysis of the accessibility assets, barriers were identified with different levels of 
severity throughout the city. 

3.0  CORRECTION  PROGRAM  

The 2010 Standards for Accessible Design, at section 104.1.1, permits construction and 
manufacturing tolerances. Dimensions are subject to existing conventional industry tolerances, 
but only “…where the requirement is stated as a range with specific minimum and maximum 
end points.” The Standards, in advisory language at 104.1.1, note that “Conventional industry 
tolerances recognized by this provision include those for field conditions and those that may be 
a necessary consequence of a particular manufacturing process. Recognized tolerances are 
not intended to apply to design work.” 

3.1  Prioritization  Criteria  

The criteria for prioritizing the accessibility retrofits were developed through a series of meetings 
with city staff to determine the appropriate methodology. As a result, it was determined to score 
each asset based on two indices resulting in a total priority index. The two indices are the 
impedance of existing attributes and area activity with different weighting to comprise a total 
priority index from 1 to 200. See Tables 1 and 2. 

The total priority index of each individual asset can be requested from the City of Chandler’s 
ADA Coordinator listed on page 12. 

3.2  Prioritization  

The total priority index of individual assets was compiled and then groupings of assets with 
higher scores in proximity to each other to determine potential project prioritizations. A map 
showing varying scoring levels is included in Appendix C for each grid to show general priority 
levels. 

4.0  Unattainable  Improvements  

Some elements of the public right of way along with specific elements on a case by case basis 
present unique challenges to accessibility. Current ADA guidelines do not allow for exceptions 
and the city is required to bring facilities into ADA compliance, however a lesser level of 
accessibility may be all that is feasible under a given situation. Each situation needs to be 
reviewed by city staff on a case by case basis. According to the ADOT “Americans with 
Disabilities Act: Final Transition Plan for Public Rights-of-Way Dated December of 2012, “Before 
reaching a conclusion about technical infeasibility, state and local governments need to 
consider the extent to which physical or site constraints can be addressed by alternative 
designs, improving the facility to the maximum extent feasible”. 

City of Chandler 
Arizona November 2020 Page 10 



       

   
     

              
               

          

              
                 
     

 
       
       
       

 
                

               
 

 
              

             
    

 
             

           
             

   
 

  
 

                
                

   
 

               
               

                
           

 
              

    
 

      
 

               
              

        

Appendix A: Public PROW Transition Plan Report 

Each individual case should be reviewed for compliance and determined if compliance can be 
met. Only after a thorough review and determination that compliance cannot be met a decision 
should be made as to what improvements should be provided. 

5.0  IMPLEMENTATION  COST  AND  SCHEDULE  

5.1  Cost  

Based on the access deficiencies identified, costs for the upgrades have been calculated for 
each of the asset groups based on 2019 construction costs. Each asset group was divided into 
three categories. Those are: 

• Category 1, which is noncompliant (severe/significant) 
• Category 2, which is noncompliant (moderate/medium) 
• Category 3, which is noncompliant (mild/minor) 

We note that many of the deficits in Category 3 can be mitigated through proper maintenance 
by property owners or the city, and therefore those deficits are not included in our 
recommendations. 

The total estimated retrofit cost for Category 1 is approximately $11,550,000. The total 
estimated retrofit cost for Category 2 is approximately $25,250,000. Detailed cost estimates are 
included in Appendix D. 

Improvements can be made utilizing various funding sources including the MAG, city bonds, 
ADOT Highway User Revenue Funds, Federal Transit Authority, and Community Development 
Block Grants. The recent city funding available for ADA improvements has been approximately 
$3,000,000 per year. 

FMA 1-40 

The north portion of the project FMA’s 1-40 have been broken down into quarter sections within 
each FMA. Overall costs and the top 17 non-compliant quarter section costs can be found in 
Appendix D. 

The 17 worst scoring quarter sections (Total score above 105) as ranked with the highest 
deficiencies would costs an estimated $7.0 million. Based on the recent funding of $3.0 million 
per year for ADA improvements most of these quarter sections could be completed in a little 
over 2 years. This does not take any inflation into account. 

Based on this available funding, the implementation will be based on the prioritization as 
identified by this plan. 

FMA 41-80 (Arterial and Collector Streets) 

The south portion of the project FMA’s 41-80 only collected information for arterial and collector 
roadways. The top 11 areas (roadways) of noncompliance were prioritized and broken out with 
costs and are also located in Appendix D. 

City of Chandler 
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Appendix A: Public PROW Transition Plan Report 

The 11 worst scoring streets as ranked with the highest deficiencies would costs an estimated 
$2.0 million. Based on the recent funding of $3.0 million per year for ADA improvements most of 
these roadways could be completed in one year. This does not take any inflation into account. 

These improvements listed only include ADA specific improvements and do not include any 
additional work to streets, utilities, or other items that may be impacted by ADA improvements. 

5.2  Schedule  

The city will make retrofit of severe and moderate PROW deficits the highest priority. These 
deficiencies will be addressed in conjunction with the city's asphalt surface repaving street 
rehabilitation work performed annually. Prior to performing an asphalt surface repaving project, 
all severe deficiencies will be retrofit, including all curb ramp and sidewalk panels integral to 
driveway entrances. Most moderate deficiencies will also be addressed prior to asphalt surface 
repaving projects, although staff will field verify moderate deficiencies before moving forward 
with retrofits of moderate deficiencies. Minor deficits will be field verified by city employees and 
retrofit as resources permit. Additionally, some major deficiencies will be addressed prior to 
scheduled asphalt surface repaving work as needed and in response to resident request. The 
implementation schedule for the accessibility retrofits will be year to year based on allocated 
funding. 

5.3  Other  Improvement  Programs  

Each year the city identifies projects to be listed, funded, approved, and constructed as part of 
the annual Capital Improvement Plan (CIP) Program. Roadway improvement projects listed in 
the current 2020-2029 program were identified and removed from the overall limits and 
quantities for this plan. 

The city also identifies and improves roadways each year that are programmed for asphalt 
repaving. They complete approximately (55-60 lane miles) or (550,000 - 575,000 square yards) 
of Asphalt Repaving per year. This includes Arterials, Collectors, and Residential Roadway 
sections. ADA improvements are completed 6 months to 1 year prior to Asphalt Repaving of 
the identified roadways. Roadway projects that have been completed since the data collection 
for this project was completed in 2018 were identified by city staff and removed from the overall 
quantities and costs of this project. 

6.0  PROGRAM  RESPONSIBILITY  

The city has an established ADA program within the Equal Opportunity Programs Division. The 
city is committed to ensuring that the terms and conditions mandated by the ADA are enforced 
within the city’s level of authority and within its jurisdiction. As required by the USDOJ Title II 
regulation at 35.107, the city has issued an ADA Public Notice as shown in Appendix C which 
provides information about policies and filing of complaints. The program is administered by: 

Jason Crampton 
ADA Coordinator 

480-782-3440 

City of Chandler 
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  City  of  Chandler  
175  S.  Arizona  Avenue  

4th  Floor,  City  Hall  
  email:  ada.coordinator@chandleraz.gov  

Appendix A: Public PROW Transition Plan Report 

In addition, the city’s website provides information and links for filing discrimination and 
accessibility complaints at: 

https://www.chandleraz.gov/accessibility-policy 

7.0  CURB  RAMP  CORRECTION  PROGRAM  

The curb ramp correction program is part of the overall implementation of the ADA retrofits as 
discussed previously. 
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APPENDIX 1 

ACCESSIBILITY ASSET GRID INDEX 



 

 

 
 
 
 
 
 
 

 
 
 
 
 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
 

    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX 2 

ACCESSIBILITY ASSET COMPLIANCE CATEGORIES 



 

 

 
 

    
 

    
          
         

                 
                 

    
 

               
                  
                

            
                

         
 

    
 

  
                                                
                                            
                                            
                                                     

                                              
                                               

  
                             
                            
                                   
                                     
              
                  

                                                     
                                            

                                      
                                      
                      

 
 
 
 
 
 
 
 

  

Scoring method for Prioritization 

For  each  type  of  asset  (Ramp,  Depressed-Curb  Driveway,  and  Sidewalk),  there  were  four  
separate  counts:  

- Impedance Score = 0 
- Impedance Score <= 30 
- Impedance Score <= 50 
- Impedance Score > 50 

(0  =  Fully  Compliant,  100  =  Critical  Failure)  

For Ramps and Sidewalks, there is an additional breakdown in the count for records where 
there is “No Ramp” and “No Sidewalk” (part of the data collection in the field was to identify 
spots where a Ramp or Sidewalk was expected to be but there wasn’t one). 
Any “No Ramp” and “No Sidewalk” records got a score of 100/100. 
They are not part of the total counts, since they aren’t existing assets but rather potentially 
needed assets, and thus are to be evaluated separately. 

FMAs 01-40 (All Roads) 

Ramps (Each) 
- Impedance Score = 0: 
- Impedance Score <= 30: 
- Impedance Score <= 50: 
- Impedance Score > 50: 
- Total:        
- No  Ramp:

1,667 
7,054 
1,405 

26 
   9,552  
     385  

(11.17%) 
(73.85%) 
(14.71%) 
( 0.27%) 

Sidewalks (SF) 
- Impedance  Score  =  0:         
- Impedance  Score  <=  30:     
- Impedance  Score  <=  50:     
- Impedance  Score  >  50:       
- Total:
- No  Sidewalk:

 1,665,000
13,550,000 

995,500 
250,250 

16,465,750 
2,863,000 

(10.11%)
(82.23%) 
(6.05%) 
( 1.52%) 

Driveways  (Each)
- Impedance Score = 0: 
- Impedance Score <= 30: 
- Impedance  Score  <=  50:    
- Impedance  Score  >  50:      
- Total:

 

389 
4,989 
2,714 
1,014 
9,106

( 4.27%) 
(54.79%) 
(29.80%) 
(11.14%) 

 



FMAs 41-80 (Only Arterial and Collector Roads, including Price Road) 

Ramps  (Each)  
- Impedance Score = 0: 
- Impedance Score <= 30: 
- Impedance  Score  <=  50:
- Impedance  Score  >  50:   
- Total:
- No  Ramp:

177
1,855

237
8

2,277
41

(7.77%) 
(81.47%) 
(10.41%) 
( 0.35%) 

Sidewalks  (SF)  
- Impedance Score = 0: 
- Impedance Score <= 30: 
- Impedance Score <= 50: 
- Impedance  Score  >  50: 
- Total:
- No  Sidewalk:

1,306,000
1,697,500

36,250
1,750

3,041,500
327,750  

(42.94%) 
(55.81%) 
( 1.19%) 

( 0.06%) 

Driveways  (Each)  
- Impedance  Score  =  0:     
- Impedance  Score  <=  30:
- Impedance  Score  <=  50:
- Impedance  Score  >  50:   
- Total:

6
202
  67
    3
278

( 2.16%) 
(72.66%) 
(24.10%) 
( 1.08%) 



 

 

 
 
 

 
 
 
 
 
 
 
 

  
 

     
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX 3 

PRIORITY INDEX SCORING HEAT MAP 
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Legend 
FMA Block Boundaries 

Quartered FMA Boundaries 

Averaged Asset Total Score 

Low (<75) 

Medium (75-105) 

High (>105) 

0 2,500 5,000 10,000 

Feet ±

FMA 1-40 Priority Index Map 

City of Chandler 
ADA Inventory and Transition Plan 

The map shown here has been created with all due and reasonable care and is strictly for use with 
Wood Project Number 37-2018-5000.  This map has not been certified by a licensed land surveyor, 

and any third party use of this map comes without warranties of any kind. Wood assumes no liability, 
direct or indirect, whatsoever for any such third party or unintended use. 

37-2018-5000 
DY 
6/15/2020 
1"= 5000' 

Job No. 
PM: 
Date: 
Scale: 

Figure 
1 

No fill indicates no assets available 

Vicinity Map
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Legend 
FMA South Boundary 

Total Priority Index Density 
10 foot resolution, 200 foot search 
radius around each asset 

Low Priority 

Medium Priority 

High Priority 

0 2,000 4,000 8,000 

Feet ±

FMA 41-80 Priority Index Heat Map 

City of Chandler 
ADA Inventory and Transition Plan 

The map shown here has been created with all due and reasonable care and is strictly for use with 
Wood Project Number 37-2018-5000.  This map has not been certified by a licensed land surveyor, 

and any third party use of this map comes without warranties of any kind. Wood assumes no liability, 
direct or indirect, whatsoever for any such third party or unintended use. 

37-2018-5000 
DY 
6/12/2020 
1"= 4,000' 

Job No. 
PM: 
Date: 
Scale: 

Figure 
2 

Vicinity Map



 

 

 

 
 
 
 
 
 
 
 
 

  
 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 

APPENDIX 4 

OVERALL IMPROVEMENT COSTS 



  

 

 

 

 

  

  

 

  
 
 
 
 
 

Chandler ADA 
Engineer's Cost Estimate 

Wood Project No. : 3720185000 
Initial Cost Estimate - (August 2020) 

FMA's 01-40 All Roads 
Compliance Total Unit 

Description of Asset Category Qty Unit Price Total 

Sidewalk >50: Non Compliant - Severe/Significant 250,250 SF $ 8.00 $ 2,002,000.00

11,452 Sidewalks don't exist. <50: Non Compliant - Moderate/Medium 995,500 SF $ 8.00 $ 7,964,000.00 

<30: Non Compliant - Mild/Minor 13,555,000 SF $ 8.00 $ 108,440,000.00 

0: Fully Compliant Sidewalk 1,665,000 SF $ - $ -

Sidewalk Doesn't Exist 2,863,000 SF $ 8.00 $ 22,904,000.00 

Depressed Curb Driveway Ramp >50: Non Compliant - Severe/Significant 120,593 SF $ 10.00 $ 1,205,930.00 

<50: Non Compliant - Moderate/Medium 364,730 SF $ 10.00 $ 3,647,300.00 

<30: Non Compliant - Mild/Minor 744,487 SF $ 10.00 $ 7,444,870.00 

0: Fully Compliant Driveway 389 EA $ - $ -

Ramps >50: Non Compliant - Severe/Significant 1,405 EA $ 4,000.00 $ 5,620,000.00 

403 Ramps don't exist. <50: Non Compliant - Moderate/Medium 1,405 EA $ 4,000.00 $ 5,620,000.00 

<30: Non Compliant - Mild/Minor 7,054 EA $ 4,000.00 $ 28,216,000.00 

0: Fully Compliant Ramp 1,067 EA $ - $ -
Ramp Doesn't Exist 385 EA $ 4,000.00 $ 1,540,000.00 

Remove Existing Concrete Removal of Non Compliant Assets 16,030,560 SF $ 2.00 $ 32,061,120.00 

$ -

Subtotal >50: Non Compliant - Severe/Significant $ 8,827,930.00 
<50: Non Compliant - Moderate/Minor $ 17,231,300.00 
<30: Non Compliant - Mild/Minor $ 144,100,870.00 
No Existing Replace with New $ 24,444,000.00 
Removal of Non Compliant Assets $ 32,061,120.00 

Contingency 20% $ 1,765,586.00 $ 1,765,586.00 
Contingency 20% $ 3,446,260.00 $ 3,446,260.00 
Contingency 20% $ 28,820,174.00 $ 28,820,174.00 
Contingency 20% $ 4,888,800.00 $ 4,888,800.00 
Contingency 20% $ 6,412,224.00 $ 6,412,224.00 

Total Construction Cost >50: Non Compliant - Severe/Significant $ 10,593,516.00
Total Construction Cost <50: Non Compliant - Moderate/Minor $ 20,677,560.00
Total Construction Cost <30: Non Compliant - Mild/Minor $ 172,921,044.00
Total Construction Cost No Existing Replace with New $ 29,332,800.00
Total Construction Cost Removal of Non Compliant Assets $ 38,473,344.00
Total Overall Construction Cost $ 271,998,264.00
ADA PILOT PROJECTS COMPLETED AS PART OF THE PREVIOUS TRANSITION PLAN ARE NOT INCLUDED IN THIS ESTIMATE 



  

 

 

 

 

  

  

Chandler ADA 
Engineer's Cost Estimate 

Wood Project No. : 3720185000 
Initial Cost Estimate - (August 2020) 

FMA's 41-80 Collectors and Arterials Including Price Road 
Compliance Total Unit 

Description of Asset Category Qty Unit Price Total 

Sidewalk >50: Non Compliant - Severe/Significant 1,750 SF $ 8.00 $ 14,000.00

1,311 Sidewalks don't exist. <50: Non Compliant - Moderate/Minor 36,250 SF $ 8.00 $ 290,000.00 

<30: Non Compliant - Mild/Minor 1,697,500 SF $ 8.00 $ 13,580,000.00 

0: Fully Compliant Sidewalk 1,306,000 SF $ - $ -

Sidewalk Doesn't Exist 327,750 SF $ 8.00 $ 2,622,000.00 

Depressed Curb Driveway Ramp >50: Non Compliant - Severe/Significant 430 SF $ 10.00 $ 4,300.00 

<50: Non Compliant - Moderate/Minor 13,055 SF $ 10.00 $ 130,550.00 

<30: Non Compliant - Mild/Minor 1,518,307 SF $ 10.00 $ 15,183,070.00 

0: Fully Compliant Driveway 6 EA $ - $ -

Ramps >50: Non Compliant - Severe/Significant 8 EA $ 4,000.00 $ 32,000.00 

41 Ramps don't exist. <50: Non Compliant - Moderate/Minor 237 EA $ 4,000.00 $ 948,000.00 

<30: Non Compliant - Mild/Minor 1,855 EA $ 4,000.00 $ 7,420,000.00 

0: Fully Compliant Driveway 177 EA $ - $ -
Ramp Doesn't Exist 41 EA $ 4,000.00 $ 164,000.00 

Remove Existing Concrete Removal of Non Compliant Assets 3,267,292 SF $ 2.00 $ 6,534,584.00 

$ -

Subtotal >50: Non Compliant - Severe/Significant $ 50,300.00 
<50: Non Compliant - Moderate/Minor $ 1,368,550.00 
<30: Non Compliant - Mild/Minor $ 36,183,070.00 
No Existing Replace with New $ 2,786,000.00 
Removal of Non Compliant Assets $ 6,534,584.00 

Contingency 20% $ 10,060.00 $ 10,060.00 
Contingency 20% $ 273,710.00 $ 273,710.00 
Contingency 20% $ 7,236,614.00 $ 7,236,614.00 
Contingency 20% $ 557,200.00 $ 557,200.00 
Contingency 20% $ 1,306,916.80 $ 1,306,916.80 

Total Construction Cost >50: Non Compliant - Severe/Significant $ 60,360.00 
Total Construction Cost <50: Non Compliant - Moderate/Minor $ 1,642,260.00
Total Construction Cost <30: Non Compliant - Mild/Minor $ 43,419,684.00 
Total Construction Cost No Existing Replace with New $ 3,343,200.00
Total Construction Cost Removal of Non Compliant Assets $ 7,841,500.80 
Total Overall Construction Cost $ 56,307,004.80 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

      
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TOP 17 (NON-COMPLIANT) FMA QUARTER SECTIONS 



 

 

 
 
 

      

 
TOP 11 (NON-COMPLIANT) SOUTH FMA ROADWAYS 



Chandler ADA 
Engineer's Cost Estimate 

Wood Project No. : 3720185000 
Initial Cost Estimate - (August 2020) 

FMA's 01-40 Quarter Sections 
FMA 4 

QUARTER SECTION NW 

Description of Asset 
Compliance 

Category 
Total 
Qty Unit 

Unit 
Price Total 

Sidewalk New or Replaced 23,040 SF $ 8.00 $ 184,320.00

Depressed Curb Driveway Ramp New or Replaced 681 SF $ 10.00 $ 6,810.00

Ramps New or Replaced 8 E A $  4,000.00 $ 32,000.00

Remove Existing Concrete Removal of Non Compliant Assets 24,692 SF $ 2.00 $ 49,384.00

Subtotal $ 272,514.00 
Contingency 20% $ 54,502.80 $ 54,502.80 

Total Overall Construction Cost $ 327,016.80 

FMA 4 
QUARTER SECTION SW 

Description of Asset 
Compliance 

Category 
Total 
Qty Unit 

Unit 
Price Total 

Sidewalk New or Replaced 24,702 SF $ 8.00 $197,616.00 

Depressed Curb Driveway Ramp New or Replaced 15,076 SF $ 10.00 $150,760.00 

Ramps New or Replaced 33 EA $ 4,000.00 $132,000.00 

Remove Existing Concrete Removal of Non Compliant Assets 44,230 SF $ 2.00 $ 88,460.00 

Subtotal 
Contingency 20% $113,767.20 

$568,836.00 
$113,767.20 

Total Overall Construction Cost $682,603.20 

FMA 1-40 Quarter Sections 
Chandler ADA Cost Estimates Final 8-13-2020 



  

Chandler ADA 
Engineer's Cost Estimate 

Wood Project No. : 3720185000 
Initial Cost Estimate - (August 2020) 

FMA's 01-40 Quarter Sections 

 

  

 

  

  

 

 
FMA 1-40 Quarter Sections 

Chandler ADA Cost Estimates Final 8-13-2020 

FMA 8 
QUARTER SECTION NW 

Description of Asset 
Compliance 

Category 
Total 
Qty Unit 

Unit 
Price Total 

Sidewalk New or Replaced 21,585 SF $ 8.00 $ 172,680.00

Depressed Curb Driveway Ramp New or Replaced 7,819 SF $ 10. 00 $  78,190.00

Ramps New or Replaced 15 EA $ 4, 000.00 $  60,000.00

Remove Existing Concrete Removal of Non Compliant Assets 31,286 SF $ 2.00  $ 62, 572.00

Subtotal $ 373,442.00 
Contingency 20% $ 74, 688.40 $  74,688.40 

Total Overall Construction  Cost $ 448,130.40 

FMA 8 
QUARTER SECTION SW 

Description of Asset 
Compliance 

Category 
Total 
Qty Unit 

Unit 
Price Total 

Sidewalk New or Replaced 16,562 SF $ 8.00 $132,496.00 

Depressed Curb Driveway Ramp New or Replaced 5,441 SF $ 10.00 $ 54,410.00 

Ramps New or Replaced 41 EA $ 4,000.00 $164,000.00 

Remove Existing Concrete Removal of Non Compliant Assets 27,461 SF $ 2.00 $ 54,922.00 

Subtotal 
Contingency 20% $ 81,165.60 

$405,828.00 
$ 81,165.60 

Total Overall Construction Cost $486,993.60 



  

Chandler ADA 
Engineer's Cost Estimate 

Wood Project No. : 3720185000 
Initial Cost Estimate - (August 2020) 

FMA's 01-40 Quarter Sections 

 

  

 

  

 

 
FMA 1-40 Quarter Sections 

Chandler ADA Cost Estimates Final 8-13-2020 

FMA 17 
QUARTER SECTION NW 

Description of Asset 
Compliance 

Category 
Total 
Qty Unit 

Unit 
Price Total 

Sidewalk New or Replaced 11,819 SF $ 8.00  $  94,552.00 

 

 

Depressed Curb Driveway Ramp New or Replaced 6,607 SF $ 10. 00 $  66,070.00

Ramps New or Replaced 36 EA $ 4, 000.00 $ 144,000.00

Remove Existing Concrete Removal of Non Compliant Assets 21,647 SF $ 2.00 $ 43, 294.00

Subtotal $ 347,916.00
Contingency 20% $ 69, 583.20 $  69,583.20 

Total Overall Construction  Cost $ 417,499.20 

FMA 19 
QUARTER SECTION SE 

Description of Asset 
Compliance 

Category 
Total 
Qty Unit 

Unit 
Price Total 

Sidewalk New or Replaced 24,666 SF $ 8.00 $197,328.00 

Depressed Curb Driveway Ramp New or Replaced 6,736 SF $ 10.00 $ 67,360.00 

Ramps New or Replaced 55 EA $ 4,000.00 $220,000.00 

Remove Existing Concrete Removal of Non Compliant Assets 35,959 SF $ 2.00 $ 71,918.00 

Subtotal 
Contingency 20% $111,321.20 

$556,606.00 
$111,321.20 

Total Overall Construction Cost $667,927.20 



  

Chandler ADA 
Engineer's Cost Estimate 

Wood Project No. : 3720185000 
Initial Cost Estimate - (August 2020) 

FMA's 01-40 Quarter Sections 

 
FMA 1-40 Quarter Sections 

Chandler ADA Cost Estimates Final 8-13-2020 

FMA 20 
QUARTER SECTION SW 

Description of Asset 
Compliance 

Category 
Total 
Qty Unit 

Unit 
Price Total 

Sidewalk New or Replaced 918 SF $ 8.00 $ 7,344.00 

 Depressed Curb Driveway Ramp New or Replaced 1,432 SF $ 10.00 $ 14,320.00

Ramps New or Replaced 7  EA $  4,000.00 $ 28,000.00 

Remove Existing Concrete Removal of Non Compliant Assets 3,142 SF $ 2.00 $ 6,284.00

Subtotal $ 55,948.00 
Contingency 20% $ 11,189.60 $ 11,189.60 

Total Overall Construction Cost $ 67,137.60 

FMA 20 
QUARTER SECTION SE 

Description of Asset 
Compliance 

Category 
Total 
Qty Unit 

Unit 
Price Total 

Sidewalk New or Replaced 27,177 SF $ 8.00 $217,416.00 

Depressed Curb Driveway Ramp New or Replaced 11,757 SF $ 10.00 $117,570.00 

Ramps New or Replaced 26 EA $ 4,000.00 $104,000.00 

Remove Existing Concrete Removal of Non Compliant Assets 41,354 SF $ 2.00 $ 82,708.00 

Subtotal 
Contingency 20% $104,338.80 

$521,694.00 
$104,338.80 

Total Overall Construction Cost $626,032.80 



  

Chandler ADA 
Engineer's Cost Estimate 

Wood Project No. : 3720185000 
Initial Cost Estimate - (August 2020) 

FMA's 01-40 Quarter Sections 

 

  

 

  

  

 

 
FMA 1-40 Quarter Sections 

Chandler ADA Cost Estimates Final 8-13-2020 

FMA 22 
QUARTER SECTION NW 

Description of Asset 
Compliance 

Category 
Total 
Qty Unit 

Unit 
Price Total 

Sidewalk New or Replaced 14,250 SF $ 8.00  $ 114,000.00

Depressed Curb Driveway Ramp New or Replaced 6,895 SF $ 10. 00 $  68,950.00 

Ramps New or Replaced 46 EA $ 4, 000.00 $ 184,000.00 

Remove Existing Concrete Removal of Non Compliant Assets 28,354 SF $ 2. 00 $ 56, 708.00 

Subtotal $ 423,658.00 
Contingency 20% $ 84, 731.60 $  84,731.60 

Total Overall Construction  Cost $ 508,389.60 

FMA 24 
QUARTER SECTION SE 

Description of Asset 
Compliance 

Category 
Total 
Qty Unit 

Unit 
Price Total 

Sidewalk New or Replaced 16,942 SF $ 8.00 $135,536.00 

Depressed Curb Driveway Ramp New or Replaced 2,771 SF $ 10.00 $ 27,710.00 

Ramps New or Replaced 63 EA $ 4,000.00 $252,000.00 

Remove Existing Concrete Removal of Non Compliant Assets 25,062 SF $ 2.00 $ 50,124.00 

Subtotal 
Contingency 20% $ 93,074.00 

$465,370.00 
$ 93,074.00 

Total Overall Construction Cost $558,444.00 



Chandler ADA  
Engineer's Cost Estimate  

Wood Project No. : 3720185000  
Initial Cost Estimate - (August 2020)  

FMA's 01-40 Quarter Sections  

FMA 30 
QUARTER SECTION NE 

Description of Asset 
Compliance 

Category 
Total 
Qty Unit 

Unit 
Price Total 

Sidewalk New or Replaced 19,846 SF $ 8.00 $158,768.00

Depressed Curb Driveway Ramp New or Replaced 1,591 SF $ 10.00 $ 15,910.00

Ramps New or Replaced 9 EA $  4,000.00 $ 36,000.00

Remove Existing Concrete Removal of Non Compliant Assets 22,258 SF $ 2.00 $ 44,516.00

Subtotal $255,194.00 
Contingency 20% $ 51,038.80 $ 51,038.80 

Total Overall Construction Cost $306,232.80 

FMA 30 
QUARTER SECTION SE 

Description of Asset 
Compliance 

Category 
Total 
Qty Unit 

Unit 
Price Total 

Sidewalk New or Replaced 14,283 SF $ 8.00 $114,264.00 

Depressed Curb Driveway Ramp New or Replaced 0 SF  $ 10.00 $ -

Ramps New or Replaced 6 EA  $ 4,000.00 $ 24,000.00 

Remove Existing Concrete Removal of Non Compliant Assets 15,166 SF $ 2.00 $ 30,332.00 

Subtotal $168,596.00 
Contingency 20% $ 33,719.20 $ 33,719.20 

Total Overall Construction Cost $202,315.20 

FMA 1-40 Quarter Sections 
Chandler ADA Cost Estimates Final 8-13-2020 



Chandler ADA  
Engineer's Cost Estimate  

Wood Project No. : 3720185000  
Initial Cost Estimate - (August 2020)  

FMA's 01-40 Quarter Sections  

FMA 31 
QUARTER SECTION NE 

Description of Asset 
Compliance 

Category 
Total 
Qty Unit 

Unit 
Price Total 

Sidewalk New or Replaced 15,196 SF $ 8.00 $121,568.00

Depressed Curb Driveway Ramp New or Replaced 2,331 SF $ 10.00 $ 23,310.00

Ramps New or Replaced 25 EA $ 4,000.00 $100,000.00 

Remove Existing Concrete Removal of Non Compliant Assets 19,660 SF $ 2.00 $ 39,320.00

Subtotal $284,198.00 
Contingency 20% $ 56,839.60 $ 56,839.60 

Total Overall Construction Cost $341,037.60 

FMA 31 
QUARTER SECTION NW 

Description of Asset 
Compliance 

Category 
Total 
Qty Unit 

Unit 
Price Total 

Sidewalk New or Replaced 10,651 SF $ 8.00 $ 85,208.00 

Depressed Curb Driveway Ramp New or Replaced 3,805 SF $ 10.00 $ 38,050.00 

Ramps New or Replaced 12 EA $ 4,000.00 $ 48,000.00 

Remove Existing Concrete Removal of Non Compliant Assets 15,987 SF $ 2.00 $ 31,974.00 

Subtotal $203,232.00 
Contingency 20% $ 40,646.40 $ 40,646.40 

Total Overall Construction Cost $243,878.40 

FMA 1-40 Quarter Sections 
Chandler ADA Cost Estimates Final 8-13-2020 



Chandler ADA  
Engineer's Cost Estimate  

Wood Project No. : 3720185000  
Initial Cost Estimate - (August 2020)  

FMA's 01-40 Quarter Sections  

FMA 31 
QUARTER SECTION SW 

Description of Asset 
Compliance 

Category 
Total 
Qty Unit 

Unit 
Price Total 

Sidewalk New or Replaced 5,247 SF $ 8.00 $ 41,976.00

Depressed Curb Driveway Ramp New or Replaced 209 SF $ 10.00 $ 2,090.00 

Ramps New or Replaced 1 EA  $ 4,000.00 $ 4,000.00 

Remove Existing Concrete Removal of Non Compliant Assets 5,604 SF $ 2.00 $ 11,208.00 

Subtotal $ 59,274.00 
Contingency 20% $ 11,854.80 $ 11,854.80 

Total Overall Construction Cost $ 71,128.80 

FMA 33 
QUARTER SECTION NE 

Description of Asset 
Compliance 

Category 
Total 
Qty Unit 

Unit 
Price Total 

Sidewalk New or Replaced 22,453 SF $ 8.00 $179,624.00 

Depressed Curb Driveway Ramp New or Replaced 5,760 SF $ 10.00 $ 57,600.00 

Ramps New or Replaced 67 EA $ 4,000.00 $268,000.00 

Remove Existing Concrete Removal of Non Compliant Assets 34,861 SF $ 2.00 $ 69,722.00 

Subtotal $574,946.00 
Contingency 20% $114,989.20 $114,989.20 

Total Overall Construction Cost $689,935.20 

FMA 1-40 Quarter Sections 
Chandler ADA Cost Estimates Final 8-13-2020 



Chandler ADA  
Engineer's Cost Estimate  

Wood Project No. : 3720185000  
Initial Cost Estimate - (August 2020)  

FMA's 01-40 Quarter Sections  
FMA 33 

QUARTER SECTION SE 

Description of Asset 
Compliance 

Category 
Total 
Qty Unit 

Unit 
Price Total 

Sidewalk New or Replaced 16,798 SF $ 8.00 $134,384.00 

Depressed Curb Driveway Ramp New or Replaced 3,511 SF $ 10.00 $ 35,110.00 

Ramps New or Replaced 22 EA $ 4,000.00 $ 88,000.00 

Remove Existing Concrete Removal of Non Compliant Assets 22,298 SF $ 2.00 $ 44,596.00 

Subtotal $302,090.00 
Contingency 20% $ 60,418.00 $ 60,418.00 

Total Overall Construction Cost $362,508.00 

FMA 1-40 Quarter Sections 
Chandler ADA Cost Estimates Final 8-13-2020 
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TO: Jason   Crampton,   City   of   Chandler   ADA   Coordinator   
Daniel   Haskins,   City   of   Chandler   Project   Manager   

FROM: John N. McGovern, Principal-in-Charge, WT Group Accessibility Practice 

RE: ADA TRANSITION PLAN PUBLIC FEEDBACK SESSIONS 

DATE: March 20, 2020 

Introduction 

The   Transition   Plan   is   required   by   the   title   II   regulation   published   by   the   United   States   Department   of   
Justice   (DOJ),   implementing   the   Americans   with   Disabilities   Act   (ADA).    In   developing   a   Transition   
Plan,   the   title   II   regulation   also   requires   the   City   of   Chandler   to   seek   feedback   from   citizens   who   have   
a   disability,   or   can   speak   on   behalf   of   those   with   disabilities.    This   report   is   a   summary   of   activity   
related   to   that   requirement.   

Public Feedback Sessions 

Four   public   feedback   sessions   were   planned   for M  arch   4th   and   5th   in   Chandler.    The   two   sessions   on   
the   4th   focused   on   public   rights   of   way,   and   the   two   sessions   on   the   5th   focused   on   parks   and   facilities.    
A   total   of   12   community   members   attended   the   sessions.   The   second   session   on   March   4th   for   public   
rights   of   way   had   no   attendance,   and   adjourned   early.   

Each session began with a general review of the title II requirements for existing sites. Each group 
then saw some examples of existing conditions and how that relates to development of a working plan, 
or transition plan, for the City. Several questions were posed to elicit feedback from the attendees. 
Commonalities in the parks and facilities sessions were access to parks themselves and the assets 
within. High use sites were seen by attendees as a priority as were restrooms at sites. A key issue 
was the ability by the visitor to research an area for accessibility prior to visiting. Transparency on this 
is of vital importance to the portion of the population with physical disabilities. 

A summary of each session is included below. 

ADA Transition Plan Update 
Public Meeting No. 1 

Public Rights-of-Way, 3/4/20, 2:00 pm 
Chandler Downtown Library, 22 S Delaware St, Cotton Room 

Present:  

Jason   Crampton   (COC   Staff)   
Allan   Zimmerman   (COC   Staff)   
Dan   Haskins   (COC   Staff)   
Kim   Moon   (COC   Staff)   

Justin   Dagostino    
John   Repar   (Chandler   Transportation   Committee)   
Fatma   Abid   (student   journalist)      
Sharon   Cini   (City   of   Scottsdale)    

TO: 

FROM: 

RE: 

DATE: 

Jason Crampton, City of Chandler ADA Coordinator 
Daniel Haskins, City of Chandler Project Manager 

John N. McGovern, Principal-in-Charge, WT Group Accessibility Practice 

ADA TRANSITION PLAN PUBLIC FEEDBACK SESSIONS 

March 20, 2020 

Introduction 

The Transition Plan is required by the title II regulation published by the United States Department of 
Justice (DOJ), implementing the Americans with Disabilities Act (ADA).  In developing a Transition 
Plan, the title II regulation also requires the City of Chandler to seek feedback from citizens who have 
a disability, or can speak on behalf of those with disabilities.  This report is a summary of activity 
related to that requirement. 

Public Feedback Sessions 

Four public feedback sessions were planned for March 4th and 5th in Chandler.  The two sessions on 
the 4th focused on public rights of way, and the two sessions on the 5th focused on parks and facilities. 
A total of 12 community members attended the sessions. The second session on March 4th for public 
rights of way had no attendance, and adjourned early. 

Each session began with a general review of the title II requirements for existing sites.  Each group 
then saw some examples of existing conditions and how that relates to development of a working plan, 
or transition plan, for the City.  Several questions were posed to elicit feedback from the attendees.  
Commonalities in the parks and facilities sessions were access to parks themselves and the assets 
within.  High use sites were seen by attendees as a priority as were restrooms at sites.  A key issue 
was the ability by the visitor to research an area for accessibility prior to visiting.  Transparency on this 
is of vital importance to the portion of the population with physical disabilities. 

A summary of each session is included below. 

ADA Transition Plan Update 
 Public Meeting No. 1 

Public Rights-of-Way, 3/4/20, 2:00 pm 
Chandler Downtown Library, 22 S Delaware St, Cotton Room 

Present: 

Jason Crampton (COC Staff) 
Allan Zimmerman (COC Staff) 
Dan Haskins (COC Staff)  
Kim Moon (COC Staff) 

Justin Dagostino 
John Repar (Chandler Transportation Committee) 
Fatma Abid (student journalist)   
Sharon Cini (City of Scottsdale) 

http://wtengineering.com


 
     

      
 

 
            
                  
                 
                    

                    
                
  

 
            
               
                 
                 

 
              
               

        
 

                 
      

 

 
               

                  
              

                   
                

                    
                  

 

 
     

     

            
                 

                 
                   

                   
                

  

            
              
                 
               

              
             

        

                 
      

               
                 

              
                 

               
                  

                  

    

    

  

  

City  of  Chandler
Appendix B: Public Feedback Report 
March 20, 2020 P

Nancy   Jackson   (COC   Staff)   
Craig   Younger   (COC   Staff)   
Kelly   Figueroa   (Sign   Language   Int.)   
Dick   Yano,   Wood,   Inc.   
John   McGovern,   WTG

Kevin   Lair   (COC   Staff)   
Holly   Granillo   (COC   Staff)   
Teresa   Makinen,   MakPro   
Shelley   Zuniga,   WTG   

Participants arrived and signed in. Jason Crampton, Chandler’s ADA Coordinator welcomed the 
attendees and provided an overview of the project. He explained this is the first of four public 
meetings with the first two focusing on public right-of-way and the second two focusing on parks and 
facilities. He noted that this process began in 2014, and that WT Group was retained by the City in 
early 2018 to finish the project. He emphasized that the focus is on sites owned or operated by the 
City of Chandler, not other jurisdictions such as Maricopa County, the State, or the Chandler Unified 
School District. 

Teresa Makinen, Public Outreach Coordinator for Public Right-of-Way (PROW), introduced the project 
team and asked those attending to introduce themselves. She reviewed the meeting agenda, and 
John McGovern from the WT Group and Dick Yano from Wood, Inc. provided a presentation on the 
scope of work, information on ADA requirements, and work to date on the Transition Plan. 

Makinen asked if there were any questions about the presentation or anything that needed 
clarification. Participant questions or comments are bulleted and in quotation marks. Responses by 
project team members are preceded with an “A”: 

• “What is the relation between the data and how it moves to the decision makers or government? 
Who is responsible for the implementation?” 

A:   Part   of   it   is   the   prioritization   that   is   included   in   the   update…for   instance,   highly   used   areas   
versus   remote   areas.    In   Downtown   Chandler,   it   is   an   area   of   attraction.    Are   there   problems   or   is   it   
all   right?    Part   of   the   answer   is   addressed   by   the   federal   government.    Assets   serving   state,   
county,   public   schools,   or m  unicipal   sites   are   a   priority   for   accessibility.    The   City   is   considering   
how   difficult   it   is   to   maneuver   through   an   area.    Our   recommendation   will   go   to   the   City   and   they   
blend   it   with   the   existing   Capital   Improvement   Plan.   The   transition   plan   will   identify   steps   Chandler   
needs   to   take,   but   the   City   is   responsible   for   implementation.    (McGovern,   Yano,   Crampton)   

• “Regarding the tension between public and private, for public space, we understand the City is 
making changes but (in this person’s view) the private sector does what they want. We hope the 
businesses are inspired and understand that the more accessible they are, the more successful 
they will be. They are cutting off 10% of the population. We view those businesses that have 
access issues as unfriendly and inaccessible. We (people with disabilities) have a different set of 
requirements. We map things out…we will go here but not there…it’s a big part of how we think. 
The public spaces are pretty good and we want the private sector to learn from the public sector.” 

A:   The   City   gets   constant   questions   from   the   public   wanting   us   to   address   private   shopping   centers   
or   businesses   but   the   City   has   no   authority   to   force   a   privately   owned   business   to   make   itself   
accessible.    There   are   laws   though.    Typically,   when   someone   is   opening   a   business,   they’ll   come   
to   the   City   for   permits   and   the   City   will   say   they   need   to   meet   ADA   requirements,   and   that   
addresses   new   sites.    (Crampton)   
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Ongoing, existing businesses operate under different rules than new businesses do. Business 
owners have access to tax credits or tax deductions annually, but it is suspected that many do not 
make accessibility improvements until the value can be offset by the tax credit available through 
the Internal Revenue Service. (McGovern) 

• “I want to encourage the private sector to realize that until we feel accepted, we draw a hard line 
between friendly and accessible or not. We know where they are. Parking is a major issue. We 
want to be able to go where we want and get there on our own. There are four issues I see: 
employment, housing, transportation, and general healthcare.” 

A:   McGovern   with   WTG   said   it   is   not   unusual   to   see   the   business   community   lag   behind   the   public   
sector.    The   way   the   ADA   applies   to   a   city   is   very   different   than   the   way   it   applies   to   a   business   or   
nonprofit.    McGovern   offered   to,   when   he   is   here   reporting   to   City   officials,   to   present   information   
for   businesses   to   inform   them…perhaps   through   a   meeting   with   the   Chamber   of   Commerce.    

• “I’d be more than happy to laud and promote Chandler as friendly and accessible. A lot of us are 
forced into situations we don’t want to be in, such as being placed in nursing homes. Chandler can 
foster that independence if we can communicate outward.” 

Makinen asked if there are areas in Chandler where the attendees have noticed challenges. 

• “Downtown is pretty good, and parking is accessible. I haven’t spent a lot of time in parks or those 
types of facilities. I think of Chandler as a progressive, friendly city.” 

A:   Crampton   noted   that   it   is   a   good   thing   that   the   commenter   could   think   of   no   challenges.    

• “I would say I have a positive impression of Chandler. Does the data you’re collecting, when you 
look at a sidewalk or pathway…we hate little breaks or a lip (change in level), especially if you’re in 
a wheelchair…does your data look at that?” 

A:   Yes,   both   at   PROW   and   parks   and   facilities   we   are   able   to   pick   up   imperfections   at   that   level.   
(Yano,   McGovern)   

• “Flatness is a big deal…we hate hills. I think let’s make the Phoenix Metro area the most 
successful.” 

• “Accessibility with flatness and ramps extended so there are no high inclines. How do we 
determine where attention is needed…do you track population?” 

A:   That’s   in   the   activity   consideration   for   PROW.    (Yano)     

• [from City of Scottsdale’s ADA Coordinator who attended the meeting] “Thinking of public outreach, 
it’s fairly scary if you’re new to ADA. One of the reasons I like ADA is its inclusion and 
compliance.” 

• “It might be proactive for economic development to promote accessibility opportunities through the 
City of Chandler. Ask how they promote employment in their company to disabled people.” 

A:   That’s   a   good   point,   it   could   be   an   opportunity.    (Crampton)     
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• “We should include an option for accessibility issues or suggestions online and include it as an 
option on the maps for the City’s “Public Stuff” app.” (comment by COC staff) 

• “Brick and mortar is one thing but there’s also digital accessibility. We want accessibility for 
visually and auditory impairments. Chandler wants to be open and accessible…they are two 
different layers, but both are important.” 

Makinen thanked the participants for their time and the meeting ended at 3:40 p.m. 

ADA Transition Plan Update 
Public Meeting No. 3 

Parks and Facilities 3/5/2020, 2:00 pm 
Tumbleweed Recreation Center 

Present:  

Jason   Crampton   (COC   Staff)   
Dan   Haskins   (COC   Staff)   
Mickey   Ohland   (COC   Staff)
Nancy   Jackson   (COC   Staff)    
Collette   Prather   (COC   Staff)   
Craig   Younger   (COC   Staff)    
Rex   Hartmann   (COC   Staff)      

Justin   Dagostino      
Kelly   B.   (sign   language   interpreter)      
Linda   and   Chris   Cholas      
Kim   Foy   (Mayor’s   Committee)      
Nancy   Martinez   (COC   Staff/Resident)      
Mike   Hollingswerth   (COC   Staff)      

Participants arrived and signed in. Jason Crampton, Chandler’s ADA Coordinator welcomed the 
attendees and provided an overview of the project. He explained this is the third of four public 
meetings with the first two focusing on public right-of-way and the second two focusing on parks and 
facilities. He noted that this process began in 2014, and that WT Group was retained by the City in 
early 2018 to finish the project. He emphasized that the focus is on sites owned or operated by the 
City of Chandler, not other jurisdictions such as Maricopa County, the State, or the Chandler Unified 
School District. 

John McGovern at WTG and Shelley Zuniga at WTG facilitated this session. They asked those 
attending to introduce themselves. McGovern reviewed the meeting agenda, and he and Zuniga 
provided a presentation on the scope of work, information on ADA requirements, and work to date on 
the Transition Plan. 

McGovern asked if there were any questions about the presentation or anything that needed 
clarification. Participant questions or comments are bulleted and in quotation marks. Responses by 
project team members are preceded with an “A”: 

• Dagostino: “Is there a standard distance of trail length that is required to be accessible? 

A:   the   trail   standards   are   not   yet   final,   but   the   “program”   of   trails   must   be   accessible.    That   being   
said,   existing   trails   are   difficult   to   retrofit,   so   new   trails   should   be   planned.    (McGovern,   Zuniga)   

• Dagostino: “It would be helpful to have a means of researching sites and facilities for their 
accessibility as the population of people with physical needs do a lot of pre-planning before they go 
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anywhere to avoid barriers and frustration upon arrival. Detail of site amenities and their  
accessibility should be on the website.”  

A:   COC   staff   and   WTG   staff   agreed.   

• Cholas, Chris: “If Chandler moves forward on work that is above the minimum, they could be 
viewed as a city that is ‘setting a new standard’ for accessibility.” 

A:   COC   staff   Younger   mentioned   that   there   is   an   opportunity   for p  ublic   comment   on   their   website   
as   well   as   their   new   app   called   “Public   Stuff”.    This   enables   citizen   to   identify   specific   issues   such   
as   sidewalks   in   disrepair.    

• Foy: “Is there a plan for special events that looks at accessibility issues such as cables running 
across public pathways?” 

A:   COC   staff   Crampton   said   there   is   a   citywide   Special   Events   committee   and   it   does   address   
parking   and   restroom   issues.    He   was   unaware   how   much   discussion   was   had   with   the   event   
sponsors   related   to   access.   WTG   McGovern   indicated   that   WTG   has   a   PowerPoint   presentation   on   
planning   accessible   special   events   and   it   can   be   shared   with   COC   staff.    

• Dagostino: is a specific number of parking stalls required in a parking lot? 

A:   He   was   informed   that   there   is   a   formula   in   the   standards   that   is   roughly   one   accessible   stall   for   
every   25   standard   stall.    There   is   also   a   requirement   for   marking   and   signage.    Chris   added   that   
the   city   should   keep   in   mind   that   the   standard   sets   a   minimum.   

• Some general comments by the audience: 

• Please don’t use engineered wood fiber as a playground surface – very hard to maneuver 
• Public Recreation areas/pools – pool lifts are important 
• Restrooms need to be compliant 

• High Priority: the audience thought that high priority sites should include the sites most heavily 
used, and that the City should start with the basics, such as parking, restrooms, and entries. 
Audience also though public spaces should have a higher priority than spaces used only by 
employees. 

• Dagostino: suggested a survey of the disabled population – most are just looking for a good 
experience. 

• Cholas, Linda: indicated that they are travelers and have a difficult time finding accessible hotel 
rooms. Can the city work with businesses to education them on access? Look to the economic 
development team to work with title III entities. Also suggested that toilet seats are a big issue as 
most are not sturdy enough – suggested sturdy seats with steel mounts. 

Attendees were thanked for their feedback and the meeting adjourned.  
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ADA Transition Plan Update 
Public Meeting No. 4 

Parks and Facilities 3/5/2020, 5:30 pm 
Tumbleweed Recreation Center 

Present: 

Chandler Staff: 

Jason Crampton (COC Staff) 
Warren White(COC Staff) 
Collette Prather (COC Staff) 
Craig Younger (COC Staff) 
Marcos Castillo 

Community Members: 

Justin DiAgostino 
Tim Surry 
Kara Swierz 
Deanna Zuppan (City of Scottsdale) 
Spencer Parkes (sign language interpreter) 

Participants arrived and signed in. Jason Crampton, Chandler’s ADA Coordinator welcomed the 
attendees and provided an overview of the project. He explained this is the third of four public 
meetings with the first two focusing on public right-of-way and the second two focusing on parks and 
facilities. He noted that this process began in 2014, and that WT Group was retained by the City in 
early 2018 to finish the project. He emphasized that the focus is on sites owned or operated by the 
City of Chandler, not other jurisdictions such as Maricopa County, the State, or the Chandler Unified 
School District. 

John McGovern at WTG and Shelley Zuniga at WTG facilitated this session. They asked those 
attending to introduce themselves. McGovern reviewed the meeting agenda, and he and Zuniga 
provided a presentation on the scope of work, information on ADA requirements, and work to date on 
the Transition Plan. 

McGovern asked if there were any questions about the presentation or anything that needed 
clarification. Participant questions or comments are bulleted and in quotation marks. Responses by 
project team members are preceded with an “A”: 

• Castillo: has there been any study done on traffic lights? 

A:   Chandler   has   the   data,   but   hasn’t   moved   forward   on   anything   yet.   

• How will types of assets be prioritized? 

A:   That   is   a   part   of   why   these   sessions   are   being   held   (McGovern,   Crampton)   

• Some suggestions from the audience on types of assets to be made a higher priority included: 

• City Hall 
• Sidewalks 
• Parks/pools 
• Golf Courses 
• Restrooms – adult changing tables (look into new legislation mandating these) 
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• Dagostino: is there language in the standards about line of sight at events? 

A:   McGovern   and   Zuniga   noted   that   there   are   specific   standards   for   both   seated   and   standing   
events   for   line   of   sight.   

• Other general factors to consider from the audience included the sites most heavily used and to 
disperse accessible sites throughout Chandler. 

• An audience member asked that since there are incentives for green buildings, can incentives be 
created for accessible buildings? 

A:   McGovern   indicated   that   there   are   tax   credits   and   tax   deductions   for t  itle   III   entities   that   remove   
barriers.    Younger   mentioned   the   Public   Stuff   app   again,   for   use   in   reporting   access   issues.    White   
mentioned   that   traffic   has   gotten   access   modification   requests   as   well,   for p  arking   spaces   and   curb   
ramps   in   areas   were   needed   by   citizens.   

Attendees were thanked for their feedback and the meeting adjourned. 
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June 29, 2020 

Jason   Crampton   
ADA   Coordinator/Transportation   Planning   Supervisor   
City   of   Chandler   
175   S.   Arizona   Avenue,   4th   Floor,   City   Hall   
Chandler,   AZ   85225     

Re: Program and Policy Report 

Dear Jason: 

Policies and processes drive programming to a great extent, and programs must adhere 
to city policies. Because of that relationship, we have combined our program 
review and policy review into this single report. This report also addresses an issue 
at the foremost of everyone’s thoughts this summer…how to balance the requirements 
of the Americans with Disabilities Act (ADA) with any coronavirus restrictions. 

Title II of the Americans with Disabilities Act (ADA) applies to cities, counties, states, and 
units of local government, and imposes some affirmative requirements as well as some 
specific prohibitions. The 2016 Partial Transition Plan included a review of programs 
and some policies within city divisions and departments (see pages 19 through 72). We 
do not duplicate that effort, as it was not in our scope of work. That said, that portion of 
the 2016 Partial Transition Plan can be complemented with some additional information. 

In   this   report,   we   refer   to   the   title   II   regulation   published   by   the   US   DOJ.    The   latest   
revision   of   the   regulation   became   effective   March   15,   2011.    It   is   unlikely   that   any   
changes   will   be   made   in   the   regulation   in   the   next   several   years.   

In this report, we apply smart practices to programs and policies that other cities have 
implemented successfully. This report provides an overview of title II requirements. We 
then review program processes and make recommendations to the city for compliance. 
Think of this as a smart practice to implement the ADA requirements. 

The Coronavirus and Covid-19  

As the Americans with Disabilities Act (ADA) Transition Plan reports were being 
completed for the City of Chandler, a global pandemic occurred. The novel coronavirus, 
which causes Covid-19, has changed the way people gather and use city facilities, 
programs, and services. 

The likely impacts on cities across the United States are many, and include fiscal 
shortfalls, higher maintenance and cleaning costs, closing and reopening some city 
facilities and assets, and managing employees working remotely, to name a few. 
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In this report, we apply smart practices to programs and policies that other cities have 
implemented successfully.  This report provides an overview of title II requirements.  We 
then review program processes and make recommendations to the city for compliance.  
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http://wtengineering.com
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We do not know all of the implications and impacts of Covid-19. The Governor of 
Arizona ordered bars, gyms, and some other types of establishments to close for 30 
days. We do know that this is an evolving situation that will have impacts on the city for 
years to come. 

We do anticipate that the Capital Improvement Plan for the city will be slowed as other 
priorities related to Covid-19 assume a higher priority. We urge the city to continue to 
make the Transition Plan work a priority, even if it is slowed along with other work, so the 
city can properly address the coronavirus. 

We   also   urge   the   city   to   avoid   positions   related   to   Covid-19   that   interfere   with,   or   restrict,   
the   rights   of   people   with   disabilities   under   the   ADA.    The   Department   of   Justice,   the   ADA   
enforcement   body,   has   made   it   clear   that   the   ADA   mandates   do   not   overrule   any   Covid-
19   restrictions,   nor   do   any   Covid-19   restrictions   overrule   the   ADA.    Instead,   as   we   see   
with   regard   to   safety   and   historic   sites,   these   must   coexist.   

Despite the beliefs of some, claiming that one has a disability that prevents that person 
from wearing a mask is not a claim that is automatically entitled to be approved. The 
DOJ requires the city to use an interactive process to gather information. In other words, 
conduct an assessment and make a decision as to whether the reasonable modification 
request of not wearing a mask can be provided. Another factor here is whether a person 
without a mask objectively poses a direct threat, as the Centers for Disease Control and 
Prevention (CDC) suggests. If the person does pose a direct threat, the city can exclude 
them from facilities, parks, and programs. 

Title II ADA Requirements  

Regarding General Administration 

The title II section 35.106 Notice requirement comes into play. This requires the city to 
make people with disabilities aware of how the requirements of the ADA are applied to 
city programs and services. We also refer to this as the invitation requirement, as it is an 
opportunity for the city to invite people with disabilities to use its facilities and sites, as 
well as programs and opportunities. 

Recommendation   1:   Invite   people   with   disabilities   to   participate   in   city   programs,   and   
use   city   sites   and   facilities.    

Sample:   “The   City   of   Chandler   invites   people   with   disabilities   to   enjoy   our   programs,   
services,   parks,   trails,   and   facilities.   For   more   information   about   our   accessibility,   
inclusion,   and   special   program   initiatives,   contact   Jason   Crampton,   ADA   Coordinator,   at   
480-782-3440,   ada.coordinator@chandleraz.gov.     

The title II section 35.107(a) requirement requires the naming of a “responsible 
employee,” typically known as the ADA Coordinator. As of the completion of this report, 
the ADA Coordinator role is filled by Jason Crampton, Transportation Policy Supervisor. 
Be sure all staff is aware of this and advise them of the contact information for the ADA 
Coordinator. 

The title II section 35.107(b) requirement compels the city to have a process by which 
people with disabilities can raise complaints about access and inclusion. The process 

mailto:ada.coordinator@chandleraz.gov
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should provide “…for prompt and equitable resolution of complaints.” We see on the city 
website the Grievance Procedure and Grievance Form. Referring to this as a “complaint 
process” gives the process and adversarial flavor that is unnecessary at this stage. We 
have provided a process but have named it the Access and Inclusion Solutions Process. 
It is attached. We encourage city staff to review it. This approach details the steps for 
staff to take if they receive a complaint. 

Recommendation   2:   Review   the   Access   and   Inclusion   Solutions   Process   and   adopt   it   
for   use   by   the   city.    Make   the   Process   available   on   the   city   website   for   the   public,   and   be   
sure   all   staff   is   aware   of   and   trained   on   the   process.    Retain   records   for   at   least   three   
years,   and   be   sure   to   comply   with   any   Arizona   public   record   retention   requirements.    We   
recommend   that   one   if   not   more   city   employees   become   a   Certified   ADA   Coordinator   
through   the   ADA   Network   at   this   link.   

We do caution that city activity regarding 35.106 and 35.107 should be consistent 
throughout all city departments. Integration of efforts is important and benefits the city 
as well as your residents with and without disabilities. An excellent approach to this is to 
have one ADA Coordinator manage human resource issues, another manage the 
retrofits required in the City of Chandler Transition Plan, and another manage programs 
and services. 

Regarding City Programs and Policies 

We start with a discussion about the ADA mandate that programs be provided in the  
most integrated setting, or as we refer to it, the inclusion mandate.  

What is inclusion, or the “most integrated setting”?  

The ADA requires the city to make its programs and services accessible to and usable  
by people with disabilities. The city must provide services in the most integrated setting.  
That is defined as the setting in which people with and without disabilities interact  
together. The test is that these services shall be as effective as for a person without a  
disability.  

The most integrated setting requirement is applied to all city programs and activities.  
The inclusion mandate became effective January 26, 1992. This requirement does have  
some room for the city to make some interpretations on, for example, just what is a  
reasonable modification. Find this mandate at title II section 35.130(d).  

Providing inclusion supports requires an assessment of the person with a disability who  
is seeking participation. It also requires a plan for supports. Some plans, and some  
methods of assessment, are more formal than others. A complex plan will require more  
complex staff training (for the staff implementing the plan), and may be costlier.  

Other Title II Requirements 

Title II is broad and has many requirements for the city. Below is title II in a nutshell, and 
all of these are discussed in more detail in the Final Report. 

1.  Section 35.130(a) prohibits the city from, because of disability, excluding 
someone from a program or denying the benefits of a city program to that 
person. This is a broad anti-discrimination requirement. 
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2. Section 35.130(b)(1) prohibits the city from discrimination on the basis of 
disability through contractors or licensees. This applies to any contractual 
instructors, leaders, or concessionaires used by the city. These entities or 
persons must be as welcoming to people with disabilities as is the city. 

3. Section 35.130(b)(1)(iv) prohibits the city from “providing different or separate 
aids or benefits...unless...necessary to provide programs...” for persons with 
disabilities. This mandate permits the city to provide “special needs programs” 
so long as those are not the only opportunity provided for persons with 
disabilities. 

4. Section 35.130(b)(1)(v) prohibits the city from aiding or perpetuating 
discrimination by providing “significant assistance” to an agency that does 
discriminate on the basis of disability. This typically arises when a local 
government provides grants or other supports to community affiliates or partners 
that use local government properties to conduct services. 

When grants are made, or city properties are made available at reduced rates, 
the affiliate benefits from taxpayer-funded infrastructure and maintenance. When 
that occurs, the affiliate cannot be allowed to discriminate on the basis of 
disability, and the city is expressly prohibited from supporting an agency in that 
circumstance. 

Recommendation   3:   Require   entities   that   receive   city   support   (time   by   city   staff,   free   
facility   or   site   use,   grants,   subsidies,   etc.)   to   agree   to   comply   with   the   ADA   by   making   
reasonable   modifications   when   requested   by   a   person   with   a   disability.   

5. Section 35.130(b)(1)(vi) prohibits the city from denying a person with a disability 
the opportunity to be considered for a city advisory board or committee. It does 
not establish a quota, but does require the city to invite and consider otherwise 
qualified persons with disabilities for such a role. 

This is to some extent a demographics issue. Certainly the city attempts to 
balance men and women in service, areas of residence within the city, age, and 
ethnicity in making appointments to its 34 committees or commissions. The city 
should add disability as a factor, not a determinant, but as a factor. 

6. Section 35.130(b)(2) is the converse of 35.130(b)(1)(iv) and prohibits the city 
from denying a person with a disability the opportunity to participate in programs 
that are not separate or special. 

7. Section 35.130(b)(3) prohibits the city from discriminating on the basis of 
disability through administrative processes. This broad requirement boils down 
to process issues, and for the city, typically includes program registration or 
program eligibility processes. 

8. Section 35.130(b)(4) prohibits the city from selecting a site for a new facility or 
park development at a location that cannot be made accessible. There is a very 
limited exception here, and that is in regard to a site where compliance with the 
2010 Standards is “structurally impracticable”. 
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9. Section 35.130(b)(5) prohibits the city from selecting “procurement contractors” 
when those contractors will act in a discriminatory manner. An example here 
could be an agency that contracts out for management of a city site. The 
management firm must make reasonable modifications, and implement the ADA 
requirements as if it were the title II entity. 

10. Section 35.130(b)(6) prohibits the city from administering a certification or 
licensing program in a way that discriminates on the basis of disability. This 
could be a lifeguard certification program that does not make reasonable 
modifications in the instruction to lifeguards. 

11. Section 35.130(b)(7) requires the city to make “reasonable modifications in 
policies, practices, or procedures” when doing so will avoid discrimination on the 
basis of disability. This section does not require the city to do so when it would 
“fundamentally alter the nature of the service, program, or activity”, a very high 
bar to meet for the city. 

This latter language places the burden on the city to prove fundamental 
alteration, as opposed to a burden on the person with a disability to prove that a 
modification is not a fundamental alteration. 

12. The city must document the denial of requests for reasonable modification. We 
recommend a centralized log that has all information related to all requests, 
approved or denied. 

13. Section 35.130(b)(8) prohibits the city from imposing “eligibility criteria that 
screen or tend to screen out” otherwise qualified persons with disabilities. This 
applies to any type of advance notice requirement, such as a requirement that 
registrants who need a reasonable modification must register two weeks before 
the program begins. The city has similar language regarding Court access. On 
the city’s website, residents are directed to: 

Please notify the court at 480-782-4700, at least 5 business days PRIOR to your 
court date of any services that may be necessary and reasonable 
accommodations will be provided. 

We make two comments. 

First, we suggest the term be changed to reasonable modification, not 
accommodation. A reasonable accommodation occurs under the ADA in title I 
regarding employment. Regarding title II services, the term to use is reasonable 
modification. 

Second, we suggest that if the court does not require persons without disabilities 
to provide five-day notice, that it cannot do so for people with disabilities. 

14. Section 35.130(c) allows the city to provide benefits or services in excess of the 
requirements of title II. In other words, please do more. Title II sets the floor, not 
the ceiling, for city services for people with disabilities. 
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15. Section 35.130(d) establishes the requirement that the city will provide 
“...services, programs, and activities in the most integrated setting”. This is 
defined as the setting in which people with and without disabilities interact 
together to the maximum extent feasible. 

16. Section 35.130(e)(1) notes that a person with a disability is not required to accept 
a modification offered by the city. The consequence of a decision by a person 
with a disability to not accept modifications however, is that the person must now 
meet all standard rules for behavior and participation. 

17. Section 35.130(e)(2) notes that a guardian of a person with a disability has no 
right to “decline food, water, medical treatment, or medical services...” for a 
person with a disability. While this situation does not arise often, for entities with 
overnight occurrences, such as emergency shelters, it is an important policy 
consideration. 

18. Section 35.130(f) prohibits the city from adding a surcharge to fees a person with 
a disability must pay for participation. A person with a disability in city programs 
shall be charged the same amount as a person without a disability in that same 
program, regardless of whether the city is providing other supports, such as extra 
staff or a sign language interpreter. 

19. Section 35.130(g) prohibits the city from denying participation by a person who is 
a known associate (family member or friend) of a person with a disability. This 
“association clause” is common in all civil rights laws. 

20. Section 35.130(h) permits the city to “impose legitimate safety requirements” in 
programs, and apply these, with a reasonable modification, to persons with 
disabilities. This clause does require, in strong language, that such safety 
requirements be “...based on actual risks, not on mere speculation, stereotypes, 
or generalizations about people with disabilities.” 

In other words, safety requirements must be based on actual incident reports or 
past behavior, not a staff belief that something could happen. This may involve 
a balancing of ADA mandates and Covid-19 restrictions. See a fuller discussion 
on page 9 of this report. 

21. 35.134 prohibits the city from retaliating against a person who has supported the 
proper implementation of title II requirements. This section also prohibits the 
coercion or intimidation of any person supporting proper implementation of title II. 

Making Modifications to Support Persons with Disabilities  

Some modifications are clear in the statute and US DOJ regulation. Others are not quite 
so clear. Additionally, within title II some modifications are not required, such as those 
related to provision of prescription devices. 

The city should provide modifications when the assessment indicates those would be 
beneficial. We suggest grouping modifications into three categories: mandated 
supports, personal supports, and quasi-medical or medical supports. 
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22. Section 35.135 notes that the city is not required to provide personal devices, 

such as wheelchairs, or prescription devices, such as eyewear. It is safe to say 
this requirement is a gray area. As a smart practice, many entities such as large 
retail stores do provide wheelchair-like shopping carts for customers. 

This section further states the city is not required to provide services of a 
personal nature, such as “eating, toileting, or dressing”. 

The categories described below are continually evolving. It is important that the city stay 
current on court and administrative decisions. 

23. Mandated Supports 

Following an assessment, the city must provide these reasonable modifications. 
Each is mentioned in the statute, regulation, or court decisions. These include, 
but are not limited to: 

• changes to rules and policies 

• providing extra staff support (including one-on-one, based on assessment) 

• providing volunteer support in a program 

• providing additional training to staff 

• acquiring and providing adaptive equipment 

• monitoring blood sugar 

• removing architectural barriers 

• providing accessible transportation 

• developing behavior plans 

• providing sign language interpreters and other auxiliary aids or services 

• adapting policies regarding food and scents in facilities 

• providing home visits 

• reassigning programs to an accessible location 

• requiring contractors to make modifications 

• applying emergency allergy epi-pens 

24.  Personal Supports 

The supports here fall into a gray area. We recommend that, as a smart 
practice, these be provided. We urge the city to discuss these and identify those 
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already being provided by city staff, and establish a rationale if some are not to 
be provided. These include: 

• assisting a registrant in changing clothes if he or she cannot do so because 
of disability 

• assisting a registrant with toileting if he or she cannot do so because of 
disability 

• assisting a registrant with eating if he or she cannot do so because of 
disability 

• holding and presenting medications for a registrant, pursuant to delegation 
authority granted by the Arizona Nursing Code 

25. Quasi-Medical or Medical Supports 

Today, these are not required. That said, with the increasing complexity of 
disability and related health conditions, many persons need assistance with the 
tasks below. Without help here, these persons cannot participate. 

• Retain a nurse, or provide staff training consistent with the Arizona Nursing 
Code, and when necessary, inject insulin for a person with diabetes who 
cannot do so herself 

• Retain a nurse, or provide staff training consistent with Arizona Nursing 
Code, and when necessary, rectally apply anti-seizure medication when the 
registrant is unable to do so himself 

• Take other actions, with a nurse or trained employee, that may be viewed as 
invasive, but is necessary for lifesaving purposes 

It is imperative that city staff remain aware of medical technological advances. 
The US Food and Drug Administration, in early 2020, approved an emergency 
anti-seizure medication that is not applied rectally, but is instead sprayed into the 
nostril or mouth of the person having a seizure. This is considerably easier to do 
than a rectal application, and is likely to be viewed as a reasonable modification. 

Many jurisdictions are also considering hiring nurses for summer programs and 
other programs of a longer duration. There are effective solutions. 

We caution the city that if a modification in the latter two categories is already 
provided, it is difficult to “un-ring” the bell. For example, in other jurisdictions we 
have discovered that some staff are already providing toileting. An important part 
of the determination of what is to be provided must be a candid discussion with 
staffs in a wide range of programs to understand what is happening in the field. 

Recommendation   4:    Determine   which   modifications   will   be   made   and   which   will   not   be   
made,   and   make   those   known   to   city   staffs.    (Consistent   with   smart   practices)   
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26. Section 35.136 requires the city to permit persons with disabilities to use a 
service animal, so long as it is housebroken and under control. The service 
animal must be trained to perform a task that relates to the handler’s disability. 

Recommendation   5:   Adopt   a   service   animal   policy   similar   to   the   one   provided   to   the   
city   by   WT   Group.   

27. Section 35.137 requires the city to permit the use of mobility devices that were 
not necessarily designed with the transportation of people with disabilities as a 
primary purpose. These devices, called other power driven mobility devices 
(OPDMD), can include but are not limited to a Segway, golf car, riding mower 
with the blades up, or other devices. We address this in our recommendations 

Recommendation   6:   Adopt   a   policy   regarding   the   use   of   Other   Power   Driven   Mobility   
Devices   (OPDMD)   that   is   consistent   with   our   earlier   report   to   the   city.   

28. Section 35.139 clarifies the approach required by the city with regard to the 
35.130(h) safety requirements clause. The city, here in 35.139, is allowed to 
deny participation to a person with a disability when he or she “...poses a direct 
threat to the health or safety of others”. 

This clause also requires the city to conduct an individualized assessment in the 
process of making a direct threat determination. The assessment must rely on 
current medical information and objective evidence. 

We make two observations here. The first is that a direct threat to the person 
with a disability is not referenced in this requirement. We believe that the city 
has a statutory obligation to keep all individuals in its programs safe. When a 
person with a disability poses an objective direct threat to himself or herself, he 
or she should be prevented from harming himself or herself, under state statutes, 
but not under the ADA. 

The second is defining some of the terms. An objective belief that harm did 
occur, in the mind of employee A, may not exist in the mind of employee B. 
Simple definitions help here. As an example, a definition of unwanted physical 
contact might read as “intentional contact by another that results in a bruise, 
fracture, abrasion, puncture, laceration, or swelling”. 

As mentioned earlier, in a Covid-19 era, it is likely that a refusal to wear a mask 
constitutes a direct threat. The research clearly shows that wearing a mask 
helps protect others from infection. This would allow a city employee to refuse 
admission or service to a person who refuses to wear a mask. 

No person should be removed from programs or barred from participation, 
because of disability, without a consultation with the ADA Coordinator and the 
appropriate City Attorney. 

Recommendation   7:   we   recommend   that   the   city   consult   with   the   disability   advocacy   
groups,   RAD,   its   own   departments   that   serve   people   with   disabilities,   and   with   local   
special   education   providers   regarding   these   definitions.   
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Implementing the ADA Inclusion Mandate with the Eight-Step Inclusion Process  

We believe the city can best implement the “most integrated setting” requirement with an 
eight-step inclusion process. Entities across the country have implemented this system 
since the mid-1990s. These eight steps incorporate title II requirements, smart 
practices, as well as court and administrative decisions. The eight steps are: 

1. Invite participation 

2. Modify registration forms and processes to facilitate requests for supports 

3. Conduct an assessment of the ability of the registrant and program requirements 

4. Create a plan for supports after the assessment 

5. Train staff that will implement the plan 

6. Maintain ongoing communication with the registrant or his or her family 

7. Implement the plan 

8. Evaluate the effectiveness of the plan 

Some of the following recommendations are clear and simple to implement. Others are 
not so clear because the status of the requirement is evolving. Where the city has 
alternatives to consider, we have identified those in our recommendation. 

Recommendation   8:   Invite   people   with   disabilities   to   participate   in   city   programs,   and   
use   city   sites   and   facilities.    This   is   consistent   with   35.106.    We   recommend   something   
like   the   statement   below:   

Sample:   “The   City   of   Chandler   invites   people   with   disabilities   to   enjoy   our   programs,   
services,   parks,   trails,   and   facilities.    For m  ore   information   about   our   accessibility,   
inclusions,   and   special   program   initiatives,   contact   Jason   Crampton,   ADA   Coordinator,   
at   480-782-3440,   ada.coordinator@chandleraz.gov.     

Recommendation   9:   Modify   registration   systems   and   processes   to   appropriately   ask   
if   registrants   require   a   reasonable   modification   to   use   city   facilities,   programs,   or   
services.    This   is   consistent   with   35.130(b)(7).   

We recommend the use of language like that below, in print and online registration 
materials. Again, work with the city’s communications staff so this is consistent with 
language used in any city publications. When this language is included in all 
registrations, it is not discriminatory. In addition, when the registrant marks yes to the 
question below, the system must forward the registration to an appropriate employee for 
further processing. 

“I need a modification because of disability to participate in this program. YES NO” 
If a paper registration, this is a simple addition. If online, we urge that the city require the 
online vendor to make this a mandatory answer, prohibiting the registrant from 
proceeding without an answer. 

mailto:ada.coordinator@chandleraz.gov
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Do not hold the registration. If a fee is required and it is paid, and if there is room in the 
class or activity, enroll the registrant pending the assessment, which is the next step in 
the process. 

An important element of this step is to whom the registration is forwarded. We urge the 
city to send all registrations that request a reasonable modification directly to a single 
employee who is responsible for maintaining these requests to the city. 

Recommendation   10:   Once   a   registrant   has   requested   a   reasonable   modification   
through   the   registration   process,   conduct   an   assessment.    This   is   consistent   with   
35.139   and   Anderson   v.   Little   League.   

The assessment should occur promptly after the registration. The assessment should 
contrast the abilities of the registrant to the activities in the program for which he or she 
registered. The assessor should keep in mind the various modifications that can be 
made, throughout the assessment process. 

City staff should not say the word “no”, in response to a request for modification, in the 
absence of an assessment. The city must make all registration staffs, managers, facility 
staffs, seasonal staffs, and others aware of this point. This issue is important and must 
be reinforced by the city. 

In our experience, the best employee to conduct assessments is one who: 

• Knows the city and its programs 

• Knows a wide range of health and disability conditions 

• Knows a wide range of city services 

• Is experienced at adapting activities 

• Is a good communicator with staffs as well as registrants and their families 

We believe strongly that the assessor should not be the same person that plans and 
conducts programs. While there is crossover in the necessary skills, the assessor must 
be able to drop other assignments and manage what can be difficult inclusion 
placements. As to credentials, we suggest that the assessor, which we will call the 
Manager of Inclusion, should be a Certified ADA Coordinator. Other credentials such as 
a Certified Therapeutic Recreation Specialist, adaptive PE teacher, art therapist, and so 
forth, may be effective. In our experience, a CTRS is likely the most effective. 

Recommendation   11:   Once   the   assessment   has   been   conducted,   create   a   plan   to   
implement   the   reasonable   modification.    This   is   consistent   with   35.139   and   US   DOJ   
guidance.   

Creating the plan can be a simple process or a complex process. It depends on factors 
such as the registrant, the complexity of the disability or health condition, and the activity 
within the program. Some plans are in writing (more complex) and others are not, for 
example, providing staff with extra training. 
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The city can streamline this process by developing a list of modifications it will always 
do, such as changes to rules and policies, and a list of modifications it will never do, 
such as providing medical supports in a program (note…these are just intended as 
examples). Both lists evolve with every court decision and settlement agreement. 

We   do   urge   the   city,   in   establishing   these   lists,   to   err o  n   the   side   of   providing   more,   not   
less,   supports.    For f  ederal   court   guidance   see   Burriola   vs   Greater T  oledo   YMCA,   
Anderson   vs   Little   League,   and   US   vs   NISRA.   

Recommendation   12:   Once   a   plan   exists,   train   the   staff   that   are   necessary   for   the   
effective   support   of   the   registrant.    (Consistent   with   US   DOJ   guidance)   

Staff training regarding the plan is essential. It may be a simple training event, where 
the Manager of Inclusion reminds the staff conducting the program to be more attentive 
to a registrant, or to assist with transitions from activity to activity. It may also be a 
complex event, such as reviewing a behavior management plan with a one-on-one staff 
assigned to the registrant. 
The Manager of Inclusion should document training events and content for risk 
management purposes. Documentation of training can be a critical risk management 
tool for the city. 

Do remember to protect the privacy of the registrant. Arizona statutes and the ADA 
require the city to protect the privacy of people with disabilities who request and receive 
a reasonable modification. 

Recommendation   13:   During   the   assessment,   planning,   and   training   phases,   maintain   
contact   with   the   person   who   requested   the   modification,   and   his   or   her   family.    This   is   a   
smart   practice.   

Communication is essential to trust, and therefore, it is essential to the inclusion 
process. The Manager of Inclusion should keep the registrant, or the family of the 
registrant, apprised of achievement of steps in the process. Notify them when the 
assessment is complete, or a plan is developing, or a plan is being introduced to the 
employees who will implement the plan. 

We recommend that the Manager of Inclusion maintain a communication log, noting 
emails, calls, visits, and other communications. This will help with planning for resource 
allocations. However, it is also an effective risk management tool. 

Recommendation   14:   Implement   the   plan.    This   is   consistent   with   35.130.   

Those who know the plan, implement the plan. This is the step where all of the 
preparation, the assessment, training, and the skill of the Manager of Inclusion is tested. 

It is also a test of program staffs. If part-time staffs are involved, how will they perform? 
Who trained the volunteers that are involved, and was the training effective? Are other 
career program staff at the city aware of the plan and supportive? 

Recommendation   15:   Evaluate   the   way   in   which   city   staffs   implement   the   plan.   This   is   
a   smart   practice.   
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This is the final step in the eight-step inclusion process. The city should develop both 
formative and summative evaluation tools. 

Additional Recommendations for the City  

Recommendation   16:   Have   the   ADA   Coordinator   or   Manager   of   Inclusion   maintain   a   
record   of   all   requests   for r  easonable   modification,   showing   pertinent   information   and   the   
status   of   the   request.   

Recommendation   17:   Modify   agendas   for   city   staff   meetings   to   always   include   
“accessibility   and   inclusion   of   people   with   disabilities”.    Assure   that   annual   city   reports   
address   access   and   inclusion.    Talk   about   the   costs,   benefits,   and   challenges   of   access   
and   inclusion.    It   is   a   simple   truth:   the   more   often   staffs   discuss   these   topics,   the   sooner   
every   employee   gets   the   message   that   this   is   the   mission   of   the   City   of   Chandler.      

Recommendation   18:   Modify   staff   job   descriptions   to   include   a   requirement   that   staffs   
support   accessibility   and   the   inclusion   of   people   with   disabilities.   

Recommendation   19:   Modify   performance   evaluations   to   reflect   how   well   the   employee   
has   supported   accessibility   and   the   inclusion   of   people   with   disabilities.   

Recommendation   20:   Develop   training   initiatives   for   career   staff   who   engage   with   the   
public.    Training   is   an   effective   tool   and   will   result   in   increased   awareness   by   city   staff   of   
the   ADA   requirements.   

Recommendation   21:   Several   US   Department   of   Justice   (US   DOJ)   Settlement   
Agreements   involve   policing   issues.    Identify   and   review   two,   and   offer t  hese   as   internal   
staff   and   officer   training   tools   for   city   public   safety   staffs.   

Recommendation   22:   Review   the   US   DOJ   training   materials   intended   for   law   
enforcement   staffs.    Titled   “Information   for L  aw   Enforcement”,   these   materials   include   
interview   tips   and   techniques,   and   other   information   that   gives   law   enforcement   officers   
the   tools   to   deal   with   people   with   disabilities.   

Recommendation   23:   Propose   the   establishment   of   a   common   budget   line   item   to   
support   inclusion   and   accessibility,   shared   by   all   city   departments,   funding   the   cost   of   
supports   pursuant   to   requests   for   reasonable   modifications.    This   is   a   critical   issue.    In   
our   experience,   when   the   cost   of   modifications   must   come   out   of   a   program   budget,   that   
program   manager   is   less   likely   to   say   yes   to   the   request.   

Recommendation   24:   Images   are   important.    In   city   print   and   online   materials,   strive   for   
the   use   of   images   of   people   with   disabilities.    There   is   no   formal   guidance   on   the   ratio,   
but   we   would   recommend   that   one   of   every   ten   images   include   a   person   with   a   disability.   
Recommendation   25:   Adopt   a   policy   that   compels   designers   and   contractors   to   adhere   
to   the   2010   Standards   and   Arizona   requirements   (consistent   with   35.151).    

Recommendation   26:   Require   contractual   program   providers   to   make   modifications   
(consistent   with   35.130(b)(1)).    Add   this   requirement   to   contractual   agreements.   

Recommendation   27:   Use   people-first   language   and   replace   the   word   “handicapped”   in   
all   documents   with   the   term   “people   with   disabilities”.   
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Recommendation   28:   Do   not   use   the   term “  reasonable   accommodation” u  nless   it   is   in   
reference   to   employment.    The   proper   term t  o   use   regarding   parks,   facilities,   programs,   
and   policies   is   “reasonable   modification.”   

Recommendation   29:   Maintain   consistent   communication   with   organizations   that   both   
serve   or r  epresent   people   with   disabilities.    In   our   experience,   the   cities   that   work   more   
closely   with   their   communities   of   people   with   disabilities   find   more   support   for   
compliance   initiatives.   

Conclusion 

Chandler has excellent venues and services. Under the direction of a committed Mayor 
and Council, the professional and compassionate staff successfully addresses access 
and inclusion requests already. 

Policies play a critical role in the delivery of city services. Policies that properly frame 
how the city sees people with disabilities are more likely to result in programs and 
facilities that are accessible to and usable by people with disabilities. 

Implementing these recommendations in the next several years will allow for optimal use 
of city resources for decades to come. When in doubt, lean to more access, or a yes, 
instead of less access, or a no. The city cannot find trouble by doing more than it 
should, but can find trouble by doing less than it should. 

The   recommendations   in   this   report   are   intended   to   make   what   is   already   good,   better.    
If   we   can   clarify   our   recommendations,   please   reach   me   at   john.mcgovern@rac-llc.com   
or   by   phone   at   224-293-6451.    It   has   been   an   honor t  o   work   with   your   team.   

Prepared and Submitted by ____________________________ 
John   N.   McGovern,   JD   
Partner,   Principal-in-Charge   
WT   Group   Accessibility   Practice    

 ____________________________ 

mailto:john.mcgovern@rac-llc.com
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CITY OF CHANDLER, ARIZONA  
Access and Inclusion Solutions Process  

Introduction  

The City of Chandler (City) intends that programs, services, parks, and facilities 
will be accessible to and inclusive of people with disabilities. Towards that end, 
the City makes reasonable modifications to enable and support participation by 
persons with disabilities in City programs, services, parks, and facilities. 

ADA Coordinator 

Title   II   35.107   requires   the   appointment   of   a   “responsible   person”   to   coordinate   
ADA   compliance   for   entities   with   50   or m  ore   employees.    The   City   employs   more   
than   50   persons,   and   it   names   Jason   Crampton   as   the   City   ADA   Coordinator.    
He   can   be   reached   at   480-782-3440   or   ada.coordinator@chandleraz.gov.    

Solution   Process   Requirements   

The City recognizes that people with disabilities may have specific preferences 
and priorities, and we invite discussions about same. The Solutions Process 
described below invites discussion and encourages solutions. 

1. A person with a disability should, in writing, describe how, when (day and
time), and where inadequate access to a City park, program, policy, or
facility occurred.

2. A written request for solution (RFS) is preferred. However, an oral request
for solution made by phone or in a face-to-face conversation, will be
considered as received.

3. The City commits to allow alternative means of filing an RFS.

4. The City commits to a prompt and effective solution.

5. The City agrees that a solution that is not acceptable to the submitter may
be appealed to the City Manager or his or her designee.

6. The City will maintain records related to a RFS for a length of time that
satisfies Arizona public records retention requirements.

CITY OF CHANDLER, ARIZONA 
Access and Inclusion Solutions Process 

Introduction 

The City of Chandler (City) intends that programs, services, parks, and facilities 
will be accessible to and inclusive of people with disabilities.  Towards that end, 
the City makes reasonable modifications to enable and support participation by 
persons with disabilities in City programs, services, parks, and facilities. 

ADA Coordinator 

Title II 35.107 requires the appointment of a “responsible person” to coordinate 
ADA compliance for entities with 50 or more employees.  The City employs more 
than 50 persons, and it names Jason Crampton as the City ADA Coordinator.  
He can be reached at 480-782-3440 or ada.coordinator@chandleraz.gov. 

Solution Process Requirements 

The City recognizes that people with disabilities may have specific preferences 
and priorities, and we invite discussions about same.  The Solutions Process 
described below invites discussion and encourages solutions. 

1. A person with a disability should, in writing, describe how, when (day and
time), and where inadequate access to a City park, program, policy, or 
facility occurred. 

2. A written request for solution (RFS) is preferred.  However, an oral request
for solution made by phone or in a face-to-face conversation, will be 
considered as received. 

3. The City commits to allow alternative means of filing an RFS.

4. The City commits to a prompt and effective solution.

5. The City agrees that a solution that is not acceptable to the submitter may
be appealed to the City Manager or his or her designee. 

6. The City will maintain records related to a RFS for a length of time that
satisfies Arizona public records retention requirements. 

mailto:ada.coordinator@chandleraz.gov
http://wtengineering.com


 
           
             
               

 
 

 
   

 
           

              
               
             

             
          

 
        

 
             

             
              

       
 
              
            
       

 
             
              
          

 
        

 

   
 

     
 

             
            

             
   

           
            

               
 

   

           
             

               
            

             
         

        

             
            

              
       

              
            

       

             
              

          

        

  

     

             
            

             
 

Appendix   D:   Access   and   Inclusion   Solutions   Process   
Provided   to   the   City   of   Chandler   
August   7,   2020   page   2   

7.   

      

This Solutions Process is applicable to all City programs, services, parks, 
and facilities. This Solution Process is also posted in all City facilities 
open to the public, as well as in City facilities that are used only by 
employees. 

8. The   Solution   Process   is   available   in   alternative   formats   for   persons   with   
disabilities.    Contact:   ada.coordinator@chandleraz.gov.   

Solution Process Steps 

This Access and Inclusion Solutions Process is established to meet the 
requirements of the Americans with Disabilities Act of 1990 ("ADA"). It may be 
used by anyone who believes that a City program, service, park, or facility is not 
available to them because of their disability. The Solutions Process does not 
apply to human resources issues, such as the relationship between the City and 
its employees. The City personnel policies govern those issues. 

Step 1: Make a Written Request for Solution 

The Request for Solution should be in writing and contain information about issue 
requiring a solution. The information can include the name, address, email, and 
phone number of the person seeking a solution, and location, date, and a brief 
description of the issue requiring a solution. 

The City will accept, upon request by a person with a disability, alternative means 
of requesting a solution, such as conducting personal interviews or accepting a 
tape or voice file of the request. 

The Request for Solution should be submitted by the person with a disability 
and/or his/her designee as soon as possible but no later than 60 calendar days 
after the date on which the issue arose or occurred. 

The Request for Solution should be submitted to: 

Jason   Crampton   
ADA   Coordinator/Transportation   Planning   Supervisor   
City   of   Chandler   –   City   Hall   
175   S.   Arizona   Avenue,   4th   Floor   
480-782-3440   
email: ada.coordinator@chandleraz.org 

Step 2: Schedule a Meeting 

Within 3 calendar days after receipt of the request for solution, the ADA 
Coordinator or designee will schedule a meeting, in-person or virtually, with the 
person seeking a solution to discuss the request for solution and the possible 
solutions. 

mailto:ada.coordinator@chandleraz.org
mailto:ada.coordinator@chandleraz.gov
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The schedule communications may occur by phone, by text, in person, or by 
email. The meeting shall occur within 10 calendar days after receipt of the 
request for solution. 

Step 3: Meeting to Discuss the Request for Solution 

Within 10 calendar days after receipt of the request for solution, the ADA 
Coordinator or designee will meet with the person seeking a solution to discuss 
the request for solution and the possible solutions. 

The person requesting a solution may bring other persons to the meeting, such 
as a family member, friend, coworker, advocate, or attorney, but shall provide 
notice to the ADA Coordinator or designee regarding the number of persons to 
attend and their relationship to the person seeking a solution. 

Step 4: Provide a Solution 

Within 10 calendar days of the meeting, the ADA Coordinator or designee will 
provide a written decision regarding the request for solution, and where 
appropriate, in a format accessible to the person seeking the solution, such as 
large print, Braille, or audio tape. 

The response will explain the position of the City and offer a solution to the 
request for solution. There may be times where more than one solution will be 
effective, and if so, the written response will describe the possible solutions. 

Step 5: Appealing a Request for Solution Decision 

If the response by the ADA Coordinator or designee does not satisfy the person 
seeking a solution, they or their designee may appeal the decision to the City 
Manager or designee within 5 calendar days after receipt of the response. An 
appeal made later than 5 calendar days after the receipt of the response will not 
be considered. 

Within 15 calendar days after receipt of the appeal, the City Manager or designee 
will meet with the appellant to discuss the appeal and the original decision 
regarding the request for solution. 

Within 15 calendar days after the meeting, the City Manager or designee will 
respond in writing, and, where appropriate, in a format accessible to the 
appellant, with a final resolution of the appeal. 

Process Costs 

The City will absorb the costs of staff time and consultants that become involved 
in this process. The person requesting a solution or appealing a request for 
solution decision will absorb all costs incurred by them in the process. 
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Implementation Costs 

Depending   on   the   solution,   some,   none,   or   all   of   the   costs   of   implementing   the   
solution   may   be   absorbed   by   the   City.    The   City   understands   and   abides   by   the   
title   II   35.130(f)   prohibition   on   the   making   of   surcharges   to   persons   with   
disabilities   for   the   cost   of   reasonable   modifications.   

Records 

All Requests for Solutions received by the ADA Coordinator or designee, appeals 
to the City Manager, and responses from these two offices will be retained by the 
City for at least a length of time that satisfies Arizona public records retention 
requirements, but not less than three years. 

Other Solutions May Be Sought 

The City believes an internal solution is an effective approach to accessibility and 
inclusion issues, offering more flexibility to all persons and to the City. That said, 
other solutions may be sought. A person with a disability may seek a solution 
through the US Department of Interior Office of Civil Rights, the US Department 
of Justice, or proceed directly to Federal District Court. 

Information 

The City of Chandler is committed to access and inclusion and believes that both 
make Chandler a better community. To discuss access and inclusion initiatives, 
reach   the   ADA   Coordinator   at   ada.coordinator@chandleraz.gov.   

mailto:ada.coordinator@chandleraz.gov
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SAMPLE SERVICE ANIMAL POLICY  

Drafted for the City of Chandler  
January 31, 2020  

Prepared by John N. McGovern, J.D.  
Partner, Principal-in-Charge  

The WT Group, LLC Accessibility Practice  

Introduction 

One of the key elements of the amended title II regulation requires municipalities, counties, and 
states to allow persons with disabilities to bring service animals into areas of parks and facilities 
where pedestrians are allowed. Found at section 35.136, this broad requirement became 
effective March 15, 2011. 

Assessment Factors 

The DOJ requires you to use these assessment factors for a service animal that is a dog. 

(d)   Animal   under   handler's   control. A service animal shall be under the control of its 
handler.   A   service   animal   shall   have a harness, leash, or other tether, unless either the 
handler   is   unable   because   of   a   disability to use a harness, leash, or other tether, or the use 
of   a   harness,   leash,   or   other   tether would interfere with the service animal's safe, effective 
performance of work or tasks, in which case the service animal must be otherwise under 
the handler's control (e.g., voice control, signals, or other effective means). 

The service animal may also be a miniature horse. In that event the assessment can include the 
following factors: 

o (2) Assessment factors. In determining whether reasonable modifications in policies, practices,
or procedures can be made to allow a miniature horse into a specific facility, a public entity
shall consider—

 (i)   The   type,   size,   and   weight   of   the   miniature   horse   and   whether   the   facility   can  
accommodate   these   features;   

 (ii)   Whether   the   handler   has   sufficient   control   of   the   miniature   horse;   
 (iii)   Whether   the   miniature   horse   is   housebroken;   and   
 (iv)   Whether   the   miniature   horse's   presence   in   a   specific   facility   compromises   legitimate  
safety   requirements   that   are   necessary   for   safe   operation.   

Inquiries are Limited to... 

DOJ has anticipated that inquiries will arise. They are limited to the following excerpted section of 
the regulation. 
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(f) Inquiries. 

A public entity shall not ask about the nature or extent of a person's disability, but may 
make two inquiries to determine whether an animal qualifies as a service animal. 

A public entity may ask 1) if the animal is required because of a disability and 2) what work 
or task the animal has been trained to perform. 

A public entity shall not require documentation, such as proof that the animal has been 
certified, trained, or licensed as a service animal. 

Generally, a public entity may not make these inquiries about a service animal when it is 
readily apparent that an animal is trained to do work or perform tasks for an individual 
with a disability (e.g., the dog is observed guiding an individual who is blind or has low 
vision, pulling a person's wheelchair, or providing assistance with stability or balance to 
an individual with an observable mobility disability). 

Model Policy Elements 

City of Chandler  
Service Animal Policies  
Effective Month, xx, 202x  

I.   Introduction   

The City, through these policies, intends to address compliance with the Americans with 
Disabilities Act (the "ADA") and Section 504 of the 1973 Rehabilitation Act ("Section 
504"). The following procedures implement this policy with regard to the use of service 
animals by persons with disabilities who are registered participants in City programs or 
authorized users of City parks and facilities, by City employees with disabilities, and by 
visitors with disabilities in City parks and facilities. 

The purpose of these procedures is to ensure that participants and authorized users, 
employees, and visitors with disabilities who have service animals can participate in and 
benefit from City of Chandler services, programs, and activities, and to ensure that the 
City does not discriminate on the basis of disability as identified in Titles I and II of the 
ADA. 

II.   Primary   City   of   Chandler   Contacts   

A. Participants and authorized users may have a service animal accompany them in 
parks and facilities where they are authorized users as a reasonable 
modification.    Persons   with   disabilities   are   invited   to   contact   the   City   of   Chandler’s   
ADA   Coordinator   at   ada.coordinator@chandleraz.gov   or (4  80)   782-3440.   

B. Employees may have a service animal as a workplace accommodation. Please 
contact the City of Chandler Human Resources Department for information regarding 
this process. 

C. Visitors may be accompanied by a service animal when observing programs and 
activities, or enjoying City parks and facilities, as a reasonable modification. Persons 
with disabilities are invited to contact the City of Chandler’s ADA Coordinator at 
ada.coordinator@chandleraz.gov   or   (480)   782-3440   for   any   questions   about   this   
policy.   

mailto:ada.coordinator@chandleraz.gov
mailto:ada.coordinator@chandleraz.gov
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III.   Definitions    
 
A. Service Animal: A dog or a miniature horse that has been individually trained to 
perform tasks for the benefit of a person with a disability. Exceptions may be made 
by the City on a case-by-case basis in accordance with the law. Tasks may include, 
but are not limited to, guiding individuals with impaired vision, alerting individuals with 
impaired hearing to sounds, pulling a wheelchair, calming a person with post-
traumatic stress disorder, or retrieving dropped items. 

Dogs or miniature horses that are not trained to perform tasks that mitigate the effects 
of a disability, including dogs or miniature horses that are used purely for emotional 
support, are not considered service animals and are not allowed at City of Chandler 
parks and facilities, unless otherwise specifically permitted, such as at the dog park or 
equestrian facility. 

B. Partner/Handler: A person with a disability who uses a service animal as a 
reasonable modification, or a trainer. 

C. Team: A partner/handler and a service animal. The two work as a cohesive team in 
accomplishing the tasks of daily living. 

D. Trainee: A dog or a miniature horse being trained to become a service animal has the 
same rights as a fully trained service animal when accompanied by a partner/handler 
and identified as such. 

IV.   

   

General   Rule   Regarding   Service   Animals    

As a general rule, the City of Chandler will modify policies, practices, and procedures to 
permit the use of a service animal by an individual with a disability. 

V. Restrictions/Areas   of   Safety    

The City may impose some restrictions on service animals for safety reasons. These 
restrictions are considered individually to determine if the animal poses a danger to others 
at City sites, or could be in danger itself, and to determine if other reasonable 
modifications can be provided to assure that the individual enjoys access to the park, 
facility, or program. 

Questions about restrictions on service animals should be directed to the contacts listed 
in Section II. 

VI. Responsibilities   of   Individuals   Using   Service   Animals   

An individual with a service animal is responsible for the following: 

A. Responding truthfully to the limited and appropriate inquiries that may be made by 
employees regarding the service animal. 

B. Ensuring that the animal meets any local licensing requirements, including 
maintenance of required immunizations for that type of animal. 

C. Service animal dogs are required to wear a dog license tag at all times. 
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D. Partners/handlers must ensure that the animal is in a harness or on a leash or tether 
at all times. Exceptions may be considered individually and require the demonstration 
of control of the service animal by the handler. 

E. Partners/handlers must ensure that the animal is under control and behaves properly 
at all times. The supervision of the animal is solely the responsibility of its 
partner/handler. If the animal’s behavior results in a hygiene problem, or the animal 
acts in a threatening manner, the City may require the partner/handler to remove the 
service animal from the site. 

F. Partners/handlers must ensure that all local ordinances or other laws regarding 
cleaning up after the animal defecates are strictly adhered to. Individuals with 
disabilities who cannot clean up after their own animals are not required to pick up 
and dispose of feces; however, these individuals should use marked service animal 
toileting areas where provided. 

G. Partners/handlers must keep the service animal in good health. If the service animal 
becomes ill, the partner/handler must remove it from the area. If such action does not 
occur, City of Chandler staff may require it to leave. 

H. The City may exclude a service animal from all parts of its property if a 
partner/handler fails to comply with these restrictions, and in failing to do so, 
fundamentally alters the nature of programs, services, or activity offered by the City. 

I. The City may exclude a service animal from all parts of its property if a 
partner/handler fails to control the behavior of a service animal and it poses a threat 
to the health or safety of others. 

VII.   Requirements   for   City   of C  handler   Staff,   Registrants,   and   Visitors    

Members of the City of Chandler staff, participants and authorized users, and visitors in 
City sites, are responsible for the following: 

A. Allow service animals to accompany the partner/handler at all times and anywhere at 
a site except where animals are specifically prohibited. 

B. Refrain from distracting a service animal in any way. Do not pet, feed, or interact with 
the animal without the partner/handler’s invitation to do so. 

C. Shall not separate a partner/handler from a service animal. 

D. The City may take disciplinary action against any individual who fails to abide by 
these guidelines. 

VIII.   Temporary   Exclusion   of   Service   Animals   

A participant or authorized user, employee, or visitor may report a concern regarding a 
service animal to City staff. 

A. Temporary Exclusion of a Service Animal Used by a Participant or Visitor: 

1. In response to an immediate concern, City staff may determine that a service 
animal must be temporarily removed from parks, sites, or facilities. The employee 
authorized to make such decisions at that site, park, or facility shall notify the 
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participant or visitor of this decision and that the incident will be reported 
immediately to the City of Chandler ADA Coordinator. The employee shall then 
report the incident to the ADA Coordinator. 

2. The ADA Coordinator (or designee) will investigate all reported concerns and 
incidents where service animals have been temporarily removed from sites, 
parks, and facilities. The ADA Coordinator (or designee) will consult with 
appropriate City of Chandler personnel and determine whether or not the animal 
should be excluded from sites, parks, and facilities for an extended period of time, 
or permanently. The ADA Coordinator (or designee) will notify the participant, 
authorized user, or visitor of his or her decision. 

3. If it is appropriate for the service animal to be excluded from sites, parks, or 
facilities permanently, the ADA Coordinator (or designee) will work with other City 
staff to ensure the participant, authorized user, or visitor receives appropriate 
reasonable modifications in place of the use of a service animal. 

4. A participant, authorized user, or visitor who does not agree with the decision 
regarding removal from the premises may file an accessibility complaint. The City 
of Chandler’s ADA Access and Inclusion Solutions Process is at 
https://www.chandleraz.gov/accessibility-policy.   

B. Temporary Exclusion of an Employee’s Service Animal: 

1. In response to an immediate concern regarding lack of control of a service animal, 
or lack of bowel or bladder control by a service animal, the City of Chandler 
Human Resources Department may determine that a service animal must be 
temporarily removed from sites, parks, or facilities. The Human Resources 
Department Director (or designee) shall notify the employee of this decision and 
that the incident will be reported immediately to the ADA Coordinator. The 
Human Resources Department Director (or designee) shall then report the 
incident to the City of Chandler ADA Coordinator. 

2. The ADA Coordinator will investigate all reported concerns and cases where 
service animals have been temporarily removed from sites, parks, and facilities. 
The ADA Coordinator will consult with appropriate staff and determine whether or 
not the animal should be excluded for an extended period of time or 
permanently. The ADA Coordinator shall notify the employee of his or her 
decision. 

3. If it is appropriate for the animal to be excluded from sites, parks, and facilities 
permanently, the ADA Coordinator will ensure the employee receives appropriate 
accommodations in place of the use of a service animal. 

4. An employee who does not agree with the resolution may file an appeal or formal 
complaint following the ADA Process. 

IX.   Conflicting   Disabilities    

Individuals with medical issues (such as respiratory diseases) who are affected by 
animals should contact the ADA Coordinator or Human Resources if they have a concern 
about exposure to a service animal. The individual will be asked to provide medical 
documentation that identifies a disability and the need for a modification. The appropriate 

https://www.chandleraz.gov/accessibility-policy
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City of Chandler staff will facilitate a process to resolve the conflict that considers the 
needs and conditions of all persons involved. 

X. Clarifying an Animal’s Status 

A service animal is not required to wear a cape, vest, or other symbols. It may not be 
easy to discern whether or not an animal is a service animal by observing the animal’s 
conduct, or the partner or handler. However, in other cases, an animal may only have a 
leash, and in still other situations, the partner/handler’s disability is not 
apparent. Therefore, it may be appropriate for designated City of Chandler staff such as 
facility managers, site directors, area staff, or administrative staff to ask (1) whether the 
animal is required because of a disability, and (2) what work or task the animal has been 
trained to perform. 

XI. Emergency Situations 

Emergency Responders (ERs) are trained to recognize service animals and to be aware 
that animals may try to communicate the need for help. Also, an animal may become 
disoriented from the smell of smoke in a fire or facility emergency, or from sirens, wind 
noise, or shaking and moving ground. 

A partner/handler, service animal, and team may be confused in any stressful 
situation. ERs will remember that animals may be trying to be protective and, in its 
confusion, should not be considered harmful. ERs should make every effort to keep a 
service animal with its partner/handler; however, the ER’s first effort should be toward the 
partner/handler, which may result in the animal being left behind in some emergency 
evacuation situations. 

Conclusion 

Service animals are an important support for people with a wide range of disabilities and health 
conditions. Consistent with the City of Chandler belief that programs, parks, and facilities should 
be accessible to and usable by all, this policy assures that people with disabilities can safely 
enjoy all that the City of Chandler has to offer. 



 

 
 
 
 
 
 
 
 
 
 
 

     
   

 
 

     
   

APPENDIX F: PARKS AND FACILITIES  
TRANISITION PLAN SUMMARY  



            
      

  
 

 
 
 
    
   
   
  

 
   
 
   
  
    
 
 

   
   
  
   
 
 

             
            

   
   

  
  

  
  
    

 

    
    
   

  
     

   
    
   

 

     
  

  
    

 

    
   
    

  
  

 

CITY   OF   CHANDLER   
PARKS   AND   FACILITIES   TRANSITION   PLAN   SUMMARY   

November   2020   

Sum of Cost multiplier based on year (3% increase each year for inflation) 
Site Name FY 21 FY 22 FY 23 FY 24 FY 25 
Airport $1,909.62 $2,335.43 
AJ Chandler Park $218,851.36 
Amberwood Park 
Apache Park 
Arbuckle Park 
Armstrong Park 
Armstrong Yard - Fleet Services 
Armstrong Yard-Sts & Traffic 
Armstrong Yard-Waste & Wastewater 
Arrowhead Meadows Park 
Ashley Trail 
ASU Chandler Innovation Ctr $16,191.60 
Basha Library $40,912.42 
Bear Creek Golf Complex $78,365.40 
Blue Heron Park 
Boys & Girls Club-East Valley $195,760.54 
Brooks Crossing 
Centennial Park 
Center for the Arts 
Chandler City Hall Complex $208,008.61 
Chandler Fire HQ 
Chandler Water Treatment Facility 
Chuckwalla Park 
Chuparosa Park 



  
     

 

            
      

 
 

  
  
 
   
    
 

  
  

 
  
  

  
  
  
   
   
   
  
  
   
  
  
  

   
      

  

             
            

  
  

   
   
  

    
     

  

 

   
   

  
   

   
   
   
   
   

 

 

   
   
   
   
   
   
   
   

 

Sum of Cost multiplier based on year (3% increase each year for inflation) 

CITY OF CHANDLER  
PARKS AND FACILITIES TRANSITION PLAN SUMMARY  

November, 2020  

Site Name FY 21 FY 22 FY 23 FY 24 FY 25 
Community Center $11,536.47 
Crossbow Park 
Desert Breeze Park 
Desert Breeze Substation 
Dobson Park 
Downtown Biz Dist (pilot) 
DOWNTOWN BIZ DISTRICT WEST (pilot) 
Downtown Campus 
East Mini Park 
Enviromental Ed. Ctr $48,602.93 
Espee Park 
Facilities Service Center 
Family Investment Center $40,485.10 
Fire Mechanical Maint. 
Fire Station 1 
Fire Station 10 
Fire Station 2 
Fire Station 3 
Fire Station 4 
Fire Station 5 
Fire Station 6 
Fire Station 7 
Fire Station 8 
Fire Station 9 
Fire Training Facility 
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CITY OF CHANDLER  
PARKS AND FACILITIES TRANSITION PLAN SUMMARY  

November, 2020  

                         Sum of Cost multiplier based on year (3% increase each year for inflation) 
Site Name FY 21 FY 22 FY 23 FY 24 FY 25 
Folley Park $141,876.60 
Fox Crossing Park 
Gazelle Meadows 
Hamilton Library $25,180.56 
Harmony Hollow Park 
Harris Park 
Harter Park 
Hoopes Park 
Information Technology Dept 
Jackrabbit Park 
La Paloma Park 
Los Altos Park 
Los Arboles Park 
Maggio Ranch Park 
Main Library 
McCullough-Price House and Museum $19,773.53 
Mountain View Park 
Municipal Courts $11,986.67 
N CENTRAL DR (pilot) 
N HARTFORD ST (pilot) 
Navarrete Park 
Nozomi Park $115,719.19 
Ocotillo Water Reclamation 
Park Manors 
Paseo Trail 
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CITY OF CHANDLER  
PARKS AND FACILITIES TRANSITION 

November, 2020  

Sum of Cost multiplier based on year (3% increase each year for inflation) 

PLAN SUMMARY  

Site Name FY 21 FY 22 FY 23 FY 24 FY 25 
Paseo Vista Recreation Area 
Pecos Ranch Park 
Pequeno Park 
Pima Park 
Pine Shadows Park 
Pinelake Park 
Police Station $2,864.43 $67,643.08 
Price Park 
Provinces Park 
Pueblo Alto Park 
Quail Haven Park 
RAY RD & ALMA SCHOOL RD (pilot) 
Recycling & Solid Waste Collection Ctr 
Reverse Osmosis Facility 
Richard T. Felix Property and Evid. Bldg. 
Roadrunner Park 
Ryan Park 
San Marcos Park 
San Tan Park 
Senior Center 
Shawnee Park 
Snedigar Park 
South Police Substation 
Stonegate Park 
Summit Point Park 

4 



      
 

 
 
 
  

    
   
   

   
 

 
  

  
  

  
  

 

  
     

 

            

   
     

  

             

CITY OF CHANDLER  
PARKS AND FACILITIES TRANSITION PLAN SUM

November, 2020  

Sum of Cost multiplier based on year (3% increase each year for inflation) 

 

            
  

   
  
  

   
    
   
    

    
    

  
   

   
   

   
   

      
 
 

 

MARY  

Site Name FY 21 FY 22 FY 23 FY 24 FY 25 
Sundance Park 
Sunset Library $5,728.86 
Sunset Park 
Thude Park 
Tibshraeny Family Park 
Transit Station - Chandler Mall 
Transit Station - Snedigar 
Transit Station - Tumbleweed $2,363.57 
Transportation and Development Bldg 
Tumbleweed Park $164,444.80 $233,088.37 
Valencia Park 
Veterans Oasis Park 
W CHANDLER (pilot) 
West Police Substation 
Windmills West Park 
Xeriscape Demonstration Garden $1,344.76 
Grand Total $314,297.14 $253,313.12 $455,097.01 $444,672.77 $351,229.97 

5 



  
     

 

            

   
     

  

             

CITY OF CHANDLER  
PARKS AND FACILITIES TRANSITION PLAN SUMMA

November, 2020  

Sum of Cost multiplier based on year (3% increase each year for inflation) 
 

  
 

 
 
 
    
   
   
  

 
   
 
   
  
    
 
 

   
   
  
   
 
 

     

 

  
 

   
  

  
  

  
    

          

    
    
   

  
    

  
    
   
     

  
  

    
    
   
    

  
  

 

 

RY  

Site Name FY 26 FY 27 FY 28 FY 29 FY 30 
Airport 
AJ Chandler Park 
Amberwood Park 
Apache Park 
Arbuckle Park 
Armstrong Park 
Armstrong Yard - Fleet Services 
Armstrong Yard-Sts & Traffic 
Armstrong Yard-Waste & Wastewater 
Arrowhead Meadows Park 
Ashley Trail 
ASU Chandler Innovation Ctr 
Basha Library 
Bear Creek Golf Complex 
Blue Heron Park 
Boys & Girls Club-East Valley 
Brooks Crossing 
Centennial Park 
Center for the Arts 
Chandler City Hall Complex 
Chandler Fire HQ $77,825.66 
Chandler Water Treatment Facility 
Chuckwalla Park 
Chuparosa Park 
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CITY OF CHANDLER  
PARKS AND FACILITIES TRANSITION PLAN SUMMARY  

November, 2020  

Sum of Cost multiplier based on year (3% increase each year for inflation) 
 

 
 

  
  
 
   
    
 

  
  

 
  
  

  
  
  
   
   
   
  
  
   
  
  
  

                 
  

  
   
   
  

    
     

  

 

   
   

  
   

   
   
   
   
   

 

 

 
 

   
   
   
   
   
   
   
   

 

 

 

 

 

 

Site Name FY 26 FY 27 FY 28 FY 29 FY 30 
Community Center 
Crossbow Park 
Desert Breeze Park $380,531.58 
Desert Breeze Substation 
Dobson Park 
Downtown Biz Dist (pilot) 
DOWNTOWN BIZ DISTRICT WEST (pilot) 
Downtown Campus 
East Mini Park 
Enviromental Ed. Ctr 
Espee Park $125,687.14 
Facilities Service Center 
Family Investment Center 
Fire Mechanical Maint. 
Fire Station 1 $59,310.18 
Fire Station 10 $105,670.23 
Fire Station 2 $171,598.55 
Fire Station 3 $150,449.13 
Fire Station 4 
Fire Station 5 $84,404.21 
Fire Station 6 
Fire Station 7 $75,541.54 
Fire Station 8 $44,851.26 
Fire Station 9 $120,427.96 
Fire Training Facility 
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CITY OF CHANDLER  
PARKS AND FACILITIES TRANSITION PLAN S

November, 2020  

Sum of Cost multiplier based on year (3% increase each year for inflation) 
 
 

  
 
 
  

 
 
 
  
 

  
  
  
  
 

   
  
 

   
   

 
 
  

 
 

     

 

            
  

   
  

  
   

  
  
  

   
  

   
   
   

   
  

    
   

 

  
    
    

  
  
   

  
  

 

UMMARY  

Site Name FY 26 FY 27 FY 28 FY 29 FY 30 
Folley Park 
Fox Crossing Park 
Gazelle Meadows 
Hamilton Library 
Harmony Hollow Park 
Harris Park 
Harter Park 
Hoopes Park 
Information Technology Dept 
Jackrabbit Park 
La Paloma Park 
Los Altos Park 
Los Arboles Park 
Maggio Ranch Park 
Main Library $1,679.90 
McCullough-Price House and Museum 
Mountain View Park 
Municipal Courts 
N CENTRAL DR (pilot) 
N HARTFORD ST (pilot) 
Navarrete Park 
Nozomi Park 
Ocotillo Water Reclamation 
Park Manors 
Paseo Trail 
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CITY OF CHANDLER
PARKS AND FACILITIES TRANSITION 

November, 2020  

Sum of Cost multiplier based on year (3% increase each year for inflation) 

 

 
   
  
 

 
  
 

 
 
 

  
  
      

     
  
      
 

 
  
  
 
 
 

  
 
  

     

 
  

            
    
   

  
  

   
  

  
  

 

 

  
   

   
       

      
   
       

  
  

   
   

  
  
  

   
  

   

   

 

  
PLAN SUMMARY  

Site Name FY 26 FY 27 FY 28 FY 29 FY 30 
Paseo Vista Recreation Area $198,613.20 
Pecos Ranch Park 
Pequeno Park 
Pima Park $72,261.63 
Pine Shadows Park 
Pinelake Park 
Police Station 
Price Park 
Provinces Park 
Pueblo Alto Park 
Quail Haven Park 
RAY RD & ALMA SCHOOL RD (pilot) 
Recycling & Solid Waste Collection Ctr 
Reverse Osmosis Facility 
Richard T. Felix Property and Evid. Bldg. 
Roadrunner Park 
Ryan Park 
San Marcos Park 
San Tan Park 
Senior Center 
Shawnee Park 
Snedigar Park $248,278.33 $981.75 $503.97 
South Police Substation 
Stonegate Park 
Summit Point Park 
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CITY OF CHANDLER  
PARKS AND FACILITIES TRANSITION PLAN 

November, 2020  

Sum of Cost multiplier based on year (3% increase each year for inflation) 
 

 
 
 
 
  

    
   
   

   
 

 
  

  
  

  
  

 

     

 

            
  

   
  
  

   
    
   
   

    
   

  
   

   
 

    
   
   

     
 
  

 

SUMMARY  

Site Name FY 26 FY 27 FY 28 FY 29 FY 30 
Sundance Park 
Sunset Library $0.00 
Sunset Park 
Thude Park 
Tibshraeny Family Park 
Transit Station - Chandler Mall 
Transit Station - Snedigar 
Transit Station - Tumbleweed 
Transportation and Development Bldg 
Tumbleweed Park $205,017.59 
Valencia Park 
Veterans Oasis Park $57,968.12 
W CHANDLER (pilot) 
West Police Substation $163,006.82 
Windmills West Park 
Xeriscape Demonstration Garden $52,436.97 
Grand Total $529,317.92 $628,809.91 $398,379.75 $428,867.69 $411,670.42 

10 



  
   

            

  
   

             

CITY OF CH
PARKS AND FACILITIES TRA

November

Sum of Cost multiplier based on year (3% increase each year for inflation) 

  
 

 

  
 

 
 
 
    
   
   
  

 
   
 
   
  
    
 
 

   
   
  
   
 
 

     

 
   

  

            
 

   
 

  
  

  
  

 

     
    
    
   

  
    

  
    
   
     

 

  
  

    
    
   
    

  

 

   

 

ANDLER  
NSITION PLAN SUMMARY  
, 2020  

Site Name FY 31 FY 32 FY 33 FY 34 FY 35 
Airport $4,640.85 
AJ Chandler Park 
Amberwood Park $37,010.91 
Apache Park 
Arbuckle Park 
Armstrong Park 
Armstrong Yard - Fleet Services $121,358.10 
Armstrong Yard-Sts & Traffic $212,721.76 
Armstrong Yard-Waste & Wastewater 
Arrowhead Meadows Park 
Ashley Trail 
ASU Chandler Innovation Ctr 
Basha Library 
Bear Creek Golf Complex 
Blue Heron Park 
Boys & Girls Club-East Valley 
Brooks Crossing $26,895.14 
Centennial Park 
Center for the Arts 
Chandler City Hall Complex 
Chandler Fire HQ 
Chandler Water Treatment Facility 
Chuckwalla Park 
Chuparosa Park $78,904.42 

11 



  
    

 

            

   
    

  

             

CITY OF CHANDLER  
PARKS AND FACILITIES TRANSITION PL

November, 2020  

Sum of Cost multiplier based on year (3% increase each year for inflation) 

 

 
 
 

  
  
 
   
    
 

  
  

 
  
  

  
  
  
   
   
   
  
  
   
  
  
  

     

  

            
  

  
   
   
  

    
     

  

  
 

   
   

  
   

   
   
   
   
   

 

   
   
   
   
   
   
   
   

 

 

 

AN SUMMARY  

Site Name FY 31 FY 32 FY 33 FY 34 FY 35 
Community Center 
Crossbow Park $8,561.26 
Desert Breeze Park $219,909.36 $991.26 
Desert Breeze Substation 
Dobson Park 
Downtown Biz Dist (pilot) 
DOWNTOWN BIZ DISTRICT WEST (pilot) 
Downtown Campus 
East Mini Park 
Enviromental Ed. Ctr 
Espee Park $68,700.29 
Facilities Service Center 
Family Investment Center 
Fire Mechanical Maint. 
Fire Station 1 
Fire Station 10 
Fire Station 2 
Fire Station 3 
Fire Station 4 $236,102.68 
Fire Station 5 
Fire Station 6 $72,886.27 
Fire Station 7 
Fire Station 8 
Fire Station 9 
Fire Training Facility 
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CITY OF CHAND
PARKS AND FACILITIES TRANSITI

November, 202

Sum of Cost multiplier based on year (3% increase each year for inflation) 

  

 
 

  
 
 
  

 
 
 
  
 

  
  
  
  
 

   
  
 

   
   

 
 
  

 
 

     

 
   

 

            
  

   
  

  
   

  
  
  

 

 

   
  

   
   
   

   
  

    
   

 
 

 

 

 

  
    
    

  
  
   

  
  

 
 

 

 

LER  
ON PLAN SUMMARY  
0  

Site Name FY 31 FY 32 FY 33 FY 34 FY 35 
Folley Park $41,945.89 
Fox Crossing Park 
Gazelle Meadows 
Hamilton Library 
Harmony Hollow Park 
Harris Park $5,452.89 
Harter Park 
Hoopes Park 
Information Technology Dept 
Jackrabbit Park 
La Paloma Park 
Los Altos Park $166.38 
Los Arboles Park $9,480.01 
Maggio Ranch Park 
Main Library $19,661.24 $2,798.29 
McCullough-Price House and Museum $64,258.75 
Mountain View Park 
Municipal Courts 
N CENTRAL DR (pilot) 
N HARTFORD ST (pilot) 
Navarrete Park 
Nozomi Park 
Ocotillo Water Reclamation $290,654.13 
Park Manors $11,492.66 
Paseo Trail $21,462.56 
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CITY OF CHANDLER  
PARKS AND FACILITIES TRANSITION PLAN 

November, 2020  

Sum of Cost multiplier based on year (3% increase each year for inflation) 
 
   
  
 

 
  
 

 
 
 

  
  
      

     
  
      
 

 
  
  
 
 
 

  
 
  

     

 

            
    
   

  
  

   
  

  
  

 
 

  
   

   
       

      
   
       

  
  

 

 

   
   

  
  
  

   
  

   

  
 

 

 

SUMMARY  

Site Name FY 31 FY 32 FY 33 FY 34 FY 35 
Paseo Vista Recreation Area 
Pecos Ranch Park 
Pequeno Park 
Pima Park 
Pine Shadows Park 
Pinelake Park 
Police Station $2,887.17 
Price Park $50,796.65 
Provinces Park 
Pueblo Alto Park 
Quail Haven Park 
RAY RD & ALMA SCHOOL RD (pilot) 
Recycling & Solid Waste Collection Ctr $94,045.74 
Reverse Osmosis Facility 
Richard T. Felix Property and Evid. Bldg. 
Roadrunner Park $71,554.57 
Ryan Park 
San Marcos Park 
San Tan Park 
Senior Center 
Shawnee Park 
Snedigar Park $103,681.33 $4,016.44 
South Police Substation $135,862.11 
Stonegate Park 
Summit Point Park $18,619.98 
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CITY OF CHANDLER  
PARKS AND FACILITIES TRANSITION PLAN SUMMARY  

November, 2020  

Sum of Cost multiplier based on year (3% increase each year for inflation) 
 

 
 
 
 
  

    
   
   

   
 

 
  

  
  

  
  

 

                 
  

   
 

  
  

   
    
   

 

   
    

  
  
   

   
   

   
   

       

 

Site Name FY 31 FY 32 FY 33 FY 34 FY 35 
Sundance Park $38,634.48 
Sunset Library $2,495.08 
Sunset Park 
Thude Park 
Tibshraeny Family Park $172,324.81 
Transit Station - Chandler Mall 
Transit Station - Snedigar 
Transit Station - Tumbleweed 
Transportation and Development Bldg 
Tumbleweed Park 
Valencia Park 
Veterans Oasis Park 
W CHANDLER (pilot) 
West Police Substation 
Windmills West Park 
Xeriscape Demonstration Garden 
Grand Total $379,265.84 $463,921.21 $307,801.81 $521,578.75 $578,405.82 
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CITY OF CHANDLER  
PARKS AND FACILITIES TRANSITION 

November, 2020  

Sum of Cost multiplier based on year (3% increase each year for inflation) 

 

 

  
 

 
 
 
    
   
   
  

 
   
 
   
  
    
 
 

   
   
  
   
 
 

     

  

  
 

   
  

          

   
   

  
    

 

    
    
   

 

  
    

  
    

 

   
     

  

 

  
    

    
   

 

     
  

  
 

 

PLAN SUMMARY  

Site Name FY 36 FY 37 FY 38 FY 39 FY 40 
Airport 
AJ Chandler Park 
Amberwood Park 
Apache Park $60,412.54 
Arbuckle Park $0.00 
Armstrong Park $16,855.74 
Armstrong Yard - Fleet Services 
Armstrong Yard-Sts & Traffic 
Armstrong Yard-Waste & Wastewater $277,569.74 
Arrowhead Meadows Park 
Ashley Trail $11,576.54 
ASU Chandler Innovation Ctr 
Basha Library 
Bear Creek Golf Complex 
Blue Heron Park $8,587.80 
Boys & Girls Club-East Valley 
Brooks Crossing 
Centennial Park $29,956.66 
Center for the Arts 
Chandler City Hall Complex 
Chandler Fire HQ 
Chandler Water Treatment Facility $242,244.94 
Chuckwalla Park $15,044.91 
Chuparosa Park 
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CITY OF CHA
PARKS AND FACILITIES TRAN

November, 

Sum of Cost multiplier based on year (3% increase each year for inflation) 

  

 
 
 

  
  
 
   
    
 

  
  

 
  
  

  
  
  
   
   
   
  
  
   
  
  
  

     

 
   

 

            
  

  
   
   
  

    
     

  

 

   
   

  
   

   
   
   
   
   

 

 

 

   
   
   
   
   
   
   
    

 

NDLER  
SITION PLAN SUMMARY  
2020  

Site Name FY 36 FY 37 FY 38 FY 39 FY 40 
Community Center 
Crossbow Park 
Desert Breeze Park 
Desert Breeze Substation 
Dobson Park $15,037.61 
Downtown Biz Dist (pilot) 
DOWNTOWN BIZ DISTRICT WEST (pilot) 
Downtown Campus 
East Mini Park $4,557.37 
Enviromental Ed. Ctr 
Espee Park 
Facilities Service Center $103,414.64 
Family Investment Center 
Fire Mechanical Maint. $114,795.03 
Fire Station 1 
Fire Station 10 
Fire Station 2 
Fire Station 3 
Fire Station 4 
Fire Station 5 
Fire Station 6 
Fire Station 7 
Fire Station 8 
Fire Station 9 
Fire Training Facility $214,120.58 
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CITY OF CHA
PARKS AND FACILITIES TRANS

November, 2

Sum of Cost multiplier based on year (3% increase each year for inflation) 

  

 
 

  
 
 
  

 
 
 
  
 

  
  
  
  
 

   
  
 

   
   

 
 
  

 
 

     

 
   

 

            
  

   
  

  
   

  
  
   

 
 

 

   
  

   
   
   

   
  

    
   

 

 

 

 
 

  
    
    

  
  
   

  
  

 

 

NDLER  
ITION PLAN SUMMARY  
020  

Site Name FY 36 FY 37 FY 38 FY 39 FY 40 
Folley Park 
Fox Crossing Park $17,638.86 
Gazelle Meadows $17,215.92 
Hamilton Library 
Harmony Hollow Park 
Harris Park 
Harter Park $78,004.97 
Hoopes Park $73,181.95 
Information Technology Dept $104,663.32 
Jackrabbit Park $38,243.97 
La Paloma Park $14,160.84 
Los Altos Park 
Los Arboles Park 
Maggio Ranch Park $28,279.51 
Main Library 
McCullough-Price House and Museum 
Mountain View Park $22,948.80 
Municipal Courts 
N CENTRAL DR (pilot) 
N HARTFORD ST (pilot) 
Navarrete Park $48,958.49 
Nozomi Park 
Ocotillo Water Reclamation 
Park Manors 
Paseo Trail 
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CITY OF CHAND
PARKS AND FACILITIES TRANSIT

November, 20

Sum of Cost multiplier based on year (3% increase each year for inflation) 

  

 
   
  
 

 
  
 

 
 
 

  
  
      

     
  
      
 

 
  
  
 
 
 

  
 
  

     

 
   

 

            
    
   

  
  

   
  

  
  

 
 

 
 

  
   

   
       

      
   
       

  
  

 

 

 

 

 

 
   
   

  
  
  

   
  

   

 
 

 

 

 

LER  
ION PLAN SUMMARY  
20  

Site Name FY 36 FY 37 FY 38 FY 39 FY 40 
Paseo Vista Recreation Area 
Pecos Ranch Park $33,004.06 
Pequeno Park $35,415.47 
Pima Park 
Pine Shadows Park $17,535.06 
Pinelake Park $30,982.55 
Police Station 
Price Park 
Provinces Park $17,744.48 
Pueblo Alto Park $27,461.11 
Quail Haven Park $8,407.33 
RAY RD & ALMA SCHOOL RD (pilot) 
Recycling & Solid Waste Collection Ctr 
Reverse Osmosis Facility $220,552.23 
Richard T. Felix Property and Evid. Bldg. $54,125.38 
Roadrunner Park 
Ryan Park $55,047.17 
San Marcos Park $33,826.75 
San Tan Park $49,482.95 
Senior Center 
Shawnee Park $67,793.90 
Snedigar Park 
South Police Substation 
Stonegate Park $45,278.18 
Summit Point Park 
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CITY OF CHANDLER  
PARKS AND FACILITIES TRANSITION P

November, 2020  

Sum of Cost multiplier based on year (3% increase each year for inflation) 

 

 
 

 
 
 
  

    
   
   

   
 

 
  

  
  

  
  

 

     

  

            
  

  
   
  

   
    
   
   

    
  

  
   

   

 

   
    
   

      
 
 

 

LAN SUMMARY  

Site Name FY 36 FY 37 FY 38 FY 39 FY 40 
Sundance Park 
Sunset Library 
Sunset Park $20,793.07 
Thude Park 
Tibshraeny Family Park 
Transit Station - Chandler Mall 
Transit Station - Snedigar 
Transit Station - Tumbleweed 
Transportation and Development Bldg 
Tumbleweed Park 
Valencia Park $37,403.94 
Veterans Oasis Park 
W CHANDLER (pilot) 
West Police Substation 
Windmills West Park $38,380.74 
Xeriscape Demonstration Garden $198.67 
Grand Total $622,203.37 $529,743.90 $333,361.59 $391,671.73 $473,923.18 
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ER  
N PLAN SUMMARY  

Site Name 
Airport $13,385.90 
AJ Chandler Park $218,851.36 
Amberwood Park $69,946.04 
Apache Park $64,498.38 
Arbuckle Park $15,512.28 
Armstrong Park $20,769.68 
Armstrong Yard - Fleet Services $121,926.83 
Armstrong Yard-Sts & Traffic $214,180.01 
Armstrong Yard-Waste & Wastewater $278,776.48 
Arrowhead Meadows Park $134,290.00 
Ashley Trail $32,022.77 
ASU Chandler Innovation Ctr $16,191.60 
Basha Library $41,299.70 
Bear Creek Golf Complex $78,365.40 
Blue Heron Park $12,365.15 
Boys & Girls Club-East Valley $196,022.80 
Brooks Crossing $82,211.67 
Centennial Park $40,098.40 
Center for the Arts $8,500.00 
Chandler City Hall Complex $208,286.84 
Chandler Fire HQ $79,599.63 
Chandler Water Treatment Facility $243,487.88 
Chuckwalla Park $17,601.12 
Chuparosa Park $113,293.53 
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ANDLER  
SITION PLAN SUMMARY  
 2020  

Site Name 
Community Center $57,616.47 
Crossbow Park $9,650.32 
Desert Breeze Park $601,432.20 
Desert Breeze Substation $20,000.00 
Dobson Park $69,047.95 
Downtown Biz Dist (pilot) $269,540.00 
DOWNTOWN BIZ DISTRICT WEST (pilot) $250,000.00 
Downtown Campus $56,330.00 
East Mini Park $22,853.31 
Enviromental Ed. Ctr $48,779.51 
Espee Park $194,387.43 
Facilities Service Center $103,414.64 
Family Investment Center $40,895.96 
Fire Mechanical Maint. $115,454.35 
Fire Station 1 $59,842.22 
Fire Station 10 $105,670.23 
Fire Station 2 $172,120.46 
Fire Station 3 $151,013.58 
Fire Station 4 $236,623.15 
Fire Station 5 $84,404.21 
Fire Station 6 $72,886.27 
Fire Station 7 $75,541.54 
Fire Station 8 $44,851.26 
Fire Station 9 $120,427.96 
Fire Training Facility $214,120.58 
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LER  
ON PLAN SUMMARY  
20  

Site Name 
Folley Park $183,822.48 
Fox Crossing Park $49,430.78 
Gazelle Meadows $47,883.24 
Hamilton Library $25,180.56 
Harmony Hollow Park $51,697.29 
Harris Park $5,452.89 
Harter Park $83,616.19 
Hoopes Park $86,603.08 
Information Technology Dept $104,663.32 
Jackrabbit Park $41,568.61 
La Paloma Park $71,075.61 
Los Altos Park $9,796.83 
Los Arboles Park $16,366.23 
Maggio Ranch Park $43,600.79 
Main Library $80,559.43 
McCullough-Price House and Museum $84,552.75 
Mountain View Park $123,750.35 
Municipal Courts $177,445.67 
N CENTRAL DR (pilot) $58,170.00 
N HARTFORD ST (pilot) $63,280.00 
Navarrete Park $116,493.52 
Nozomi Park $115,719.19 
Ocotillo Water Reclamation $291,239.93 
Park Manors $22,141.29 
Paseo Trail $29,065.44 
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DLER  
TION PLAN SUMMARY  
020  

Site Name 
Paseo Vista Recreation Area $204,643.16 
Pecos Ranch Park $45,664.87 
Pequeno Park $45,902.46 
Pima Park $130,799.08 
Pine Shadows Park $56,242.96 
Pinelake Park $47,093.06 
Police Station $193,394.68 
Price Park $87,925.11 
Provinces Park $75,504.97 
Pueblo Alto Park $30,076.78 
Quail Haven Park $19,552.24 
RAY RD & ALMA SCHOOL RD (pilot) $31,250.00 
Recycling & Solid Waste Collection Ctr $94,597.91 
Reverse Osmosis Facility $223,280.23 
Richard T. Felix Property and Evid. Bldg. $54,125.38 
Roadrunner Park $73,490.68 
Ryan Park $117,276.60 
San Marcos Park $46,217.38 
San Tan Park $82,736.83 
Senior Center $32,493.00 
Shawnee Park $147,946.88 
Snedigar Park $357,461.81 
South Police Substation $135,862.11 
Stonegate Park $52,979.43 
Summit Point Park $21,197.43 
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Site Name 
Sundance Park $58,384.16 
Sunset Library $8,223.94 
Sunset Park $91,298.55 
Thude Park $105,449.72 
Tibshraeny Family Park $172,324.81 
Transit Station - Chandler Mall $21,580.00 
Transit Station - Snedigar $400.00 
Transit Station - Tumbleweed $39,093.57 
Transportation and Development Bldg $56,925.00 
Tumbleweed Park $644,050.76 
Valencia Park $39,519.59 
Veterans Oasis Park $60,622.55 
W CHANDLER (pilot) $100,000.00 
West Police Substation $163,483.12 
Windmills West Park $109,062.06 
Xeriscape Demonstration Garden $85,190.00 
Grand Total $11,975,351.48 
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